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THE UNDERSIGNED ENGINEER OF RECORD HEREBY CERTIFIES THAT THE TECHNICAL
SPECIFICATIONS FOR THE FOLLOWING PORTIONS OF THIS PROJECT MANUAL WERE
WRITTEN BY ME, OR UNDER MY DIRECT SUPERVISION, AND THAT | AM DULY REGISTERED
UNDER THE LAWS OF THE STATE OF WASHINGTON, AND HEREBY AFFIX MY PROFESSIONAL
SEAL AND SIGNATURE. THOSE SECTIONS PREPARED UNDER OR BY SUPERVISION AND
BEING CERTIFIED BY MY SEAL AND SIGNATURE ARE AS FOLLOWS:

SEAL & SIGNATURE SECTION(S)
328400
BERTIFICATE Mo 205
ponp. ON 71319
END OF SECTION
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THE PORT OF TACOMA IS CURRENTLY ACCEPTING SEALED BIDS FOR CONSTRUCTION OF

THE FOLLOWING:

UCCMS IRRIGATION
PROJECT NO. 101181.01 | CONTRACT NO. 070688

Scope of Work: The work required for this project includes:
Fall of 2017 activities include:

¢ Winterization of the existing system to include blowing out
lines and other required items to maintain system integrity
over the winter;

e Removal of temporary lines from channels;

¢ Removal and replacement of all existing sprinkler heads
(280) with new or as required as part of the redesign
(existing heads to be turned over to the Port);

e Removal and replacement of existing controllers (12) with
new or as required as part of the redesign (existing
controllers to be turned over to the Port).

Spring of 2018 activities include:

e Redesign of existing system and or design of new system or
both to meet specified watering requirements in areas
indicated on the provided graphic;

¢ Installation of new and/or modification of existing system or
both as required to meet specified watering requirements.

Summer of 2018 activities include:

¢ Maintenance of installed systems including adjustments and
modifications as necessary to meet specified watering
requirements.

Fall of 2019 activities include:

e Removal of installed irrigation components including all
piping, wiring, heads, controller and entire system up to the
site main connection. Buried piping may be abandoned in
place when located more than 6” below the surface or if
removal will displaced vegetation and require site
restoration;

e Double check assembly to be turned over to the Port of
Tacoma,

e Water system to yard hydrant to remain intact and
operational;

o Restore all areas damaged by the removal to match
adjacent areas to include the backfilling of any major
depressions and holes.

Project No. 101181.01 001113-1
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Bid Estimate: Estimated cost range is $75,000.00 to $92,000.00, plus Washington
State Sales Tax (WSST).

Sealed Bid Bids will be received at the Front Reception Desk, Port

Date/Time/ Administration Office, One Sitcum Plaza, Tacoma, Washington until

Location: 2:00 P.M. on 10/26/2017, at which time they will be publicly opened

and read aloud.

Site Tour: A site visit has been set for 10:00 A.M. on 10/18/2017. The site visit
will convene at 3714 Gay Road East, Tacoma, WA 98443. Bidders
are encouraged to attend the site visit to see current conditions.

Bidding Security: Each bid must be accompanied by a Certified Check or Bid
Security Bond in an amount equal to five (5) percent of the bid.

Contact All questions are to be put into writing to the Port at

Information: procurement@portoftacoma.com. No oral answers will be binding
by the Port.

Bidding Plans, Specifications, Addenda, and Plan Holders List for this

Documents: project are available on-line through The Port of Tacoma’s Website

www.portoftacoma.com. Click on "Contracts"; "Procurement”, and
then the Procurement Number 070688. Bidders must subscribe to
the Holder’s List on the right hand side of the screen in order to
receive automatic email notification of future addenda and to be
placed on the Holder’s List.

Contact procurement@portoftacoma.com with questions. Holder' s
Lists will be updated regularly. Additional Instructions available in
00 21 00 - Instructions to Bidders.

END OF SECTION
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PART 1 - SUMMARY
1.01 DEFINITIONS

All definitions set forth in the Agreement, the General Conditions of the Contract for
Construction and in other Contract Documents are applicable to the Bidding Documents.

A. "Addenda" are written or graphic instruments issued prior to the execution of the Contract which
modify or interpret the Bidding Documents by additions, deletions, clarifications or corrections.
The contents of an Addendum are issued in no particular order and therefore should be
carefully and completely reviewed.

B. "Award" means the formal decision by the Port of Tacoma (“Port”) notifying a Responsible
Bidder with the lowest responsive Bid of the Port’s acceptance of the Bid and intent to enter into
a Contract with the Bidder.

C. The “Award Requirements” include the statutory requirements as a condition precedent to
Award.

D. The “Base Bid” is the sum stated in the Bid for which the Bidder offers to perform the Work
described in the Bidding Documents as the base to which work may be added or from which
work may be deleted for sums stated in Alternate Bids.

E. A“Bid"is a complete and properly signed proposal to do the Work, submitted in accordance
with the Bidding Documents, for the sums therein stipulated and supported by any data called
for by the Bidding Documents.

F. The “Bid Date” is the day and hour specified in the Bidding Documents, as may be changed
through an Addendum, by which Bidders are required to submit Bids to the Port.

G. The “Bid Form” is the form(s) included with the Bidding Documents, with Specification Section
00 41 00, through which a Bidder submits a Bid.

H. A *“Bidder” is a person or entity who submits a Bid.

I.  The “Bidding Documents” include the Advertisement or Invitation to Bid, Instructions to Bidders,
the Bid Form, any other sample bidding and contract forms, the Bid Bond, and the proposed
Contract Documents, including any Addenda issued prior to the Bid Date.

J.  The “Contract Documents” proposed for the Work consist of the Agreement, the General
Conditions of the Contract (as well as any Supplemental, Special or other Conditions included
in the project manual), the Drawings, the Specifications, and all Addenda issued prior to, and all
modifications issued after, execution of the Contract.

K. A*“Sub-Bidder” is a person or entity of any tier who submits a bid or proposal to or through the
Bidder for materials, equipment or labor for a portion of the Work.

1.02 BIDDER’'S REPRESENTATIONS
By making its Bid, each Bidder represents that:

A. BIDDING DOCUMENTS. The Bidder has read and understands the Bidding Documents, and its
Bid is made in accordance with them.

B. PRE-BID MEETING. The Bidder has attended pre-Bid meeting(s) required by the Bidding
Documents. Attendance at a mandatory meeting or training session means that, in the sole
opinion of the Port, a Project representative of a prospective Bidder has attended all or
substantially all of such meeting or session.

Project No. 101181.01 002100-1
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C. BASIS. Its Bid is based upon the materials, systems, services, and equipment required by the
Bidding Documents, and is made without exception.

D. EXAMINATION. The Bidder has carefully examined and understands the Bidding Documents,
the Contract Documents (including, but not limited to, any liquidated damages and insurance
provisions), and the Project site, including any existing buildings, it has familiarized itself with
the local conditions under which the Work is to be performed and has correlated its
observations with the requirements of the proposed Contract Documents and it has satisfied
itself as to the nature, location, character, quality and quantity of the Work, the labor, materials,
equipment, goods, supplies, work, services and other items to be furnished, and all other
requirements of the Contract Documents. The Bidder has also satisfied itself as to the
conditions and other matters that may be encountered at the Project site or affect performance
of the Work or the cost or difficulty thereof, including but not limited to those conditions and
matters affecting: transportation, access, disposal, handling and storage of materials,
equipment and other items; availability and quality of labor, water, electric power and utilities;
availability and condition of roads; climatic conditions and seasons; physical conditions at the
Project site and the surrounding locality; topography and ground surface conditions; and
equipment and facilities needed preliminary to and at all times during the performance of the
Work. The failure of the Bidder fully to acquaint itself with any applicable condition or matter
shall not in any way relieve the Bidder from the responsibility for performing the Work in
accordance with, and for the Contract Sum and within the Contract Time provided for in, the
Contract Documents.

E. PROJECT MANUAL. The Bidder has checked its copies of the project manual (if any) with the
table of contents bound therein to ensure the project manual is complete.

F. SEPARATE WORK. The Bidder has examined and coordinated all Drawings, Contract
Documents, and Specifications with any other contracts to be awarded separately from, but in
connection with, the Work being Bid upon, so that the Bidder is fully informed as to conditions
affecting the Work under the Contract being Bid upon.

G. LICENSE REQUIREMENTS. Bidders and Sub-Bidders shall be registered and shall hold such
licenses as may be required by the laws of Washington, including a certificate of registration in
compliance with RCW 18.27, for the performance of the Work specified in the Contract
Documents.

H. NO EXCEPTIONS. Bids must be based upon the materials, systems and equipment described
and required by the Bidding Documents, without exception.

1.03 BIDDING DOCUMENTS
A. COPIES

1. Bidders may obtain complete sets of the Bidding Documents from The Port of Tacoma’s
Website www.portoftacoma.com. Click on "Contracts” then "Procurement”.

2. Complete Sets. Bidders shall use complete sets of Bidding Documents in preparing Bids
and are solely responsible for obtaining updated information. The Port does not assume
any responsibility for errors or misinterpretations resulting from the use of incomplete
and/or superseded sets of Bidding Documents.

3. Conditions. The Port makes copies of the Bidding Documents available only for the
purpose of obtaining Bids on the Work and does not confer a license or grant permission
for any other use.

4. Legible Documents. To the extent any Drawings, Specifications, or other Bidding
Documents are not legible, it is the Bidder’s responsibility to obtain legible documents.

Project No. 101181.01 002100-2
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B. INTERPRETATION OR CORRECTION OF BIDDING DOCUMENTS

1.

Format. The Contract Documents are divided into parts, divisions, and sections for
convenient organization and reference. Generally, there has been no attempt to divide the
Specification sections into Work performed by the various building trades, any Work by
separate contractors, or any Work required for separate facilities in or phases of the
Project.

Duty to Notify. Bidders shall promptly notify the Port in writing of any ambiguity,
inconsistency, or error that they may discover upon examination of the Bidding Documents
or of the site and local conditions.

Products and Installation. All Bidders shall thoroughly familiarize themselves with specified
products and installation procedures and submit to the Port any objections (in writing) no
later than seven (7) days prior to the Bid Date. The submittal of the Bid constitutes
acceptance of products and procedures specified as sufficient, adequate, and satisfactory
for completion of the Contract.

Written Request. Bidders requiring clarification or interpretation of the Bidding Documents
shall make a written email request to procurement@portoftacoma.com at least seven (7)
days prior to the Bid Date.

Request to Modify Responsibility Criteria. No later than seven (7) days prior to the Bid
Date, a potential Bidder may request in writing that the Port modify the Responsibility
Criteria. The Port will evaluate the information submitted by the potential Bidder and
respond before the Bid Date. If the evaluation results in a change of the Criteria, the Port
will issue an Addendum identifying the new Criteria.

Addenda. The Bidder shall not rely on oral information provided at any pre-Bid meetings or
during site visits. Verbal statements made by representatives of the Port are for
informational purposes only. Any interpretation, correction or change of the Bidding
Documents will be made solely by written Addendum. Interpretations, corrections or
changes of the Bidding Documents made in any manner other than by written Addendum,
including but not limited to oral statements, will not be binding, and Bidders shall not rely
upon such statements, interpretations, corrections or changes. The Port is not responsible
for explanations or interpretations of the Bidding Documents other than in a written
Addendum.

Site Visits. Any site visits are provided as a courtesy to potential Bidders to assist them in
becoming familiar with the Project site conditions. However, only the Bidding Documents,
including any issued Addenda, may be relied upon by Bidders.

Singular References. Reference in the singular to an article, device, or piece of equipment
shall include as many of such articles, devices, or pieces as are indicated in the Contract
Documents or as are required to complete the installation.

Utilities and Runs. The Bidder should assume that the exact locations of any underground
or hidden utilities, underground fuel tanks, and plumbing and electrical runs may be
somewhat different from any location indicated in the surveys or Contract Documents.

C. SUBSTITUTIONS

1. For substitutions during bidding, refer to Section 00 26 00 — Substitution Procedures
During Bidding.
D. ADDENDA
Project No. 101181.01 002100-3
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Distribution. All Addenda will be written and will be made available on the Port's website or
any other source specified by the Port for the Project.

Copies. Copies of Addenda will be made available for inspection wherever Bidding
Documents are on file for that purpose.

Verification and Acknowledgment of Receipt. Prior to submitting a Bid, each Bidder shall
ascertain that it has received all Addenda issued. Each Bidder shall acknowledge its
receipt and consideration of all Addenda in its Bid.

1.04 BIDDING PROCEDURE
A. FORM AND STYLE OF BIDS

1.

Form. Bids (including required attachments) shall be submitted on forms identical to the
Bid Form included with the Bidding Documents. No oral, email, or telephonic responses or
modifications will be considered.

Entries on the Bid Form. All blanks on the Bid Form shall be filled in by typewriter, printer,
or manually in ink.

Figures. All sums shall be expressed in figures, not words. Portions of the Bid Form may
require the addition or multiplication of components bids to a total or the identification of
component amounts within a total. In case of discrepancy between unit prices listed and
their sum(s), the unit prices listed shall govern (rather than the sum).

Initial Changes. Any interlineation, alteration or erasure shall be initialed by an authorized
representative of the Bidder.

Bid Breakdown. The Bid Form may contain, for the Port’s accounting purposes only, a
breakdown of some or all of the components included in the Base Bid.

a. For lump sum bids the total Contract Sum shall be submitted.

b. For unit price bids a price shall be submitted for each item of the Work, an extension
thereof, and, if requested, the total Contract Sum.

No Conditions. The Bidder shall make no conditions or stipulations on the Bid Form nor
qualify its Bid in any manner.

Identity of Bidder. The Bidder shall include in the specified location on the Bid Form the
legal name of the Bidder and, if requested, a description of the Bidder as a sole proprietor,
a partnership, a joint venture, a corporation, or another described form of legal entity. The
Bid shall be signed by the person or persons legally authorized to bind the Bidder to a
contract. The Port verifies signature authority on the Labor and Industries website
https://fortress.wa.gov/Ini/bbip/Search.aspx under the contractor registration business
owner information. If the business owner information is not current the bidder shall show
proof of authority to sign at the request of the Port. A Bid submitted by an agent shall have
a current power of attorney attached certifying the agent’s authority to bind the Bidder

Bid Amounts Do Not Include Sales Tax. The Work to be performed constitutes a "retail
sale" as this term is defined in RCW 82.04.050. Thus, the Base Bid amount shall include in
the sum stated all taxes imposed by law, EXCEPT WASHINGTON STATE AND LOCAL
SALES TAX. The engaged Contractor will pay retail sales tax on all consumables used
during the performance of the Work and on all items that are not incorporated into the final
Work; this tax shall be included in the Base Bid price and in any other prices set forth on
the Bid Form. The Port will pay state and local retail sales tax on each progress payment

Project No. 101181.01 002100-4
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and final payment to the engaged Contractor for transmittal by the Contractor to the
Washington State Department of Revenue or to the applicable local government.

B. POTENTIAL LISTING OF SUB-BIDDERS (SUBCONTRACTORYS)

1.

Procedure. On certain projects of the Port, the Bid Form includes a requirement that
certain Sub-Bidders be listed, in which case the Bidder must complete the required list. In
these circumstances, and regardless of the anticipated cost of the Project, the Bidder must
name the Sub-Bidder or Sub-Bidders with whom the Bidder, if Awarded the Contract, will
subcontract directly (i.e., not lower-tier Sub-Bidders) for performance of the Work of:

a. HVAC (heating, ventilation and air conditioning) Work,

b. plumbing Work as described in RCW 18.106,

c. electrical Work as described in RCW 19.28, and

d. any other categories of Work listed on the Sub-Bidder listing form and/or Bid Form.

Self-Performance: If the Bidder intends to self-perform any of these categories of Work, it
must name itself for each such category of Work.

Multiple Entries: The Bidder shall not list more than one (1) entity for a particular category
of Work identified, unless a Sub-Bidder will vary based on an Alternate Bid, in which case
the Bidder shall identify the Sub-Bidder to be used for the Alternate and the affected
portion of the Work.

Failure to Submit: In accordance with RCW 39.30.060, failure of a Bidder to submit as part
of the Bid the names of such proposed HVAC, plumbing, and electrical Sub-Bidders or to
name itself to perform such Work or the naming of two or more Sub-Bidders to perform the
same Work shall render the Bidder’s Bid non-responsive and, therefore, void.

Requirement to Subcontract: The Bidder, if Awarded the Contract, will subcontract with the
listed Sub-Bidders for performance of the portion of the Work designated on the Bid Form,
subject to the provisions of the Contract for Construction and RCW 39.30.060. The Bidder
shall not substitute a listed Sub-Bidder in furtherance of bid shopping or bid peddling.

Sub-Bidder Qualification: Listed Sub-Bidders may be required to provide evidence of their
gualifications, including a statement of experience and references, prior to Award, or at any
time during the Contract Time. Such information shall be provided within 24 hours of
request. This evidence shall demonstrate that the Sub-Bidder meets or exceeds all
requirements for experience, qualifications, manufacturer’s certifications, or any other
requirements specified in any of the technical sections of the Contract Documents for
which the Sub-Bidder proposes to perform Work.

Replacement: If a listed Sub-Bidder fails to provide adequate evidence of qualifications, is
unable to comply with any bonding requirements of the Bidding Documents or with other
requirements of the Contract or Bidding Documents, is not properly licensed, or fails to
meet the Responsibility Criteria of the Bidding Documents, the Port may require the Bidder
to replace the Sub-Bidder with another subcontractor reasonably acceptable to the Port at
no change in the Contract Sum or Contract Time.

Sub-Bidder Standards: Sub-Bidders shall meet contractual and technical qualification
standards, and provide specialized certification, licensing, and/or payment and
performance bonding, if required.

Project No. 101181.01 002100-5
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9.

Small business patrticipation encouraged: The Port’s policy is to encourage the Contractor
to solicit and document participation, and to provide and promote the maximum lawful,
practicable opportunity for increased participation, by small business enterprises.

C. BID SECURITY

1.

Purpose and Procedure. Each Bid shall be accompanied by Bid security payable to the
Port in the form required by the Bidding Documents and equal to five percent (5%) of the
Base Bid only (i.e., not including any Alternates or Unit Prices). The Bid security
constitutes a pledge by the Bidder to the Port that the Bidder will enter into the Contract
with the Port in the form provided, in a timely manner, and on the terms stated in its Bid,
and will furnish in a timely manner the payment and performance bonds, certificates of
insurance, and all other documents required in the Contract Documents. Should the Bidder
fail or refuse to enter into the Contract or fail to furnish such documents, the amount of the
Bid security shall be forfeited to the Port as liquidated damages, not as a penalty. By
submitting a Bid, each Bidder represents and agrees that the Bid security, if forfeited, is a
reasonable prediction on the Bid Date of future damages to the Port.

Form. The Bid security shall be in the form of a certified or bank cashier’s check payable to
the Port or a Bid bond executed by a bonding company reasonably acceptable to the Port
licensed in the State of Washington, registered with the Washington State Insurance
Commissioner, possess and A.M. Best rating of “A minus, Fiscal Size Category (FSC) (6)
or better and be authorized by the U.S. Department of the Treasury. The Bid security shall
be signed by the person or persons legally authorized to bind the Bidder. Bid bonds shall
be submitted using the form included with the Bidding Documents.

Retaining Bid Security. The Port will have the right to retain the Bid security of Bidders to
whom an Award is being considered until the earliest of either (a) mutual execution of the
Contract, and the Port’s receipt of payment and performance bonds, or (b) the specified

time has elapsed so that Bids may be withdrawn, or (¢) when all Bids have been rejected.

Return of Bid Security. Within sixty (60) days after the Bid Date, the Port will release or
return Bid securities to Bidders who's Bids are not to be further considered in Awarding the
Contract. Bid securities of the three apparent low Bidders will be held until the Contract has
been finally executed, after which all unforfeited Bid securities will be returned. Bid
security may be returned in the form provided or by separate payment.

D. SUBMISSION OF BIDS

1.

Procedure. The Bid, the Bid security, and other documents required to be submitted with
the Bid shall be enclosed in a sealed envelope identified with the Project name and
number and the Bidder's name and address. If the Bid is sent by mail the sealed envelope
shall be enclosed in a separate mailing envelope with the notation “SEALED BID
ENCLOSED” on the face of the mailing envelope.

a. |If a Bid is mailed, it shall be addressed to the Port of Tacoma, Contracts Department,
One Sitcum Plaza, Tacoma, WA 98421.

b. If a Bid is delivered, it shall be delivered to the Front Reception Desk, Port of Tacoma,
One Sitcum Plaza, Tacoma, WA 98421.

c. The time stamp clock at the Front Reception Desk at One Sitcum Plaza is the Port’s
official clock.

Deposit. Bids shall be deposited at the designated location prior to the Bid Date indicated
in the Advertisement or Invitation to Bid, or any extension thereof made by Addendum.

Project No. 101181.01 002100-6
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Bids received after the Bid Date and time specified shall be returned without consideration
at the discretion of the Port or rejected at the time of receipt.

3. Delivery. The Bidder assumes full responsibility for timely delivery at the location
designated for receipt of Bids.

4. Form. Oral, facsimile, telephonic, electronic, or email Bids are invalid and will not be
considered.

E. MODIFICATION OR WITHDRAWAL OF BID

1. After the Bid Date. A Bid may not be modified, withdrawn or canceled by the Bidder during
a sixty (60) day period following the Bid Date, and each Bidder so agrees by virtue of
submitting its Bid.

2. Before the Bid Date. Prior to the Bid Date, any Bid submitted may be modified or
withdrawn only by notice to the party receiving Bids at the place designated for receipt of
Bids. The notice shall be in writing with the signature of the Bidder and shall be worded so
as not to reveal the amount of the original Bid. Email notice will not be accepted. It shall be
the Bidder’s sole responsibility to verify that the notice has been received by the Port in
time to be withdrawn before the Bid opening.

3. Resubmittal. Withdrawn Bids may be resubmitted up to the time designated for the receipt
of Bids provided that they are then fully in conformance with these Instructions to Bidders.

4. Bid Security with Resubmission. Bid security shall be in an amount sufficient for the Bid as
modified or resubmitted.

F. COMMUNICATIONS

1. Communications from a Bidder related to these Instructions to Bidders must be in writing to
procurement@portoftacoma.com. Communications, including but not limited to notices and
requests, by Sub-Bidders shall be made through the Bidder and not directly by a Sub-
Bidder to the Port.

1.05 CONSIDERATION OF BIDS

A. OPENING OF BIDS: Unless stated otherwise in the Advertisement or Invitation to Bid or an
Addendum, the properly identified Bids received on time will be opened publicly and will be read
aloud. An abstract of the Base Bids and any Alternate Bids will promptly (and generally within
24 hours) be made available to Bidders and other interested parties.

B. REJECTION OF BIDS: The Port shall have the right but not the obligation to reject any or all
Bids for any reason or for no reason, to reject a Bid hot accompanied by the required Bid
security, or to reject a Bid which is in any way incomplete or irregular.

C. BIDDING MISTAKES: The Port will not be obligated to consider notice of claimed Bid mistakes
received more than 24 hours after the Bid Date. In accordance with Washington law, a low
Bidder that claims error and fails to enter into the Contract is prohibited from Bidding on the
Project if a subsequent call for Bids is made for the Project.

D. ACCEPTANCE OF BID (AWARD)

1. Intent to Accept. The Port intends (but is not bound) to Award a Contract to the
Responsible Bidder with the lowest responsive Bid, provided the Bid has been submitted in
accordance with the requirements of the Bidding Documents and does not exceed the
funds available. The Port has the right to waive any informality or irregularity in any Bid(s)
received and to accept the Bid which, in its judgment, is in its own best interests.

Project No. 101181.01 002100-7
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2.

Requirements for Award. Before the Award, the lowest responsive Bidder must be deemed
Responsible by the Port and must satisfy all Award Requirements.

E. BID PROTEST PROCEDURES

1.

Procedure. A Bidder protesting for any reason the Bidding Documents, a Bidding
procedure, the Port’s objection to a Bidder or a person or entity proposed by the Bidder,
including but not limited to a finding of non-Responsibility, the Award of the Contract or any
other aspect arising from or relating in any way to the Bidding shall cause a written protest
to be filed with the Port within two (2) business days of the event giving rise to the protest.
(Intermediate Saturdays, Sundays, and legal holidays are not counted as business days.)
The written protest shall include the name of the protesting Bidder, the bid solicitation
number and title under which the protest is submitted, a detailed description of the specific
factual and legal grounds for the protest, copies of all supporting documents, evidence that
the apparent low bidder has been given naotice of the protest, and the specific relief
requested. The written protest shall be sent by email to procurement@portoftacoma.com.

Consideration. Upon receipt of the written protest, the Port will consider the protest. The
Port may, within three (3) business days of the Port’s receipt of the protest, provide any
other affected Bidder(s) the opportunity to respond in writing to the protest. If the protest is
not resolved by mutual agreement of the protesting Bidder and the Port, the Contracts
Director of the Port or his or her designee will review the issues and promptly furnish a final
and binding written decision to the protesting Bidder and any other affected Bidder(s)
within six (6) business days of the Port’s receipt of the protest. (If more than one (1) protest
is filed, the Port’s decision will be provided within six (6) business days of the Port’s receipt
of the last protest.) If no reply is received from the Port during the six (6) business-day
period, the protest will be deemed rejected.

Waiver. Failure to comply with these protest procedures will render a protest waived.

Condition Precedent. Timely and proper compliance with and exhaustion of these protest
procedures shall be a condition precedent to any otherwise permissible judicial
consideration of a protest.

1.06 POST BID INFORMATION
A. THE LOWEST RESPONSIVE BIDDER SHALL:

1.

Responsibility Detail Form. Within 24 hours of the Low Responsive Bidder Selection
Notification, the apparent low Bidder shall submit to the Port the Responsibility Detail Form
and Project Example Sheets (Section 00 45 13) executed by an authorized company
officer. As requested from the Port, the low, responsive Bidder shall provide written
confirmation that the person signing the Bid on behalf of the Bidder was duly authorized at
the time of bid, a detailed breakdown of the Bid in a form acceptable to the Port, and other
information required by the Port.

Within ten (10) days after the Port’s Notice of Award of the Contract, the apparent low
Bidder shall also submit to the Port:

a. additional information regarding the use of the Bidder's own forces and the use of
subcontractors and suppliers;

b. the names of the persons or entities (including a designation of the Work to be
performed with the Bidder's own forces, and the names of those who are to furnish
materials or equipment fabricated to a special design) proposed for each of the
principal portions of the Work (i.e., either a listed Sub-Bidder or a Sub-Bidder
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performing Work valued at least ten percent (10%) of the Base Bid), consistent with
the listing required with the Bid; and

c. the proprietary names and the suppliers of the principal items or systems of materials
and equipment proposed for the Work.

Failure to provide any of the above information in a timely manner will constitute an event
of breach permitting forfeiture of the Bid security.

Bidder Responsibility. The Bidder will be required to establish to the satisfaction of the Port
the reliability and Responsibility of itself and the persons or entities proposed to furnish and
perform the Work described in the Bidding Documents. If requested, the Bidder shall meet
with the Port to discuss the Bid, including any pricing, the Bid components, and any
assumptions made by the Bidder.

Sub-Bidder Responsibility. The Responsibility of the Bidder may be judged in part by the
Responsibility of Sub-Bidders. Bidders must verify the Responsibility Criteria for each first-
tier Sub-Bidder. A Sub-Bidder of any tier that hires other Sub-Bidders must verify
Responsibility Criteria for each of its lower-tier Sub-Bidders. The verification shall include a
representation that each Sub-Bidders, at the time of subcontract execution, is Responsible
and possesses required licenses.

Obijection. Prior to an Award of the Contract, the Port will notify the Bidder in writing if the
Port, after due investigation, has reasonable objection to the Bidder or a person or entity
proposed by the Bidder. Upon receiving such objection, the Bidder may, at Bidder’s option,
(1) withdraw their Bid, (2) submit an acceptable substitute person or entity with no change
in the Contract Time and no adjustment in the Base Bid or any Alternate Bid, even if there
is a cost to the Bidder occasioned by such substitution, or (3) file a protest in accordance
with the Bidding Documents.

Change. Persons and entities proposed by the Bidder to whom the Port has made no
reasonable objection must be used on the Work for which they were proposed and shall
not be changed except with the written consent of the Port.

Right to Terminate. The Bidder’s representations concerning its qualifications will be
construed as a covenant under the Contract. If a Bidder makes a material
misrepresentation on a Qualification Statement, the Port has the right to terminate the
Contract for cause and may then pursue any remedies that exist under the Contract or that
are otherwise available.

INFORMATION FROM OTHER BIDDERS: All other Bidders designated by the Port as under
consideration for Award of a Contract shall also provide a properly executed Qualification
Statement, if so requested by the Port.

1.07 PERFORMANCE BOND, LABOR AND MATERIAL PAYMENT BOND, AND INSURANCE

A.

BOND REQUIREMENTS: Within ten (10) days after the Port’s Notice of Award of the Contract,
the successful Bidder shall obtain and furnish statutory bonds pursuant to RCW 39.08 covering
the faithful performance of the Contract and the payment of all obligations arising thereunder in
the form and amount prescribed in the Contract Documents. The cost of such bonds shall be
included in the Base Bid.

TIME OF DELIVERY AND FORM OF BONDS: The successful Bidder shall deliver an original
copy of the required bonds to the Port, 1 Sitcum Plaza, Tacoma, WA 98421, within the time
specified in the Contract Documents.
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C.

D.

INSURANCE: a certificate of insurance from the Bidder’s insurance company that meets or
exceeds all requirements of the Contract Documents;

GOVERNMENTAL REQUIREMENTS: Notwithstanding anything in the Bidding or Contract
Documents to the contrary, the Bidder shall provide all bonding, insurance and permit
documentation as required by governmental authorities having jurisdiction for any portions of
the Project.

1.08 FORM OF AGREEMENT

A.

C.

FORM TO BE USED: The Contract for the Work will be written on the form(s) contained in the
Bidding Documents, including any General, Supplemental or Special Conditions, and the other
Contract Documents included with the project manual.

CONFLICTS: In case of conflict between the provisions of these Instructions and any other
Bidding Document, these Instructions shall govern. In case of conflict between the provisions of
the Bidding Documents and the Contract Documents, the Contract Documents shall govern.

CONTRACT DELIVERY. Within ten (10) days after Notice of Award, the Bidder shall submit a
signed Contract to the Port in the form tendered to the Bidder and without modification.

PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION - NOT USED

END OF SECTION
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PART 1 - GENERAL
1.01 RELATED DOCUMENTS

A.

Drawings and general provisions of the Contract, including General Conditions and
Supplementary Conditions, and Division 0 and 1 Specifications sections shall apply to all
sections of the Contract Documents, including specifications, drawings, addenda, or other
changes of documents issued for bidding.

1.02 SUMMARY

A.

Section includes administrative and procedural requirements for substitutions during bidding.

1.03 DEFINITIONS

A.

Substitutions: Changes in products, materials, equipment, and methods of construction from
those required by the Contract Documents and proposed by Contractor.

The bidding documents include performance specifications for products and equipment which
meet project requirements. In those cases where a representative item or manufacturer is
named in the specification, it is provided for the sole purpose of identifying a product meeting
the required functional performance, and where the words “or equal” are used, a substitution
request as further described, is not required.

Where non-competitive or sole source products or manufacturers are explicitly specified with
the words “or approved equal”, or “Engineer approved equal”, or “as approved by the Engineer”
are used, they shall be taken to mean “or approved equal’. In these cases a substitution
request as further described in this section, is required.

1.04 SUBMITTALS

A.

Pre-Bid Substitution Requests: Submit one PDF of the substitution request form along with all
supporting documentation for consideration of each request. ldentify product or fabrication or
installation method to be replaced. Include Drawing numbers and titles. Substitution requests
prior to bid date may originate directly from a prime bidder, or from a prospective supplier or
subcontractor.

1. Substitution Request Form: Use copy of form located in Section 00 43 25.

2. Documentation: Show compliance with requirements for substitutions with the following, as
applicable:

a. Statement indicating why specified product or fabrication or installation cannot be
provided.

b. Coordination information, including a list of changes or modifications needed to other
parts of the Work that will be necessary to accommodate proposed substitution.

c. Product Data, including drawings and descriptions of products and fabrication and
installation procedures.

d. Samples, where applicable or requested.
e. Certificates and qualification data, where applicable or requested.
f.  Research reports evidencing compliance with building code in effect for project

3. Engineer's Action: Engineer will review substitution requests if received electronically to
procurement@portoftacoma.com at least 7 days prior to the bid opening date set forth in
these documents. Substitution requests received after this time will not be reviewed.
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a. Forms of Acceptance: Substitution requests will be formally accepted via written
addendum prior to the bid opening date. Bidders shall not rely upon approvals made
in any other manner.

b. Use product originally specified if Engineer does not issue a decision on use of a
proposed substitution within time allocated.

c. The Port’s decision of approval or disapproval of a proposed substitution shall be final.
B. Substitutions will not be considered when:

1. Indicated or implied on shop drawings or product data submittals without formal request
submitted in accordance with this Section.

2. Acceptance will require substantial revision of Contract Documents or other items of the
Work.

3. Submittal for substitution request does not include point-by-point comparison of proposed
substitution with specified product.

1.05 QUALITY ASSURANCE

A. Compatibility of Substitutions: Investigate and document compatibility of proposed substitution
with related products and materials.

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION - NOT USED
END OF SECTION
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PART 1 - GENERAL
1.01 EXISTING CONDITIONS

A. Certain information relating to existing surface and subsurface conditions and structures is
available to bidders but will not be part of the Contract Documents, as follows:

B. Site Drawings: Entitled Reference Drawings Installed Irrigation.

C. Graphic: Entitled Reference Graphic Installed System Components and Modifications.

D. Graphic: Entitled Reference Graphic Irrigation Needs.
1.02 AVAILABILITY

A. Reference Documents are available on-line through The Port of Tacoma’s Website
www.portoftacoma.com. Click on "Contracts"; "Procurement”, and then the Procurement
Number.

PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION - NOT USED

END OF SECTION
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PART 1 - GENERAL
1.01 SUMMARY

A. This Section provides the notification required for disclosure of asbestos, lead-containing or
other hazardous materials.

1.02 HAZARDOUS MATERIALS NOTICE

A. The Port is reasonably certain that asbestos and lead will not be disturbed by the project. If the
Contractor encounters material suspected of containing lead or asbestos which will interfere
with the execution of the work, the Contractor shall stop work and notify the Engineer.

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION - NOT USED
END OF SECTION
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BIDDER'S NAME:
PROJECT TITLE: UCCMS IRRIGATION

The undersigned Bidder declares that it has read the specifications, understands the
tools, materials, etc., including all work incidental to, or described or implied as incidental
to such items, according to the contract documents of the Port of Tacoma, and that the
Bidder will complete the work within the time stated, and that Bidder will accept in full
payment therefore the lump sum or unit price(s) set forth below:

Proposed Bid Price. (Note: Show prices in figures only.) Complete Installation:

ITEM NO. | DESCRIPTION OF ITEM UOM | PRICE

Mobilization and Demobilization LS
2017 Winterization LS
Redesign and Modification of Existing LS
System

Design and Installation of New System LS
System Management LS
System(s) Removal LS

TOTAL BID AMOUNT

Evaluation of Bids. In accordance with the provisions of these Contract Documents, Bids
will be evaluated to determine the lowest Base Bid Subtotal offered by a responsible
Bidder submitting a responsive bid.

Progress Payment Retention. In accordance with RCW 60.28.011, the undersigned
elects that, during the life of the Contract, the money withheld from Contract progress
payments be retained as indicated below. Failure to indicate a choice shall be construed
as approval of Item (a).

a. Retained percentages will be retained by the Port in a fund; or

(Initials)
b. Deposited by the Port in an interest-bearing account in a bank, mutual
savings bank or savings and loan association; or
(Initials)
c. Placed in escrow with a bank or trust company; or
(Initials)
Project No. 101181.01 004100-1
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d. Retainage Bond in an amount equal to 5% of the Contract Sum plus
Change Orders.

(Initials)
The retainage bond shall be based on the form furnished in Section 00
61 23 or otherwise acceptable to the Port and duly completed and
signed by a licensed surety or sureties registered with the Washington
State Insurance Commissioner and on the currently authorized
insurance list published by the Washington State Insurance
Commissioner. The surety or sureties must be rated at least A minus,
FSC(6), or higher by A.M. Best Rating Guide and be authorized by the
Federal Department of the Treasury. Attorneys-in-fact who sign the
retainage bond must file with each bond a certified and effective Power
of Attorney statement.

NOTE: Accounts and deposits made under Items (b) and (c), above, must be in a
bank which is listed on the State of Washington Public Depositaries current list.

Addenda. Bidder acknowledges review of all Addenda through No.

Bid Security. A certified check, cashier’s check, or other obligation of a bank, or a bid
security bond in substantially the form set forth in Section 00 43 13, Bid Security Form for
at least 5% of the total bid without sales tax, accompanies this bid.

Principal Subcontractors/Suppliers. The bidder shall list below the name of each
subcontractor or supplier to whom the bidder proposes to subcontract the portions of the
work listed below, or name itself for the work.

Noncollusion. The undersigned declares under penalty of perjury that the bid submitted is
a genuine and not a sham or collusive bid, or made in the interest or on behalf of any
person or firm not therein named; and further says that the said bidder has not directly or
indirectly induced or solicited any bidder on the above work or supplies to put in a sham
bid, or any other person or corporation to refrain from bidding; and that said bidder has
not in any manner sought by collusion to secure to the bidder an advantage over any

other bidder or bidders.
Name of Firm Date
Signature By Title
Mailing Address City, State Zip Code
Project No. 101181.01 004100-2
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Telephone Number Email Address
WA State Contractor's License No. Date of Issue Expiration Date
Unified Business Identifier (UBI) No. Employment Security Department No.

Identification of Contractor as a sole proprietor, a partnership, a joint venture, a
corporation, or another described form of legal entity

END OF SECTION
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KNOW ALL MEN BY THESE PRESENTS:

That we, , as Principal, and
, as Surety, are held and firmly bound unto the PORT

OF TACOMA as Obligee, in the penal sum of
Dollars, for the payment of which the Principal and Surety bind themselves, their heirs,
executors, administrators, successors and assigned, jointly and severally, by these present.

The condition of this obligation is such that if the Obligee shall make any award to the Principal for
, according to the terms of the
proposal or bid made by the Principal therefor, and the Principal shall duly make and enter into a contract
with the Obligee in accordance with the terms of said proposal or bid and award and shall give bond for
the faithful performance thereof, with Surety or Sureties approved by the Obligee; or, if the principal shall,
in case of failure to do so, pay and forfeit to the Obligee the penal amount of the deposit specified in the
call for bids, then this obligation shall be null and void; otherwise it shall be and remain in full force and
effect and the Surety shall forthwith pay and forfeit to the Obligee, as penalty and liquidated damages,
the amount of this bond.

SIGNED, SEALED AND DATED THIS day of , 20

BY
Principal

BY
Surety

Agent and Address

Note: Bidder may submit Surety's bid bond form, provided it is similar in substance, made out in the
name of the Port of Tacoma, and that the agent’'s name and address appear as specified. Bonds
containing riders limiting responsibility for toxic waste or limiting the term of responsibility will be rejected.

END OF SECTION
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Project Title Project No.
Submitted By: Contract No.
Prime/Sub/Supplier: Date:
Specification Title: Section No.
Description: Paragraph:

Page No.

Proposed Substitution:

Trade Name: Model No.:
Manufacturer:
Address: Phone No.:

Attached data includes product description, specifications, drawings, photographs, and performance and test data

adequate for evaluation of the request; applicable portions of the data are clearly identified.

Attached data also includes a description of changes to the Contract Documents that the proposed substitution will

require for its proper installation.

The Undersigned certifies:

e Proposed substitution has been fully investigated and determined to be equal or superior in all respects to

specified product.
Same warranty will be furnished for proposed substitution as for specified product.

Proposed substitution does not affect dimensions and functional clearances.

caused by the substitution.

Same maintenance service and source of replacement parts, as applicable, is available.
Proposed substitution will have no adverse effect on other trades and will not affect or delay progress schedule.

Payment will be made for changes to building design, including A/E design, detailing, and construction costs

Submitted By:

Signed By: Firm:
Address:
Telephone: Email:

Supporting Data Attached:
U Drawings [ Product Data [ Samples [ Tests [ Reports [ Other

ENGINEER’S REVIEW AND ACTION

U Substitution approved

[ Substitution approved as noted

[ Substitution rejected - Use specified materials.

[ Substitution Request received too late - Use specified materials.

Signed by: Date:

Project Form: 00 43 25 -
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The low responsive Bidder shall be required to complete this Responsibility Detail Form as specified in Section
00 21 00 - Instructions to Bidders. This completed Responsibility Detail Form shall be submitted
electronically (pdf) via email to the Contact(s) identified in the Low Responsive Bidder Selection
Notification. THIS IS NOT TO BE SUBMITTED WITH A BID.

Bidder's Company Name:

For the below Mandatory Bidder Responsibility Criteria, please check the appropriate box.

1.0

A.

MANDATORY BIDDER RESPONSIBILITY CRITERIA

The Bidder shall meet the following mandatory responsibility criteria as described in RCW 39.04.350(1).
The Bidder shall be rejected as not responsible if any answer to questions 1 through 5 is “No” or any
answer to questions 6 through 8 is “Yes”.

1. Does the Bidder have a Certificate of Registration in compliance with RCW 18.27?

[JYes []No
Does the Bidder have a current Washington State Unified Business Identifier number?
[JYes []No

Does the Bidder have Industrial Insurance Coverage for the Bidder's employees working in
Washington State as required in RCW 51?

[JYes []No

4. Does the Bidder have an Employment Security Department number as required in RCW 507? *Attach
letter dated within 6 months of bid opening date.

*Request a letter electronically by clicking on the following link https:/fortress.wa.gov/esd/twt/pwcinternet/ or by
emailing a request to publicworks@esd.wa.gov . .

[JYes []No
Does the Bidder have a Washington State Excise Tax Registration number as required in RCW 827

[JYes []No

Has the Bidder been disqualified from bidding on any public works project under RCW 39.06.010 or
39.12.065(3)?

[JYes []No

Has the Bidder violated RCW 39.04.370 more than one time as determined by the Washington State
Department of Labor and Industries?

[JYes []No

Has the Bidder ever been found to be out of compliance with Apprenticeship Utilization requirements
of RCW 39.04.320?

[JYes []No

Has the Bidder ever been found to have willfully violated, as defined in RCW 49.48.082, any provision
of chapter 49.46, 49.48, or 49.52 RCW within the three-year period immediately preceding the date
of this bid solicitation?

[JYes []No

Project Form 00 45 13 Page 1 of 4 Version 7/23/2017
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If any answer to questions 1 through 5 is “No” or any answer to questions 6 through 9 is “Yes” - STOP HERE
and contact the Contract Administrator. The Bidder is not responsible for this Work. Otherwise proceed to 1.1.
Provide attached to this completed form documentation to confirm responsibility criteria.

For remaining criteria below, check or fill-out the appropriate box. Based upon the answer provided by the
Bidder, the Port may request additional information or seek further explanation. As needed, provide backup
documentation for any explanations listed below.

11 CONTRACT AND REGULATORY HISTORY

A. The Port will evaluate whether the Bidder's contract and regulatory history demonstrates an
acceptable record of past project performance and consistent responsibility. The Bidder shall answer
the following questions. The Bidder may be rejected as not responsible if any answer to questions 1
through 5 below is “Yes”.

1. Has the Bidder had a contract terminated for cause or default, in the last 5 years?
[ ]yes [INo If YES, explain below.

2. Has the Bidder required a Surety to take over all, or a portion of, a project to cure or respond to
an asserted default or material breach of contract on the part of the Bidder on any public works
project, in the last 5 years?

[ Jyes [INo If YES, explain below.

3. Have the Bidder and major Sub-Bidders been in bankruptcy, reorganization and/or receivership
on any public works project, in the last 5 years?

[ ]yes [INo If YES, explain below.

4. Have the Bidder and major Sub-Bidders been disqualified by any state or local agency from being
awarded and/or participating on any public works project, in the last 5 years?

[ ]yes [INo If YES, explain below.

5. Are the Bidder and major Sub-Bidders currently a party to a formal dispute resolution process
with the Port—i.e., a pending mediation, arbitration or litigation.

[ ]Yes [INo If YES, explain below.
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1.2  ACCIDENT/INJURY EXPERIENCE
A. The Port will evaluate the Bidder's accident/injury Experience Maodification Factor (“EMF”) from the
Washington State Department of Labor and Industries to assess whether the Bidder has an
acceptable safety record preventing personal injuries on projects.

B. List the Bidder’'s accident/injury EMF for the last five (5) years. An experience factor is calculated
annually by the Washington State Department of Labor and Industries.

Experience

Year Effective Year
Factor

AW IN|PF

If the Bidder has received an EMF of greater than 1.0 for any year, explain the cause(s) of the
designation and what remedial steps were taken to correct the EMF. The Bidder may be rejected as
not responsible if the Bidder's EMF is greater than 1.0 and sufficient remedial steps have not been
implemented.

1.3 WORK PERFORMED BY BIDDER
A. The Bidder shall state the amount of the Contract Work, as an equivalent to the Total Bid Price,
excluding taxes, insurance and bonding, the Bidder will execute with its own forces.

%

1.4 SUBCONTRACTOR VERIFICATION

A. The Bidder and its subcontractors to verify that its subcontractors at each tier meet the responsibility
criteria as required by RCW 39.06.020 and 39.04.350.

1. Bidder shall verify major subcontractors meet the responsibility criteria required. Fill out one Port
of Tacoma Public Works Project Bidder Evaluation Checklist for Subcontractors for each major
subcontractor and submit to the Port with this form. Backup documentation is not required to be
submitted.

15 PROJECT EXAMPLE SHEETS
A. As part of completing this Responsibility Detail Form, submit the following information with the
completed Responsibility Detail Form:

1. Bidder's recent job resume including a list of similar projects performed and contact information
for the similar project Owner(s).

2. Resumes of bidder’'s proposed project manager and job superintendent.

B. The Bidder’s failure to provide the required project information may result in a determination of the
Bidder being declared non-responsible by the Port.
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C. The Bidder shall submit this completed, SIGNED Responsibility Detail Form electronically (PDF), with
all requested backup documentation, via email to the Contact(s) noted on the Low Responsive Bidder
Selection Notification.

PROJECT:

PROJECT NO.
CONTRACT NO.

Responsibility Certification Form

The Low responsive Bidder shall complete the Responsibility Detail Form, attach all documentation and submit
to the Port within 24 hours following receipt of the Low, Responsive Bidder Selection Notification. All forms shall
be submitted electronically (PDF) via email to the contact(s) listed on the Selection Notice. Note, the same project
may be used to demonstrate experience across multiple categories if applicable.

By completing and signing this Responsibility Detail Form, the Bidder certifies (or declares) under penalty of
perjury under the laws of the State of Washington that the foregoing is true and correct, and the backup
documentation, and any additional information requested by the Port is true and complete. The Bidder’s failure
to disclose the required information or the submittal of false or misleading information may result in the rejection
of the Bidder’s bid, revocation of award or contract termination.

The information provided herein is true and complete.

Signature of Authorized Representative Date

Print Name and Title

Project Form 00 45 13 Page 4 of 4 Version 7/23/2017



DIVISION 00 - PROCUREMENT AND CONTRACTING REQUIREMENTS
SECTION 00 52 00 - AGREEMENT FORM

THIS AGREEMENT is made and entered into by and between the PORT OF TACOMA, a State
of Washington municipal corporation, hereinafter designated as the "Port," and:

The "Contractor": (Legal Name)

(Address)

(Address 2)

(Phone No.)
The "Project" is: UCCMS Irrigation (Title)
(Project/
101181.01 | 070688 Contract No.)
3714 Gay Road East (Project Address)
Tacoma, WA 98443 (Project Address 2)
The "Engineer" is: Jane Vandenberg, PE (Engineer)
Director of Engineering (Title)
jvandenberg@portoftacoma.com (Email)
(253) 592-6706 (Phone No.)
The "Contractor's
Representative" is: (Representative)
Title
(Email)
(Phone No.)

BACKGROUND AND REPRESENTATIONS:

The Port has caused Drawings, Specifications, and other Contract Documents to be prepared
for the performance of Work on the Project.

Project No. 101181.01 005200-1
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The Port publicly solicited bids on the Contract Documents. The Contractor submitted a bid to
the Port on the day of , 20 to perform the Work.

The Contractor represents that it has the personnel, experience, qualifications, capabilities,
and means to accomplish the Work in strict accordance with the Contract Documents, within
the Contract Time and for the Contract Price, and that it and its Subcontractors satisfy the
responsibility criteria set forth in the Contract Documents, including any supplemental
responsibility criteria.

The Contractor further represents that it has carefully examined and is fully familiar with all
provisions of the Contract Documents, including any Addenda, that it has fully satisfied itself
as to the nature, location, difficulty, character, quality, and quantity of the Work required by the
Contract Documents and the conditions and other matters that may be encountered at or near
the Project site(s), or that may affect performance of the Work or the cost or difficulty thereof
including all applicable safety and site responsibilities, and that it understands and can satisfy
all scheduling and coordination requirements and interim milestones.

AGREEMENT:
The Port and the Contractor agree as follows:
1.0 CONTRACTOR TO FULLY PERFORM THE WORK

The Contractor shall fully execute and complete the entire Work described in the Contract
Documents, except to the extent specifically indicated in the Agreement, the General
Conditions of the Contract (as well as any Supplemental, Special or other Conditions included
in the project manual), the Drawings, the Specifications, and all Addenda issued prior to, and
all modifications issued after, execution of the Contract.

2.0 DATE OF COMMENCEMENT

The date of commencement of the Work, which is the date from which the Contract Time is
measured, shall be fixed as the date this agreement is executed.

3.0 CONTRACT TIME AND LIQUIDATED DAMAGES

The Contractor shall achieve all interim milestones as set forth in the Contract Documents
and Substantial Completion of the entire Work not later than December 31, 2018, subject to
adjustments of this Contract Time as provided in the Contract Documents. The Contractor
shall achieve Final Completion of the Work within 30 calendar days of the date on which
Substantial Completion is achieved.

4.0 CONTRACT PRICE

In accordance with the Contractor’s bid dated , the Port shall pay the
Contractor in current funds for the Contractor’s performance of the Contract the Contract
Price of Dollars ($ ), subject to additions and deductions as
provided in the Contract Documents. State and local sales tax is not included in the Contract
Price but will be due and paid by the Port with each progress payment.

Project No. 101181.01 005200-2
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5.0 INSURANCE AND BONDS

The Contractor shall purchase and maintain insurance and provide bonds as set forth in the
Contract Documents.

This Agreement is entered into as of the day and year first written above:

CONTRACTOR PORT OF TACOMA
By: By:
Title: Title:
Date: Executi
on
Date:

END OF SECTION
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PERFORMANCE BOND #
CONTRACTOR (NAME AND ADDRESS) SURETY (NAME AND PRINCIPLE PLACE OF

BUSINESS)
OWNER (NAME AND ADDRESS) AGENT OR BROKER (FOR INFORMATION
ONLY)
PORT OF TACOMA
P.O. BOX 1837
TACOMA, WA 98401-1837
KNOW ALL MEN BY THESE PRESENTS:
That as Principal, hereinafter called Contractor, and

as Surety, hereinafter called Surety, are held and
firmly bound unto the Port of Tacoma as Obligee, hereinafter called the Port, in the amount of
Dollars ($ )
for the payment whereof Contractor and Surety bind themselves, their executors, administrators, legal
representatives, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS:

Contractor shall execute an agreement with the Port for

a copy of which
Contract is by reference made a part hereof (the term “Contract” as used herein to include the aforesaid
agreement together with all the Contract Documents, addenda, modifications, all alterations, additions
thereto, deletions therefrom and any other document or provision incorporated into the Contract) and is
hereinafter referred to as the Contract.

This bond is executed and issued pursuant to the provisions of Chapter 39.08 Revised Code of
Washington.

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if Contractor shall promptly
and faithfully perform said Contract, then this obligation shall be null and void; otherwise it shall remain in
full force and effect.

FURTHER:

A. Surety hereby waives notice of any alterations, change orders, modifications or extensions of
time made by the Port.

B. Surety recognizes that the Contract includes provisions for additions, deletions and
modifications to the work or Contract Time and the amounts payable to the Contractor. Subject
to the limitations contained in (A) above, Surety agrees that no such addition, deletion, or
modification, or any combination thereof, shall avoid or impair Surety’s obligation hereunder.

C. Whenever Contractor has been declared by the Port to be in default, and the Port has given
Surety notice of the Port’s determination of such default, Surety shall promptly (in no event more
than fifteen (15) days following receipt of such notice) advise the Port of its intended action to:

1. Remedy the default within fifteen (15) days following its advice to the Port as set forth
above, or
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2. Assume within fifteen (15) days, following its advice to the Port as set forth above,
completion of the Contract in accordance with the Contract Documents and become entitled
to payment of the balance of the Contract Sum, or

3. Pay the Port upon completion of the Contract, in cash, the cost of completion together with
all other reasonable costs and expenses incurred by the Port as a result of the Contractor’s
default, including but not limited to, those reasonable costs and expenses incurred by the
Port in its efforts to mitigate its losses, which may include but are not limited to, attorney’'s
fees and efforts to complete the Work prior to the Surety exercising the options available to
it as set forth herein.

D. If the Port shall commence suit and obtain judgment against the Surety for recovery hereunder,
then the Surety, in addition to such judgment, shall pay all costs and attorney’s fees incurred by
the Port in enforcement of its rights hereunder. Venue for any action arising out of or in
connection with this bond shall be in Pierce County, Washington.

E. No right or action shall accrue on this bond to or for the use of any person or corporation other
than the Port of Tacoma.

Signed and Sealed the day of , 20

IMPORTANT: Surety companies executing bonds must have an A.M. Best Rating of A- FSC of (6) or
higher, have an underwriting limitation of not less than the Contract Sum, and be authorized to transact
business in the State of Washington.

SURETY CONTRACTOR
Signature Signature
Printed Name and Title Printed Name and Title

Power of Attorney attached.
END OF SECTION
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LABOR AND MATERIAL PAYMENT BOND #

CONTRACTOR (NAME AND ADDRESS) SURETY (NAME AND PRINCIPLE PLACE OF

BUSINESS)
OWNER (NAME AND ADDRESS) AGENT OR BROKER (FOR INFORMATION
ONLY)
PORT OF TACOMA
P.O. BOX 1837
TACOMA, WA 98401-1837
KNOW ALL MEN BY THESE PRESENTS:
That as Principal, hereinafter called Contractor, and

as Surety, hereinafter called Surety, are held
and firmly bound unto the Port of Tacoma as Obligee, hereinafter called the Port, and all others entitled
to recovery hereunder, in the amount of Dollars
$ ) for the payment whereof Contractor and Surety bind themselves, their
executors, administrators, legal representatives, successors and assigns, jointly and severally firmly by
these presents.

WHEREAS:

Contractor shall execute an agreement with the Port for

a copy of which
Contract is by reference made a part hereof (the term "Contract” as used herein to include the aforesaid
agreement together with all the Contract Documents, addenda, modifications, alterations, additions
thereto, deletions therefrom and any other documents or provisions incorporated into the Contract) and is
hereinafter referred to as the Contract.

This bond is executed pursuant to the provisions of Chapter 39.08 Revised Code of Washington.

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if Contractor shall promptly
make payment to all claimants, as hereinafter defined, for all labor and material used or reasonably
required for use in the performance of the Contract and shall indemnify and save the Port harmless from
all cost and damage by reason of Contractor’'s default, then this obligation shall be null and void;
otherwise it shall remain in full force and effect, subject to the following conditions:

A. The Surety hereby waives notice of any alterations, change orders, modifications or extensions
of time made by the Port.

B. Surety recognizes that the Contract includes provisions for additions, deletions and
modifications to the Work or Contract Time and the amounts payable to the Contractor. Surety
agrees that no such addition, deletion, or modification, or any combination thereof, shall avoid or
impair Surety's obligation hereunder.
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C. Surety hereby agrees that every person protected under the provisions of RCW 39.08.010 who
has not been paid as provided under the Contract and pursuant to RCW 39.08.010, less any
amounts withheld pursuant to statute, and less retainage withheld pursuant to RCW 60.28, after
the expiration of a period of thirty (30) days after the date on which the completion of the
Contract in accordance with RCW 39.08, may sue on this bond, prosecute the suit to final
judgment as may be due claimant, and have execution thereon including recovery of reasonable
costs and attorney's fees as provided by RCW 39.08. The Port shall not be liable for the
payment of any costs or expenses of any such suit.

D. No suit or action shall be commenced hereunder by any claimant unless claimant shall have
given the written notices to the Port, and where required, the Contractor, in accordance with
RCW 39.08.030.

E. The amount of this bond shall be reduced by and to the extent of any payment or payments
made in good faith hereunder, inclusive of the payment by Surety of claims which may be
properly filed in accordance with RCW 39.08 whether or not suit is commenced under and
against this bond.

F. If any Claimant shall commence suit and obtain judgment against the Surety for recovery
hereunder, then the Surety, in addition to such judgment and attorney fees as provided by RCW
39.08.030, shall also pay such costs and attorney fees as may be incurred by the Port as a
result of such suit. Venue for any action arising out of or in connection with this bond shall be in
Pierce County, Washington.

Signed and Sealed this day of , 20

IMPORTANT: Surety companies executing bonds must have an A.M. Best Rating of A- FSC of (6) or
higher, have an underwriting limitation of not less than the Contract Sum, and be authorized to transact
business in the State of Washington.

SURETY CONTRACTOR
Signature Signature
Printed Name and Title Printed Name and Title

Power of Attorney attached.
END OF SECTION
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Bond No.

Project Title:

Project No.:

Contract No.

KNOW ALL MEN BY THESE PRESENTS: That we ,
a corporation existing under and by virtue of the laws of the State of Washington and authorized to do

business in the State of Washington, as Principal, and
, @ corporation organized and existing under the
laws of the State of and authorized to transact the business of

surety in the State of Washington, as Surety, are jointly and severally held and bound unto the PORT OF
TACOMA, hereinafter called Port, as Obligee, and are similarly held and bound unto the beneficiaries of
the trust fund created by RCW 60.28 as their heirs, executors, administrators, successors and assigns in
the penal sum of
( ) plus 5% of any increases in the contract amount that have occurred or may occur,
due to change orders, increases in the quantities or the addition of any new item of work.

WHEREAS, on the day of , the said Principal herein executed Contract No.
with the Port for

WHEREAS, said contract and RCW 60.28 require the Port to withhold from the Principal the sum of 5%
from monies earned by the Principal on estimates during the progress of the work, hereinafter referred to
as earned retained funds.

WHEREAS, the Principal has requested that the Port accept a bond in lieu of earned retained funds as
allowed under Chapter 60.28 RCW.

NOW THEREFORE, this obligation is such that the Surety , its successors, and assigns are held and
bound unto the Port and unto all beneficiaries of the trust fund created by RCW 60.28.011(1) in the
aforesaid sum. This bond, including any proceeds therefrom, is subject to all claims and liens and in the
same manner and priority as set forth for retained percentages in Chapter 60.28 RCW. The condition of
this obligation is also that if the Principal shall satisfy all payment obligations to persons who may lawfully
claim under the trust fund created pursuant to Chapter 60.28 RCW, to the Port, and indemnify and hold
the Port harmless from any and all loss, costs, and damages that the Port may sustain by release of said
retainage to Principal, then this obligation shall be null and void, provided the Surety is notified by the
Port that the requirements of RCW 60.28.021 have been satisfied and the obligation is duly released by
the Port.
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IT IS HEREBY DECLARED AND AGREED that the Surety shall be liable under this obligation as
Principal. The Surety will not be discharged or released from liability for any act, omission or defenses of
any kind or nature that would not also discharge the Principal.

IT IS HEREBY FURTHER DECLARED AND AGREED that this obligation shall be binding upon and
inure to the benefit of the Principal, the Surety, the Port, the beneficiaries of the trust fund created by
Chapter 60.28 Revised Code of Washington (RCW) and their respective heirs, executors, administrators,
successors and assigns.

IN WITNESS WHEREOF, said Principal and said Surety have caused these presents to be duly signed
and sealed this day of , 201 .

By:

Principal

Address:

City/ST/Zip:

Phone:

Surety Name

By:

Attorney-In-Fact

Address:

City/ST/Zip:

Phone:

IMPORTANT: Surety companies executing bonds must have an A.M. Best Rating of A- FSC of (6) or
higher, and be authorized to transact business in the State of Washington.
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To: Bank Name, Address, Phone Escrow Account No:
Contract No: Port fills in
Project No: Port fills in
Agency: | Port of Tacoma Project Title: Port fills in
PO Box 1837
Tacoma, WA 98401-1837
The Undersigned , (Contractor Name and
Address) hereinafter referred to as the Contractor, has directed the Port of Tacoma, hereinafter referred
to as the Port, to deliver to (Name of Bank),

hereinafter referred to as “You”, its checks for retainage under the Contract which shall be payable to You
and the Contractor jointly, and which shall be held and disposed of by You in accordance with the following
instructions and upon the terms and conditions hereinafter set forth.

ESCROW INSTRUCTIONS:

1. Checks made payable to You and the Contractor jointly upon delivery to You shall be endorsed by the
Contractor and by You and then forwarded for collection by You. The moneys will then be used by
You to purchase, as directed by the Contractor, bonds or other securities (hereinafter collectively
referred to as “Securities”) chosen by the Contractor and approved by the Port. Attached is a list of
Securities approved by the Port. Other Securities, except stocks, may be selected by the Contractor,
subject to express prior written approval of the Port, in its sole and absolute discretion. The purchase
of Securities shall be in a form which shall allow You alone to reconvert such Securities into money if
You are required to do so by the Port as provided in Paragraph 4 of this Escrow Agreement.

2. When and as interest on the Securities held by You pursuant to this Agreement accrues and is paid,
You shall collect such interest and forward it to the Contractor at its address designated in the first
paragraph unless otherwise directed by the Contractor.

3. You are not authorized to deliver to the Contractor all or any part of the checks or moneys received by
You or the Securities held by You pursuant to this Agreement (or moneys derived from the sale of such
Securities, or the negotiation of the Port’'s checks) except in accordance with written instructions from
the Port’s Sr. Contract Administrator. Compliance with such instructions shall relieve You of any further
liability related thereto. The estimated final completion date on the Contract underlying this Agreement
is

4. In the event the Port orders You to do so in writing, You shall, within ten (10) days of receipt of such
order, reconvert into money some or all of the Securities held by You pursuant to this Agreement, as
required to satisfy the Port’'s order, and return such money, together with any other moneys held by
You hereunder and required to satisfy the Port’s order, to the Port. Consent of Contractor shall not be
required for payment to the Port hereunder, and objection or other communication from Contractor
shall not prevent, delay, or otherwise affect payment to the Port forthwith in accordance with the Port’s
order and this Agreement.

5. The Contractor agrees to pay You as compensation for Your services hereunder as follows:
Payment of all fees shall be the sole responsibility of the Contractor and shall not be deducted from
any checks, moneys, Securities, or other property placed with You or held by you pursuant to this
Agreement until and unless the Port directs the release thereof to the Contractor, whereupon You shall
be granted a first lien upon such property released and shall be entitled to reimburse Yourself from
such property for the entire amount of Your fees as provided for hereinabove. In the event that You
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are made a party to any litigation with respect to the checks, moneys, Securities, or other property held
by You hereunder, or in the event that the conditions of this escrow are not promptly fulfilled or that
You are required to render any service not provided for in these instructions, or that there is any
assignment of the interests of this escrow or any modification hereof, You shall be entitled to
reasonable compensation for such extraordinary services from the Contractor and reimbursement from
the Contractor for all costs and expenses, including reasonable attorney fees occasioned by such
default, delay, controversy or litigation.

6. This Agreement shall not be binding until executed by Contractor and Port, and accepted by You.

7. This instrument contains the entire agreement between You, the Contractor, and the Port with respect
to this escrow. There are no terms, obligations, covenants, or conditions regarding this escrow other
than those contained herein, and You are not a party to nor bound by any instrument or agreement
regarding this escrow other than this Agreement. You shall not be required to take notice of any default
or any other matter under the Contract nor be bound by nor required to give notice or demand under
the Contract, nor required to take any action whatsoever except as herein expressly provided. You
shall not be liable for any loss or damage not caused by Your own negligence or wilful misconduct.

8. The foregoing provisions shall be binding upon the assigns, successors, personal representatives and
heirs of the parties hereto.

9. The Contractor’s Federal Income Tax Identification number is

The undersigned have read and hereby approve the instructions as given above governing the

administration of this escrow and do hereby execute this Agreement this ___ day of , 20 .
Contractor: Port of Tacoma
Signature Signature
Name/Title Name/ Port Treasurer or Deputy Treasurer
Date Date
The above escrow instructions received and accepted this day of , 20
Bank: By Name:
(Signature of Authorized Bank Officer) Title:

SECURITIES AUTHORIZED BY THE PORT:

1. FDIC insured time deposits and time deposits in commercial banks authorized by the Washington State
Public Deposit Protection Commission.

2. Savings account deposits in commercial banks authorized by the Washington State Public Deposit
Protection Commission.

3. Bills, certificates, notes or bonds of the United States;

4. Other obligations of the United States or its agencies; and

5. Obligation of any corporation wholly-owned by the government of the United States;
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INSTRUCTIONS FOR RETAINAGE ESCROW AGREEMENTS:

Whenever possible, use the Port of Tacoma (Port) approved Escrow Agreement. The Port, at its
discretion, may or may not accept an agreement form from another source.

Please return all three (3) originals of the Agreement, with completed contractor and bank information
and signatures, and the escrow account number. The Port will review and sign the Agreement and
distribute copies. One (1) original will go directly to the Bank, one (1) original will be returned to the
Contractor.

Fill in the following on the Escrow Agreement:
1) Page 1 - Escrow Account Number
2) Page 1 - Name, address, and phone number of the Bank
3) Page 2 — Signature, typed/printed name, date, and the title of the Contractor Signatory.
4) Page 2 — Signature, typed/printed name, date, and the title of the Authorized Bank Officer
signatory.

Do not fill in the date in the paragraph directly following paragraph 9. The Port will fill in this date once
the document has been fully executed by the Port.
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Project Title Project No.
Submitted By: Contract No.
Contractor: Date:
Specification Title: Section No.
Description: Paragraph:

Page No.

Proposed Substitution:

Trade Name: Model No.:
Manufacturer:
Address: Phone No.:
Installer:
Address: Phone No.:
History:
1 New product [11-4yearsold [15-10yearsold [1 Morethan 10yearsold [ Other
Differences between proposed substitution and specified product:
L1 Point-by-point comparative data attached - REQUIRED
Reason for not providing specified item:
Similar Installation:
Project: AE
Address:
Owner: Date Installed:
Proposed substitution affects other parts of Work: [  No [ Yes; explain
Savings to Port for accepting substitution: $
Proposed substitution changes Contract Time: 1 No [ Yes [Add] [Deduct] # of days.

Supporting Data Attached:
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1 Drawings [ Product Data [1 Samples [ Tests [1 Reports [ Other

The Undersigned certifies:

e Proposed substitution has been fully investigated and determined to be equal or superior in all
respects to specified product.

¢ Same warranty will be furnished for proposed substitution as for specified product.
¢ Same maintenance service and source of replacement parts, as applicable, is available.

o Proposed substitution will have no adverse effect on other trades and will not affect or delay progress
schedule.

e Cost data as stated above is complete. Claims for additional costs related to accepted substitution
which may subsequently become apparent are to be waived.

e Proposed substitution does not affect dimensions and functional clearances.

e Payment will be made for changes to building design, including A/E design, detailing, and
construction costs caused by the substitution.

e Coordination, installation, and changes in the Work as necessary for accepted substitution will be
complete in all respects.

Submitted By:

Signed By: Firm:
Address:

Telephone: Email:
Attachments:

A/E’s REVIEW AND RECOMMENDATION

[ Approve Substitution

1 Approve Substitution as noted

1 Reject Substitution - Use specified materials.

1 Substitution Request received too late - Use specified materials.

Signed by: Date:

ENGINEER'S REVIEW AND ACTION

[ Substitution approved - Make submittals in accordance with Specification Section 01 25 00
Substitution Procedures. Prepare Change Order.

[1 Substitution approved as noted - Make submittals in accordance with Specification Section 01 25 00
Substitution Procedures. Prepare Change Order.

[] Substitution rejected - Use specified materials.

Signed by: Date:

END OF SECTION
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ARTICLE 1 - THE CONTRACT DOCUMENTS
1.01 GENERAL

A. Contract Documents form the Contract. The Contract Documents are enumerated in the
Agreement between the Port and Contractor (“Agreement”). Together, the Contract Documents
form the Contract. The Contract represents the entire integrated agreement between the parties
and supersedes all prior negotiations, representations or agreements, either written or oral.

The Contract may be amended or modified only in writing and only as set forth in the Contract
Documents.

B. Headings only for convenience. The titles or headings of the sections, divisions, parts, articles,
paragraphs, and subparagraphs of the Contract Documents are intended only for convenience.

1.02 DEFINITIONS

A. “Contractor” means the person or entity contracting to perform the Work under these Contract
Documents. The term Contractor includes the Contractor’s authorized representative for
purposes of identifying obligations and responsibilities under the Contract Documents, including
the ability to receive notice and direction from the Port.

B. "Day" means a calendar day unless otherwise specifically designated.

“Drawings” are the graphic and pictorial portions of the Contract Documents showing the
design, location and dimensions of the Work, including plans, elevations, sections, details, and
diagrams.

D. “Engineer” is the Port employee generally tasked with administering the Project on the Port’s
behalf and the person with overall responsibility for managing, for the Port, the Project scope,
budget, and schedule. To the extent empowered, the Engineer may delegate to others at the
Port (such as a Project Manager or Inspector) the responsibility for performing delegated
responsibilities of the Engineer’s under this Contract.

E. “Port” means the Port of Tacoma. The Port will designate in writing a representative (usually
the Engineer) who shall have the authority to act on the Port’s behalf related to the Project. The
“Port” does not include staff, maintenance or safety workers, or other Port employees or
consultants that may contact the Contractor or be present at the Project site.

F. “Project” is identified in the Agreement and is the total construction to be performed by or
through the Port, of which the Work performed under the Contract Documents may be only a
part.

G. “Specifications” are those portions of the Contract Documents that specify the written
requirements for materials, equipment, systems, standards and workmanship for the Work and
for the performance of related services.

H. “Subcontractor” means a person or entity that contracts directly with the Contractor to perform
any Work under the Contract Documents. “Subcontractor of any tier” includes Subcontractors
as well as any other person or entity, including suppliers, that contracts with a Subcontractor or
a lower-tier Subcontractor (also referred to as "Sub-subcontractors”) to perform any of the
Work.

I.  “Work” means the construction and services required by the Contract Documents, whether
completed or partially completed, and includes all labor, tools, equipment, materials, services
and incidentals necessary to complete all obligations under the Contract Documents. The Work
may constitute only a part of the Project, and may interface and need to be coordinated with the
work of others.
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1.03 INTENT OF THE CONTRACT DOCUMENTS

A.

Intent of Contract Documents. The intent of the Contract Documents is to describe the
complete Work and to include all items necessary for the proper execution and completion of
the Work by the Contractor.

Contract Documents are complementary. The Contract Documents are complementary, and
what is required by one shall be as binding as if required by all; performance by the Contractor
is required to the extent consistent with the Contract Documents and reasonably inferable from
them as being necessary to produce the indicated results.

No third party contract rights. The Contract Documents shall not create a contractual
relationship of any kind (1) between the Port and a Subcontractor of any tier (although the Port
does not waive any third-party beneficiary rights it may otherwise have as to Subcontractors of
any tier), (2) between the Contractor and the Engineer or other Port employees or consultants,
or (3) between any persons or entities other than the Port and Contractor.

1.04 CORRELATION OF THE CONTRACT DOCUMENTS

A. Precedence. Inthe event of a conflict or discrepancy between or among the Contract
Documents, the conflict or discrepancy will be resolved by the following order of precedence:
with an addendum or Change Order having precedence over an earlier document, and
computed dimensions having precedence over scaled dimensions and large scale drawings
take precedence over small scale drawings:

1. The signed Agreement
a. Supplemental Conditions
b. General Conditions
c. Division 01 General Requirements of Specifications
d. All other Specifications, including all remaining divisions, material and system
schedules and attachments, and Drawings
e. All other sections in Division 00 not specifically identified herein by Section.

B. Inconsistency between or among Contract Documents. If there is any inconsistency between
the Drawings, schedules, or Specifications, or any attachments, the Contractor will make an
inquiry to the Engineer to determine how to proceed, and, unless otherwise directed, the
Contractor will provide the better quality or greater quantity of any work or materials, as
reasonably interpreted by the Port, at no change in the Contract Sum or Contract Time. Thus, if
Work is shown on Drawings but not contained in Specifications or schedules, or contained in
Specifications or schedules but not shown on the Drawings, the Work as shown or contained
will be provided at no change in the Contract Sum or Contract Time, according to Specifications
or Drawings to be issued by the Port.

C. Inconsistency with law. In the event of a conflict between the Contract Documents and
applicable laws, codes, ordinances, regulations or orders of governmental authorities having
jurisdiction over the Work, or in the event of any conflict between such laws, the most stringent
requirements govern.

D. Organization of Contract Documents. The organization of the Specifications and Drawings shall
not control the Contractor in dividing the Work among Subcontractors or in establishing the
extent of the Work to be performed. The Port assumes no responsibility for the division and
proper coordination of Work between particular Subcontractors.
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Bid quantities are estimates only. Any “bid quantities” set forth in the Contract Documents are
estimates only. The Port does not warrant that the actual amount of Work will correspond to
any estimates. The basis of payment will be the actual quantities performed in accordance with
the Contract Documents.

1.05 OWNERSHIP OF THE CONTRACT DOCUMENTS

A.

Port owns all Contract Documents. All Drawings, Specifications, and other Contract Documents
furnished to the Contractor are Port property, and the Port retains all intellectual property rights,
including copyrights. The Contract Documents are to be used only with respect to the Project.

ARTICLE 2 - PORT OF TACOMA
2.01 AUTHORITY OF THE ENGINEER

A.

Engineer will be Port’s representative. The Engineer or the Engineer’s designee will be the
Port’s representative during the Project and will administer the Project on the Port’s behalf.

Engineer may enforce all obligations. The Engineer has the authority to enforce all
requirements imposed on the Contractor by the Contract Documents.

Only Engineer is agent of Port. Other than the Engineer, no other Port employee or consultant
is an agent of the Port, and none are authorized to agree on behalf of the Port to changes in the
Contract Sum or Contract Time, nor to waive provisions of the Contract Documents, nor to
direct the Contractor to take actions that change the Contract Sum or Contract Time, nor to
accept notice of protests or claims on behalf of the Port.

2.02 ADMINISTRATION OF THE CONTRACT

A.

Port will administer Contract. The Port will provide administration of the Contract through the
Engineer or the Engineer’s designee. All communications with the Port or its consultants related
to the Contract will be through the designated representative.

Port not responsible for means and methods. The Port is not responsible for, and will have no
control or charge of, the means, methods, techniques, sequences, or procedures of
construction, or for safety precautions or programs incidental thereto, because these are the
sole responsibility of the Contractor. If the Port makes any suggestion of means, methods,
techniques, sequences or procedures, the Contractor will exercise its independent judgment in
deciding whether to adopt the suggestion, except as otherwise provided in the Contract
Documents.

Port not responsible for acts or omissions of Contractor or Subcontractors. The Port is not
responsible for, and will have no control or charge of, the acts or omissions of the Contractor,
Subcontractors of any tier, suppliers, or any of their agents or employees, or any other persons
performing a portion of the Work.

Port not responsible for the Work. The Port is not responsible for the Contractor’s failure to
carry out the Work in accordance with the Contract Documents. The presence of the Engineer
or others at the Project site at any time does not relieve the Contractor from its responsibility for
non-conforming Work.

Port will have access to the Work. The Port and its representatives will at all times have access
to the Work in progress, and the Contractor will provide proper facilities for such access and for
inspection.

2.03 INFORMATION PROVIDED BY THE PORT
A. Port to furnish information with reasonable promptness. The Port shall furnish information and

services required of the Port by the Contract Documents with reasonable promptness.
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Subsurface investigation. The Port may have undertaken a limited investigation of the soil and
other subsurface conditions at the Project site for design purposes only. The results of these
investigations will be available for the convenience of the Contractor, but they are not Contract
Documents. There is no warranty or guarantee, express or implied, that the conditions
indicated are representative of those existing at the site or that unforeseen developments may
not occur. The Contractor is solely responsible for interpreting the information.

2.04 CONTRACTOR REVIEW OF PROJECT INFORMATION

A.

Contractor to familiarize itself with site and conditions of Work. Prior to executing the Contract,
the Contractor shall visit the site, become generally familiar with local conditions under which
the Work is to be performed, and correlate personal observations with the requirements of the
Contract Documents. By signing the Contract, the Contractor confirms that the Contract Sum is
reasonable compensation for the Work; that the Contract Time is adequate; that it has carefully
examined the Contract Documents and the Project site; and that it has satisfied itself as to the
nature, location, and character of the Work, the labor, materials, equipment, and other items
required and all other requirements of the Contract Documents. The Contractor’s failure fully to
acquaint itself with any such condition does not relieve the Contractor from the responsibility for
performing the Work in accordance with the Contract Documents, within the Contract Time, and
for the Contract Sum.

Contractor to review Contract Documents. Because the Contract Documents are
complementary, the Contractor will, before starting each portion of the Work, carefully study and
compare the various Drawings, Specifications, and other Contract Documents, as well as all
information furnished by the Port.

Contractor to confirm field conditions. Before starting each portion of the Work the Contractor
shall take field measurements of and verify any existing conditions, including all Work in place,
and all general reference points; shall observe any conditions at the site affecting the
Contractor; and shall carefully compare field measurements, conditions and other information
known to the Contractor with the Contract Documents.

2.05 PORT'S RIGHT TO REJECT, STOP AND/OR CARRY-OUT THE WORK

A.

Port may reject Work. The Port has the authority but not the obligation to reject work, materials
and equipment that is defective or that otherwise does not conform to the Contract Documents,
and to decide questions concerning the Contract Documents. However, the failure to so reject
or the presence of the Port at the site shall not be construed as assurance that the Work is
acceptable or being completed in compliance with the Contract Documents.

Port may stop Work. If the Contractor fails to correct Work that does not comply with the
requirements of the Contract Documents, or repeatedly or materially fails to properly carry out
the Work, the Port may issue an order to stop all or a portion of the Work until the cause for the
order has been eliminated. The Port’s right to stop the Work shall not impose a duty on the Port
to exercise this right for the benefit of the Contractor or any third party.

Port may carry-out Work. If the Contractor fails to perform the Work properly, fails to perform
any provision of this Contract, or fails to maintain the Progress Schedule, or if the Port
reasonably concludes that the Work will not be completed in the specified manner or within the
Contract Time, then the Port may, after three (3) days’ written notice to the Contractor and
without prejudice to any other remedy the Port may have, perform itself or have performed any
or all of the Work and may deduct the cost thereof from any payment then or later due the
Contractor.
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2.06 SEPARATE CONTRACTORS

A.

Port may engage separate contractors or perform work with its own forces. The Port may
contract with other contractors (“Separate Contractor”) in connection with the Project or perform
work with its own forces. The Contractor shall coordinate and cooperate with any Port forces or
Separate Contractors, as applicable. The Contractor shall provide reasonable opportunity for
the introduction and storage of materials and the execution of work by others.

Contractor to inspect work of others. If any part of the Contractor’'s Work depends on the work
of the Port or any Separate Contractor, the Contractor shall inspect and promptly report to the
Port, in writing, any defects that impact the Contractor. Failure of the Contractor to so inspect
and report defects in writing shall constitute an acceptance by Contractor of the work of the Port
or Separate Contractor.

Contractor to resolve claims of others. Should the Contractor or any of its Subcontractors of
any tier cause damage of any kind, including but not limited to delay, to any Separate
Contractor, the Contractor shall promptly and using its best efforts settle or otherwise resolve
the dispute with the Separate Contractor. The Contractor shall also promptly remedy damage
caused to completed or partially completed construction.

2.07 OFFICERS AND EMPLOYEES OF THE PORT

A.

No personal liability. Officers, employees, and representatives of the Port, including the
Commissioners, acting within the scope of their employment, shall not be personally liable to
Contractor for any acts or omissions arising out of the Project.

ARTICLE 3 - CONTRACTOR’S RESPONSIBILITIES
3.01 DUTY TO PERFORM THE ENTIRE WORK

A.

Contractor must perform entire Work in accordance with Contract Documents. The Contractor
shall perform the entire Work required by the Contract in accordance with the Contract
Documents. Unless otherwise specifically provided, the Contractor shall provide and pay for all
labor, tools, equipment, materials, electricity, power, water, other utilities, transportation and
other facilities necessary for the execution and completion of the Work.

Contractor shall be independent contractor. The Contractor shall be and operate as an
independent contractor in the performance of the Work. The Contractor is not authorized to
enter into any agreements or undertakings for or on behalf of the Port and is not an agent or
employee of the Port.

3.02 OBSERVED ERRORS, INCONSISTENCIES, OMISSIONS OR VARIANCES IN THE CONTRACT
DOCUMENTS

A.

Contractor to notify Port of any discrepancy. The Contractor’s obligations to review and
carefully study the Contract Documents and field conditions are for the purpose of facilitating
coordination and construction. If the Contractor at any time observes that the Contract
Documents, including Drawings and Specifications, vary from the conditions of the Project site,
are in error, or omit any necessary detail, the Contractor shall promptly notify the Engineer in
writing through a Request for Information. Any Work done after such observation, until
authorized by the Engineer, shall be at Contractor’s risk. The Contractor shall also promptly
report to the Engineer any observed error, inconsistency, omission, or variance with applicable
laws through a Request for Information. If the Contractor fails either to carefully study and
compare the Contract Documents, or to promptly report any observed error, inconsistency,
omission, or variance, the Contractor shall assume full responsibility and shall bear all costs,
liabilities and damages attributable to the error, inconsistency, omission, or variance.
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Requests for Information. The Contractor shall submit Requests for Information concerning the
Contract Documents by following the procedure and using such form as the Port may require.
The Contractor shall minimize Requests for Information by thoroughly studying the Contract
Documents and reviewing all Subcontractor requests. The Contractor shall allow adequate time
in its planning and scheduling for a response from the Port to a Request for Information.

Port may provide information to supplement Drawings and Specifications. Minor items of work
or detail that are omitted from the Drawings and Specifications but inferable from the
information presented and normally provided by accepted good practice shall be provided
and/or performed by the Contractor as part of the Contract Sum and within the Contract Time.
Similarly, the Engineer may furnish to the Contractor additional Drawings and clarifications,
consistent with the Contract Documents, as necessary to detail and illustrate the Work. The
Contractor shall conform its Work to such additional Drawings and clarifications at no increase
in the Contract Sum or Contract Time.

3.03 SUPERVISION AND RESPONSIBILITY FOR SUBCONTRACTORS

A.

Contractor responsible for Work and workers. The Contractor shall have complete control of
the means, methods, techniques, sequences or procedures related to the Work, and for all
safety precautions or programs. The Contractor shall have complete control over and
responsibility for all personnel performing the Work. The Contractor is also responsible for the
acts and omissions of the Contractor’s principals, employees, and other persons or entities
performing portions of the Work for, or on behalf of, the Contractor or any of its Subcontractors
of any tier.

Contractor to supervise the Work. The Contractor shall continuously supervise and direct the
Work using competent and skilled personnel and the Contractor’s best skill and attention.

Contractor to enforce discipline and good order. The Contractor shall enforce strict discipline
and good order among all workers on the Project, and shall not employ any unfit person or
anyone not skilled in the work to which they are assigned. Incompetent, careless, or negligent
workers shall immediately be removed from the Work. The Port may, but is not obligated to,
require the Contractor to remove from the Work, at no change in the Contract Sum or Contract
Time, anyone whom the Port considers objectionable.

3.04 MATERIALS AND EQUIPMENT

A.

Material and equipment to be new. All materials and equipment to be incorporated into the
Work shall be new unless specifically provided otherwise in the Contract Documents. The
Contractor shall, if required in writing by the Port, furnish satisfactory evidence regarding the
kind and quality of any materials, identify the source, and warrant compliance with the Contract
Documents. The Contractor shall ensure that all materials and equipment are protected, kept
dry and stored under cover in a manner to protect such materials and equipment.

Material and equipment shall conform to manufacturer instructions. All materials and
equipment shall conform, and shall be applied, installed, used, maintained and conditioned in
accordance with, the instructions of the applicable manufacturer, fabricator or processor, unless
otherwise specifically provided by the Engineer.

3.05 CONTRACTOR WARRANTIES
A. Work will be of good quality and performed in workmanlike manner. In addition to any specific

warranties set forth in the Contract Documents, the Contractor warrants that the Work, including
all materials and equipment furnished under the Contract, will be of good quality and new, will
be performed in a skillful and workmanlike manner and will conform to the requirements of the
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Contract Documents. Any Work not conforming to this warranty, including unapproved or
unauthorized substitutions, shall be considered defective.

B. Work will be free from defects. The Contractor warrants that the Work will be free from defects
for a period of one (1) year from the date of Substantial Completion of the Project.

C. Contractor to collect and deliver warranties to Port. The Contractor shall collect and deliver to
the Port any written warranties required by the Contract Documents. These warranties shall be
obtained and enforced by the Contractor for the benefit of the Port without the necessity of
separate assignment. These warranties shall extend to the Port all rights, claims, benefits and
interests that the Contractor may have under express or implied warranties or guarantees
against a Subcontractor of any tier, supplier or manufacturer for defective or non-conforming
Work. Warranty provisions that purport to limit or alter the Port’s rights under the Contract
Documents or the laws of the State of Washington are null and void.

D. General requirements. The Contractor is not relieved of its general warranty obligations by the
specification of a particular product or procedure in the Contract Documents. Warranties in the
Contract Documents shall survive completion, acceptance and final payment.

3.06 REQUIRED WAGES

A. Contractor will pay required wages. The Contractor shall pay (and shall ensure that all
Subcontractors of any tier pay) all prevailing wages and other wages (such as Davis-Bacon Act
wages) applicable to the Project. See Specification Section 00 73 46.

B. The Contractor shall defend (at Contractor’s sole cost, with legal counsel approved by Port),
indemnify and hold the Port harmless from all liabilities, obligations, claims, demands,
damages, disbursements, lawsuits, losses, fines, penalties, costs and expenses, whether direct
or indirect, and including but not limited to attorneys’ fees and consultants’ fees and other costs
and expenses of litigation, from any violation or alleged violation by the Contractor or any
Subcontractor of any tier of RCW 39.12 (“Prevailing Wages on Public Works”) or Chapter 51
RCW (“Industrial Insurance”).

3.07 STATE AND LOCAL TAXES

A. Contractor will pay taxes on consumables. The Contractor will pay the retail sales tax on all
consumables used during performance of the Work and on all items that are not incorporated
into the final Work; this tax shall be included in the Contract Sum.

B. Port will pay taxes on the Contract Sum. The Port will pay state and local retail sales tax on the
Contract Sum with each progress payment and on final payment for transmittal by the
Contractor to the Washington State Department of Revenue or to the applicable local taxing
authority. Rule 170: WAC 458-20-170.

C. Direct all tax questions to the Department of Revenue. The Contractor should direct all
guestions concerning taxes on any portion of the Work to the State of Washington Department
of Revenue or to the local taxing authority.

D. State Sales Tax - Rule 171: WAC 458-20-171. For work performed related to building, repairing,
or improving streets, roads, etc., which are owned by a municipal corporation, or political
subdivision of the state, or by the United States, and which are used, primarily, for foot or
vehicular traffic, the Contractor shall include Washington State Retail Sales Taxes in the various
schedule prices, or other contract amounts, including those that the Contractor pays on the
purchase of materials, equipment, or supplies used or consumed in doing the Work.

1. The bid form will indicate which bid items are subject to Rule 171. Any such identification
by the Port is not binding upon the Department of Revenue.
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3.08 PERMITS, LICENSES, FEES, AND ROYALTIES

A.

C.

Contractor to provide and pay for permits unless otherwise specified. Unless otherwise
specified, the Contractor shall procure and pay for all permits, licenses, and governmental
inspection fees necessary or incidental to the performance of the Work. All costs related to
these permits, licenses, and inspections shall be included in the Contract Sum. Any action
taken by the Port to assist the Contractor in obtaining permits or licenses shall not relieve the
Contractor of its sole responsibility to obtain and pay for permits, licenses, and inspections as
part of the Contract Sum.

Contractor’s obligations when permit must be in Port’'s name. When applicable law or agency
requires a permit to be issued to a public agency, the Port will support the Contractor’s request
for the permit and accept the permit in the Port's name, if:

1. The Contractor takes all necessary steps required for the permit to be issued;
2.  The permit applies to Work performed in connection with the Project; and

3. The Contractor agrees in writing to abide by all requirements of the permit and to defend
and hold harmless the Port from any liability in connection with the permit.

Contractor to pay royalties. The Contractor shall pay all royalties and license fees required for
the Work unless otherwise specified in the Contract Documents.

3.09 SAFETY

A.

Contractor solely responsible for safety. The Contractor shall be solely responsible for initiating,
maintaining and supervising all safety precautions and programs in connection with the Work
and the performance of the Contract.

Port not responsible for safety. The Port may identify safety concerns to the Contractor.
However, no action or inaction of the Port or any third party relating to safety will: (1) relieve the
Contractor of its sole and complete responsibility for safety and sole liability for any
consequences; (2) impose any obligation on the Port or a third party to inspect or review the
Contractor’s safety program or precautions; (3) impose any continuing obligation on the Port or
a third party to ensure the Contractor performs the Work safely; or (4) affect the Contractor’s
responsibility for the protection of property, workers, and the general public.

Contractor to maintain a safe Work site. The Project site may be occupied during performance
of the Work. The safety of these site occupants is of paramount importance to the Port. The
Contractor shall maintain the Work site and perform the Work in a safe manner and in
accordance with the Washington Industrial Safety and Health Act (WISHA) and all other
applicable safety laws, rules, and regulations. This requirement shall apply continuously and
not be limited to working hours.

Contractor to protect Work site and adjacent property until Final Completion. The Contractor
shall continuously protect the Work and adjacent property from damage. At all times until Final
Completion, the Contractor shall be responsible for and protect from damage, weather,
deterioration, theft, and vandalism the Work and all materials, equipment, tools, and other items
incorporated or to be incorporated in the Work, and shall repair any damage, injury or loss.

3.10 CORRECTION OF WORK

A. Contractor to correct defective Work. The Contractor shall, at no cost to the Port, promptly
correct Work that is defective or that otherwise fails to conform to the requirements of the
Contract Documents. Such Work shall be corrected, whether before or after Substantial
Completion, and even if it was previously inspected or observed by the Port.
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One-year correction period. The Contractor shall correct all defects in the Work appearing
within one (1) year of Substantial Completion or within any longer period prescribed by law or
by the Contract Documents. The Contractor shall initiate remedial action within fourteen (14)
days of receipt of notice from the Port and shall complete remedial work within a reasonable
time. Work corrected by the Contractor shall be subject to the provisions of this Section 3.10 for
an additional one-year period following the Port’'s acceptance of the corrected Work.

Contractor responsible for defects and failures to correct. The Contractor shall be responsible
for any expenses incurred by the Port resulting from defects in the Work. If the Contractor
refuses or neglects to correct the defects or does not timely accomplish corrections, the Port
may correct the Work and charge the Contractor the cost of the corrections. If damage or loss
of service may result from a delay in correction, the corrections may be made by the Port and
reimbursed by the Contractor.

Port may accept defective work. The Port may, at its sole option, elect to retain defective or
nonconforming Work. In such a case, the Port shall reduce the Contract Sum by a reasonable
amount to account for the defect or non-conformance.

No period of limitation established. Nothing contained in this Section 3.10 establishes a period
of limitation with respect to any obligations under the Contract Documents or law. The
establishment of the one (1) year correction period relates only to the specific obligation of the
Contractor to correct defective or non-conforming Work.

3.11 UNCOVERING OF WORK

A.

Contractor to uncover work covered prior to inspection. If any portion of the Work is covered
prior to inspection and approval, the Contractor shall, at its expense, uncover or remove the
Work for inspection by the Port or others, and replace the Work to the standard required by the
Contract Documents.

Contractor to uncover work at Port’s request. After initial inspection and observation, the Port
may order a reexamination of Work, and the Work must be uncovered by the Contractor. If the
uncovered Work complies with the Contract Documents, the Port shall pay the cost of
reexamination and replacement. If the Work is found not to comply with the Contract
Documents, the Contractor shall pay the cost of replacement unless the Contractor
demonstrates that it did not cause the defect in the Work.

3.12 RELOCATION OF UTILITIES

A.

Contractor should assume underground utilities are in approximate locations. The Contractor
should assume that the locations of any underground or hidden utilities, underground tanks,
and plumbing or electrical runs indicated in surveys or the Contract Documents are shown in
approximate locations. The accuracy of this information is not guaranteed by the Port and shall
be verified by the Contractor. The Contractor shall comply with RCW 19.122.030 and utilize a
utility locator service to locate utilities on Port property. The Contractor shall bear the risk of loss
if any of its Work directly or indirectly damages or interrupts any utility service or causes or
contributes to damages of any nature.

Utility relocation or removal. Where relocation or removal of utilities is necessary or required, it
shall be performed at the Contractor’s sole expense, unless the Contract Documents specify
otherwise. If a utility owner is identified as being responsible for relocating or removing utilities,
the work will be accomplished at the utility owner’s convenience, either during or in advance of
construction. Unless otherwise specified, it shall be the Contractor’s sole responsibility to
coordinate, schedule, and pay for work performed by a utility owner.
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C. Contractor to notify Port of unknown utilities. If the Contractor discovers the presence of any
unknown utilities, it shall immediately notify the Engineer in writing.

3.13 LABOR

A. Contractor responsible for labor peace. The Contractor is responsible for labor peace relating
to the Work and shall cooperate in maintaining Project-wide labor harmony. The Contractor
shall use its best efforts as an experienced contractor to adopt and implement policies and
practices designed to avoid work stoppages, slowdowns, disputes or strikes.

B. Contractor to minimize impact of labor disputes. The Contractor will take all necessary steps to
prevent labor disputes from disrupting or otherwise interfering with access to Port property. If a
labor dispute disrupts the progress of the Work or interferes with access, the Contractor shall
promptly and expeditiously take all necessary action to eliminate or minimize the disruption or
interference.

3.14 INDEMNIFICATION

A. Duty to defend, indemnify, and hold harmless. To the fullest extent permitted by law and
subject to this Section 3.14, the Contractor shall defend (at the Contractor’s sole cost, with legal
counsel approved by Port), indemnify and hold harmless the Port, including its Commission,
officers, managers, employees (including the Engineer), any consultants, and the agents and
employees, successors and assigns of any of them (the “Indemnified Parties”) from and against
claims, damages, lawsuits, losses (including loss of use), disbursements, liabilities, obligations,
fines, penalties, costs and expenses, whether direct and indirect or consequential, including but
not limited to consultants’ fees, and attorneys’ fees incurred on such claims and in proving the
right to indemnification (“Claims”), arising out of or resulting from the acts or omissions of the
Contractor, a Subcontractor of any tier, their agents and anyone directly or indirectly employed
by any of them or anyone for whose acts they may be liable (individually and collectively, the
“Indemnitor”).

B. Duty to defend, indemnify, and hold harmless for sole negligence. The Contractor will fully
defend, indemnify, and hold harmless the Indemnified Parties for the sole negligence or willful
misconduct of the Indemnitor.

C. Duty to defend, indemnify, and hold harmless for concurrent negligence. Where Claims arise
from the concurrent negligence of (1) the Port and (2) the Indemnitor, the Contractor’s
obligations to indemnify and defend the Indemnified Parties under this Section 3.14 shall be
effective only to the extent of the Indemnitor’s negligence.

D. Duty to indemnify not limited by workers’ compensation or similar employee benefit acts. In
claims against any of the Indemnified Parties by an employee of the Contractor, a
Subcontractor of any tier, anyone directly or indirectly employed by them or anyone for whose
acts they may be liable, the indemnification obligation under this Section 3.14 shall not be
limited by a limitation on amount or type of damages, compensation or benefits payable under
workers’ compensation acts, disability benefit acts or other employee benefit acts. After mutual
negotiation of the parties, the Contractor waives immunity as to the Indemnified Parties under
Title 51 RCW, “Industrial Insurance.”

E. Intellectual property indemnification. The Contractor will be liable for and shall defend (at the
Contractor’s sole cost, with legal counsel approved by Port) indemnify and hold the Indemnified
Parties harmless for Claims for infringement by the Contractor of copyrights or patent rights
arising out of or relating to the Project.

F. Labor peace indemnification. If the Contractor fails to satisfy its labor peace obligations under
the Contract, the Contractor will be liable for and shall defend (at the Contractor’s sole cost, with
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legal counsel approved by Port), indemnify and hold harmless the Indemnified Parties for
Claims brought against the Port by third parties (including but not limited to lessees, tenants,
contractors, customers, licensees and invitees of the Port) for injunctive relief or monetary loss.

Joinder. The Contractor agrees to being added by the Port as a party to any arbitration or
litigation with third parties in which the Port alleges indemnification or seeks contribution from
the Indemnitor. The Contractor shall cause each of its Subcontractors of any tier to similarly
stipulate in their subcontracts; in the event any does not, the Contractor shall be liable in place
of such Subcontractor(s) of any tier.

Other. To the extent that any portion of this Section 3.14 is stricken by a court or arbitrator for
any reason, all remaining provisions shall retain their vitality and effect. The obligations of the
Contractor under this Section 3.14 shall not be construed to negate, abridge, or otherwise
reduce any other right or obligations of indemnity which would otherwise exist. To the extent the
wording of this Section 3.14 would reduce or eliminate an available insurance coverage, it shall
be considered modified to the extent necessary so that the insurance coverage is not affected.
This Section 3.14 shall survive completion, acceptance, final payment and termination of the
Contract.

3.15 WAIVER OF CONSEQUENTIAL DAMAGES

A.

Mutual waiver of consequential damages. The Contractor and Port waive claims against each
other for consequential damages arising out of or relating to this Contract. This mutual waiver
includes but is not limited to: (1) damages incurred by the Port for rental expenses, financing,
business and reputation, and for loss of management or employee productivity or of the
services of such persons; and (2) damages incurred by the Contractor for principal and home
office overhead and expenses including but not limited to the compensation of personnel
stationed there, for losses of financing, business and reputation, for losses on other projects, for
loss of profit, and for interest or financing costs. This mutual waiver includes but is not limited to
all consequential damages due to either party’s termination.

Limitation. Nothing contained in this Section 3.15, however, shall be deemed to preclude an
award of liquidated damages, when applicable, in accordance with the requirements of the
Contract Documents, to preclude damages specified in the Agreement or to affect the
Contractor’s obligation to indemnify the Port for direct, indirect or consequential damages
alleged by a third party.

ARTICLE 4 - SUBCONTRACTORS AND SUPPLIERS
4.01 RESPONSIBILITY FOR ACTIONS OF SUBCONTRACTORS AND SUPPLIERS.

A.

Contractor responsible for Subcontractors. The Contractor is fully responsible to the Port for
the acts and omissions of its Subcontractors of any tier and all persons either directly or
indirectly employed by the Contractor or its Subcontractors.

4.02 AWARD OF CONTRACTS TO SUBCONTRACTORS AND SUPPLIERS

A.

Contractor to provide proposed Subcontractor information. The Contractor, within ten (10) days
after the Port’s notice of award of the Contract, shall provide to the Engineer with the names of
the persons or entities proposed to perform each of the principal portions of the Work (i.e.,
either a Subcontractor listed in a bid or proposal or a Subcontractor performing Work valued at
least ten percent (10%) of the Contract Sum) and the proprietary names and the suppliers of
the principal items or systems of materials and equipment proposed for the Work. No progress
payment will become due until after this information has been furnished.

Port to respond promptly with objections. The Port may respond promptly to the Contractor in
writing stating (1) whether the Port has reasonable objection to any proposed person or entity or
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D.

(2) whether the Port requires additional time for review. If the Port makes a reasonable
objection, the Contractor shall replace the Subcontractor with no increase to the Contract Sum
or Contract Time. Such a replacement shall not relieve the Contractor of its responsibility for
the performance of the Work and compliance with all of the requirements of the Contract within
the Contract Sum and Contract Time.

Reasonable objection defined. “Reasonable objection” as used in this Section 4.02 includes
but is not limited to: (1) a proposed Subcontractor of any tier different from the entity listed with
the bid, (2) lack of “responsibility” of the proposed Subcontractor, as defined by Washington law
and the Bidding Documents, or lack of qualification or responsibility of the proposed
Subcontractor based on the Contract or Bidding Documents, or (3) failure of the Subcontractor
to perform satisfactorily in the Port’s opinion (such as causing a material delay or submitting a
claim that the Port considers inappropriate) on one or more projects for the Port within five (5)
years of the bid date.

No substitution allowed without permission. The Contractor shall not substitute a
Subcontractor, person, or organization without the Engineer’s written consent.

4.03 SUBCONTRACTOR AND SUPPLIER RELATIONS

A.

D.

Contractor to schedule, supervise, and coordinate Subcontractors. The Contractor shall
schedule, supervise and coordinate the operations of all Subcontractors of any tier, including
suppliers. The Contractor shall ensure that appropriate Subcontractors coordinate the Work of
lower-tier Subcontractors.

Subcontractors to be bound to Contract Documents. By appropriate agreement, the Contractor
shall require each Subcontractor and supplier to be bound to the terms of the Contract
Documents and to assume toward the Contractor, to the extent of their Work, all of the
obligations that the Contractor assumes toward the Port under the Contract Documents. Each
subcontract shall preserve and protect the rights of the Port and shall allow to the
Subcontractor, unless specifically provided in the subcontract, the benefit of all rights, remedies
and redress against the Contractor that the Contractor, by the Contract Documents, has against
the Port. Where appropriate, the Contractor shall require each Subcontractor to enter into
similar agreements with lower-tier Subcontractors.

Contractor to correct deficiencies in Subcontractor performance. When a portion of the Work
subcontracted by the Contractor is not being prosecuted in accordance with the Contract
Documents, or if such subcontracted Work is otherwise being performed in an unsatisfactory
manner in the Port’s opinion, the Contractor shall, on its own initiative or upon the written
request of the Port, take immediate steps to correct the deficiency or remove the non-
performing party from the Project. The Contractor shall replace inadequately performing
Subcontractors upon request of the Port at no change in the Contract Sum or Contract Time.

Contractor to provide subcontracts. Upon request, the Contractor will provide the Port copies of
written agreements between the Contractor and any Subcontractor.

ARTICLE 5 - WORKFORCE AND NON-DISCRIMINATION REQUIREMENTS
5.01 COMPLIANCE WITH NON-DISCRIMINATION LAWS

A. Contractor to comply with non-discrimination laws. The Contractor shall fully comply with all
applicable laws, regulations, and ordinances pertaining to non-discrimination.
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5.02 SMALL BUSINESS ENTERPRISE PARTICIPATION.

A.

Small business patrticipation encouraged. The Port’s policy is to encourage the Contractor to
solicit and document participation, and to provide and promote the maximum lawful, practicable
opportunity for increased participation, by small business enterprises.

ARTICLE 6 - CONTRACT TIME AND COMPLETION
6.01 CONTRACT TIME

A.

Contract Time is measured from Contract execution. Unless otherwise provided in the
Agreement, the Contract Time is the period of time, including authorized adjustments, specified
in the Contract Documents from the date the Contract is executed to the date Substantial
Completion of the Work is achieved.

Commencement of the Work. The Contractor shall begin Work in accordance with the notice of
award and the notice to proceed and shall complete all Work within the Contract Time. When
the Contractor’s signed Agreement, required insurance certificate with endorsements, bonds
and other submittals required by the notice of award have been accepted by the Port, the Port
will execute the Contract and, following receipt of other required pre-work submittals, will issue
a notice to proceed to allow the Contractor to mobilize and commence physical Work at the
Project site, as further described in these contract documents. No Work at the Project site may
commence until the Port issues a notice to proceed.

Contractor shall achieve specified completion dates. The Contractor shall achieve Substantial
Completion within the Contract Time and shall achieve Final Completion within the time period
thereafter stated in the Contract Documents.

Time is of the essence. Time limits stated in the Contract Documents, including any interim
milestones, are of the essence of the Contract. By executing the Agreement, the Contractor
confirms that the Contract Time is a reasonable period for performing the Work.

6.02 PROGRESS AND COMPLETION

A.

C.

Contractor to maintain schedule. The Contractor's sequence and method of operations,
application of effort, and work force shall at all times be created and implemented to ensure the
orderly, expeditious, and timely completion of the Work and performance of the Contract. The
Contractor shall furnish sufficient forces and shall work such hours, including extra shifts,
overtime operations and weekend and holiday work as may be necessary to ensure completion
of the Work within the Contract Time and the approved Progress Schedule.

Contractor to take necessary steps to meet schedule. If the Contractor fails substantially to
perform in a timely manner in accordance with the Contract Documents and, through the fault of
the Contractor or Subcontractor(s) of any tier, fails to meet the Progress Schedule, the
Contractor shall take such steps as may be necessary to immediately improve its progress by
increasing the number of workers, shifts, overtime operations or days of work, or by other
means and methods, all without additional cost to the Port. If the Contractor believes that any
action or inaction of the Port constitutes acceleration, the Contractor shall immediately notify the
Port in writing and shall not accelerate the Work until the Port either directs the acceleration in
writing or denies the constructive acceleration.

Liquidated damages not exclusive. Any provisions in the Contract Documents for liquidated
damages shall not preclude other damages due to breaches of Contract of the Contractor.

6.03 SUBSTANTIAL COMPLETION

A. Substantial Completion defined. Substantial Completion is the stage in the progress of the
Work, or portion or phase thereof, when the Work or designated portion is sufficiently complete
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in accordance with the Contract Documents so that the Port can fully occupy or utilize the Work,
or the designated portion thereof, for its intended use, all requirements in the Contract
Documents for Substantial Completion have been achieved, and all required documentation
has been properly submitted to the Port in accordance with the Contract Documents. All Work
other than incidental corrective or punch list Work and final cleaning must be completed. The
fact that the Port may occupy the Work or a designated portion thereof does not indicate that
Substantial Completion has occurred or that the Work is acceptable in whole or in part.

B. Work not Substantially Complete unless Final Completion attainable. The Work is not
Substantially Complete unless the Port reasonably judges that the Work can achieve Final
Completion within the period of time specified in the Contract Documents.

C. Notice of Substantial Completion. When the Work or designated portion has achieved
Substantial Completion, the Port will provide a notice to establish the date of Substantial
Completion. The notice shall establish responsibilities of the Port and Contractor for security,
maintenance, heat, utilities, damage to the Work and insurance, and shall fix the time within
which the Contractor shall finish all remaining Work. If the notice of Substantial Completion
does not so state, all responsibility for the foregoing items shall remain with the Contractor until
Final Completion.

6.04 COMPLETION OF PUNCH LIST

A. Contractor shall complete punch list items prior to Final Completion. The Contractor shall
cause punch list items to be completed prior to Final Completion. If, after Substantial
Completion, the Contractor does not expeditiously proceed to correct punch list items or if the
Port considers that the punch list items are unlikely to be completed prior to the date
established for Final Completion (or such other period of time as is specified in the Contract
Documents), the Port may, upon seven (7) days’ written notice to the Contractor, take over and
perform some or all of the punch list items. The Port may also take over and complete any
portion of the Work at any time following Substantial Completion and deduct the actual cost of
performing the Work (including direct and indirect costs) from the Contract Sum. The Port’s
rights under this Section 6.04 are not obligations and shall not relieve the Contractor of its
responsibilities under any other provisions of the Contract Documents.

6.05 FINAL COMPLETION

A. Final Completion. Upon receipt of written notice from the Contractor that all punch list items
and other Contract requirements are completed, the Contractor will notify the Port, and the Port
will perform a final inspection. If the Port determines that some or all of the punch list items
have not been addressed, the Contractor shall be responsible to the Port for all costs, including
re-inspection fees, for any subsequent reviews to determine completion of the punch list. When
the Port determines that all punch list items have been satisfactorily addressed, that the Work is
acceptable under the Contract Documents and that the Work has fully been performed, the Port
will promptly notify the Contractor of Final Completion.

B. Contractor responsible for costs if Final Completion is not timely achieved. In addition to any
liquidated damages, the Contractor is liable for, and the Port may deduct from any amounts due
the Contractor, all costs incurred by the Port for services performed after the contractual date of
Final Completion, whether or not those services would have been performed prior to that date
had Final Completion been timely achieved.

C. Final Completion submittals. The Port is not obligated to accept the Project as complete until
the Contractor has submitted all required submittals to the Port.

D. Contractor responsible for the Work until Final Completion. The Contractor shall assume the
sole risk of loss and responsibility for all Work under the Contract, and all materials to be
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incorporated in the Work, whether in storage or at the Project site, until Final Completion.
Damage from any cause to either permanent or temporary Work, utilities, materials, equipment,
existing structures, the site, or other property owned by the Port or others, shall be repaired by
the Contractor to the reasonable satisfaction of the Port at no change in the Contract Sum.

6.06 FINAL ACCEPTANCE

A. Final Acceptance. Final Acceptance is the formal action of the Port accepting the Project as
complete. Public notification of Final Acceptance will be posted on the Port's external website
(<http://www.portoftacoma.com/final-acceptance>).

B. Final Acceptance not an acceptance of defective Work. Final Acceptance shall not constitute
acceptance by the Port of unauthorized or defective Work, and the Port shall not be prevented
from requiring the Contractor to remove, replace, repair, or dispose of unauthorized or defective
Work or recovering damages due to the same.

C. Completion of Work under RCW 60.28. Pursuant to RCW 60.28, “Lien for Labor, Materials,
Taxes on Public Works,” completion of the Contract Work shall occur upon Final Acceptance.

6.07 PORT’'S RIGHT TO USE THE PREMISES

A. Port has right to use and occupy Work. The Port reserves the right to occupy or use any part of
the Work before or after Substantial Completion of some or all of the Work without relieving the
Contractor of any of its obligations under the Contract. Such occupancy or use shall not
constitute acceptance by the Port of any of the Work, and shall not cause any insurance to be
canceled or lapse.

B. No compensation due if Port elects to use and occupy Work. No additional compensation shall
be due to the Contractor as a result of the Port's use or occupancy of the Work or a designated
portion.

ARTICLE 7 - PAYMENT
7.01 ALL PAYMENTS SUBJECT TO APPLICABLE LAWS AND SCHEDULE OF VALUES

A. Payment of the Contract Sum. The Contract Sum is stated in the Agreement and, including
authorized adjustments, is the total amount payable by the Port to the Contractor for
performance of the Work under the Contract Documents. Payments made to the Contractor are
subject to all laws applicable to the Port and the Contractor. Payment of the Contract Sum
constitutes full compensation to the Contractor for performance of the Work, including all risk,
loss, damages, or expense of whatever character arising out of the nature or prosecution of the
Work. The Port is not obligated to pay for extra work or materials furnished without prior written
approval of the Port.

B. Schedule of Values. All payments will be based upon an approved Schedule of Values. Prior
to submitting its first Application for Payment, the Contractor shall submit a Schedule of Values
to the Port allocating the entire Contract Sum to the various portions of the Work. The
Schedule of Values shall be prepared in such form, and supported by such data to substantiate
its accuracy, as the Port may require. This schedule, unless objected to by the Port, shall be
used as a basis for reviewing the Contractor’s applications for payment.

7.02 APPLICATIONS FOR PAYMENT

A. Applications for Payment. Progress payments will be made monthly for Work duly certified,
approved by the Engineer, and performed (based on the Schedule of Values and actual
guantities of Work performed) during the calendar month preceding the Application for
Payment. These amounts are paid in trust to the Contractor for distribution to Subcontractors to
the extent and in accordance with the approved Application for Payment.
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7.03 PROGRESS PAYMENTS

A.

Progress payments. Following receipt of a complete Application for Payment, the Engineer will
either authorize payment or indicate in writing to the Contractor the specific reasons why the
payment request is being denied, in whole or in part, and the remedial action the Contractor
must take to receive the withheld amount. After a complete Application for Payment has been
received and approved by the Port, payment will be made within thirty (30) days. Any payments
made by, or through, or following receipt of payment from third parties will be made in
accordance with the third party’s policies and procedures.

Port may withhold payment. The Port may withhold payment in whole or in part as provided in
the Contract Documents or to the extent reasonably necessary to protect the Port from loss or
potential loss for which the Contractor is responsible, including loss resulting from the
Contractor’s acts and omissions.

7.04 PAYMENT BY CONTRACTOR TO SUBCONTRACTORS

A.

Payment to Subcontractors. With each Application for Payment, the Contractor shall provide a
list of Subcontractors to be paid by the Contractor. No payment request shall include amounts
the Contractor does not intend to pay to a Subcontractor because of a dispute or other reason.
If, however, after submitting an Application for Payment but before paying a Subcontractor, the
Contractor discovers that part or all of a payment otherwise due to the Subcontractor is subject
to withholding from the Subcontractor under the subcontract (such as for unsatisfactory
performance or non-payment of lower-tier Subcontractors), the Contractor may withhold the
amount as allowed under the subcontract, but it shall give the Subcontractor and the Port
written notice of the remedial actions that must be taken and pay the Subcontractor within eight
(8) working days after the Subcontractor satisfactorily completes the remedial action identified
in the notice.

Payment certification to be provided upon request. The Contractor shall provide with each
Application for Payment a certification signed by Contractor attesting that all payments by the
Contractor to Subcontractors from the last Application for Payment were made within ten (10)
days of the Contractor’s receipt of payment. The certification will also attest that the Contractor
will make payment to Subcontractors for the current Application for Payment within ten (10)
days of receipt of payment from the Port.

7.05 FINAL PAYMENT

A.

Final payment. Final applications for payment are due within seven (7) days following Final
Completion. Final payment of the unpaid balance of the Contract Sum, except retainage, will
be made following Final Completion and within thirty (30) days of the Contractor’'s submission of
an approved final Application for Payment.

Releases required for final payment. The final payment shall not become due until the
Contractor delivers to the Port a complete release of all liens arising out of the Contract, as well
as an affidavit stating that, to the best of Contractor’s knowledge, its release includes all labor
and materials for which a lien could be filed. If a Subcontractor of any tier refuses to furnish a
release or waiver required by the Port, the Port may (a) retain in the fund, account, or escrow
funds in such amount as to defray the cost of foreclosing the liens of such claims and to pay
attorneys’ fees, the total of which shall be no less than 150% of the claimed amount, or (b)
accept a bond from the Contractor, satisfactory to the Port, to indemnify the Port against the
lien. If any such lien remains unsatisfied after all payments from the retainage are made, the
Contractor shall refund to the Port all moneys that the Port may be compelled to pay in
discharging such lien, including all costs and reasonable attorneys’ fees.
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C.

Contractor to hold Port harmless from liens. The Contractor shall defend (at the Contractor’s
sole cost, with legal counsel approved by Port), indemnify, and hold harmless the Port from any
liens, claims, demands, lawsuits, losses, damages, disbursements, liabilities, obligations, fines,
penalties, costs and expenses, whether direct, indirect, including but not limited to attorneys’
fees and consultants’ fees and other costs and expenses, except to the extent a lien has been
filed because of the failure of the Port to make a contractually required payment.

7.06 RETAINAGE

A.

Retainage to be withheld. In accordance with RCW 60.28, a sum equal to five percent (5%) of
each approved Application for Payment shall be retained. Prior to submitting its first Application
for Payment, the Contractor shall exercise one of the options listed below:

1. Retained percentages will be retained by the Port in a fund; or

2. Deposited by the Port in an interest-bearing account in a bank, mutual savings bank or
savings and loan association; or

Placed in escrow with a bank or trust company; or

If the Contractor provides a bond in place of retainage, it shall be in an amount equal to 5%
of the Contract Sum plus Change Orders. The retainage bond shall be based on the form
furnished in Section 00 61 23 or otherwise acceptable to the Port and duly completed and
signed by a licensed surety or sureties registered with the Washington State Insurance
Commissioner and on the currently authorized insurance list published by the Washington
State Insurance Commissioner. The surety or sureties must be rated at least A minus,
FSC(6), or higher by A.M. Best Rating Guide and be authorized by the Federal Department
of the Treasury. Attorneys-in-fact who sign the retainage bond must file with each bond a
certified and effective Power of Attorney statement.

Contractor may withhold retainage from Subcontractors. The Contractor or a Subcontractor
may withhold not more than five percent (5%) retainage from the monies earned by any
Subcontractor or lower-tier Subcontractor, provided that the Contractor pays interest to the
Subcontractor at the same interest rate it receives from its reserved funds. If requested by the
Port, the Contractor shall specify the amount of retainage and interest due a Subcontractor.

Release of retainage. Retainage will be withheld and applied by the Port in a manner required
by RCW 60.28 and released in accordance with the Contract Documents and statutory
requirements. Release of the retainage will be processed in the ordinary course of business
within sixty (60) days following Final Acceptance of the Work by the Port provided that no notice
of lien has been given as provided in RCW 60.28, that no claims have been brought to the
attention of the Port, that the Port has no claims under this Contract, and that release of
retention has been duly authorized by the State. The following items must also be obtained
prior to release of retainage: pursuant to RCW 60.28, a certificate from the Department of
Revenue; pursuant to RCW 50.24, a certificate from the Department of Employment Security;
and appropriate information from the Department of Labor and Industries including approved
affidavits of wages paid for the Contractor and each subcontractor.

7.07 DISPUTED AMOUNTS

A.

Disputed amounts. If the Contractor believes it is entitled to payment for Work performed
during the prior calendar month in addition to the agreed-upon amount, the Contractor may
submit to the Port along with the approved Application for Payment, a separate written payment
request specifying the exact additional amount claimed to be due, the category in the Schedule
of Values to which the payment would apply, the specific Work for which additional payment is
sought, and an explanation of why the Contractor believes additional payment is due.
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7.08 EFFECT OF PAYMENT

A.

Payment does not relieve Contractor of obligations. Payment to the Contractor of progress
payments or final payment does not relieve the Contractor from its responsibility for the Work or
its responsibility to repair, replace, or otherwise make good defective Work, materials or
equipment. Likewise, the making of a payment does not constitute a waiver of the Port’s right
to reject defective or non-conforming Work, materials, or equipment (even though they are
covered by the payment), nor is it a waiver of any other rights of the Port.

Acceptance of final payment waives claims. Acceptance of final payment by the Contractor, a
Subcontractor of any tier or a supplier shall constitute a waiver of claims except those
previously made in writing and identified as unsettled in Contractor’s final Application for
Payment.

Execution of Change Order waives claims. The execution of a Change Order shall constitute a
waiver of claims by the Contractor arising out of the Work to be performed or deleted pursuant
to the Change Order, except as specifically described in the Change Order.

7.09 LIENS

A.

Contractor to discharge liens. The Contractor shall promptly pay (and secure the discharge of
any liens asserted by) all persons properly furnishing labor, equipment, materials or other items
in connection with the performance of the Work (including, but not limited to, any
Subcontractors of any tier).

ARTICLE 8 - CHANGES IN THE WORK
8.01 CHANGES IN THE WORK

A.

Changes in the Work authorized. Without invalidating the Contract and without notice to the
Contractor’s surety, the Port may authorize changes in the Work after execution of the Contract,
including changes in the Contract Sum or Contract Time. Changes shall occur solely by
Change Order, Unilateral Change Directive, or Minor Change in Work. All changes in the Work
are effective immediately and the Contractor shall proceed promptly to perform the change,
unless otherwise provided in the Change Order or Directive.

Changes in the Work Defined.

1. A Change Order is a written instrument signed by the Port and Contractor stating their
agreement to a change in the Work and the adjustment, if any, in the Contract Sum and/or
Contract Time.

2. A Unilateral Change Directive is a written instrument issued by the Port to transmit new or
revised Drawings, issue additions or modifications to the Contract, furnish other direction
and documents adjustment, if any, to the Contract Sum and/or Contract Time. A Unilateral
Change Directive is signed only by the Port, without requiring the consent or signature of
the Contractor.

3. A Minor Change in the Work is a written order from the Port directing a change that does
not involve an adjustment to the Contract Sum or the Contract Time.

Request for Proposal: At any time, the Port may issue a Proposal Request directing the
Contractor to propose a change to the Contract Sum and/or Contract Time, if any, based on a
proposed change in the Work. The Contractor shall submit a responsive Change Order
proposal as soon as possible and no later than fourteen (14) days after receipt in which the
Contractor specifies in good faith the extent to which the Contract Sum and/or Contract Time
would change. All cost components shall be limited to the manner described in Section 8.02(B).
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If the Contractor fails to timely respond to a Proposal Request, the Port may issue the change
as a Unilateral Change Directive.

1. Fixed price method is default for Contractor Change Order proposal. When the Port has
requested that the Contractor submit a Change Order proposal, the Port may specify the
basis on which the Contract Sum will be adjusted by the Contractor. The Engineer’s
preference, unless otherwise indicated, is for changes in the Work to be priced using Lump
Sums or Unit Prices or on a time and material (Force Account) basis if unit pricing or lump
sums cannot be negotiated or determined. In all instances, however, proposed changes
shall include a not-to-exceed price for the change and shall be itemized for evaluation
purposes in accordance with Section 8.02(B), as requested by the Engineer.

2. The Port may accept or reject the Contractor’'s Change Order proposal, request further
documentation, or negotiate acceptable terms with the Contractor. If The Port and
Contractor reach agreement on the terms of any change in the Work, including any
adjustment in the Contract Sum or Contract Time, such agreement shall be incorporated in
a Change Order.

3. The Change Order shall constitute full payment and final settlement of all claims for time
and for direct, indirect, and consequential costs, including costs of delays, inconvenience,
disruption of schedule, or loss of efficiency or productivity, related to any Work either
covered or affected by the Change Order, or related to the events giving rise to the request
for equitable adjustment. The Port may reject a proposal, in which case the Port may either
not effectuate the change or issue a Unilateral Change Directive. The Port will not make
payment to the Contractor for any work until that work has been incorporated into an
executed Change Order.

D. Unforeseen Conditions: If the Contractor encounters conditions at the site that are (1)
subsurface or otherwise concealed physical conditions that differ materially from those indicated
in the Contract Documents or any soils reports made available by the Port to the Contractor or
(2) unknown physical conditions of an unusual nature that differ materially from those ordinarily
found to exist and generally recognized as inherent in construction activities of the character
provided for in the Contract Documents, the Contractor shall immediately provide oral notice to
the Engineer before conditions are disturbed, followed within 24 hours by an initial written
notice. The Contractor shall submit a detailed proposal no later than seven (7) days following
discovery of differing site conditions. The Engineer will promptly investigate these conditions
and, if the Engineer determines that they differ materially and cause an increase or decrease in
the Contractor’s cost or time required for, performance of any part of the Work, will establish a
change in the Contract Sum or Contract Time, or both, consistent with the requirements of the
Contract Documents. If the Contractor disputes the Engineer’s determination, the Contractor
may proceed as provided in the dispute resolution procedure (Article 11). No increase to the
Contract Sum or the Contract Time shall be allowed if the Contractor does not comply with the
contractual requirements or if the Contractor knew or reasonably should have known of the
concealed conditions prior to executing the Contract.

E. Proceed Immediately: Pending agreement on the terms of the Change Order or upon
determination of a differing site condition as defined in 8.01(D), the Engineer may direct
Contractor to proceed immediately with the change in the Work. Contractor shall not proceed
with any change in the Work until it has obtained the Engineer’s written approval and
documentation of the following:

1. The scope of work

2. An agreed upon maximum not-to-exceed amount
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The method of final cost determination
Estimated time to complete the changed work.

As a change in the Work is performed, unless the parties have signed a written Change
Order to establish the cost of the change, the Contractor shall maintain an itemized
accounting of all costs related to the change based on the categories in Section 8.02(B)
and provide such data to the Port upon request. This includes, without limitation, invoices,
including freight and express bills, and other support for all material, equipment,
Subcontractor, and other charges related to the change and, for material furnished from
the Contractor’'s own inventory, a sworn affidavit certifying the actual cost of such material.
Failure to provide data to the Port within seven (7) days of a request constitutes a waiver of
any claim. The Port may furnish any material or equipment to the Contractor that it deems
advisable, and the Contractor shall have no claim for any costs or fee on such material or
equipment.

F. Procedure for Unilateral Change Directive. Whether or not the Port has rejected a Contractor’'s
proposal, the Port may issue a Unilateral Change Directive and the Contractor shall promptly
proceed with the specified Work. If the Contractor disagrees with a Unilateral Change Directive,
the Contractor shall advise the Port in writing through a Change Order proposal within seven (7)
days of receipt. The Contractor’'s Change Order proposal shall reasonably specify the reasons
for any disagreement and the adjustment it proposes. Without this timely Change Order
proposal, the Contractor shall conclusively be deemed to have accepted the Port’s proposal.

G. Payment pending final determination of Force Account work. Pending final determination of the
total cost of Force Account Work, and provided that the Work to be performed under Force
Account is complete and any reservations of rights have been signed by the Port, the
Contractor may request payment for amounts not in dispute in the next Application for Payment
accompanied by documentation indicating the parties’ agreement. Work done on a Force
Account basis must be approved in writing on a daily basis by the Engineer or the Engineer’s
designee and invoices shall be submitted with an Application for Payment within sixty (60) days
of performance of the Work.

8.02 CHANGES IN THE CONTRACT SUM

A. Portto Decide How Changes are Measured. The Port may elect, in its sole discretion, how
changes in the Work will be measured for payment. Change in the Work may be priced on a
lump sum basis, through Unit Prices, as Force Account, or by another method documented in
the executed Change Order, Unilateral Change Directive or Minor Change in the Work.

B. Determination of Cost of Change. The total cost of any change in the Work, including a claim
under Article 11, shall not exceed the prevailing cost for the Work in the locality of the Project.
In all circumstances, the change in the Work shall be limited to the reasonable, actual cost of
the following components:

1. Direct labor costs: These are the actual labor costs determined by the number of
additional craft hours at their normal hourly rate necessary to perform a change in the
Work. The hourly cost of labor will be based upon the following:

a. Basic wages and fringe benefits: The hourly wage (without markup or labor burden)
and fringe benefits paid by the Contractor as established by the Washington
Department of Labor and Industries or contributed to labor trust funds as itemized
fringe benefits, whichever is applicable, not to exceed that specified in the applicable
“Intent to Pay Prevailing Wage,” for the laborers, apprentices, journeymen, and
foremen performing or directly supervising the change in the Work on site. These
wages do not include the cost of Contractor’s project manager or superintendent or
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above, and the premium portion of overtime wages is not included unless pre-
approved in writing by the Port. Costs paid or incurred by the Contractor for vacations,
per diem, subsistence, housing, travel, bonuses, stock options, or discretionary
payments to employees are not separately reimbursable. The Contractor shall provide
to the Port copies of payroll records, including certified payroll statements for itself and
Subcontractors of any tier, upon the Port’s request.

b. Workers’ insurance: Direct contributions to the State of Washington as industrial
insurance; medical aid; and supplemental pension by class and rates established by
the Washington Department of Labor and Industries.

c. Federal insurance: Direct contributions required by the Federal Insurance
Compensation Act (FICA); Federal Unemployment Tax Act (FUTA); and State
Unemployment Compensation Act (SUCA).

2. Direct material costs: This is an itemization, including material invoices, of the quantity and
actual cost of additional materials necessary to perform the change in the Work. The cost
will be the net cost after all discounts or rebates, freight costs, express charges, or special
delivery costs, when applicable. No lump sum costs will be allowed unless approved in
advance by the Port.

3. Construction equipment usage costs: This is an itemization of the actual length of time
that construction equipment necessary and appropriate for the Work is used solely on the
changed Work times the applicable rental cost as established by the lower of the local
prevailing rates published in www.equipmentwatch.com, as modified by the AGC/WSDOT
agreement, or the actual rate paid to an unrelated third party. If more than one rate is
applicable, the lowest available rate will be utilized. Rates and quantities of equipment
rented that exceed the local fair market rental costs shall be subject to the Port’s prior
written approval. Total rental charges for equipment or tools shall not exceed 75% of the
fair market purchase value of the equipment or the tool. Actual, reasonable mobilization
costs are permitted if the equipment is brought to the site solely for the change in the
Work. Mobilization and standby costs shall not be charged for equipment already present
on the site.

The rates in effect at the time of the performance of the changed Work are the maximum
rates allowable for equipment of modern design and in good working condition and include
full compensation for furnishing all fuel, oil, lubrication, repairs, maintenance, and
insurance. No gas surcharges are payable. Equipment not of modern design and/or not in
good working condition will have lower rates. Hourly, weekly, and/or monthly rates, as
appropriate, will be applied to yield the lowest total cost.

4. Subcontractor costs: These are payments the Contractor makes to Subcontractors for
changed Work performed by Subcontractors. The Subcontractors’ cost of changed Work
shall be determined in the same manner as prescribed in this Section 8.02 and, among
other things, shall not include consultant costs, attorneys’ fees, or claim preparation
expenses.

5. Service provider costs: These are payments the Contractor makes to service providers for
changed Work performed by service providers. The service providers’ cost of changed
Work shall be determined in the same manner as prescribed in this Section 8.02.

6. Markup: This is the maximum total amount for overhead, profit and other costs, including
office, home office and site overhead (including purchasing, project manager,
superintendent, project engineer, estimator, and their vehicles and clerical assistants),
taxes (except for sales tax on the Contract Sum), warranty, safety costs, printing and
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copying, layout and control, quality control/assurance, small or hand tools (a tool that costs
$500 or less and is normally furnished by the performing contractor), preparation of as-built
drawings, impact on unchanged Work, Change Order and/or claim preparation, and delay
and impact costs of any kind (cumulative, ripple, or otherwise), added to the total cost to
the Port of any Change Order work. No markup shall be due, however, for direct
settlements of Subcontractor claims by the Port after Substantial Completion. The markup
shall be limited in all cases to the following schedule:

a. Direct labor costs -- 20% markup on the direct cost of labor for the party (Contractor or
Subcontractor) providing labor related to the change in the Work;

b. Direct material costs -- 20% markup on the direct cost of material for the party
(Contractor or Subcontractor) providing material related to the change in the Work;

c. Construction equipment usage costs -- 10% markup on the direct cost of equipment
for the party (Contractor or Subcontractor) providing equipment related to the change
in the Work;

d. Contractor markup on Subcontractor costs -- 10% markup for the Contractor on the
direct cost (excluding markup) of a change in the Work performed by Subcontractors
(and for Subcontractors, for a change in the Work performed by lower-tier
Subcontractors); and

e. Service provider costs -- 5% markup for the Contractor on the direct cost (excluding
markup) of a change in the Work performed by service providers.

The total summed markup of the Contractor and all Subcontractors of any tier shall not
exceed 30% of the direct costs of the change in the Work. If the markup would
otherwise exceed 30%, the Contractor shall proportionately reduce the markup for the
Contractor and all Subcontractors of any tier.

7. Cost of change in insurance or bond premium. This is defined as:

a. Contractor’s liability insurance: The actual cost (expressed as a percentage submitted
with the certificate of insurance provided under the Contract Documents and subject to
audit) of the Contractor’s liability insurance arising directly from the changed Work;
and

b. Public works bond: The actual cost (expressed as a percentage submitted under the
Contract Documents and subject to audit) of the Contractor’s performance and
payment bond arising directly from the changed Work.

Upon request, the Contractor shall provide the Port with supporting documentation
from its insurer or surety of any associated cost incurred. The cost of the insurance or
bond premium together shall not exceed 2.0% of the cost of the changed Work.

8. Unit Prices. If Unit Prices are specified in the Contract Documents or established by
agreement of the parties for certain Work, the Port may apply them to the changed Work.
Unit Prices shall include pre-agreed rates for material quantities and shall include
reimbursement for all direct and indirect costs of the Work, including overhead, profit,
bond, and insurance costs arising out of or related to the Unit Priced item. Quantities must
be supported by field measurement statements signed by the Port, and the Port shall have
access as necessary for quantity measurement. The Port shall not be responsible for not-
to-exceed limit(s) without its prior written approval.
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8.03 CHANGES IN THE CONTRACT TIME

A. Extension of the Contract Time. If the Contractor is delayed at any time in the commencement
or progress of the Work by events for which the Port is responsible, by unanticipated abnormal
weather (subject to Section 8.03(E) below), or by other causes not the fault or responsibility of
the Contractor that the Port determines may justify a delay in the Contract Time, then the
Contract Time shall be extended by Change Order for such reasonable time as the Port may
determine. In no event, however, shall the Contractor be entitled to any extension of time
absent proof of (1) delay to an activity on the critical path of the Project, or (2) delay
transforming an activity to the critical path, so as to actually delay the anticipated date of
Substantial Completion.

B. Allocation of responsibility for delay not caused by Port or Contractor. If a delay was not
caused by the Port, the Contractor, or anyone acting on behalf of any of them, the Contractor is
entitled only to an increase in the Contract Time but not an increase in the Contract Sum.

C. Allocation of responsibility for delay caused by Port. If a delay was caused by the Port or
someone acting on behalf of the Portand affected the critical path, the Contractor shall be
entitled to a change in the Contract Time and Contract Sum in accordance with Section 8.02.
The Contractor shall not recover damages, an equitable adjustment or an increase in the
Contract Sum or Contract Time from the Port, however, where the Contractor could reasonably
have avoided the delay. The Port is not obligated directly or indirectly for damages for any
delay suffered by a Subcontractor of any tier that does not increase the Contract Time.

D. Allocation of responsibility for delay caused by Contractor. If a delay was caused by the
Contractor, a Subcontractor of any tier, or anyone acting on behalf of any of them, the
Contractor is not entitled to an increase in the Contract Time or in the Contract Sum.

E. Adverse weather. If adverse weather is identified as the basis for a claim for additional time,
the claim shall be documented by data substantiating that weather conditions were abnormal for
the period of time, could not reasonably have been anticipated and had an adverse effect on
the critical path of construction, and that the Work was on schedule (or not behind schedule
through the fault of the Contractor) at the time the adverse weather conditions occurred.

Neither the Contract Time nor the Contract Sum will be adjusted for normal inclement weather.
For a claim based on adverse weather, the Contractor shall be eligible only for a change in the
Contract Time (but not a change in the Contract Sum) if the Contractor can substantiate that
there was significantly greater than normal inclement weather considering the full term of the
Contract Time.

F. Damages for delay. Inthe event the Contractor (including any Subcontractors of any tier) is
held to be entitled to damages from the Port for delay beyond the amount permitted in Section
8.02(B), the total combined damages to the Contractor and any Subcontractors of any tier for
each day of delay shall be limited to the same daily liquidated damage rate specified in the
Contract Documents due the Port for the Contractor’s delay in achieving Substantial
Completion. By submitting a bid on the Work and executing the Contract, the Contractor
represents that these liquidated damages are a reasonable estimate of its loss.

G. Limitation on damages. The Contractor shall not be entitled to damages arising out of loss of
efficiency; morale, fatigue, attitude, or labor rhythm; constructive acceleration; home office
overhead; expectant under run; trade stacking; reassignment of workers; rescheduling of Work,
concurrent operations; dilution of supervision; learning curve; beneficial or joint occupancy;
logistics; ripple; season change; extended or increased overhead or general conditions; profit
upon damages for delay; impact damages including cumulative impacts; or similar damages.
Any effect that such alleged costs may have upon the Contractor or its Subcontractors of any
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tier is fully compensated through the markup on Change Orders paid through Section 8.02(B)
and any liquidated damages paid hereunder.

8.04 RESERVATION OF RIGHTS

A.

Reservations of rights void unless signed by Port. Reservations of rights will be deemed
waived and are void unless any reserved rights are described in detail and are signed by the
Contractor and the Port.

Procedure for unsigned reservations of rights. If the Contractor adds a reservation of rights not
signed by the Port to any Change Order, Unilateral Change Directive, Change Order proposal,
Application for Payment or any other document, all amounts and all Work therein shall be
considered disputed and not payable until costs are re-negotiated or the reservation is
withdrawn or changed in a manner satisfactory to and signed by the Port. If the Port makes
payment based on a document that contains a reservation of rights not signed by the Port, and
if the Contractor cashes such payment, then the reservation of rights shall be deemed waived,
withdrawn and of no effect.

8.05 UNIT PRICES

A.

Adjustment to Unit Prices. If Unit Prices are stated in the Contract Documents or subsequently
agreed upon, and if quantities originally contemplated are materially changed (less than eighty

percent (80%) or more than one hundred and twenty percent (120%) of the quantity estimated)
so that application of a Unit Price would be substantially unfair, the applicable Unit Price but not
the Contract Time shall be adjusted if the Port prospectively approves a Change Order revising
the Unit Price.

Procedure to change Unit Prices. The Contractor or Port may request a Change Order revising
a Unit Price by submitting information to support the change. A proposed change to a Unit
Price will be evaluated by the Port based on the change in cost resulting solely from the change
in quantity, any change in production rate or method as compared to the original plan, and the
share, if any, of fixed expenses properly chargeable to the item. If the Port and Contractor
agree on the change, a Change Order will be executed. If the parties cannot agree, the
Contractor shall comply with the dispute resolution procedures (Article 11).

ARTICLE 9 - SUSPENSION AND TERMINATION OF CONTRACT
9.01 PORT'’S RIGHT TO SUSPEND WORK

A.

Port may suspend the Work. The Port may at any time suspend the Work, or any part thereof,
by giving notice to the Contractor. The Work shall be resumed by the Contractor as soon as
possible, but no later than fourteen (14) days after the date fixed in a notice to resume the
Work. The Port shall reimburse the Contractor for appropriate and reasonable expenses
consistent with Section 8.02 incurred by the Contractor as a result of the suspension, except
where a suspension is the result of the Contractor repeatedly or materially failing to carry out or
correct the Work in accordance with the Contract Documents, and the Contractor shall take all
necessary steps to minimize expenses.

Contractor obligations. During any suspension of Work, the Contractor shall take every
precaution to prevent damage to, or deterioration of, the Work. The Contractor shall be
responsible for all damage or deterioration to the Work during the period of suspension and
shall, at its sole expense, correct or restore the Work to a condition acceptable to the Port prior
to resuming Work.
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9.02 TERMINATION OF CONTRACT FOR CAUSE BY THE PORT

A.

Port may terminate for cause. If the Contractor is adjudged bankrupt or makes a general
assignment for the benefit of the Contractor’s creditors, if a receiver is appointed due to the
Contractor’s insolvency, or if the Contractor, in the opinion of the Port, persistently or materially
refuses or fails to supply enough properly skilled workmen or materials for proper completion of
the Contract, fails to make prompt payment to Subcontractors or suppliers for material or labor,
disregards laws, ordinances, or the instructions of the Port, fails to prosecute the Work
continuously with promptness and diligence, or otherwise materially violates any provision of
the Contract, then the Port, without prejudice to any other right or remedy, may terminate the
Contractor after giving the Contractor seven (7) days’ written notice (during which period the
Contractor shall have the right to cure).

Procedure following termination for cause. Following a termination for cause, the Port may take
possession of the Project site and all materials and equipment, and utilize such materials and
equipment to finish the Work. The Port may also exclude the Contractor from the Project
site(s). If the Port elects to complete all or a portion of the Work, it may do so as it sees fit. The
Port shall not be required to accept the lowest bid for completion of the Work and may choose
to complete all or a portion of the Work using its own work force. If the Port elects to complete
all or a portion of the Work, the Contractor shall not be entitled to any further payment until the
Work is finished. If the expense of finishing the Work, including compensation for additional
managerial and administrative services of the Port, exceeds the unpaid balance of the Contract
Sum, the excess shall be paid by the Contractor.

Port’s remedies following termination for cause. The Port may exercise any rights, claims or
demands that the Contractor may have against third persons in connection with the Contract,
and for this purpose the Contractor assigns and transfers to the Port all such rights, claims and
demands.

Inadequate termination for cause converted to termination for convenience. If, after the
Contractor has been terminated for cause, it is determined that inadequate “cause” for such
termination exists, then the termination shall be considered a termination for convenience
pursuant to Section 9.03.

9.03 TERMINATION OF CONTRACT FOR CONVENIENCE BY THE PORT

A.

Port may terminate for convenience. The Port may, at any time (without prejudice to any right
or remedy of the Port), terminate all or any portion of the Contract for the Port’s convenience
and without cause. The Contractor shall be entitled to receive payment consistent with the
Contract Documents only for Work properly executed through the date of termination, and costs
necessarily incurred by reason of the termination (such as the cost of settling and paying claims
arising out of the termination under subcontracts or orders), along with a fee of one percent
(1%) of the Contract Sum not yet earned on the whole or part of the Work. The total amount to
be paid to the Contractor shall not exceed the Contract Sum as reduced by the amount of
payments otherwise made. The Port shall have title to all Work performed through the date of
termination.

9.04 TERMINATION OF CONTRACT BY THE CONTRACTOR

A.

Contractor may terminate for cause. The Contractor may terminate the Contract if the Work is
stopped for a period of sixty (60) consecutive days through no act or fault of the Contractor or a
Subcontractor of any tier, for either of the following reasons:

1. Issuance of an order of a court or other public authority having jurisdiction that requires all
Work to be stopped; or
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2. An act of government, such as a declaration of national emergency that requires all Work
to be stopped.

Procedure for Contractor termination. If one of the reasons described in Section 9.04A exists,
the Contractor may, upon seven (7) days’ written notice to the Port (during which period the
Port has the opportunity to cure), terminate the Contract and recover from the Port payment for
Work executed through the date of termination in accordance with the Contract Documents and
for proven loss with respect to materials, equipment, tools, and construction equipment and
machinery, including reasonable overhead and profit on Work executed and direct costs
incurred by reason of such termination. The total recovery of the Contractor shall not exceed
the unpaid balance of the Contract Sum.

Contractor may stop the Work for failure of Port to pay undisputed amounts. The Contractor
may stop Work under the Contract if the Port does not pay undisputed amounts due and owing
to the Contractor within fifteen (15) days of the date established in the Contract Documents. If
the Port fails to pay undisputed amounts, the Contractor may, upon fifteen (15) additional days’
written notice to the Port, during which the Port can cure, stop the Work until payment of the
amount owing has been received. The Contract Time shall be extended appropriately, and the
Contract Sum shall be increased by the amount of the Contractor’s reasonable costs of shut-
down, delay and start-up.

9.05 SUBCONTRACT ASSIGNMENT UPON TERMINATION

A.

Subcontracts assigned upon termination. Each subcontract is hereby assigned by the
Contractor to the Port provided that:

1. The Port requests that the subcontract be assigned;

2. The assignment is effective only after termination by the Port and only for those
subcontracts that the Port accepts in writing; and

a. The assignment is subject to the prior rights of the surety, if any, under any bond
issued in accordance with the Contract Documents.

When the Port accepts the assignment of a subcontract, the Port assumes the Contractor’s
rights and obligations under the subcontract, but only for events and payment obligations that
arise after the date of the assignment.

ARTICLE 10 - BONDS

10.01

A.

CONTRACTOR PERFORMANCE AND PAYMENT BONDS

Contractor to furnish performance and payment bonds. Within ten (10) days following its
receipt of a notice of award, and as part of the Contract Sum, the Contractor shall secure and
furnish duly executed performance and payment bonds using the forms furnished by the Port.
The bonds shall be executed by a surety (or sureties) reasonably acceptable to the Port,
admitted and licensed in the State of Washington, registered with the Washington State
Insurance Commissioner, and possessing an A.M. Best rating of “A minus, FSC (6)” or better
and be authorized by the U.S. Department of the Treasury. Pursuant to RCW 39.08, the bonds
shall be in an amount equal to the Contract Sum, and shall be conditioned only upon the faithful
performance of the Contract by the Contractor within the Contract Time and upon the payment
by the Contractor of all taxes, fees, and penalties to the State of Washington and all laborers,
Subcontractors, and suppliers, and others who supply provisions, equipment, or supplies for the
performance of the Work covered by this Contract. The bonds shall be signed by the person or
persons legally authorized to bind the Contractor.
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Port may notify surety. If the Port makes or receives a claim against the Contractor, the Port
may, but is not obligated to, notify the Contractor's surety of the nature and amount of the claim.
If the claim relates to a possibility of a Contractor’s default, the Port may, but is not obligated to,
notify the surety and request the surety’s assistance in resolving the controversy.

ARTICLE 11 - DISPUTE RESOLUTION

11.01

A.

NOTICE OF PROTEST AND CLAIM

Dispute resolution procedure mandatory. All claims, direct or indirect, arising out of, or relating
to, the Contract Documents or the breach thereof, shall be decided exclusively by the following
alternative dispute resolution procedure unless the parties mutually agree otherwise. If the Port
and Contractor agree to a partnering process to assist in the resolution of disputes, the
partnering process shall occur prior to, and not be in place of, the mandatory dispute resolution
procedures set forth below.

Notice of protest defined. Except for claims requiring notice before proceeding with the affected
Work as otherwise described in the Contract Documents, the Contractor shall provide
immediate oral notice of protest to the Engineer prior to performing any disputed Work and shall
submit a written notice of protest to the Port within seven (7) days of the occurrence of the
event giving rise to the protest that includes a clear description of the event(s). The protest
shall identify any point of disagreement, those portions of the Contract Documents believed to
be applicable, and an estimate of quantities and costs involved. When a protest relates to cost,
the Contractor shall keep full and complete records and shall permit the Port to have access to
those records at any time as requested by the Port.

Claim defined. A claim is a demand by one of the parties seeking adjustment or interpretation
of the Contract terms, payment of money, extension of time or other relief with respect to the
terms of the Contract Documents. The term “claim” also includes all disputes and matters in
guestion between the Port and Contractor arising out of or relating to the Contract Documents.
Claims must be initiated in writing and include a detailed factual statement and clear description
of the claim providing all necessary dates, locations and items of Work, the date or dates on
which the events occurred that give rise to the claim, the names of employees or
representatives knowledgeable about the claim, the specific provisions of the Contract
Documents that support the claim, any documents or oral communications that support the
claim, any proposed change in the Contract Sum (showing all components and calculations)
and/or Contract Time (showing cause and analysis of the resultant delay in the critical path),
and all other data supporting the claim. Claims shall also be submitted with a statement
certifying, under penalty of perjury, that the claim as submitted is made in good faith, that the
supporting cost and pricing data are true and accurate to the best of Contractor’s knowledge
and belief, that the claim is fully supported, and that the amount requested accurately reflects
the adjustment in the Contract Sum or Contract Time for which Contractor believes the Port is
liable. A claim shall be deemed to include all changes, direct and indirect, in cost and in time to
which the Contractor and Subcontractors of any tier are entitled and may not contain
reservations of rights without the Port’s written approval; any unapproved reservations of rights
shall be without effect.

Claim procedure. The Contractor shall submit a written claim within thirty (30) days of providing
written notice of protest. The Contractor may delay submitting supporting data by an additional
thirty (30) days if it notifies the Port in its claim that substantial data must be assembled. Any
claim of a Subcontractor of any tier may be brought only through, and after review by and
concurrence of, the Contractor.

Failure to comply with notice of protest and claim requirements waives claims. Any notice of
protest by the Contractor and any claim of the Contractor, whether under the Contract or
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11.02

otherwise, must be made pursuant to and in strict accordance with the applicable provisions of
the Contract. Failure to properly and timely submit a notice of protest or to timely submit a
claim shall waive the claim. No act, omission, or knowledge, actual or constructive, of the Port
shall waive the requirement for timely written notice of protest and a timely written claim unless
the Port and the Contractor sign an explicit, unequivocal written waiver approved by the Port.
The Contractor expressly acknowledges and agrees that the Contractor’s failure to timely
submit required notices of protest and/or timely submit claims has a substantial impact upon
and prejudices the Port. For the purpose of calculating time periods, an “event giving rise to a
claim,” among other things, is not a Request for Information but rather is a response that the
Contractor believes would change the Contract Sum and/or Contract Time.

False claims. The Contractor shall not make any fraudulent misrepresentations, concealments,
errors, omissions, or inducements to the Port in the formation or performance of the Contract. If
the Contractor or a Subcontractor of any tier submits a false or frivolous claim to the Port, which
for purposes of this Section 11.01(F) is defined as a claim based in whole or in part on a
materially incorrect fact, statement, representation, assertion, or record, the Port shall be
entitled to collect from the Contractor by offset or otherwise (without prejudice to any right or
remedy of the Port) any and all costs and expenses, including investigation and consultant
costs, incurred by the Port in investigating, responding to, and defending against the false or
frivolous claim.

Compliance with lien and retainage statutes required. If a claim relates to or is the subject of a
lien or retainage claim, the party asserting the claim may proceed in accordance with applicable
law to comply with the notice and filing deadlines prior to resolution of the claim by mediation or
by litigation.

Performance required pending claim resolution. Pending final resolution of a claim, the
Contractor shall continue to perform the Contract and maintain the Progress Schedule, and the
Port shall continue to make payments of undisputed amounts due in accordance with the
Contract Documents.

MEDIATION

Claims must be subject to mediation. At any time following the Port’s receipt of a written claim,
the Port may require that an officer of the Contractor and the Port’s designee (all with authority
to settle) meet, confer, and attempt to resolve a claim. If the claim is not resolved during this
meeting, the claim shall be subject to mandatory mediation as a condition precedent to the
initiation of litigation. This requirement can be waived only by an explicit, written waiver signed
by the Port and the Contractor.

Mediation procedure. A request for mediation shall be filed in writing with the other party to the
Contract, and the parties shall promptly attempt to agree upon a mediator. If the parties have
not reached agreement within thirty (30) days of the request, either party may file the request
with the American Arbitration Association or such other alternative dispute resolution service to
which the parties mutually agree, with a copy to the other party, and the mediation shall be
administered by the American Arbitration Association (or other agreed service). The parties to
the mediation shall share the mediator’'s fee and any filing fees equally. The mediation shall be
held in Pierce County, Washington unless another location is mutually agreed upon.
Agreements reached in mediation shall be enforceable as settlement agreements in any court
having jurisdiction thereof. Unless the Port and the Contractor mutually agree in writing
otherwise, all claims shall be considered at a mediation session that shall occur prior to Final
Completion.
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11.03

A.

LITIGATION

Claims not resolved by mediation are subject to litigation. Claims not resolved through
mediation shall be resolved by litigation unless the parties mutually agree otherwise. The
venue for any litigation shall be Pierce County, Washington. The Contractor may bring no
litigation on claims unless such claims have been properly raised and considered in the
procedures of this Article 11. The Contractor must demonstrate in any litigation that it complied
with all requirements of this Article.

Litigation must be commenced promptly. All unresolved claims of the Contractor shall be
waived and released unless the Contractor has complied with the requirements of the Contract
Documents, and litigation is served and filed within 180 days of the date of Substantial
Completion approved in writing by the Port or termination of the Contract. The pendency of
mediation (the time period between receipt by the non-requesting party of a written mediation
request and the date of mediation) shall toll these deadlines until the earlier of the mediator
providing written notice to the parties of impasse or thirty (30) days after the date of the
mediation session.

Port not responsible for attorneys’ fees. Neither the Contractor nor a Subcontractor of any tier,
whether claiming under a bond or lien statute or otherwise, shall be entitled to attorneys’ fees
directly or indirectly from the Port (but may recover attorneys’ fees from the bond or statutory
retainage fund itself to the extent allowable under law).

Port may join Contractor in dispute. The Port may join the Contractor as a party to any litigation
or arbitration involving the alleged fault, responsibility, or breach of contract of the Contractor or
Subcontractor of any tier.

ARTICLE 12 - MISCELLANEOUS

12.01

A.

12.02

GENERAL

Rights and remedies are cumulative. The rights and remedies of the Port set forth in the
Contract Documents are cumulative and in addition to and not in limitation of any rights and
remedies otherwise available to the Port. The pursuit of any remedy by the Port shall not be
construed to bar the Port from the pursuit of any other remedy in the event of similar, different,
or subsequent breaches of this Contract. All such rights of the Port shall survive completion of
the Project or termination of the Contractor.

Reserved rights do not give rise to duty. The rights reserved or possessed by the Port to take
any action shall not give rise to a duty for the Port to exercise any such right.

WAIVER

Waiver must be in writing and authorized by Port. Waiver of any provisions of the Contract
Documents must be in writing and authorized by the Port. No other waiver is valid on behalf of
the Port.

Inaction or delay not a waiver. No action, delay in acting, or failure to act by the Port shall
constitute a waiver of any right or remedy of the Port, or constitute an approval or acquiescence
of any breach or defect in the Work. Nor shall any delay or failure of the Port to act waive or
otherwise prejudice the right of the Port to enforce a right or remedy at any subsequent time.

Claim negotiation not a waiver. The fact that the Port and the Contractor may consider,
discuss, or negotiate a claim that has or may have been defective or untimely under the
Contract shall not constitute a waiver of the provisions of the Contract Documents unless the
Port and the Contractor sign an explicit, unequivocal waiver.
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12.03

A.

12.04

12.05

12.06

12.07

12.08

GOVERNING LAW

Washington law governs. This Contract and the rights and duties of the parties hereunder shall
be governed by the internal laws of the State of Washington, without regard to its conflict of law
principles.

COMPLIANCE WITH LAW

Contractor to comply with applicable laws. The Contractor shall at all times comply with all
applicable Federal, State and local laws, ordinances, and regulations. This compliance shall
include, but is not limited to, the payment of all applicable taxes, royalties, license fees,
penalties, and duties.

Contractor to provide required notices. The Contractor shall give notices required by all
applicable Federal, State, and local laws, ordinances and regulations bearing on the Work.

Contractor to confine operations at site to permitted areas. The Contractor shall confine
operations at the Project site to areas permitted by applicable laws, ordinances, permits, rules
and regulations, and lawful orders of public authorities and the Contract Documents.

ASSIGNMENT

Assignment. The Port and Contractor respectively bind themselves, their partners, successors,
assigns and legal representatives to the other party and to the partners, successors, assigns
and legal representatives of such other party. The Contractor may not assign, transfer, or
novate all or any portion of the Contract, including but not limited to any claim or right to the
Contract Sum, without the Port’s prior written consent. If the Contractor attempts to make an
assignment, transfer, or novation without the Port’s consent, the assignment shall be of no
effect, and Contractor shall nevertheless remain legally responsible for all obligations under the
Contract. The Contractor also shall not assign or transfer to any third party any claims it may
have against the Port arising under the Contract or otherwise related to the Project.

TIME LIMIT ON CAUSES OF ACTION

Time limit on causes of action. The Port and Contractor shall commence all causes of action,
whether in contract, tort, breach of warranty or otherwise, against the other arising out of or
related to the Contract in accordance with the requirements of the dispute resolution procedure
set forth in Article 11 of these General Conditions, within the time period specified by applicable
law, and within the time limits identified in the Contract Documents. The Contractor waives all
claims and causes of action not commenced in accordance with this Section 12.06.

SERVICE OF NOTICE

Notice. Written notice under the Contract Documents by either the Contractor or Port may be
served on the other party by personal service, electronic or facsimile transmission, or delivery
service to the last address provided in writing to the other party. For the purpose of measuring
time, notice shall be deemed to be received by the other party on the next business day
following the sender’s electronic or facsimile transmittal or delivery by delivery service.

RECORDS

Contractor and Subcontractors to maintain records and cooperate with Port audit. The
Contractor and Subcontractors of any tier shall maintain books, ledgers, records, documents,
estimates, bids, correspondence, logs, schedules, emails, and other tangible and electronic
data and evidence relating or pertaining to costs and/or performance of the Contract (“records”)
to such extent and in such detail as will properly reflect and fully support compliance with the
Contract Documents and with all costs, charges and other amounts of whatever nature. The
Contractor shall preserve these records for a period of six (6) years following the date of Final
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12.09

Acceptance under the Contract. Within seven (7) days of the Port’s request, both during the
Project and for six (6) years following Final Acceptance, the Contractor and Subcontractors of
any tier shall make available at their office during normal business hours all records for
inspection, audit and reproduction (including electronic reproduction) by the Port or its
representatives; failure to fully comply with this requirement shall constitute a material breach of
contract and a waiver of all claims by the Contractor and Subcontractors of any tier.

Rights under RCW 42.56. The Contractor agrees, on behalf of itself and Subcontractors of any
tier, that any rights under Chapter 42.56 RCW will commence at Final Acceptance, and that the
invocation of such rights at any time by the Contractor or a Subcontractor of any tier, or their
respective representatives, shall initiate an equivalent right to disclosures from the Contractor
and Subcontractors of any tier for the bengfit of the Port.

STATUTES

Contractor to comply with Washington statutes. The Contractor shall abide by the provisions of
all applicable statutes, regulations, and other laws. Although a number of statutes are
referenced in the Contract Documents, these references are not meant to be and are not a
complete list.

1. Pursuant to RCW 39.06, “Registration, Licensing of Contractors,” the Contractor shall be
registered and licensed as required by the laws of the State of Washington, including but
not limited to RCW 18.27, “Registration of Contractors,” and shall satisfy all State of
Washington bonding and insurance requirements. The Contractor shall also have a
current state unified business identifier number; have industrial insurance coverage for the
Contractor’'s employees working in Washington as required by Title 51 RCW; have an
employment security department number as required by Title 50 RCW; have a state excise
tax registration number as required in Title 82 RCW, and; not be disqualified from bidding
on any public works contract under RCW 39.06.010 (unregistered or unlicensed
contractors) or RCW 39.12.065(3) (prevailing wage violations).

The Contractor shall comply with all applicable provisions of RCW 49.28, “Hours of Labor.”

3. The Contractor shall comply with pertinent statutory provisions relating to public works of
RCW 49.60, “Discrimination.”

4. The Contractor shall comply with pertinent statutory provisions relating to public works of
RCW 70.92, “Provisions in Buildings for Aged and Handicapped Persons,” and the
Americans with Disabilities Act.

5. Pursuant to RCW 50.24, “Contributions by Employers,” in general and RCW 50.24.130 in
particular, the Contractor shall pay contributions for wages for personal services performed
under this Contract or arrange for an acceptable bond.

6. The Contractor shall comply with pertinent provisions of RCW 49.17, “Washington
Industrial Safety and Health Act,” and Chapter 296-155 WAC, “Safety Standards for
Construction Work.”

7. Pursuant to RCW 49.70, “Worker and Community Right to Know Act,” and WAC 296-62-
054 et seq., the Contractor shall provide to the Port and have copies available at the
Project site, a workplace survey or material safety data sheets for all “hazardous”
chemicals under the control or use of Contractor or any Subcontractor of any tier.

8. All products and materials incorporated into the Project as part of the Work shall be
certified as “asbestos-free” and “lead-free” by United States standards, and shall also be
free of all hazardous materials or substances. At the completion of the Project, the
Contractor shall submit certifications of asbestos-free and of lead-free materials certifying
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that all materials and products incorporated into the Work meet the requirements of this
Section, and shall also certify that materials and products incorporated into the Work are
free of hazardous materials and substances.

END OF SECTION
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PART 1 - GENERAL
1.01 RELATED WORK DESCRIBED ELSEWHERE

A. The provisions and intent of the Contract, including the General and Supplemental Conditions
apply to this work as if specified in this section. Work related to this section is described
throughout these Specifications.

1.02 SUBMITTAL REQUIREMENTS

A. Evidence of the required insurance within 10 days of the issued Notice of Award to the
Contractor.

B. Updated evidence of insurance as required until final completion.
1.03 CONTRACTOR LIABILITY INSURANCE

A. The Contractor shall secure and maintain until Final Completion, at its sole cost and expense,
the following insurance in carriers reasonably acceptable to the Port, licensed in the State of
Washington, registered with the Washington State Insurance Commissioner, and possessing an
A.M. Best rating of “A-, FSC (8)” or better.

B. The Port of Tacoma (Port) will be included as an additional insured(s) for both ongoing and
completed operations by endorsement to the policy using ISO Form CG 20 10 11 85 or forms
CG 20100397 and CG 20 37 10 01 (or equivalent coverage endorsements). The inclusion of
the Port as an additional insured(s) shall not create premium liability for the Port.

Also, by endorsement to the policy, there shall be:
1. An express waiver of subrogation in favor of the Port;
2. Across liabilities clause,

3. An endorsement stating that the Contractor’s policy is primary and not contributory with
any insurance carried by the Port.

C. If the Contractor, Supplier or Subcontractor’s will perform any work requiring the use of a
licensed professional per RCW 18 the Contractor shall provide evidence to the Port of
professional liability insurance in amounts not less than $1,000,000.

D. This insurance shall cover all of the Contractors’ operations of whatever nature connected in
any way with the Contract, including any operations performed by the Contractor’s
Subcontractors of any tier. It is the obligation of the Contractor to ensure that all
Subcontractors (at whatever level) carry a similar program that provides the identified
types of coverage, limits of liability, inclusion of the Port as additional insured(s), waiver
of subrogation and cross liabilities clause. The Port reserves the right to reject any
insurance policy as to company, form, or substance. Contractor’s failure to provide or the Port’s
acceptance of the Contractor’s certificate of insurance does not waive the Contractor’s
obligation to comply with the insurance requirements of the Contract as specifically described
below:

1. Commercial General Liability Insurance on an Occurrence Form Basis including but not
limited to:

a. Bodily Injury Liability;
b. Property Damage Liability;
c. Contractual Liability;
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d.

e.

Products - Completed Operations Liability;

Personal Injury Liability;

Alternatively, a Commercial General Liability (CGL) policy is acceptable if all of the above
coverages are incorporated in the policy and there are no marine exclusions that will
remove coverage for either vessels or work done by or above or around the water.

2.  Comprehensive Automobile Liability including but not limited to:

a
b
c.
d
e

Bodily Injury Liability;

Property Damage Liability;

Personal Injury Liability;

Owned and Non-Owned Automobile Liability; and

Hired and Borrowed Automobile Liability.

3. Contractor’s Pollution Liability (CPL) covering claims for bodily injury, property damage and
cleanup costs and environmental damages from pollution conditions arising from the
performance of covered operations.

a.

d.

If the Work involves remediation or abatement of regulated waste to include but not
limited to: asbestos containing materials, lead containing products, mercury, PCB,
underground storage tanks or other hazardous materials or substances, the CPL
policy shall not exclude such coverage or a specific policy covering such exposure
shall be required from the Contractor and all Subcontractors performing such Work.

If the Work involves transporting regulated materials or substances or waste, a
separate policy or endorsement to the CPL policy specifically providing coverage for
liability and cleanup arising from an upset of collision during transportation of
hazardous materials or substances shall be required from the Contractor and all
Subcontractors performing such Work.

It is preferred that CPL insurance shall be on a true occurrence form without a sunset
clause. However, if CPL insurance is provided on a Claims Made basis, the policy
shall have a retroactive date prior to the start of this project and this insurance shall be
kept in force for at least three years after the final completion of this project.
Alternatively, the contractor at its option may provide evidence of extended reporting
period of not less than three (3) years in its place. The Contractor shall be responsible
for providing the Port with certificates of insurance each year evidencing this coverage.

The Port shall be named as an Additional Insured(s) on the CPL policy.

E. Except where indicated above, the limits of all insurance required to be provided by the
Contractor shall be not less than $2,000,000 for each occurrence and $2,000,000 in the
aggregate. However, coverage in the amounts of these minimum limits shall not be construed
as to relieve the Contractor from liability in excess of such limits. The Additional Insured
endorsement shall NOT be limited to the amounts specified by this contract unless expressly
waived in writing by the Port of Tacoma.

F. Contractor shall certify that its operations are covered by the Washington State Worker's
Compensation Fund. The Contractor shall provide its Account Number or, if self-insured, its
Certificate of Qualification Number. The Contractor shall also provide evidence of Stop-Gap
Employers’ Liability Insurance.
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G.

The Contractor shall furnish within ten (10) days following issuance of the Notice of Award a
certificate of insurance satisfactory to the Port evidencing that insurance in the types and
minimum amounts required by the Contract Documents has been secured. The Certificate of
Insurance shall be signed by an authorized representative of the insurer together with a copy of
the endorsement, which shows that the Port is named as additional insured.

Contractor shall provide at least forty-five (45) days prior written notice to the Port of any
termination or material change or ten (10) days’ notice in the case of non-payment of
premium(s).

If the Contractor is required to make corrections to the Work after Final Completion, the
Contractor shall obtain at its own expense, prior to the commencement of any corrective work,
insurance coverage as required by the Contract Documents, which coverage shall be
maintained until the corrections to the Work have been completed and accepted by the Port.

1.04 BUILDER'’S RISK INSURANCE

A.

Until Final Completion of the Work, the construction Work is at the risk of the Contractor and no
partial payment shall constitute acceptance of the Work or relieve the Contractor of
responsibility of completing the Work under the Contract.

Whenever the estimated cost of the Work is less than $25,000,000, the Port will purchase and
maintain, in a company or companies lawfully authorized and admitted to do business in
Washington, property insurance written on a builder’s risk “all-risk” including Earthquake and
Flood with applicable sub-limits, or equivalent policy form to cover the course of construction in
the amount of the full insurable value thereof. This property insurance shall be maintained,
unless otherwise provided in the Contract Documents or otherwise agreed in writing by all
persons and entities who are beneficiaries of such insurance, until final payment has been
made or until no person or entity other than the Port has an insurable interest in the property,
whichever is later. This insurance shall include interests of the Port, the Contractor, and
Subcontractors of any tier on the Project. There may be some differences between this Section
and the builder’s risk insurance secured by the Port; therefore, the Contractor shall provide an
“installation floater” or similar property coverage for materials not yet installed, whether stored
on site or off site or in transit, and the Contractor shall obtain property coverage for all
Contractor-owned equipment and tools-each loss may be subject to a deductible. Losses up to
the deductible amount shall be the responsibility of the Contractor. All tools and equipment not
intended as part of the construction or installation will be the sole responsibility of the
Contractor.

PART 2 - PRODUCTS - NOT USED
PART 3 - PRODUCTS - NOT USED

END OF SECTION
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PART 1 - GENERAL
1.01 PREVAILING AND OTHER REQUIRED WAGES

A.

The Contractor shall pay (and shall ensure that all Subcontractors of any tier pay) all prevailing
wages and other wages (such as Davis-Bacon Act wages) applicable to the Project.

Pursuant to RCW 39.12, “Prevailing Wages on Public Works,” no worker, laborer, or mechanic
employed in the performance of any part of the Work shall be paid less than the “prevailing rate
of wage” in effect as of the date that bids are due.

1. Based on the bid submittal deadline for this project, the applicable effective date for
prevailing wages for this project is March 3, 2017.

The State of Washington prevailing wage rates applicable for this public works project, which is
located in Pierce County, may be found at the following website address of the Department of
Labor and Industries:

https://fortress.wa.gov/Ini/wagelookup/prvWagelookup.aspx

The schedule of the prevailing wage rates is made a part of the Contract Documents by
reference as though fully set forth herein; and a copy of the applicable prevailing wage rates are
also available for viewing at the Port Administration Building, located at One Sitcum Plaza,
Tacoma, WA 98421 (253-383-5841). Upon request to the Procurement Department at
procurement@portoftacoma.com, the Port will email or mail a hard copy of the applicable
Journey Level prevailing wages for this project.

Questions relating to prevailing wage data should be addressed to the Industrial Statistician.

Mailing Address: Washington State Department of Labor and Industries
Prevailing Wage Office
P.O. Box 44540
Olympia, WA 98504

Telephone: (360) 902-5335

Facsimile: (360) 902-5300

1. If there is any discrepancy between the attached or provided schedule of prevailing wage
rates and the published rates applicable under WAC 296-127-011, or if no schedule is
attached, the applicable published rates shall apply with no increase in the Contract Sum.
It is the Contractor’s responsibility to ensure that the correct prevailing wage rates are paid.

Statement to Pay Prevailing Wages

1. Prior to any payment being made by the Port under this Contract, the Contractor, and each
Subcontractor of any tier, shall file a Statement of Intent to Pay Prevailing Wages under
oath with the Port and certified by the Director of Labor and Industries.

2. The statement shall include the hourly wage rate to be paid to each classification of
workers entitled to prevailing wages, which shall not be less than the prevailing rate of
wage, and the estimated number of workers in each classification employed on the Project
by the Contractor or a Subcontractor of any tier, as well as the Contractor’s contractor
registration number and other information required by the Director of Labor and Industries.
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3. The statement, and any supplemental statements, shall be filed in accordance with the
requirements of the Department of Labor and Industries. No progress payment shall be
made until the Port receives such certified statement.

G. The Contractor shall post in a location readily visible to workers at the Project site (1) a copy of
the Statement of Intent to Pay Prevailing Wages approved by the Industrial Statistician of the
Department of Labor and Industries and (2) the address and telephone number of the Industrial
Statistician of the Department of Labor and Industries to whom a complaint or inquiry
concerning prevailing wages may be directed.

H. If a State of Washington prevailing wage rate conflicts with another applicable wage rate (such
as Davis-Bacon Act wage rate) for the same labor classification, the higher of the two shall
govern.

I. Pursuant to RCW 39.12.060, if any dispute arises concerning the appropriate prevailing wage
rate for work of a similar nature, and the dispute cannot be adjusted by the parties in interest,
including labor and management representatives, the matter shall be referred for arbitration to
the Director of the Department of Labor and Industries, and his or her decision shall be final and
conclusive and binding on all parties involved in the dispute.

J. Immediately following the end of all work completed under this Contract, the Contractor, and
each Subcontractor of any tier, shall file an approved Affidavit of Wages Paid with the L&l.

K. The Contractor shall defend (at the Contractor’s sole cost, with legal counsel approved by Port),
indemnify and hold the Port harmless from all liabilities, obligations, claims, demands,
damages, disbursements, lawsuits, losses, fines, penalties, costs and expenses, whether direct,
indirect, including but not limited to attorneys’ fees and consultants’ fees and other costs and
expenses, from any violation or alleged violation by the Contractor or any Subcontractor of any
tier of RCW 39.12 (“Prevailing Wages on Public Works”") or Chapter 51 RCW (“Industrial
Insurance”), including but not limited to RCW 51.12.050.

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION - NOT USED
END OF SECTION
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PART 1 - GENERAL
1.01 REQUIREMENTS APPLICABLE PORT-WIDE

A. The Contractor shall submit prior to the start of work a list of emergency contact numbers for
itself and subcontractors, suppliers and manufacturer representatives. Each person on the
project site shall have a valid identification card that is tamper proof with laminated photo
identification such as one of the following:

1. State-issued Driver’s license (also required if driving a vehicle)
Card issued by a governmental agency
Passport

Identification card issued by the Port of Tacoma

a > DN

Pacific Maritime Association card, or
6. Labor organization identification card
B. Identification cards shall be visible while on the work site or easily displayed when requested.
PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION - NOT USED
END OF SECTION
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PART 1 - GENERAL
1.01 SCOPE

A. The accompanying Drawings and Specifications show and describe the location and type of
Work to be performed under this project. Work is more specifically defined on the drawings
listed in Section 00 01 15.

1. The Work under this contract is to provide, furnish and install all labor, materials and
equipment required to complete the work as described in these documents.

2. The UCCMS Irrigation consists of the following:

a. Fall of 2017 activities include:

i. Winterization of the existing system to include blowing out lines and other
required items to maintain system integrity over the winter

ii. Removal of temporary lines from channels

iii. Removal and replacement of all existing sprinkler heads (280) with new
or as required as part of the redesign (existing heads to be turned over to
the Port).

iv. Removal and replacement of existing controllers (12) with new or as
required as part of the redesign (existing controllers to be turned over to
the Port)

b. Spring of 2018 activities include:

i. Redesign of existing system and or design of new system or both to meet
specified watering requirements in areas indicated on the provided
graphic

ii. Installation of new and/or modification of existing system or both as
required to meet specified watering requirements

c. Summer of 2018

i. Maintenance of installed systems including adjustments and

modifications as necessary to meet specified watering requirements
d. Fall of 2019

i. Removal of installed irrigation components including all piping, wiring,
heads, controller and entire system up to the site main connection.
Buried piping may be abandoned in place when located more than 6”
below the surface or if removal will displaced vegetation and require site
restoration.

ii. Double check assembly to be turned over to the Port of Tacoma

iii. Water system to yard hydrant to remain intact and operational

iv. Restore all areas damaged by the removal to match adjacent areas to
include the backfilling of any major depressions and holes.

3. Water meter is currently in the Port of Tacoma’s name and shall remain as such. The
Port will continue to pay for all irrigation water costs associated with the Project.

4. At the contractor’'s option, pumping from the stream channels on site for irrigation
purposes is allowed provided all permit obligations are met including but not limited to
the following:

a. Watering plan approval
b. Fish Exclusion in accordance with the Hydraulic Permit Application
c. Secondary containment of all petroleum or diesel powered equipment
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d. All costs associated with this option for fuel and others shall be included in the
contractor’s price

1.02 LOCATION
A. The work is located at 3714 Gay Road in Pierce County Washington.
1.03 WORK PERFORMED UNDER SEPARATE CONTRACTS

A. The Contractor shall, by way of the Engineer, familiarize itself with other contracts which have
been awarded, about to be awarded or are in progress in the same or immediate area. The
Contractor shall coordinate the progress of its work with the established schedules for
completion and phasing.

1. UCCMS Invasive Weed Control
a. Project Lead: David Myers

b. Description: Invasive plant control including herbicide applications and or hand
removal of plants.

2. UCCMS Plant Maintenance and Replacement
a. Project Lead: David Myers

b. Description: Plant maintenance including mulch replenishment, plant replacement,
mulch ring vegetation management and general plant health.

PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION - NOT USED
END OF SECTION
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PART 1 - GENERAL

1.01 SECTION INCLUDES
A. This Section specifies work constraints.

1.02 CONTRACTOR ACCESS AND USE OF PREMISES
A. Activity Regulations

1. Ensure Contractor personnel deployed to the project become familiar with and follow all
regulations or restrictions associated with governing permits and restrictions set forth by
the Engineer.

B. Work Site Regulations

1. Keep within the limits of work and assigned avenues of ingress and egress. Do not enter
any areas outside the designated work location unless previously approved by the
Engineer. The Contractor must comply with the following conditions:

a. Be responsible for control and security of Contractor-owned equipment and materials
at the work site. Report to Port Security (phone (253) 383-9472) any missing / lost /
stolen property.

b. Ensure all materials, tools and equipment will be removed from the site or secured
within the designated laydown area at the end of each shift.

c. Coordinate daily work activities being completed with other contracts associated with
the project site.

1.03 CONSTRAINTS - GENERAL
A. Constraints for Work at Site

1. All equipment and tools brought to the site shall be thoroughly steam cleaned prior to
arrival at the site to prevent the intrusion of the New Zealand mud snail. All equipment and
tools used on the site shall be thoroughly cleaned after leaving the site. All water and
chemicals used to clean equipment shall be properly disposed of to prevent the spread of
invasive species.

2. All personal protection items such as boots shall be washed in 409 cleaner and rinsed at
the site in accordance to the New Zealand mud snail criteria.

PART 2 - PRODUCTS

PART 3 - EXECUTION
END OF SECTION
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PART 1 - GENERAL
1.01 RELATED WORK DESCRIBED ELSEWHERE

A. The provisions and intent of the Contract, including the General and Supplemental Conditions
apply to this work as if specified in this section. Work related to this section is described
throughout these Specifications.

B. Individual submittals are required in accordance with the pertinent sections of these
Specifications

1.02 PAYMENT PROCEDURES

A. Monthly pay estimates shall clearly identify the work performed for the given time period based
on the approved Schedule of Values.

1. Atthe Pre-construction meeting, the Engineer and the Contractor shall agree upon a date
each month when payment applications shall be submitted.

B. Prior to submitting a payment application, the Contractor and Engineer shall meet each month
to review the work accomplished to determine the actual quantities including labor, materials
and equipment charges to be billed.

1. Prior to the payment application meeting, the Contractor shall submit to the Engineer all
measurement documentation as referenced in these contract documents; to include all
measurement by weight, volume or field.

2. For all change work being done on a force account basis, the Contractor shall submit prior
to meeting with Engineer all Force Account back-up documentation as required to process
the payment application where Force Account work is being billed. The Engineer and the
Contractor shall review the documentation at the payment application meeting to verify
guantities and review the work accomplished.

3. The Contractor shall bring a copy of all documentation to the pay application meeting with
the Engineer.

C. Following the Engineers’ review, the Contractor shall prepare an original pay estimate with
complete supporting documentation attached and submit it electronically using Adobe PDF file
format to cpinvoices@portoftacoma.com

D. An estimated cashflow statement projecting the Contractor’s monthly billings on the project shall
be submitted with each payment application.

1.03 PAYMENT PRICING

A. Pricing for the various lump sum or unit prices in the Bid Form, as further specified herein, shall
include all compensation to be received by the Contractor for furnishing all tools, equipment,
supplies, and manufactured articles, and for all labor, operations, and incidentals appurtenant to
the items of work being described, as necessary to complete the various items of the work in
accordance with the requirements of the Contract Documents.

B. Pricing also includes all costs of compliance with the regulations of public agencies having
jurisdiction, including safety and health requirements of the Occupational Safety and Health
Administration of the U.S. Department of Labor (OSHA).

C. No separate payment will be made for any item that is not specifically set forth in the Bid Form,
and all costs therefore shall be included in the prices named in the Bid Form for the various
appurtenant items of work.
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D. All other work not specifically mentioned in the measurement and payment sections identified
below shall be considered incidental to the work performed and merged into the various unit
and lump sum prices bid. Payment for work under one item will not be paid for under any other

item.

E. The Port of Tacoma reserves the right to make changes should unforeseen conditions
necessitate such changes. Where work is on a unit price basis, the actual quantities occasioned
by such changes shall govern the compensation.

1.04 LUMP-SUM MEASUREMENT

A. Lump-sum measurement will be for the entire item, unit of Work, structure, or combination
thereof, as specified and as indicated in the Contractor’s submitted bid.

1.

If the Contractor requests progress payments for lump-sum items, such progress
payments will be made in accordance with an approved schedule of values. The quantity
for payment for completed work shall be an estimated percentage of the lump sum
amount, agreed to between the Engineer and Contractor, payable in monthly progress
payments in increments proportional to the work performed in amounts as agreed between
the Engineer and the Contractor.

1.05 MEASUREMENT AND PAYMENT

A. Item #1: Mobilization and Demobilization

1. Payment for MOBILIZATION AND DEMOBILIZATION shall be for preparatory work and
operations performed by the Contractor including, but not limited to completion and
submittal and approval of the following:

a. All bonds and insurance certificates

b. Initial Submittal Schedule

c. Schedule of Values

d. Project schedule

e. Health and Safety and Spill Prevention, Control and Countermeasures (SPCC) Plans

f.  Establishing Contractor’s Project Manager, Superintendent, and other required
specified personnel on the Work site.

g. Furnishing and installing all temporary facilities and controls as needed for the safe
and proper completion of the work, including utilities, sanitary facilities, staging and
entrance areas as specified.

h. Mobilization onto the site required in support of the Contractor’s first 30 days of
operations.

2.  Mobilization and Demobilization shall be paid at the lump sum price listed in the
Contractor’s submitted bid. Incremental payment shall be made for each location as
follows:

a. 25% after completion of 2017 Winterization work.

b. 50% after completion of the redesign/design and modification/installation of the
system(s) components in the spring of 2018.

c. 25% after completion of all work on the project has been completed, including removal
of all irrigation components, cleanup and acceptance of the project by the Port.
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B. ltem #2: 2017 Winterization

1.

Item Description: The Work of this item includes all labor and materials associated with the
removal and replacement of all existing sprinkler heads and controllers and the
winterization of the entire existing system.

Measurement: This item will be measured based on a percentage complete for the overall
lump sum amount.

Payment: This item will be paid for at the Contract lump sum price as specified in the
Contractor’s submitted bid, in accordance with the approved Schedule of Values.

C. Item #3: Redesign and Maodification of Existing System

1.

Item Description: The Work of this item includes all labor and materials associated with the
redesign and modification associated with the existing system.

Measurement: This item will be measured based on a percentage complete for the overall
lump sum amount.

Payment: This item will be paid for at the Contract lump sum price as specified in the
Contractor’s submitted bid, in accordance with the approved Schedule of Values.

D. Item #4: Design and Installation of New System

1.

Item Description: The Work of this item includes all labor and materials associated with the
design and installation associated with any new system(s) including any costs associated
with potential utility district connections and meter costs.

Measurement: This item will be measured based on a percentage complete for the overall
lump sum amount.

Payment: This item will be paid for at the Contract lump sum price as specified in the
Contractor’s submitted bid, in accordance with the approved Schedule of Values.

E. Item #5: System Management

1.

Item Description: The Work of this item includes all labor and materials associated with the
management of the irrigation system(s) including adjustment of controllers, heads and
system components to achieve performance requirements.

Measurement: This item will be measured based on a percentage complete for the overall
lump sum amount.

Payment: This item will be paid for at the Contract lump sum price as specified in the
Contractor’s submitted bid, in accordance with the approved Schedule of Values.

F. Item #6: System(s) Removal

1.

Item Description: The Work of this item includes all labor and materials associated with the
removal of the existing system(s) including cutting, capping, site restoration, disposal of
system components and site cleanup.

Measurement: This item will be measured based on a percentage complete for the overall
lump sum amount.

Payment: This item will be paid for at the Contract lump sum price as specified in the
Contractor’s submitted bid, in accordance with the approved Schedule of Values.
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PART 2 - PRODUCTS - NOT USED

PART 3 - EXEUCTION - NOT USED
END OF SECTION
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PART 1 - GENERAL
1.01 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General Conditions and other
Division 01 Specification Sections, apply to this Section.

1.02 SUMMARY

A. Section includes administrative and procedural requirements for handling and processing
Contract modifications.

1.03 SUBMITTALS
A. The Contractor shall submit the following documentation to the Port:
1. List of Labor Rates

a. Forthe Contractor and each subcontractor, a list of labor rates for each trade
applicable to the scope of work to be performed. These submitted rates shall be
broken down to include the base wage, fringes, FICA, SUTA, FUTA, industrial
insurance and medical aid premiums as stated in the General Conditions. The rates
shall not contain any travel time, safety, loss efficiency factors, overhead or profit.
Rates shall be submitted for straight time, overtime and double time in a form
acceptable to the Engineer. Contractor shall provide proof of all labor rate costs as
required by the Engineer including the submission of a copy of the most current
Workers Compensation Rate Notice from Labor & Industries and a copy of the
Unemployment Insurance Tax Rate notice from the Employment security department.

1) If labor rates change during the course of the project or additional labor rates
become required to complete the work, the Contractor shall submit new rates for
approval.

2. List of Equipment.

a. Submit for the Contractor and each subcontractor, a list of equipment and rates
applicable to the scope of work to be performed. The equipment rates shall conform to
the rates shown on Equipment Watch. A separate page from equipment watch
detailing the hourly rate shall be submitted as backup documentation for each piece of
equipment.

1) If the list of equipment and/or equipment rates changes during the course of the
project or additional equipment becomes required to complete the work, the
Contractor shall submit a new list and rates for approval.

3. No applications for payment or change orders will be processed for the Contractor until
labor and equipment rates have been submitted and approved.

1.04 METHOD TO CALCULATE ADJUSTMENTS TO CONTRACT PRICE
A. One of the following methods shall be used:
1. Unit Price Method,
2.  Firm Fixed Price Method (Lump Sum); or,
3. Time and Materials Method (Force Account).

B. The Port preferred methods are firm fixed price or unit prices.
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1.05 MINOR CHANGES IN THE WORK

A. Engineer will issue a written directive authorizing minor changes in the Work, not involving
adjustment to the Contract Sum or the Contract Time.

1.06 PROPOSAL REQUESTS

A. Port-Initiated Proposal Requests: The Engineer will issue a detailed description of proposed
changes in the Work that may require adjustment to the Contract Sum or Contract Time. If
necessary, the description will include supplemental or revised Drawings and Specifications.

1.

Work Change Proposal Requests issued by Engineer are not instructions either to stop
work in progress or to execute the proposed change.

Contractor shall submit a written proposal within the time specified in the General
Conditions. The proposal shall represent the Contractor’s offer to perform the requested
work, and the pricing set forth within the proposal shall represent full, complete, and final
compensation for the proposed change and any impacts to any other Contract Work,
including any adjustments in the Contract Time.

a. Include a breakdown of the changed work in sufficient detail that permits the Engineer
to substantiate the costs.

1) Generally, the cost breakdown should be divided into the time and materials
categories listed in the General Conditions under Article 8.02B for either Lump
Sum Proposals or Force Account Proposals.

2) For Unit Price Proposals, include the quantity and description of all work involved
in the unit pricing being proposed, along with a not to exceed total cost.

b. Include an updated Contractor's construction schedule that indicates the effect of the
change, including, but not limited to, changes in activity duration, start and finish times,
and activity relationship. Use available total float before requesting an extension of the
Contract Time.

B. Contractor-Initiated Proposals: If latent or differing site conditions require modifications to the
Contract, the Contractor may initiate a claim by submitting a request for a change to the

Engineer.

1. Notify the Engineer immediately upon finding differing conditions prior to disturbing the site.

2. Provide follow-up written notification and differing site conditions proposal within the time
frames set forth in the General Conditions.

3. Provide the differing site condition change proposal in the same or similar manner as
described above under 1.04.A.

4. Proposal Request Form: Use form acceptable to Engineer.

1.07 PROCEEDING WITH CHANGED WORK

A. The Engineer may issue a directive instructing the Contractor to proceed with a change in the
Work, for subsequent inclusion in a Change Order per the General Conditions, Article 8.01.E.

1.

The directive will contain a description of change in the Work and a not-to exceed amount.
It will designate the method to be followed to determine the change in the Contract Sum or
the Contract Time.

1.08 CHANGE ORDER PROCEDURES

A. Issuance of Change Order
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On approval of the Contractor’s proposal, and following successful negotiations, the

Engineer will issue a Change Order for signature by the Contractor and execution by the
Engineer.

a. The Contractor shall sign and return the Change Order to the Engineer within seven
(7) days following receipt of the Change Order from the Engineer. If the Contractor

fails to return the signed Change Order within the allotted time, the Engineer may
issue a Unilateral Change Directive.

PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION - NOT USED

END OF SECTION
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PART 1 - GENERAL
1.01 SCOPE

A. The purpose of this section is to provide the framework for communication between the Port
and the Contractor by defining the types and timing of administrative tasks including meetings
and other items related to communications.

1.02 NOTICE TO PROCEED

A. Contract execution will be made per the requirements of the Contract Documents. Once the
contract has been executed and all pre-work submittals have been received, the Engineer will
issue a Notice to Proceed (NTP).

1. In certain instances, the Engineer may issue to the Contractor a Limited NTP for specified
elements of the work described in these Contract Documents.

B. The Contractor shall submit all pre-work submittals within 7 days of contract execution.
1. Alist of all pre-work submittals required for NTP is attached to this section.

2. No contract time extension shall be granted for any delays in issuance of the NTP by the
Engineer due to the Contractor's failure to provide acceptable submittals required by the
Contract Documents.

1.03 SUBMITTALS
A. List of Contractor and Subcontractor Personnel
1. Submit list as required in section 00 73 63 — Security Requirements
List of Emergency Contacts 00 73 63 - Security Requirements
Project Schedule 01 32 00 - Construction Progress Documentation

Health and Safety Plan 01 35 29 - Health, Safety and Emergency Response Procedures
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Spill Prevention, Control and Countermeasures 01 35 29 - Health, Safety and Emergency
Response Procedures

1.04 COORDINATION
A. The Contractor shall coordinate all its activities through the Engineer.

B. The Contractor shall coordinate construction operations as required to execute the Work
efficiently, to obtain the best results where installation of one part of the Work depends on other
potions.

1.05 PROJECT MEETINGS
A. Pre-Construction Meeting

1. After execution of the contract but prior to commencement of any work at the site, a
mandatory one time meeting will be scheduled by the Engineer to discuss and develop a
mutual understanding relative to the administration of the safety program, preparation of
the schedule of values, change orders, RFI's, submittals, scheduling prosecution of the
work. Major subcontractors who will engage in the work shall attend.

2. Location of the Pre-Construction Meeting will be held at the Site.

B. Progress Meetings — Progress meetings include the Contractor, Engineer, consultants and
others affected by decisions made.
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1. Attendance is required for the Contractor's job superintendent, major subcontractors and
suppliers, Engineer, and representatives of the Port as appropriate to the agenda topics
for each meeting.

2. Standard Agenda

Review minutes of previous meeting.

Review of work progress.

Field observations, problems, and decisions.
Identification of problems that impede planned progress.

Maintenance of Progress Schedule (3 weeks ahead; 1 week back).

~ 0 o 0 T p

Corrective measures to regain projected schedules.

Planned progress during succeeding work period.

= @

Coordination of projected progress.
i.  Maintenance of quality and work standards.
j.  Effect of proposed changes on progress schedule and coordination.
k. Other business relating to the work.

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION - NOT USED
END OF SECTION
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PART 1 - GENERAL
1.01 DESCRIPTION

A. The Port and Contractor shall use the Port Contract Management application (eBuilder®) for
electronic information exchange throughout the duration of the Contract as later described.

1.
2.
3.

eBuilder is a web-based application accessed via the web.
The Contractor will receive up to two separate user accounts for access to eBuilder®.

The joint use of this system is to facilitate and coordinate the electronic exchange of
Requests for Information, Submittals, Change Order Proposals, Pay Estimates and project
specific correspondence.

1.02 USER ACCESS LIMITATIONS

A. Contractor’s access to eBuilder® is granted and controlled by the Engineer.

1.

The users assigned by the Contractor to use eBuilder shall be competent and experienced
with the practices commonly employed in the industry for electronically submitting requests
for information, submittals, product data, shop drawings and related items as required by
the contract and the methods commonly used for project correspondence transmission and
filing.

Any users assigned by the Contractor whom the Engineer determines is incapable of
performing the prescribed tasks in an accurate, competent and efficient manner will be
removed upon request from the Engineer. The qualifications and identity of a replacement

user shall be submitted within 24 hours for consideration by the Engineer. Once accepted
by the Engineer, the user account will be modified accordingly.

1.03 CONTRACTOR TECHNOLOGY REQUIREMENTS

A. The Contractor is responsible for providing and maintaining web enabled devices capable of
running the desktop version of the e-Builder website effectively.

1.04 CONTRACTOR SOFTWARE REQUIREMENTS

A. The Contractor is responsible for providing and maintaining the following:

1.

An office suite that is Microsoft Office 2013 compatible for generation and manipulation of
correspondence.

A program capable of editing, annotating and manipulating Adobe pdf files for inserting the
Contractor’s review stamp, clouding and adding notation to the files as necessary for
review by the Engineer.

1.05 CONTRACTOR RESPONSIBILITY

A. Provide all the equipment, internet connections, software, personnel and expertise required to
support the use of eBuilder as described in the Contract documents.

1.06 PORT RESPONSIBILITY

A. Provide the Contractor with the following:

1.

All forms necessary for application to obtain permissions to access eBuilder® as described
above.

Information, basic user guides and requirements on methods for using eBuilder®.

Instruction for the Contractor's staff utilizing eBuilder.
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4. The Contractor will have up to two (2) user accounts to access eBuilder.
PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION
3.01 UTILIZATION OF EBUILDER®

A. The Contractor shall provide required information in a timely manner that also supports the
project schedule and meets the requirements of the Contract.

B. The Contractor shall provide and maintain competent and qualified personnel to perform the
various tasks required to support the work within eBuilder®.

C. The Port will not be liable for any delays associated from the usage of eBuilder® including, but
not limited to: slow response time, Port maintenance and off-line periods, connectivity problems
or loss of information. Under no circumstances shall the usage of eBuilder® software be
grounds for a time extension or cost adjustment to the contract.

END OF SECTION
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PART 1 - GENERAL
1.01 RELATED WORK DESCRIBED ELSEWHERE

A.

The provisions and intent of the Contract, including the General Conditions apply to this work as
if specified in this section. Work related to this section is described throughout these
Specifications

Individual submittals required in accordance with the pertinent sections of these specifications.
Other submittals may be required during the course of the project and are considered part of
the normal work to be completed under the Contract.

1.02 SUBMITTAL LOG

A.

Contractor shall, within 5 days of contract execution prepare and submit for Engineer approval a
detailed log of all the submittals required under this Contract, along with any other submittals
identified by the Port or Contractor. The log shall include, but not be limited to, schedules,
required construction work plans, equipment and material cut sheets, shop drawings, project
record documents, test results, survey records, record drawings, results of QC testing, and all
other items for which a submittal is required. The submittal log shall be organized by CSI
Specification Division, and Section number and include the following information:

1. Submittal Number
Item identification.
Scheduled submittal date, date returned, date approved.

Date submittal or material is needed.
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After the submittal log is reviewed and approved by the Engineer, it shall become the basis
for the submittal of all items by Contractor.

1.03 COMPLIANCE

A.

Failure to comply with these requirements shall be deemed as the Contractor's agreement to
furnish the exact materials specified or materials selected by the Engineer based on these
specifications.

1.04 SHOP DRAWINGS AND MANUFACTURERS'’ LITERATURE

A. The Port will not accept shop drawings that prohibit the Port from making copies for its own use.

B. Shop drawings shall be prepared accurately and to a scale sufficiently large to indicate all
pertinent features of the products and the method of fabrication, connection, erection, or
assembly with respect to the work.

C. All drawings submitted to the Engineer for approval shall be drawn to scale as ANSI D

D. Required electronic formats for these drawings are as follows:

1. AutoCad DWG
2. PDF - Formatted to print to half-scale using 11x17 paper.

E. Catalog cuts or brochures shall show the type, size, ratings, style, color, manufacturer, and
catalog number of each item and be complete enough to provide for positive and rapid
identification in the field. General catalogs or partial lists will not be accepted. Manufacturers’
original electronic files are required for submitting.
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1.05 SUBMITTAL REVIEW

A. After review of each of Contractor's submittals, the submittal will be returned to Contractor with
a form indicating one or more of the following:

1. No Exceptions Taken - Means, accepted subject to its compatibility with future submittals
and additional partial submittals for portions of the work not covered in this submittal. But it
does not constitute approval or deletion of specified or required items not shown in the
partial submittal.

2. Make Corrections Noted - Same as Item 1, except that minor corrections as noted shall be
made by Contractor.

3. Reviewed - Submittal has been reviewed by the port. Does not constitute approval and the
Contractor is responsible for requirements in submittal.

4. Review as Noted - Submittal has to be reviewed by the Port with comments as noted.

Revise and Resubmit - Means, rejected because of major inconsistencies or errors.
Resolve or correct before next submittal.

6. Rejected - Means submitted material does not conform to the Contract Documents in a
major respect (e.ge., wrong material, size, capacity, model, etc.)

B. Submittals marked "No Exceptions Taken", "Make Corrections Noted" or “Reviewed as Noted”
authorizes Contractor to proceed with construction covered by those data sheets or shop
drawings with corrections, if any, incorporated.

C. When submittals or prints of shop drawings have been marked "Revise and Resubmit" or
"Rejected-," Contractor shall make the necessary corrections and submit required copies. Every
revision shall be shown by number, date, and subject in a revision block, and each revised shop
drawing shall have its latest revision numbers and items clearly indicated by clouding around
the revised areas on the shop drawing.

D. Submittals authorized by the Engineer do not in any case supersede the Contract Documents.
The approval by the Engineer shall not relieve the Contractor from responsibility to conform to
the Drawings or Specifications, or correct details when in error, or ensure the proper fit of parts
when installed. A favorable review by the Port of shop drawings, method of work, or information
regarding material and equipment Contractor proposes to furnish shall not relieve Contractor of
its responsibility for errors therein and shall not be regarded as assumption of risk or liability by
the Port or its officers, employees, or representatives. Contractor shall have no claim under the
Contract on account of failure or partial failure, or inefficiency or insufficiency of any plan or
method of work, or material and equipment so accepted. Favorable review means that the Port
has no objection to Contractor using, upon its own full responsibility, the plan or method of work
proposed, or furnishing the material and equipment proposed.

E. Itis considered reasonable that the Contractor’s submittals shall be complete and acceptable
by at least the second submission of each submittal. The Port reserves the right to deduct
monies from payments due Contractor to cover additional costs for review beyond the second
submission.

PART 2 - PRODUCTS - NOT USED

Project No. 101181.01 013300-2
Contract No. 070688



DIVISION 01 - GENERAL REQUIREMENTS
SECTION 01 33 00 - SUBMITTAL PROCEDURES

PART 3 - EXECUTION
3.01 PREPARATION OF SUBMITTALS

A.

The Contractor shall use the eBuilder software to submit all shop drawings, catalog cuts,
brochures including sample, which must be hand-delivered. Notes, clouding, arrows or other
post document generation notations must be applied directly into the electronic file using
software designed for that purpose. Each submittal shall be accompanied by a transmittal
developed within the eBuilder software.

A separate submittal shall be prepared for each product or procedure and shall be further
identified by referencing the Specification Section and paragraph number and each submittal
shall be numbered consecutively. An example of the numbering protocol is given here for an
Electrical Submittal “26 05 33-001 - PVC Schedule 80 Conduit”. If something is rejected and
needs resubmitted it gets resubmitted with the same number adding an R for revised or .1, but
the submittal number stays the same ALWAYS.

Product submittals that cannot be accomplished electronically shall be accompanied by a
printed version of the transmittal. These submittals will be hand delivered to the Port offices at
One Sitcum Plaza, Attention: Engineering Department.

Shop and detail drawings shall be submitted in related packages. All equipment or material
details which are interdependent or are related in any way must be submitted indicating the
complete installation. Submittals shall not be altered once marked “No Exceptions Taken”
Revisions shall be clearly marked and dated. Major revisions must be submitted for approval.

The Contractor shall thoroughly review all shop and detail drawings, prior to submittal, to assure
coordination with other parts of the work.

Components or materials which require shop drawings and which arrive at the job site prior to
approval of shop drawings shall be considered as not being made for this project and shall be
subject to rejection and removal from the premises.

All submittal packages including (but not limited to) product data sheets, mix designs, shop
drawings and other required information for submittal must be submitted, reviewed and
approved before the relevant scheduled task may commence. It is the responsibility of the
Contractor to provide the submittal information which may drive a task on the construction
schedule to submit items well enough in advance as to provide adequate time for review and
comment from the Engineer without adversely impacting the construction schedule.

When completing the eBuilder submittal form, a Date Due field is required to be completed. This
field is intended to inform the Port of the urgency of the submittal. Failure of the Port to return
the submittal by the date provided by the Contractor will not be considered grounds for a
contract time extension.

3.02 MAINTENANCE OF SUBMITTAL LOG

A.

Prepare and submit for Port review a detailed submittal log conforming to the requirements of
paragraph 1.02 of this section. When approved by the Engineer use the submittal log to track
the transmittal of submittals to the Engineer, the receipt of submittal comments from the
Engineer, and all subsequent action with respect to each submittal. Provide an updated copy of
the submittal log to the Engineer during each weekly progress meeting, unless otherwise
approved by the Engineer.

END OF SECTION
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PART 1 - GENERAL
1.01 DESCRIPTION OF WORK

A. The work includes the requirements for health and safety provisions necessary for all work at
the site for this project. The work also includes compliance with all laws, regulations and
ordinances with respect to safety, noise, dust, fire and police action, civil disobedience, security
or traffic.

1.02 SUBMITTALS

A. Prior to the start of any Work, the Contractor shall provide a site specific Health and Safety Plan
(HASP), which meets all the requirements of local, state and federal laws, rules and regulations.
The HASP shall address all requirements for general health and safety and shall include but not
be limited to:

1. Description of work to be performed and anticipated chemical and/or physical hazards
associated with the work.

2. Map of the site(s) illustrating the location of the anticipated hazards and areas of control for
those hazards (including containments, exclusion/work zones, and contaminant
reduction/decontamination zones).

3. Hazardous material inventory and safety data sheets (SDSs) for all chemicals which will be
brought on site.

4. Signage appropriate to warn site personnel and visitors of anticipated site hazards.
Engineering controls/equipment to be used to protect against anticipated hazards.

Personal protective equipment and clothing including head, foot, skin, eye, and respiratory
protection.

Site housekeeping procedures and personal hygiene practices.
Personnel and equipment decontamination plan.
Administrative controls.

10. Emergency plan including locations of and route to nearest hospital.

11. Name and qualification of person preparing the HASP and person designated to implement
and enforce the HASP.

12. Signatory page for site personnel to acknowledge receipt, understanding, and agreement
to comply with the HASP.

B. Prior to the start of any Work, the Contractor shall provide a site specific Spill Prevention,
Control and Countermeasures (SPCC) Plan, which meets all the requirements of local, state
and federal laws, rules and regulations.

C. Contractor may submit the HASP and SPCC Plan as one comprehensive document or may
submit the plans as separate documents.

1.03 POTENTIAL PHYSICAL AND OTHER HAZARDS

A. The Work of the Contractor is described elsewhere in these specifications. Precautions to
prevent all anticipated physical and other hazards, including heavy equipment, shall be
addressed in the HASP.
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B.

C.

Specific aspects of construction resulting in physical hazards anticipated for this project include,
but are not limited to the following:

1. Work over or adjacent to water, presenting hazards of falling into water, hypothermia from
exposure to the elements, and drowning.

Other anticipated physical hazards:

1. Heat stress, such as that potentially caused by impermeable clothing (may reduce the
cooling ability of the body due to evaporation reduction).

2. Cold stress, such as that potentially caused during times when temperatures are low,
winds are high, especially when precipitation occurs during these conditions.

3. Biological hazards, such as mold, insect stings, or bites, poisonous plants (i.e., poison oak,
sumac, etc.).

4. Trips and falls

PART 2 - PRODUCTS
2.01 PRODUCTS SPECIFIED FOR HEALTH AND SAFETY

A.

Provide the equipment and supplies necessary to support the work as described in the site-
specific HASP. Equipment and supplies may include but are not limited to:

All chemicals to be used on site;

A hazardous materials inventory and SDSs for the chemicals brought on site;

Fencing and barriers;

Personal protective equipment (hard hats, foot gear, skin, eye, and respiratory protection);
Area and personnel exposure monitoring equipment;

Decontamination equipment and supplies;

First aid equipment;

Spill response and spill prevention equipment; and
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Field documentation logs/supplies

PART 3 - EXECUTION
3.01 WORK AREA PREPARATION

A.

Contractor shall comply with health and safety rules, regulations, ordinances promulgated by
the local, state, and federal government, the various construction permits, and other sections of
the Contract Documents. Such compliance shall include, but not be specifically limited to: any
and all protective devices, equipment and clothing; guards; restraints; locks; latches; switches;
and other safety provisions that may be required or necessitated by state and federal safety
regulations. The Contractor shall determine the specific requirements for safety provisions and
shall have inspections and reports by the appropriate safety authorities to be conducted to
ensure compliance with the intent of the regulations.

All Contractor employees expected to work at the jobsite or individuals entering the jobsite shall
read the Contractor HASP before they enter the jobsite, and will sign a statement provided by
the Contractor that they have read and understand the HASP. A copy of the Contractor's HASP
shall be readily available at the site at all times the work is being performed.
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C.

Contractor shall perform whatever work is necessary for safety and be solely and completely
responsible for conditions of the job site, including safety of all persons (including employees of
the Engineer, Engineer’'s Representative, and Contractor) and property during the Contract
period. This requirement applies continuously and is not limited to normal working hours.

The Engineer’s review of the Contractor's performance does not include an opinion regarding
the adequacy of, or approval of, the Contractor's safety supervisor, the site-specific HASP,
safety program or safety measures taken in, on, or near the job site.

Accidents causing death, injury, or damage must be reported immediately to the Engineer and
the Port Security Department in person or by telephone or messenger. In addition, promptly
report in writing to the Engineer all accidents whatsoever arising out of, or in connection with,
the performance of the work whether on, or adjacent to, the site, giving full details and
statements of witnesses.

If a claim is made by anyone against the Contractor or any subcontractor on account of any
accident, the Contractor shall promptly report the facts in writing within 24 hours after
occurrence, to the Engineer, giving full details of the claim.

3.02 SITE SAFETY AND HEALTH OFFICER

A.

C.

Contractor shall provide a person designated as the Site Safety and Health Officer, who is
thoroughly trained in rescue procedures and trained to use all necessary safety equipment.
The person must be available and/or present at all times while work is being performed, and
conduct testing, as necessary.

The Site Safety and Health Officer shall be empowered with the delegated authority to order
any person or worker on the project site to follow the safety rules. Failure to observe these rules
is sufficient cause for removal of the person or worker(s) from this project.

The Site Safety and Health Officer is responsible for determining the extent to which any safety
equipment must be utilized, depending on conditions encountered at the site.

3.03 SPILL PREVENTION AND CONTROL

A.

B.

D.

The Contractor shall be responsible for prevention, containment and cleanup of spilling
petroleum and other chemicals/hazardous materials used in the Contractor’s operations. All
such prevention, containment and cleanup costs shall be borne by the Contractor.

The Contractor is advised that discharge of ail, fuel, other petroleum, or any
chemicals/hazardous materials from equipment or facilities into state waters or onto adjacent
land is not permitted under state water quality regulations.

In the event of a discharge of oil, fuel or chemicals/hazardous materials into waters, or onto
land with a potential for entry into waters, containment and cleanup efforts shall begin
immediately and be completed as soon as possible, taking precedence over normal work.
Cleanup shall include proper disposal of all spilled material and used cleanup materials.

The Contractor shall, at a minimum, take the following measures regarding spill prevention,
containment and cleanup.

1. Fuel hoses, lubrication equipment, hydraulically operated equipment, oil drums and other
equipment and facilities shall be inspected regularly for drips, leaks or signs of damage,
and shall be maintained and stored properly to prevent spills. Proper security shall be
maintained to discourage vandalism.

Project No. 101181.01 013529-3
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DIVISION 01 - GENERAL REQUIREMENTS
SECTION 01 35 29 - HEALTH SAFETY AND EMERGENCY RESPONSE

2. Allland-based chemical, oil and products’ storage tanks shall be diked, contained and/or
located so as to prevent spills from escaping into the water. Dikes and containment area
surfaces shall be lined with impervious material to prevent chemicals or oil from seeping
through the ground and dikes.

3. Allvisible floating sheen shall be immediately contained with booms, dikes or other
appropriate means and removed from the water prior to discharge into state waters. All
visible spills on land shall be immediately contained using dikes, straw bales or other
appropriate means and removed using sand, sawdust or other absorbent material, which
shall be properly disposed of by the Contractor. Waste materials shall be temporarily
stored in drums or other leak-proof containers after cleanup and during transport to
disposal. Waste materials shall be disposed offsite in accordance with applicable local,
state and federal regulations.

4. Inthe event of any oil or product discharges into public waters, or onto land with a potential
for entry into public waters, the Contractor shall immediately notify the Port Security at their
listed 24-hour response number:

a. Port Security: 253-383-9472

E. The Contractor shall maintain the following materials (as a minimum) at each of the project
sites:

1. Oil-absorbent booms: 100 feet.

2. Oil-absorbent pads or bulk material, adequate for coverage of 200 square feet of surface
area.

Oil-skimming system.
Qil dry-all, gloves and plastic bags.
END OF SECTION
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DIVISION 01 - GENERAL REQUIREMENTS
SECTION 01 41 00 - REGULATORY REQUIREMENTS

PART 1 - GENERAL
1.01 PERMITS, CODES AND REGULATIONS

A. The following permits/approvals have been applied for (or are on file) and incorporated into the
Contract:

1. State Environmental Policy Act (SEPA) Compliance

2. Shoreline Management Act / Critical Areas Compliance
3. Hydraulic Code Compliance

4. Section 404 of CWA and Section 10 of RHA Compliance

B. Conform with the requirements of listed permits and additional or other applicable permits,
codes, and regulations as may govern the Work.

C. Obtain and pay fees for licenses, permits, inspections, and approvals required by laws
ordinances, and rules of appropriate governing or approving agencies necessary for proper
completion of Work (other than those listed under item 1.01A above).

D. Conform with current applicable codes, regulations and standards, which is the minimum
standard of quality for material and workmanship. Provide labor, materials, and equipment
necessary for compliance with code requirements or interpretations, although not specifically
detailed in Drawings or specifications. Be familiar with applicable codes and standards prior to
bidding.

E. Process through Engineer, request to extend, modify, revise, or renew any of the permits (listed
in 1.01.A above). Furnish requests in writing and include a narrative description and adequate
Drawings to clearly describe and depict proposed action. Do not contact regulatory agency with
requests for permit extensions, modifications, revisions, or renewals without the prior written
consent of the Engineer.

1.02 VARIATIONS WITH CODES, REGULATIONS AND STANDARDS

A. Nothing in the Drawings and specifications permits Work not conforming to codes, permits or
regulations. Promptly submit written notice of the Engineer of observed variations or
discrepancies between the Contract Documents and governing codes and regulations.

B. Appropriate modifications to the Contract Documents will be made by Change Order to
incorporate changes to Work resulting from code and/or regulatory requirements. Contractor
assumes responsibility for Work contrary to such requirements if Work proceeds without notice.

C. Contractor is not relieved from complying with requirements of Contract Documents which may
exceed, but not conflict with requirements of governing codes.

1.03 COORDINATION WITH REGULATORY AGENCIES
A. Coordinate Work with appropriate governing or regulating authorities and agencies.

B. Provide advance natification to proper officials of Project schedule and schedule revisions
throughout Project duration, in order to allow proper scheduling of inspection visits at proper
stages of Work completion.

C. Regulation coordination is in addition to inspections conducted by Engineer. Notify Engineer at
least 48 hours in advance of scheduled inspections involving outside regulating officials, to
allow Engineer to be present for inspections.
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DIVISION 01 - GENERAL REQUIREMENTS
SECTION 01 41 00 - REGULATORY REQUIREMENTS

PART 2 - PRODUCTS - NOT USED

PART 3 — EXECUTION - NOT USED
END OF SECTION
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DIVISION 01 - GENERAL REQUIREMENTS
SECTION 01 45 00 - QUALITY CONTROL

PART 1 - GENERAL
1.01 QUALITY CONTROL FOR COMPLIANCE:

A.

All work described in the Contract Documents must be fully tested in accordance with
applicable sections of these Specifications. The provisions and intent of the Contract, including
the General Conditions and General Requirements, apply to this work as if specified in this
Section.

The Contractor shall perform such detailed examination, inspection and quality control and
assurance of the Work as to ensure that the Work is progressing and is being completed in
strict accordance with the Contract Documents. The Contractor shall plan and lay out all Work
in advance of operations so as to coordinate all Work without delay or revision. The Contractor
shall be responsible for inspection of portions of the Work already performed to determine that
such portions are in proper condition to receive subsequent Work. Under no conditions shall a
portion of Work proceed prior to preparatory work having been satisfactorily completed. The
Contractor shall ensure that the responsible Subcontractor has carefully examined all
preparatory work and has notified the Contractor (who shall promptly notify the Port in writing)
of any defects or imperfections in preparatory work that will, in any way, affect completion of the
Work.

1.02 QUALITY ASSURANCE - CONTROL OF INSTALLATION

A.

G.

Monitor quality control over suppliers, manufacturers, products, services, site conditions, and
workmanship, to produce Work of specified quality.

Comply with manufacturers' instructions, including each step in sequence.

Should manufacturers' instructions conflict with Contract Documents, request clarification from
Engineer before proceeding.

Comply with specified standards as minimum quality for the Work except where more stringent
tolerances, codes, or specified requirements indicate higher standards or more precise
workmanship.

Perform Work by persons qualified to produce required and specified quality.

Verify that field measurements are as indicated on shop Drawings or as instructed by the
manufacturer.

Secure Products in place with positive anchorage devices designed and sized to withstand
stresses, vibration, physical distortion, or disfigurement.

1.03 REFERENCES AND STANDARDS

A. For Products or workmanship specified by association, trade, or other consensus standards,
comply with requirements of the standard, except when more rigid requirements are specified or
are required by applicable codes.

B. Conform to reference standard by date of issue current on date of Contract Documents, except
where a specific date is established by code.

C. Obtain copies of standards where required by product specification sections.

D. Neither the contractual relationships, duties or responsibilities of the parties in Contract, nor
those of the Engineer, shall be altered from the Contract Documents by mention or inference
otherwise in any reference document.
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DIVISION 01 - GENERAL REQUIREMENTS
SECTION 01 45 00 - QUALITY CONTROL

1.04 TESTING SERVICES

A. Tests, inspections and approvals of portions of the Work shall be made as required by the

Contract Documents and by applicable laws, statutes, ordinances, codes, rules and regulations
or lawful orders of public authorities.

1. Neither observations by an inspector retained by the Port, the presence or absence of
such inspector at the site, nor inspections, tests, or approvals by others, shall relieve the
Contractor from any requirement of the Contract Documents, nor is any such inspector
authorized to change any term or condition of the Contract Documents.

1.05 MANUFACTURER'S FIELD SERVICES

A. When specified in individual specification sections, require material or Product suppliers or
manufacturers to provide qualified staff personnel to observe site conditions, conditions of
surfaces and installation, quality of workmanship, start-up equipment, test, and adjust and
balance equipment as applicable, and to initiate instructions when necessary.

B. Submit qualifications of observer to Engineer 30 days in advance of required observations.
Observer subject to approval of Engineer.

C. Report observations and site decisions or instructions given to applicators or installers that are
supplemental or contrary to manufacturers' written instructions.

PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION - NOT USED
END OF SECTION
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DIVISION 01 - GENERAL REQUIREMENTS
SECTION 01 50 00 - TEMPORARY FACILITIES AND CONTROLS

PART 1 - GENERAL
1.01 SECTION INCLUDES
A. Temporary telecommunications services.
B. Temporary sanitary facilities.
C. Temporary Controls: Markers.
D. Tree and Vegetation Protection.
1.02 TELECOMMUNICATIONS SERVICES

A. Telecommunications services shall include mobile or land lines to allow for undelayed
communication between the Port and the Contractor's home office and field personnel.

1.03 TEMPORARY SANITARY FACILITIES
A. Provide and maintain required facilities and enclosures. Provide at time of project mobilization.
1. Toilet Facilities
2. Hand wash facililties
3. Drinking water
B. Maintain daily in clean and sanitary condition.
C. At end of construction, return facilities to same or better condition as originally found.
1.04 TREE AND VEGETATION PROTECTION

A. The Contractor shall carefully protect existing trees and vegetation from damage by
construction activities.

B. If an existing tree or vegetation is damaged or destroyed in the course of the Work, the
Contractor shall replace it with new comparable in species and size as required by the
Engineer. Where it is necessary to replace trees or vegetation damaged by construction, the
Contractor shall bear all expenses associated with replacement and establishment of the
replacement vegetation.

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION - NOT USED
END OF SECTION
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DIVISION 01 - GENERAL REQUIREMENTS
SECTION 01 55 00 - VEHICULAR ACCESS AND PARKING

PART 1 - GENERAL
1.01 SECTION INCLUDES
A. Parking.
B. Construction parking controls.
C. Cleaning.
PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION
3.01 ACCESS TO SITE

A. A small access and laydown area exists at the site entry. Parking in and around this access is
available on the gravel drive and side of Gay Road. Parking is also available along Gay Road
with access to other areas of the site other than from the entry point.

B. Provide unimpeded access for emergency vehicles.
C. Provide and maintain access to fire hydrants free of obstructions.
3.02 PARKING
A. Contractor's employee cars and work vehicles may be parked on-site or on the side of the road.

B. Due to limited parking and other contracts that may be occurring simultaneously carpooling is
encouraged.

3.03 CONSTRUCTION PARKING CONTROL

A. Control vehicular parking to prevent interference with public traffic and parking, access by
emergency vehicles, and Port operations.

3.04 MAINTENANCE

A. Maintain traffic and parking areas in a sound condition free of material, construction equipment,
Products, mud, snow, and ice.

3.05 REMOVAL, REPAIR
A. Repair existing facilities damaged by use, to original condition.
3.06 PUBLIC STREET AND ONSITE ROADWAY CLEANING

A. The Contractor shall be responsible for preventing dirt and dust escaping from trucks and other
vehicles operating on or departing the project site by sweeping, covering dusty loads, washing
truck tires and all other reasonable methods.

B. When trucks and other equipment are operating on paved public streets and site
roadways/paved surfaces, the Contractor will be required to clean said streets, roadways and
other paved surfaces at least daily, and at other times if required by the Engineer.

C. Inthe event that the above requirements are violated and no action is taken by the Contractor
after notification of infraction by the Engineer, the Port reserves the right to have the streets,
roadways and other paved surfaces in question cleaned by others and the expense of the
operation charged to the Contractor.

END OF SECTION
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DIVISION 01 - GENERAL REQUIREMENTS
SECTION 01 60 00 - PRODUCT REQUIREMENTS

PART 1 - GENERAL
1.01 SUBMITTALS

A. Product Data Submittals: Submit manufacturer's standard published data. Mark each copy to
identify applicable products, models, options, and other data. Supplement manufacturers'
standard data to provide information specific to this Project.

PART 2 - PRODUCTS
2.01 PRODUCT OPTIONS

A. Products Specified by Reference Standards or by Description Only: Use any product meeting
those standards or description.

B. Products Specified by Naming One or More Manufacturers: Use a product of one of the
manufacturers named and meeting specifications, no options or substitutions allowed.

C. Products Specified by Naming One or More Manufacturers with a Provision for Substitutions:
Submit a request for substitution for any manufacturer not named.

PART 3 - EXECUTION
3.01 TRANSPORTATION AND HANDLING
A. Transport and handle products in accordance with manufacturer's instructions.

B. Transport materials in covered trucks to prevent contamination of product and littering of
surrounding areas.

3.02 STORAGE AND PROTECTION
A. Store and protect products in accordance with manufacturers' instructions.
B. Store with seals and labels intact and legible.

C. Store sensitive products in weather tight, climate controlled, enclosures in an environment
favorable to product.

D. Cover products subject to deterioration with impervious sheet covering. Provide ventilation to
prevent condensation and degradation of products.

Prevent contact with material that may cause corrosion, discoloration, or staining.

Arrange storage of products to permit access for inspection. Periodically inspect to verify
products are undamaged and are maintained in acceptable condition.

END OF SECTION
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DIVISION 01 - GENERAL REQUIREMENTS
SECTION 01 71 00 - EXAMINATION AND PREPARATION

PART 1 - GENERAL
1.01 SECTION INCLUDES
A. Examination, preparation, and general installation procedures.
PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION
3.01 EXAMINATION

A. Verify that existing site conditions are acceptable for subsequent work. Start of work means
acceptance of existing conditions.

B. Verify existing irrigation system components and their operation.
C. Examine and verify specific conditions described in individual specification sections.
3.02 GENERAL INSTALLATION REQUIREMENTS

A. Install products as specified in individual sections, in accordance with manufacturer's
instructions and recommendations.

3.03 PROTECTION OF INSTALLED WORK

A. Protect installed work from damage by construction operations.
END OF SECTION
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DIVISION 01 - GENERAL REQUIREMENTS
SECTION 01 77 00 - CLOSEOUT PROCEDURES

PART 1 - GENERAL
1.01 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General Conditions and other
Division 01 Specification Sections, apply to this Section.

1.02 SUMMARY

A. Section includes administrative and procedural requirements for contract closeout, including,
but not limited to, the following:

1. Substantial Completion procedures
2. Final completion procedures
1.03 SUBSTANTIAL COMPLETION PROCEDURES

A. Contractor's List of Incomplete Items: Prepare and submit a list of items to be completed and
corrected (Contractor’s punch list) indicating the value of each item on the list and reasons why
the Work is incomplete.

B. Submit a written request for inspection to determine Substantial Completion a minimum of 10
days prior to days prior to date the work will be completed and ready for final inspection and
tests. On receipt of request, Engineer will either proceed with inspection or notify Contractor of
unfulfilled requirements. Engineer will prepare the Notice of Substantial Completion after
inspection or will notify Contractor of items, either on the Contractor’s list or additional items
identified by the Engineer, that must be completed or corrected before notice will be issued.

1. Reinspection: Request reinspection when the Work identified in previous inspections as
incomplete is completed or corrected.

2. Results of completed inspection will form the basis of requirements for final completion.
1.04 PUNCH LIST (LIST OF INCOMPLETE ITEMS)

A. Organization of List: Include name and identification of each space and area affected by
construction operations for incomplete items and items needing correction including, if
necessary, areas disturbed by Contractor that are outside the limits of Construction.

1. Organize list of spaces in sequential order.
2. Organize items applying to each space by major elements.
1.05 FINAL COMPLETION PROCEDURES

A. Submittals Prior to Final Completion: Before requesting final inspection for determining final
completion, complete and submit the following:

1. List of Incomplete Iltems: Submit copy of Engineer’s Substantial Completion inspection list
of items to be completed or corrected (Punch List). Copy of the list shall state that each
item has been completed or otherwise resolved for acceptance.

B. Inspection: Submit a written request for final inspection to determine acceptance a minimum of
3 days prior to date the work will be complete and ready for final inspection and tests. On
receipt of request, the Engineer will either proceed with inspection or notify contractor of
unfulfilled requirements.

1. Reinspection: Request reinspection when the Work identified in previous inspections as
incomplete is completed or corrected.
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DIVISION 01 - GENERAL REQUIREMENTS
SECTION 01 77 00 - CLOSEOUT PROCEDURES

1.06 FINAL ACCEPTANCE PROCEDURES
A. Submittals Prior to Final Acceptance:

1. Receipt and approval of application for final payment; due within seven (7) days of receipt
of Final Completion by the Engineer.

Execution of all Change Orders.
Contractor’s signed waiver and release of claims on the Engineer provided form.

Contractor’s submittal of list of all suppliers and subcontractors and the total amounts paid
to each on the Engineer provided form;

5. Contractor’s submittal of a list of all subcontractors and suppliers requiring Affidavits of
Wages paid on the Contract and certify that each of companies will submit an approved
Affidavit of Wages paid to the Port within 30 days.

B. The Engineer will issue the Final Acceptance Memo upon receipt of the required submittals.
PART 2 - PRODUCTS - NOT USED

PART 3 — EXECUTION - NOT USED
END OF SECTION
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DIVISION 32 — EXTERIOR IMPROVEMENTS
SECTION 32 84 00 — PLANTS

PART 1 - GENERAL

1.01 DESCRIPTION OF WORK

A. Drawings and general provisions of the Contract, including General Conditions and Division 1
Specification Sections, apply to this Section.

B. UCCMS Irrigation Landscape Planting — Composite. Graphic showing the areas of existing
irrigation coverage and areas of new coverage needed.

C. Upper Clear Creek Temporary Irrigation Design. Design drawings for part of the existing
irrigation system currently installed on-site.

1.02 SUMMARY

A. See Section 01 10 00.

B. The objective of this project requires installation of a new temporary irrigation system as well
as renovation of an existing temporary irrigation system to ensure a high percentage of
establishment of the site plantings. This complete system shall be operational until the fall of
2018. The temporary system shall be installed so as to be as vandal-resistant as possible and
may be laid on top of the finished grade. The actual design of the system shall be left to the
Contractor and shall be a design/build unit. It shall be the sole responsibility of the Contractor
to install and maintain the irrigation system in an operable condition.

1.03 PERFORMANCE REQUIREMENTS

A. The Contractor shall perform all system layout. The Engineer may or may not inspect the
system layout prior to installation. System components not properly located shall be
reinstalled by the Contractor at no additional cost to the Engineer.

B. The Contractor shall be solely responsible for all costs associated with locating and
excavating the existing mainline, if necessary, used as the point of connection.

1.04 SUBMITTALS

A. Design Drawings for both the New Irrigation System and Renovations to the Existing Irrigation
System.

B. A Work Sequencing Schedule outlining overall irrigation design strategy and implementation
steps.

C. A Watering Plan to include water source, frequency, and time of operation of the entire
system.
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DIVISION 32 — EXTERIOR IMPROVEMENTS
SECTION 32 84 00 — PLANTS

1.05

PROJECT CONDITIONS

Utilities and Existing Structures: The exact location of existing structures, equipment, and
overhead or underground utilities, shall be solely the responsibility of the Contractor.
Contractor shall conduct work so as to prevent interruption of service or damage to them.
Protect existing structures, equipment, and utility services and repair damages.

Keep premises free from rubbish and debris at all time. Store materials so as not to interfere
with the operation of the Project.

Timing and Scheduling: The Contractor shall determine application rates and timer cycling.
Adjustments, repairs, programming, etc. are the responsibility of the Contractor.

PART 2 - PRODUCTS — NOT USED

PART 3 - EXECUTION

3.01

3.02

REQUIREMENTS

Plants shall be watered by the Contractor as needed to keep them in a healthy growing
condition during the landscaping period. The Contractor shall be responsible for the watering
patterns and timing, and for the source of water. All plants shall receive a minimum of 1-inch
and a maximum of 1.5-inch of water per week from May 1 to July 15 and a minimum of 2
inches and a maximum of 2.5 inches of water per week from July 16 to October 1. Water
measurements shall be determined by readings taken weekly by the Engineer from twenty-
seven (27) site-wide water gauges mounted to posts. In lieu of watering during these time
frames, the Contractor may submit evidence that the site received the minimum required
water based on local rainfall data from the NOAA Weather Station at Joint Base Lewis
McCord. The cost of irrigation water used shall be the Port’s expense.

2017 WINTERIZATION

The Contractor shall be responsible for winterizing the existing irrigation system prior to the
onset of freezing temperatures. The Contractor will also be required to reactivate the existing
system prior to June 1, 2018. The Contractor will notify the Engineer in writing (with at least
72 hours’ notice) when this work will be performed. The Contractor will be liable for all
damages resulting from failure to comply.

When using compressed air to winterize the existing system, do so in two (2) short cycles at
no more than 75-psi pressure. Do not use a compressor with high pressure and low volume
or allow the pipe connected to the compressor to get hot to the touch.
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DIVISION 32 — EXTERIOR IMPROVEMENTS
SECTION 32 84 00 — PLANTS

3.03 REDESIGN AND MODIFICATION OF THE EXISTING SYSTEM
A. The Contractor shall assess the existing irrigation system on-site and review the background
information provided. Contractor to renovate the existing system as necessary to meet the
needs of Paragraph 3.1 above.
3.04 DESIGN AND INSTALLATION OF NEW SYSTEM
A. The Contractor shall be responsible for designing and installing a new temporary irrigation
system to me the requirements of Paragraph 3.1 above and work in conjunction with the
existing temporary irrigation system on-site.

3.05 SYSTEM MANAGEMENT

A. The Contractor shall be responsible for meeting the requirements of Paragraph 3.1 above
throughout the duration of this Contract.

B. Contractor to replace defective parts throughout the Contract.
3.06 SYSTEM REMOVAL
A. After October 1, 2018, remove entire installed irrigation system components including all

piping, wiring, heads, controller and entire system up to the site main connection. Buried
piping may be capped and abandoned in place when located more than 6” below the surface
or if removal will displace vegetation and require site restoration.

B. Restore all areas damaged by the removal to match adjacent areas to include the backfilling
of any major depressions and holes.

C. Double check assembly to be turned over to the Port.
D. Water system to yard hydrant to remain intact and operational.
3.07 CLEAN-UP
A. The contractor is responsible for maintaining a clean and safe working environment
throughout the Project site. Regular policing of the project site of trash and project debris will
be required.
B. Disposal of all trash will be the Contractors' responsibility.

END OF SECTION
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UPPER CLEAR CREEK

Run Set: 1-20

Water Source 1
Descriptiont New Water Source
Type: Meter
Statilc Pressurer 65 (psh
Service Liner 0 <psb
Meter Loss: 5139 (psbh

Mean System
Statlc Pressurer 65 (psh
Service Line Losst 0 (psD
Meter Loss: S5.139 (psi
Bockflow Losst 6.5 (psh
Master Valve Losst 0 (psh
Filter Loss: 0 (psh

Zone 1-20 @ 29.6 (GPM)
Mainline Loss: 229 (psh
Valve Loss: 187 (psbd
Fllter Loss' 0 (psh
Lateral Losst 2,78 (psh
Elevatlon: 0 (psbh
Sprinkler Requirement: 45 (psb

Total Deslgn Pressurer 63,58 (psh
Residual Pressure: 142 (psd

Run Set: 1-12

Water Source 1
Descriptiont New Water Source
Typer Meter
Statlc Pressure: 65 (psb
Service Linet 0 (psb
Meter Loss: 5139 (psh

Mean System
Statlc Pressurer 65 (psbh
Service Line Loss: 0 (psb
Meter Loss: 5139 (psh
Bockflow Loss: 6.5 (psh
Master Valve Losst 0 (psh
Filter Loss: 0 (psh

Zone 1-12 @ 29,6 (GPM)
Malnline Losst 5.04 (psh
Valve Loss: 187 (psbh
Filter Loss: 0 (psh
Loteral Losst 2.86 (psh
Elevationt 0 <psh
Sprinkler Requirement: 45 (psD

Total Design Pressurer 66.41 (psh
Resldual Pressurer -1.41 (psh

VALVE SCHEDULE

ZONE # VALVE SIZE GPM

1 1-1/2 296
2 1-1/2 29.6
3 1-1/2 296
4 1-1/2 29.6
S 1-1/2 29.6
6 1-1/2 29.6
7 1-1/2 29.6
8 1-1/2 296
9 1-1/2 29.6
10 1-1/2 22.2
11 1-1/2 29.6
12 1-1/2 296
13 1-1/2 29.6
14 1-1/2 22.2
15 1-1/2 29.6
16 1-1/2 29.6
17 1-1/2 29.6
18 1-1/2 29.6
19 1-1/2 29.6
20 1-1/2 29.6
el 1-1/2 29.6
22 1-1/2 29.6
23 1-1/2 29.6
24 1-1/2 29.6
25 1-1/2 25.9
26 1-1/2 29.6
27 1-1/2 29.6
28 1-1/2 29.6
29 1-1/2 | 222




1730 NDS VALVE BOX

I\ MAINLINE

BRASS FITTINGS AND NIPPLES

(1) IMPACT SPRINKLER
RAIN BIRD 2045 PJ MAXI-BIRD

(1) CONTROLLER: RAIN BIRD ESP LXME
WITH LXMM METAL CABINET

@I_XMMPED PEDESTAL
CONCRETE PAD: 6-INCH MINIMUM
° THICKNESS

@ FINISH GRADE
@ WIRES TO REMOTE CONTROL
VALVES

@ 1/2" FENALE ADPATER

172” SCH 40 PVC PIPE
LENGHT AS REQUIRED

(4) PLANT MATERIAL

(5) PVC LATERAL PIPE

(6) 3-INCH PVC SCH 40 CONDUIT,
SWEEP ELL AND FITTINGS

1-INCH PVC SCH 40 CONDUIT,
SWEEP ELL AND FITTINGS
TO POWER SUPPLY

(6) 6 FOOT ROUND TREE STAKE
W/STAINLESS STEEL GEAR
CLAMPS TR EQUIVALENT
SUPPORT SYSTEM

@ PVC SCH 40 TEE OR ELL

FINISH GRADE/TOP OF MULCH

6 7 8
‘:/\ ey NOTE: . .
) 1. A SWING PIPE ASSEMBLY MAY BE USED WITH FLOWS LESS THAN 4 GPM, Irrigation
2. USE #4 X 24’ REBAR ROD WITH “J’ HOOKED RADIUS AT ONE END TO HOLD PIPE . :
SECURELY IN PLACE. INSTALL AT INTERVALS OF 10 FEET. Qty Symbol Description Part # Pressure Flow Radius
225 - Rain Bird Maxi-Bird 08 F - 2045-PJ 08 45 3.7 40
29 o Rain Bird 150-PGA Globe 150-PGA
1 () Rain Bird 44LRC 44LRC
1 A Rain Bird ESP-LXME
1 - Rain Bird LXMM PEDESTAL
(3)30-INCH LINEAR LENGTH OF 1 - Rain Bird LXMM WALL MOUNT CASE
WIRE, COILED (D FINISH GRADE/TOP OF MULCH
@WAJEEQF PER)DDF CONNECTION @QUICK—CDUPLING VALVE: 1 [ 1 inch meter
1)(2 3 RAINBIRD 44LRC
@ Tec Ve iNe iz T COVER 1600.47 (ft) Lateral - Class 200 1 1/2"
(4)REMOTE CONTROL VAL VE:
RAIN BIRD PGA (@3- pich g DeeT, oF
(S)PVC MAINLINE PIPE ©Fve sch 80 NIPPLE 2580.42 (ft) Lateral - Class 200 1 1/
(LENGTH AS REQUIRED>
(6)PVC SCH 40 MALE ADAPTER © BRICK 1 OF 2 3016.72 (ft) Lateral - Class 200 1"
(7) PVC LATERAL PIPE (Z)PVC SCH 40 STREET ELL "
(®)Pve SCH 40 TEE DR ELL 1906.2 (ft) Lateral - Class 200 2
%zg S 3542.79 (ft) Lateral - Class 200 3/4"
i]/ < @8" x 27 REDwOOD STAKE W/ .
— 346011 (ft) | —— — — — Mainline - Schedule 40 2 1/2"
§ O 3 eEEE ®
N
NOTE:
1, FURNISH FITTINGS AND PIPING NOMINALLY SIZED IDENTICAL TO
NOMINAL QUICK COUPLING VALVE INLET SIZE,
(D) REMOTE CONTROL VALVE (D QUICK-COUPLING VALVE
CALL 2 WORKING DAYS BEFUORE YOU DIG
1-800-424-5595
UTILITIES UNDERGROUND LOCATION CENTER
) ) ® - - - T - , o ,
I ) 7 2 =] 2 Z PrRUJEC T SHEE I DeSC | '
M > M > o —] < - ! SV |
] - O < M O
— [T A -~ - - 2 —
i ] i ’ s IRRIGATIUON DESIGN
- W = [
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Run Se_tl 1_80 Run Se-t: 1_18 ) Cnngppan® / T s
Water Source 1 Water Source 1 -”
Description: New Water Source Descriptiont New Water Source
Type: Meter Type: Meter
Static Pressure: 63 (psb Static Pressure: 65 (psD
Service Line: 0 (psb Service Line: 0 (psb
Meter Loss: 3139 (psD Meter Loss: 5139 (psD
Meoan System Mean System
Static Pressure: 635 (psD Static Pressure: 65 (psi
Service Line Loss: 0 (psi Service Line Loss: 0 (psb
Meter Loss: 3139 (psD Meter Loss: 5139 (psD
Backflow Loss: 6.5 (psb Backflow Loss: 6.5 (psh
Moster Valve Loss: 0 (psb Master Valve Loss: 0 (psb
Filter Loss: 0 (psi Filter Loss: 0 (psb
Zone 1-20 @ 296 (GPM) Zone 1-12 @ 296 (GPM)
Mainline Loss: 2.29 (psb Mainline Loss: 5.04 (psbh
Valve Loss: 187 (psD Valve Loss: 187 (psh
Filter Loss: 0 (psid Filter Loss: 0 (psb
Loteral Loss: 278 (psb Lateral Loss: 286 (psh
Elevation: 0 (psb Elevation: 0 (psb
Sprinkler Requirement: 43 (psi> Sprinkler Requirement: 45 (psh
Total Design Pressure: 63.38 (psid Total Design Pressure: 66.41 (psd
Residual Pressure: 1,42 (psb Residual Pressure: -1.41 (psh
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	070688 Project Manual
	070688 00 01 01-PROJECT TITLE PAGE
	070688 00 01 07 Seals Page
	070688 00 01 10-Table of Contents
	070688 00 11 13-ADVERTISEMENT FOR BIDS
	070688 00 21 00-INSTRUCTIONS TO BIDDERS
	070688 00 26 00-SUBSTITUTION PROCEDURES DURING BIDDING
	070688 00 31 00-AVAILABLE PROJECT INFORMATION
	070688 00 31 26-EXISTING HAZARDOUS MATERIAL INFORMATION
	070688 00 41 00 PORT-BID FORM
	070688 00 43 13 PORT-Bid Security Form
	070688 00 43 25 Substition Request During Bidding
	070688 00 45 13_Responsibility Criteria Effective 7.23.2017
	1.0 Mandatory Bidder Responsibility Criteria
	A. The Bidder shall meet the following mandatory responsibility criteria as described in RCW 39.04.350(1). The Bidder shall be rejected as not responsible if any answer to questions 1 through 5 is “No” or any answer to questions 6 through 8 is “Yes”.
	1. Does the Bidder have a Certificate of Registration in compliance with RCW 18.27?
	Yes  No
	2. Does the Bidder have a current Washington State Unified Business Identifier number?
	Yes  No
	3. Does the Bidder have Industrial Insurance Coverage for the Bidder's employees working in Washington State as required in RCW 51?
	Yes  No
	4. Does the Bidder have an Employment Security Department number as required in RCW 50? *Attach letter dated within 6 months of bid opening date.
	*Request a letter electronically by clicking on the following link https://fortress.wa.gov/esd/twt/pwcinternet/ or by emailing a request to publicworks@esd.wa.gov .  .
	Yes  No
	5. Does the Bidder have a Washington State Excise Tax Registration number as required in RCW 82?
	Yes  No
	6. Has the Bidder been disqualified from bidding on any public works project under RCW 39.06.010 or 39.12.065(3)?
	Yes  No
	7. Has the Bidder violated RCW 39.04.370 more than one time as determined by the Washington State Department of Labor and Industries?
	Yes  No
	8. Has the Bidder ever been found to be out of compliance with Apprenticeship Utilization requirements of RCW 39.04.320?
	Yes  No
	9. Has the Bidder ever been found to have willfully violated, as defined in RCW 49.48.082, any provision of chapter 49.46, 49.48, or 49.52 RCW within the three-year period immediately preceding the date of this bid solicitation?
	Yes  No

	1.1 Contract AND REGULATORY History
	A. The Port will evaluate whether the Bidder’s contract and regulatory history demonstrates an acceptable record of past project performance and consistent responsibility. The Bidder shall answer the following questions. The Bidder may be rejected as ...
	1. Has the Bidder had a contract terminated for cause or default, in the last 5 years?
	Yes No   If YES, explain below.
	     
	2. Has the Bidder required a Surety to take over all, or a portion of, a project to cure or respond to an asserted default or material breach of contract on the part of the Bidder on any public works project, in the last 5 years?
	Yes No   If YES, explain below.
	     
	3. Have the Bidder and major Sub-Bidders been in bankruptcy, reorganization and/or receivership on any public works project, in the last 5 years?
	Yes No   If YES, explain below.
	     
	4. Have the Bidder and major Sub-Bidders been disqualified by any state or local agency from being awarded and/or participating on any public works project, in the last 5 years?
	Yes No   If YES, explain below.
	     
	5. Are the Bidder and major Sub-Bidders currently a party to a formal dispute resolution process with the Port—i.e., a pending mediation, arbitration or litigation.
	Yes No   If YES, explain below.
	     

	1.2 Accident/Injury Experience
	A. The Port will evaluate the Bidder’s accident/injury Experience Modification Factor (“EMF”) from the Washington State Department of Labor and Industries to assess whether the Bidder has an acceptable safety record preventing personal injuries on pro...
	B. List the Bidder’s accident/injury EMF for the last five (5) years.  An experience factor is calculated annually by the Washington State Department of Labor and Industries.
	If the Bidder has received an EMF of greater than 1.0 for any year, explain the cause(s) of the designation and what remedial steps were taken to correct the EMF. The Bidder may be rejected as not responsible if the Bidder’s EMF is greater than 1.0 an...
	     

	1.3 Work Performed by BIDDER
	A. The Bidder shall state the amount of the Contract Work, as an equivalent to the Total Bid Price, excluding taxes, insurance and bonding, the Bidder will execute with its own forces.
	     %

	1.4 SUBCONTRACTOR VERIFICATION
	A. The Bidder and its subcontractors to verify that its subcontractors at each tier meet the responsibility criteria as required by RCW 39.06.020 and 39.04.350.
	1. Bidder shall verify major subcontractors meet the responsibility criteria required. Fill out one Port of Tacoma Public Works Project Bidder Evaluation Checklist for Subcontractors for each major subcontractor and submit to the Port with this form. ...

	1.5 PROJECT Example SHEETS
	A. As part of completing this Responsibility Detail Form, submit the following information with the completed Responsibility Detail Form:
	1. Bidder’s recent job resume including a list of similar projects performed and contact information for the similar project Owner(s).
	2. Resumes of bidder’s proposed project manager and job superintendent.
	B. The Bidder’s failure to provide the required project information may result in a determination of the Bidder being declared non-responsible by the Port.
	C. The Bidder shall submit this completed, SIGNED Responsibility Detail Form electronically (PDF), with all requested backup documentation, via email to the Contact(s) noted on the Low Responsive Bidder Selection Notification.


	070688 00 52 00-AGREEMENT FORM
	070688 00 61 13_13 PORT-PERFORMANCE BOND
	070688 00 61 13_16 PORT-Payment Bond
	070688 00 61 23 Retainage Bond
	070688 00 61 23_13 Port Retainage Escrow Agreement
	070688 00 63 25 Substition Request During Constuction
	070688 00 72 00-GENERAL CONDITIONS TOC
	070688 00 72 00-GENERAL CONDITIONS
	070688 00 73 16-INSURANCE REQUIREMENTS
	070688 00 73 46-PREVAILING WAGE RATES
	070688 00 73 63-SECURITY REQUIREMENTS
	070688 01 10 00 Port-SUMMARY
	070688 01 14 00 Port-WORK RESTRICTIONS
	070688 01 20 00 Port-PRICE AND PAYMENT PROCEDURES
	070688 01 26 00 Port-CHANGE MANAGEMENT PROCEDURES
	070688 01 30 00 Port-ADMINISTRATIVE REQUIREMENTS
	070688 01 31 23 PORT-WEB BASED CONSTRUCTION MANAGEMENT
	070688 01 33 00 Port-SUBMITTAL PROCEDURES
	070688 01 35 29 USER-HEALTH SAFETY AND EMERGENCY RESPONSE
	070688 01 41 00 Port-REGULATORY REQUIREMENTS
	070688 01 45 00 Port-QUALITY CONTROL
	070688 01 50 00 Port-TEMPORARY FACILITIES AND CONTROLS
	070688 01 55 00 Port-VEHICULAR ACCESS AND PARKING
	070688 01 60 00 Port-PRODUCT REQUIREMENTS
	070688 01 71 00 Port-EXAMINATION AND PREPARATION
	070688 01 77 00 Port-CLOSEOUT PROCEDURES
	070688 32 93 00 Plants
	PART 1 -  GENERAL
	A. Drawings and general provisions of the Contract, including General Conditions and Division 1 Specification Sections, apply to this Section.
	B. UCCMS Irrigation Landscape Planting – Composite. Graphic showing the areas of existing irrigation coverage and areas of new coverage needed.
	C. Upper Clear Creek Temporary Irrigation Design. Design drawings for part of the existing irrigation system currently installed on-site.
	1.02 SUMMARY
	A.  See Section 01 10 00.
	B. The objective of this project requires installation of a new temporary irrigation system as well as renovation of an existing temporary irrigation system to ensure a high percentage of establishment of the site plantings. This complete system shall...

	1.03 PERFORMANCE REQUIREMENTS
	A. The Contractor shall perform all system layout.  The Engineer may or may not inspect the system layout prior to installation.  System components not properly located shall be reinstalled by the Contractor at no additional cost to the Engineer.
	B. The Contractor shall be solely responsible for all costs associated with locating and excavating the existing mainline, if necessary, used as the point of connection.

	1.04 SUBMITTALS
	A. Design Drawings for both the New Irrigation System and Renovations to the Existing Irrigation System.
	B. A Work Sequencing Schedule outlining overall irrigation design strategy and implementation steps.
	C. A Watering Plan to include water source, frequency, and time of operation of the entire system.

	1.05 PROJECT CONDITIONS
	A. Utilities and Existing Structures:  The exact location of existing structures, equipment, and overhead or underground utilities, shall be solely the responsibility of the Contractor.  Contractor shall conduct work so as to prevent interruption of s...
	B. Keep premises free from rubbish and debris at all time.  Store materials so as not to interfere with the operation of the Project.
	C. Timing and Scheduling:  The Contractor shall determine application rates and timer cycling.  Adjustments, repairs, programming, etc. are the responsibility of the Contractor.


	PART 2 -  PRODUCTS – NOT USED
	PART 3 -  EXECUTION
	3.01 REQUIREMENTS
	A. Plants shall be watered by the Contractor as needed to keep them in a healthy growing condition during the landscaping period.  The Contractor shall be responsible for the watering patterns and timing, and for the source of water.  All plants shall...

	3.02 2017 WINTERIZATION
	A. The Contractor shall be responsible for winterizing the existing irrigation system prior to the onset of freezing temperatures.  The Contractor will also be required to reactivate the existing system prior to June 1, 2018. The Contractor will notif...
	B. When using compressed air to winterize the existing system, do so in two (2) short cycles at no more than 75-psi pressure.  Do not use a compressor with high pressure and low volume or allow the pipe connected to the compressor to get hot to the to...

	3.03 REDESIGN AND MODIFICATION OF THE EXISTING SYSTEM
	A. The Contractor shall assess the existing irrigation system on-site and review the background information provided. Contractor to renovate the existing system as necessary to meet the needs of Paragraph 3.1 above.

	3.04 DESIGN AND INSTALLATION OF NEW SYSTEM
	A. The Contractor shall be responsible for designing and installing a new temporary irrigation system to me the requirements of Paragraph 3.1 above and work in conjunction with the existing temporary irrigation system on-site.

	3.05 SYSTEM MANAGEMENT
	A. The Contractor shall be responsible for meeting the requirements of Paragraph 3.1 above throughout the duration of this Contract.
	B. Contractor to replace defective parts throughout the Contract.

	3.06 SYSTEM REMOVAL
	A. After October 1, 2018, remove entire installed irrigation system components including all piping, wiring, heads, controller and entire system up to the site main connection.  Buried piping may be capped and abandoned in place when located more than...
	B. Restore all areas damaged by the removal to match adjacent areas to include the backfilling of any major depressions and holes.
	C. Double check assembly to be turned over to the Port.
	D. Water system to yard hydrant to remain intact and operational.

	3.07 CLEAN-UP
	A. The contractor is responsible for maintaining a clean and safe working environment throughout the Project site.  Regular policing of the project site of trash and project debris will be required.
	B. Disposal of all trash will be the Contractors' responsibility.
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