



QUESTIONS & RESPONSES #01

RFP or RFQ / TITLE 071198 | WAPATO CREEK BRIDGE & CULVERT REMOVAL

CONTACT Heather Shadko, PROCUREMENT

EMAIL procurement@portoftacoma.com

PHONE NUMBER 253-428-8697

SUBMITTAL DUE DATE July 21, 2020 @ 2:00PM (PST)

Q&A ISSUE DATE June 30, 2020 @ 9:40 AM (PST)

PROPOSER QUESTIONS	PORT RESPONSES	RFP/ RFQ Section
We were wondering how the Port came up with a Substantial Completion time of 160 calendar days (approx.. 5.25 months); when the precaster (Concrete Tech) has a backlog of over 6 months? Will the project be awarded such that the contract time will not start until we have a firm delivery date of the precast slabs?	The contract time starts at contract execution per section 00 52 00. The Port has no comment on the number of available suppliers or their perceived backlog.	