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Scope of Work:

Bid Estimate:

Sealed Bid Date/
Time/Location:

Pre-Bid Conference
and Site Tour:

Bid Security:

Contact
Information:

Bidding
Documents:

ON CALL PAVEMENT REPAIRS (2022)
PROJECT NO. VARIOUS | CONTRACT NO. 071670

The Work required for this Project includes:

Providing all labor, equipment, and materials necessary for paving, general
civil, and fencing, alterations, additions, and repairs when requested by the
Engineer on Port of Tacoma property. The Port does not guarantee a certain
amount of work. The work will be assigned by Task Orders; each Task Order
will address the scope of work and time of completion, and shall be performed
in accordance with the Contract Documents and Task Order provisions.

Estimated cost range is Not to Exceed (NTE) $3,000,000,
plus Washington State Sales Tax (WSST).

In accordance with RCW 39.04.320, fifteen (15) percent apprenticeship
participation is required for certain projects estimated to cost one million
($1,000,000) dollars or more. Bidders may contact the Department of Labor
and Industries, Specialty Compliance Services Division, Apprenticeship
Section, P.O. Box 44530, Olympia, WA 98504-4530, by phone (360)
902-5320, or e-mail at Apprentice@Ini.wa.gov, to obtain information on
available apprenticeship programs.

Bids will be received at the Front Reception Desk, Port

Administration Office, One Sitcum Plaza, Tacoma, Washington

98421 until 2:00 P.M. on March 30, 2022, at which time they will be publicly
opened and read aloud and the apparent low bid will be determined.

No pre-bid or site visit is scheduled for this project.

Each Bid must be accompanied by a Bid security in an amount
equal to five (5) percent of the Base Bid in a form allowed by the Instructions
to Bidders.

Any questions to the Port may be emailed to
procurement@portoftacoma.com. No oral responses will be binding
by the Port.

Questions will not be accepted after seven (7) days prior to the Bid Date.

Plans, Specifications, Addenda, and Plan Holders List for this

Project are available on-line through The Port of Tacoma’s Website
portoftacoma.com. Click on "Contracts," "Procurement,” and then the
Procurement Number 071670. Bidders must subscribe to the Holder’s List on
the right hand side of the screen in order to receive automatic email
notification of future addenda and to be placed on the Holder’s List.
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Public Works
Training
Requirements:

Contact procurement@portoftacoma.com with questions. Holder’ s Lists will
be updated regularly. Additional Instructions available in Section 00 21 00 -
Instructions to Bidders.

Effective July 1, 2019, all businesses are required to have training

before bidding on public works projects and prevailing wage under

RCW 39.04.359 and RCW 39.12, or is on the list of exempt

businesses maintained by the Department of Labor and Industries. The bidder
must designate a person or persons to be trained on these requirements. The
training will be provided by the Department of Labor and Industries or by a
training provider whose curriculum is approved by the Department of Labor
and Industries.

Please refer to Labor and Industries’ web site
(https://www.Ini.wa.gov/TradesLicensing/PrevWage/Contractors/Training.asp?
utm_medium=email&utm_source=govdelivery ) for more information and
training dates, requirements, and exemptions. Failure to attend this training
could result in a determination of “not responsible” and the bidder not being
awarded a public works contract.

END OF SECTION
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PART 1 - SUMMARY
1.01 DEFINITIONS

All definitions set forth in the Agreement, the General Conditions of the Contract for
Construction, and in other Contract Documents are applicable to the Bidding Documents.

A. "Addenda" are written or graphic instruments issued prior to the execution of the Contract which
modify or interpret the Bidding Documents by additions, deletions, clarifications, or corrections.
The contents of an Addendum are issued in no particular order and therefore should be
carefully and completely reviewed.

B. An “Additive Bid” (or “Additive”) is an amount stated in the Bid to add specified features of the
Work.

C. An “Alternate Bid” (or “Alternate”) is an amount stated in the Bid to be added to or deducted
from the amount of the Base Bid if the corresponding change in the Work, as described in the
Bidding Documents, is accepted.

D. An “Apprentice” is a worker for whom an apprenticeship agreement has been registered and
approved by the Washington State Apprenticeship and Training Council (RCW 49.04 and WAC
296-05).

E. "Award" means the formal decision by the Port of Tacoma (“Port”) notifying a Responsible
Bidder with the lowest responsive Bid of the Port’s acceptance of their Bid and intent to enter
into a Contract with the Bidder.

F. The “Award Requirements” include the statutory requirements as a condition precedent to
Award.

G. The “Base Bid” is the sum stated in the Bid for which the Bidder offers to perform the Work
described in the Bidding Documents as the base to which Work may be added or from which
Work may be deleted for sums stated in Alternate Bids.

H. A“Bid” is a complete and properly signed proposal to do the Work, submitted in accordance
with the Bidding Documents, for the sums therein stipulated and supported by any data called
for by the Bidding Documents.

I. The “Bid Date” is the day and hour specified in the Bidding Documents, as may be changed
through an Addendum, by which Bidders are required to submit Bids to the Port.

J.  The “Bid Form” is the form(s) included with the Bidding Documents, with Specification Section
00 41 00, through which a Bidder submits a Bid.

A “Bidder” is a person or entity who submits a Bid.

L. The “Bidding Documents” include the Advertisement or Invitation to Bid, Instructions to Bidders,
the Bid Form, any other sample bidding and contract forms, including those provided by
reference, the Bid security, and the proposed Contract Documents, including any Addenda
issued prior to the Bid Date.

M. The “Contract Documents” proposed for the Work consist of the Agreement, the General
Conditions of the Contract (as well as any Supplemental, Special, or other conditions included
in the Project Manual), the Drawings, the Specifications, and all Addenda issued prior to, and all
modifications issued after, execution of the Contract.
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N.

0.

The “Schedule of Unit Prices” is a separate schedule on the Bid Form for Unit Pricing as an all-
inclusive price per unit of measurement for materials, equipment, or services as described in
the Bidding Documents or in the proposed Contract Documents for the optional use of the Port.
Quantities are not predictions of amounts anticipated. The Port may, but is not obligated to,
accept a Schedule of Unit Price if it accepts the Base Bid. The Schedule of Unit Prices are not
factored into the evaluation of determining the low bid amount and are not included as part of
the bid award amount.

A “Sub-Bidder” is a person or entity of any tier who submits a bid or proposal to or through the
Bidder for materials, equipment or labor for a portion of the Work.

1.02 BIDDER’'S REPRESENTATIONS

By making its Bid, each Bidder represents that:

BIDDING DOCUMENTS. The Bidder has read and understands the Bidding Documents, and its
Bid is made in accordance with them.

PRE-BID MEETING. The Bidder has attended pre-Bid meeting(s) required by the Bidding
Documents. Attendance at a mandatory meeting or training session means that, in the sole
opinion of the Port, a Project representative of a Bidder has attended all or substantially all of
such meeting or session.

BASIS. Its Bid is based upon the materials, systems, services, and equipment required by the
Bidding Documents, and is made without exception.

EXAMINATION. The Bidder has carefully examined and understands the Bidding Documents,
the Contract Documents including, but not limited to, any liquidated damages, insurance
provisions, and the Project site, including any existing buildings, it has familiarized itself with the
local conditions under which the Work is to be performed, has correlated its observations with
the requirements of the proposed Contract Documents, and it has satisfied itself as to the
nature, location, character, quality, and quantity of the Work, the labor, materials, equipment,
goods, supplies, work, services, and other items to be furnished, and all other requirements of
the Contract Documents. The Bidder has also satisfied itself as to the conditions and other
matters that may be encountered at the Project site or that may affect performance of the Work
or the cost or difficulty thereof, including, but not limited to, those conditions and matters
affecting transportation, access, disposal, handling and storage of materials, equipment and
other items; availability and quality of labor, water, electric power, and utilities; availability and
condition of roads; climatic conditions and seasons; physical conditions at the Project site and
the surrounding locality; topography and ground surface conditions; and equipment and
facilities needed preliminary to, and at all times during, the performance of the Work. The failure
of the Bidder to fully acquaint itself with any applicable condition or matter shall not in any way
relieve the Bidder from the responsibility for performing the Work in accordance with, and for
the Contract Sum and within the Contract Time provided for in, the Contract Documents.

PROJECT MANUAL. The Bidder has checked its copies of the Project Manual (if any) with the
table of contents bound therein to ensure the Project Manual is complete.

SEPARATE WORK. The Bidder has examined and coordinated all Drawings, Contract
Documents, and Specifications with any other contracts to be awarded separately from, but in
connection with, the Work being Bid upon, so that the Bidder is fully informed as to conditions
affecting the Work under the Contract being Bid upon.

LICENSE REQUIREMENTS. The Bidders and Sub-Bidders are registered and hold all licenses
required by the laws of Washington, including a certificate of registration in compliance with
RCW 18.27, for the performance of the Work specified in the Contract Documents.
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H. CERTIFICATION. The Bidder verifies under penalty of perjury that the Bidder has not have
been determined by a final and binding citation and notice of assessment issued by the
Department of Labor and Industries or through a civil judgment entered by a court of limited or
general jurisdiction to have willfully violated, as defined in RCW 49.48.082, any provision of
Chapters 49.46, 49.48, or 49.52 RCW within the three (3) year period immediately preceding
the Bid Date.

I.  NO EXCEPTIONS. Bids must be based upon the materials, systems, and equipment described
and required by the Bidding Documents, without exception.

1.03 BIDDING DOCUMENTS
A. COPIES

1.

Bidders may obtain complete sets of the Bidding Documents from The Port of Tacoma’s
Website www.portoftacoma.com. Click on "Contracts" then "Procurement.”

Complete Sets. Bidders shall use complete sets of Bidding Documents in preparing Bids
and are solely responsible for obtaining updated information. The Port does not assume
any responsibility for errors or misinterpretations resulting from the use of incomplete
and/or superseded sets of Bidding Documents.

Conditions. The Port makes copies of the Bidding Documents available only for the
purpose of obtaining Bids on the Work and does not confer a license or grant permission
for any other use.

Legible Documents. To the extent any Drawings, Specifications, or other Bidding
Documents are not legible, it is the Bidder’'s responsibility to obtain legible documents.

B. INTERPRETATION OR CORRECTION OF BIDDING DOCUMENTS

1.

Format. The Contract Documents are divided into parts, divisions, and sections for
convenient organization and reference. Generally, there has been no attempt to divide the
Specification sections into Work performed by the various building trades, any Work by
separate contractors, or any Work required for separate facilities in, or phases of the
Project.

Duty to Notify. Bidders shall promptly notify the Port in writing of any ambiguity,
inconsistency, or error that they may discover upon examination of the Bidding Documents
or of the site and local conditions.

Products and Installation. All Bidders shall thoroughly familiarize themselves with specified
products and installation procedures and submit to the Port any objections (in writing) no
later than seven (7) days prior to the Bid Date. The submittal of the Bid constitutes
acceptance of products and procedures specified as sufficient, adequate, and satisfactory
for completion of the Contract.

Written Request. Bidders requiring clarification or interpretation of the Bidding Documents
shall make a written email request to procurement@portoftacoma.com at least seven (7)
days prior to the Bid Date.

Request to Modify Responsibility Criteria. No later than seven (7) days prior to the Bid
Date, a potential Bidder may request in writing that the Port modify the Responsibility
Criteria. The Port will evaluate the information submitted by the potential Bidder and
respond before the Bid Date. If the evaluation results in a change of the Criteria, the Port
will issue an Addendum identifying the new Criteria.
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Addenda. The Bidder shall not rely on oral information provided at any pre-Bid meetings or
during site visits. Verbal statements made by representatives of the Port are for
informational purposes only. Any interpretation, correction, or change of the Bidding
Documents will be made solely by written Addendum. Interpretations, corrections, or
changes of the Bidding Documents made in any manner other than by written Addendum,
including but not limited to, oral statements will not be binding, and Bidders shall not rely
upon such statements, interpretations, corrections, or changes. The Port is not responsible
for explanations or interpretations of the Bidding Documents other than in a written
Addendum.

Site Visits. Any site visits are provided as a courtesy to potential Bidders to assist them in
becoming familiar with the Project site conditions. However, only the Bidding Documents,
including any issued Addenda, may be relied upon by Bidders.

Singular References. Reference in the singular to an article, device, or piece of equipment
shall include as many of such articles, devices, or pieces as are indicated in the Contract
Documents or as are required to complete the installation.

Utilities and Runs. The Bidder should assume that the exact locations of any underground
or hidden utilities, underground fuel tanks, and plumbing and electrical runs may be
somewhat different from any location indicated in the surveys or Contract Documents.

C. SUBSTITUTIONS

1.

For substitutions during bidding, refer to Section 00 26 00 — Substitution Procedures.

D. ADDENDA

1.

Distribution. All Addenda will be written and will be made available on the Port's website or
any other source specified by the Port for the Project.

Copies. Copies of Addenda will be made available for inspection wherever Bidding
Documents are on file for that purpose.

Verification and Acknowledgment of Receipt. Prior to submitting a Bid, each Bidder shall
ascertain that it has received all Addenda issued. Each Bidder shall acknowledge its
receipt and consideration of all Addenda in its Bid.

1.04 BIDDING PROCEDURE
A. FORM AND STYLE OF BIDS

1.

Form. Bids (including required attachments) shall be submitted on forms identical to the
Bid Form included with the Bidding Documents. No oral, email, or telephonic responses or
modifications will be considered.

2. Entries on the Bid Form. All blanks on the Bid Form shall be filled in by typewriter, printer,
or manually in ink.

3. Figures. All sums shall be expressed in figures, not words. Portions of the Bid Form may
require the addition or multiplication of component bids to a total or the identification of
component amounts within a total. In case of discrepancy between unit prices listed and
their sum(s), the unit prices listed shall govern (rather than the sum).

4. Initial Changes. Any interlineation, alteration, or erasure shall be initialed by an authorized
representative of the Bidder.

5. Bid Breakdown. The Bid Form may contain, for the Port’s accounting purposes only, a
breakdown of some or all of the components included in the Base Bid.
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a. Forlump-sum Bids, the total Contract Sum shall be submitted.

b. For unit-price Bids, a price shall be submitted for each item of the Work, an extension
thereof, and, if requested, the total Contract Sum.

6. Alternates. All Alternates should be Bid. The Port reserves the right, but is not obligated, to
reject any Bid on which all requested Alternates are not Bid. If no change in the Base Bid is
required for an Alternate, enter “Zero” or “0.” If there is no entry, the Bidder will be
presumed to have made no offer to perform the Alternate. If it is not otherwise clear from
the Bid or the nature of the Alternate, it will be presumed that the amount listed for an
Alternate is additive rather than deductive.

7. Schedule of Unit Prices. All Unit Prices under this schedule shall be bid. The Port reserves
the right, but is not obligated, to reject any Bid on which all requested Schedule of Unit
Prices are not Bid.

8. No Conditions. The Bidder shall make no conditions or stipulations on the Bid Form, nor
qualify its Bid in any manner.

9. Identity of Bidder. The Bidder shall include in the specified location on the Bid Form, the
legal name of the Bidder and, if requested, a description of the Bidder as a sole proprietor,
a partnership, a joint venture, a corporation, or another described form of legal entity. The
Bid shall be signed by the person or persons legally authorized to bind the Bidder to a
contract. The Port verifies signature authority on the Labor and Industries website
https://fortress.wa.gov/Ini/bbip/Search.aspx under the contractor registration business
owner information. If the business owner information is not current, the Bidder shall show
proof of authority to sign at the request of the Port. A Bid submitted by an agent shall have
a current power of attorney attached certifying the agent’s authority to bind the Bidder

10. Bid Amounts Do Not Include Sales Tax. The Work to be performed constitutes a "retail
sale" as this term is defined in RCW 82.04.050. Thus, the Base Bid amount shall include in
the sum stated all taxes imposed by law, EXCEPT WASHINGTON STATE AND LOCAL
SALES TAX due on the Base Bid. The engaged Contractor will pay retail sales tax on all
consumables used during the performance of the Work and on all items that are not
incorporated into the final Work; this tax shall be included in the Base Bid price and in any
other prices set forth on the Bid Form. The Port will pay state and local retail sales tax due
on each progress payment and final payment to the engaged Contractor for transmittal by
the Contractor to the Washington State Department of Revenue or to the applicable local
government.

B. POTENTIAL LISTING OF SUB-BIDDERS (SUBCONTRACTORS)

1. Procedure. On projects equal to or greater than $1,000,000, the Bid Form includes a
requirement that certain Sub-Bidders be listed, in which case the Bidder must complete the
required list. In these circumstances, and regardless of the anticipated cost of the Project,
the Bidder must name the Sub-Bidder or Sub-Bidders with whom the Bidder, if awarded
the Contract, will subcontract directly (i.e., not lower-tier Sub-Bidders) for performance of
the Work of:

a. HVAC (heating, ventilation, and air conditioning) Work;
b. Plumbing Work as described in RCW 18.106;

c. Electrical Work as described in RCW 19.28; and
d

Any other categories of Work listed on the Sub-Bidder listing form and/or Bid Form.
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Contract No. 071670



DIVISION 00 - Procurement and Contracting Requirements
SECTION 00 21 00 - Instructions to Bidders

2. Self-Performance. If the Bidder intends to self-perform any of these categories of Work, it
must name itself for each such category of Work.

3. Multiple Entries. The Bidder shall not list more than one (1) entity for a particular category
of Work identified, unless a Sub-Bidder will vary based on an Alternate Bid, in which case
the Bidder shall identify the Sub-Bidder to be used for the Alternate and the affected
portion of the Work.

4. Failure to Submit. In accordance with RCW 39.30.060, failure of a Bidder to submit, as part
of the Bid, the names of such proposed HVAC, plumbing, and electrical Sub-Bidders, or to
name itself to perform such Work, or the naming of two (2) or more Sub-Bidders to perform
the same Work, shall render the Bidder’s Bid non-responsive and; therefore, void.

5. Requirement to Subcontract. The Bidder, if Awarded the Contract, will subcontract with the
listed Sub-Bidders for performance of the portion of the Work designated on the Bid Form,
subject to the provisions of the Contract for Construction and RCW 39.30.060. The Bidder
shall not substitute a listed Sub-Bidder in furtherance of bid shopping or bid peddling.

6. Sub-Bidder Qualification. Listed Sub-Bidders may be required to provide evidence of their
qualifications, including a statement of experience and references, prior to Award, or at any
time during the Contract Time. Such information shall be provided within twenty-four (24)
hours of request. This evidence shall demonstrate that the Sub-Bidder meets or exceeds
all requirements for experience, qualifications, manufacturer’s certifications, or any other
requirements specified in any of the technical sections of the Contract Documents for
which the Sub-Bidder proposes to perform Work.

7. Replacement. If a listed Sub-Bidder fails to provide adequate evidence of qualifications, is
unable to comply with any bonding requirements of the Bidding Documents or with other
requirements of the Contract or Bidding Documents, is not properly licensed, or fails to
meet the Responsibility Criteria of the Bidding Documents, the Port may require the Bidder
to replace the Sub-Bidder with another subcontractor reasonably acceptable to the Port at
no change in the Contract Sum or Contract Time.

8. Sub-Bidder Standards. Sub-Bidders shall meet contractual and technical qualification
standards, and provide specialized certification, licensing, and/or payment and
performance bonding, if required.

9. MWBE, Veteran-owned, and small business participation encouraged. The Port’s policy is
to encourage the Contractor to solicit and document participation, and to provide and
promote the maximum lawful, practicable opportunity for increased participation, by MWBE
firms certified by the Office of Minority and Women'’s Business Enterprises (OMWBE),
Veteran-owned businesses (defined in RCW 43.60.010, and Small, Mini and Micro
business enterprises (defined in RCW 39.26.010).

C. BID SECURITY

Project No. Various 002100-6
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Purpose and Procedure. Each Bid shall be accompanied by Bid security payable to the
Port in the form required by the Bidding Documents and equal to five (5) percent of the
Base Bid only (i.e., not including any Alternates or Unit Prices). The Bid security
constitutes a pledge by the Bidder to the Port that the Bidder will enter into the Contract
with the Port in the form provided, in a timely manner, and on the terms stated in its Bid,
and will furnish in a timely manner, the payment and performance bonds, certificates of
insurance, and all other documents required in the Contract Documents. Should the Bidder
fail or refuse to enter into the Contract or fail to furnish such documents, the amount of the
Bid security shall be forfeited to the Port as liquidated damages, not as a penalty. By
submitting a Bid, each Bidder represents and agrees that the Bid security, if forfeited, is a
reasonable prediction on the Bid Date of future damages to the Port. Failure of the Bidder
to provide Bid Security as required shall render the bid non-responsive.

Form. The Bid security shall be in the form of a certified or bank cashier’s check payable to
the Port or a Bid bond executed by a bonding company reasonably acceptable to the Port,
licensed in the State of Washington, registered with the Washington State Insurance
Commissioner, possess an A.M. Best rating of “A-," Fiscal Size Category (FSC) six (6) or
better, and be authorized by the U.S. Department of the Treasury. The Bid security shall
be signed by the person or persons legally authorized to bind the Bidder. Bid bonds shall
be submitted using the form included with the Bidding Documents.

Retaining Bid Security. The Port will have the right to retain the Bid security of Bidders to
whom an Award is being considered until the earliest of either: (a) mutual execution of the
Contract, and the Port’s receipt of payment and performance bonds, (b) the specified time
has elapsed so that Bids may be withdrawn, or (c) when all Bids have been rejected.

Return of Bid Security. Within sixty (60) days after the Bid Date, the Port will release or
return Bid securities to Bidders whose Bids are not to be further considered in awarding
the Contract. Bid securities of the three apparent low Bidders will be held until the Contract
has been finally executed, after which all un-forfeited Bid securities will be returned. Bid
security may be returned in the form provided or by separate payment.

D. SUBMISSION OF BIDS

1.

Procedure. The Bid, the Bid security, and other documents required to be submitted with
the Bid, shall be enclosed in a sealed envelope identified with the Project name and
number and the Bidder’'s name and address. If the Bid is sent by mail, the sealed envelope
shall be enclosed in a separate mailing envelope with the notation “SEALED BID
ENCLOSED” on the face of the mailing envelope.

a. If aBid is mailed, it shall be addressed to the Port of Tacoma, Contracts Department, 1
Sitcum Plaza, Tacoma, WA 98421.

b. If a Bid is delivered, it shall be delivered to the Front Reception Desk, Port of Tacoma,
1 Sitcum Plaza, Tacoma, WA 98421.

c. The time stamp clock at the Front Reception Desk at 1 Sitcum Plaza is the Port’s
official clock.

Deposit. Bids shall be deposited at the designated location prior to the Bid Date indicated
in the Advertisement or Invitation to Bid, or any extension thereof made by Addendum.
Bids received after the Bid Date and time specified shall be returned without consideration
at the discretion of the Port, or rejected at the time of receipt.

Delivery. The Bidder assumes full responsibility for timely delivery at the location
designated for receipt of Bids.
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4.

Form. Oral, facsimile, telephonic, electronic, or email Bids are invalid and will not be
considered.

E. MODIFICATION OR WITHDRAWAL OF BID

1.

After the Bid Date. A Bid may not be modified, withdrawn, or canceled by the Bidder during
a ninety (90) day period following the Bid Date, and each Bidder so agrees by virtue of
submitting its Bid.

Before the Bid Date. Prior to the Bid Date, any Bid submitted may be modified or
withdrawn only by notice to the party receiving Bids at the place designated for receipt of
Bids. The notice shall be in writing, with the signature of the Bidder, and shall be worded
so as not to reveal the amount of the original Bid. Email notice will not be accepted. It shall
be the Bidder’s sole responsibility to verify that the notice has been received by the Port in
time to be withdrawn before the Bid opening.

Resubmittal. Withdrawn Bids may be resubmitted up to the time designated for the receipt
of Bids, provided that they are then fully in conformance with these Instructions to Bidders.

Bid Security with Resubmission. Bid security shall be in an amount sufficient for the Bid as
modified or resubmitted.

F. COMMUNICATIONS

1.

Communications from a Bidder related to these Instructions to Bidders must be in writing to
procurement@portoftacoma.com. Communications, including but not limited to, notices
and requests by Sub-Bidders shall be made through the Bidder and not directly by a Sub-
Bidder to the Port.

1.05 CONSIDERATION OF BIDS

A. OPENING OF BIDS. Unless stated otherwise in the Advertisement or Invitation to Bid or an
Addendum, the properly identified Bids received on time will be opened publicly and will be read
aloud. An abstract of the Base Bids and any Alternate Bids will promptly (and generally within
twenty-four (24) hours) be made available to Bidders and other interested parties.

B. REJECTION OF BIDS. The Port shall have the right, but not the obligation, to reject any or all
Bids for any reason, or for no reason, to reject a Bid not accompanied by the required Bid
security, or to reject a Bid which is in any way incomplete or irregular.

C. BIDDING MISTAKES. The Port will not be obligated to consider notice of claimed Bid mistakes
received more than twenty-four (24) hours after the Bid Date. In accordance with Washington
law, a low Bidder that claims error and fails to enter into the Contract is prohibited from Bidding
on the Project if a subsequent call for Bids is made for the Project.

D. ACCEPTANCE OF BID (AWARD)

1.

Intent to Accept. The Port intends, but is not bound, to Award a Contract to the
Responsible Bidder with the lowest responsive Bid, provided the Bid has been submitted in
accordance with the requirements of the Bidding Documents and does not exceed the
funds available. The Port has the right to waive any informality or irregularity in any Bid(s)
received and to accept the Bid which, in its judgment, is in its own best interests.
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Alternates. The Port shall have the right to accept Alternates in any order or combination,
unless otherwise specifically provided in the Contract or Bidding Documents, and to
determine the low Bidder on the basis of the sum of the Base Bid and the Alternates (if
any) accepted. Failure to submit Bids on all Alternates may be cause for rejecting the
Bidder's entire Bid. The Port retains the right to accept Alternate Bid items at the price Bid
within ninety (90) days after the Contract is executed.

Requirements for Award. Before the Award, the lowest responsive Bidder must be deemed
Responsible by the Port and must satisfy all Award Requirements.

E. BID PROTEST PROCEDURES

1.

Procedure. A Bidder protesting, for any reason, the Bidding Documents, a Bidding
procedure, the Port’s objection to a Bidder or a person or entity proposed by the Bidder,
including but not limited to, a finding of non-Responsibility, the Award of the Contract or
any other aspect arising from, or relating in any way to, the Bidding, shall cause a written
protest to be filed with the Port within two (2) business days of the event giving rise to the
protest. (Intermediate Saturdays, Sundays, and legal holidays are not counted as business
days.) The written protest shall include the name of the protesting Bidder, the bid
solicitation number and title under which the protest is submitted, a detailed description of
the specific factual and legal grounds for the protest, copies of all supporting documents,
evidence that the apparent low bidder has been given notice of the protest, and the
specific relief requested. The written protest shall be sent by email to
procurement@portoftacoma.com.

Consideration. Upon receipt of the written protest, the Port will consider the protest. The
Port may, within three (3) business days of the Port’s receipt of the protest, provide any
other affected Bidder(s) the opportunity to respond in writing to the protest. If the protest is
not resolved by mutual agreement of the protesting Bidder and the Port, the Contracts
Director of the Port, or his or her designee, will review the issues and promptly furnish a
final and binding written decision to the protesting Bidder, and any other affected Bidder(s),
within six (6) business days of the Port’s receipt of the protest. (If more than one (1) protest
is filed, the Port’s decision will be provided within six (6) business days of the Port’s receipt
of the last protest.) If no reply is received from the Port during the six (6) business-day
period, the protest will be deemed rejected.

Waiver. Failure to comply with these protest procedures will render a protest waived.

Condition Precedent. Timely and proper compliance with, and exhaustion of, these protest
procedures shall be a condition precedent to any otherwise permissible judicial
consideration of a protest.

1.06 POST BID INFORMATION
A. THE LOWEST RESPONSIVE BIDDER SHALL:

1.

Responsibility Detail Form. Within 24 hours of the Low Responsive Bidder Selection
Notification, the apparent low Bidder shall submit to the Port the Responsibility Detail Form
and other required documents (Section 00 45 13) executed by an authorized company
officer. As requested from the Port, the low responsive Bidder shall provide written
confirmation that the person signing the Bid on behalf of the Bidder was duly authorized at
the time of bid, a detailed breakdown of the Bid in a form acceptable to the Port, and other
information required by the Port.

The apparent low Bidder shall submit to the Port upon request:
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a. Additional information regarding the use of the Bidder's own forces and the use of
subcontractors and suppliers;

b. The names of the persons or entities (including a designation of the Work to be
performed with the Bidder's own forces, and the names of those who are to furnish
materials or equipment fabricated to a special design) proposed for each of the
principal portions of the Work (i.e., either a listed Sub-Bidder or a Sub-Bidder
performing Work valued at least ten (10) percent of the Base Bid), consistent with the
listing required with the Bid; and

c. The proprietary names and the suppliers of the principal items or systems of materials
and equipment proposed for the Work.

3. Failure to provide any of the above information in a timely manner will constitute an event
of breach permitting forfeiture of the Bid security.

4. Bidder Responsibility. The Bidder will be required to establish, to the satisfaction of the
Port, the reliability and responsibility of itself and the persons or entities proposed to
furnish and perform the Work described in the Bidding Documents. If requested, the Bidder
shall meet with the Port to discuss the Bid, including any pricing, the Bid components, and
any assumptions made by the Bidder.

5. Sub-Bidder Responsibility. The Responsibility of the Bidder may be judged in part by the
Responsibility of Sub-Bidders. Bidders must verify the Responsibility Criteria for each first-
tier Sub-Bidder. A Sub-Bidder of any tier that hires other Sub-Bidders must verify
Responsibility Criteria for each of its lower-tier Sub-Bidders. The verification shall include a
representation that each Sub-Bidder, at the time of subcontract execution, is Responsible
and possesses required licenses.

6. Obijection. Prior to an Award of the Contract, the Port will notify the Bidder in writing if the
Port, after due investigation, has reasonable objection to the Bidder or a person or entity
proposed by the Bidder. Upon receiving such objection, the Bidder may, at Bidder’s option:
(a) withdraw their Bid, (b) submit an acceptable substitute person or entity with no change
in the Contract Time and no adjustment in the Base Bid or any Alternate Bid, even if there
is a cost to the Bidder occasioned by such substitution, or (c) file a protest in accordance
with the Bidding Documents.

7. Change. Persons and entities proposed by the Bidder to whom the Port has made no
reasonable objection must be used on the Work for which they were proposed and shall
not be changed, except with the written consent of the Port.

8. Right to Terminate. The Bidder’s representations concerning its qualifications will be
construed as a covenant under the Contract. If a Bidder makes a material
misrepresentation on a Qualification Statement, the Port has the right to terminate the
Contract for cause and may then pursue any remedies that exist under the Contract or that
are otherwise available.

B. INFORMATION FROM OTHER BIDDERS: All other Bidders designated by the Port as under
consideration for Award of a Contract shall also provide a properly executed Qualification
Statement, if so requested by the Port.
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1.07 PERFORMANCE BOND, LABOR AND MATERIAL PAYMENT BOND, AND INSURANCE

A

BOND REQUIREMENTS. Within fifteen (15) days after the Port’s Notice of Award of the
Contract, the successful Bidder shall obtain and furnish statutory bonds pursuant to RCW 39.08
covering the faithful performance of the Contract and the payment of all obligations arising
thereunder in the form and amount prescribed in the Contract Documents. Bonds shall be
written for one hundred (100) percent of the contract award amount, plus Washington State
Sales Tax and Change Orders. The cost of such bonds shall be included in the Base Bid.

1. On contracts of one hundred fifty thousand dollars ($150,000) or less, at the option of the
Contractor or the General Contractor/Construction Manager as defined in RCW 39.10.210,
the Port may, in lieu of the bond, retain ten (10) percent of the contract amount for a period
of thirty days after date of final acceptance, or until receipt of all necessary releases from
the department of revenue, the employment security department, and the department of
labor and industries and settlement of any liens filed under RCW 60.28, whichever is later.
The recovery of unpaid wages and benefits must be the first priority for any actions filed
against retainage held by a state agency or authorized local government.

2. On contracts of one hundred fifty thousand dollars ($150,000) or less, the Port may accept
a full payment and performance bond from an individual surety or sureties.

TIME OF DELIVERY AND FORM OF BONDS. The successful Bidder shall deliver an original
copy of the required bonds to the Port, 1 Sitcum Plaza, Tacoma, WA 98421, within the time
specified in the Contract Documents.

INSURANCE. The successful Bidder shall deliver a certificate of insurance from the Bidder’s
insurance company that meets or exceeds all requirements of the Contract Documents.

GOVERNMENTAL REQUIREMENTS. Notwithstanding anything in the Bidding or Contract
Documents to the contrary, the Bidder shall provide all bonding, insurance, and permit
documentation as required by governmental authorities having jurisdiction for any portions of
the Project.

1.08 FORM OF AGREEMENT

A

C.

FORM TO BE USED. The Contract for the Work will be written on the form(s) contained in the
Bidding Documents, including any General, Supplemental, or Special Conditions, and the other
Contract Documents included with the project manual.

CONFLICTS. In case of conflict between the provisions of these Instructions and any other
Bidding Document, these Instructions shall govern. In case of conflict between the provisions of
the Bidding Documents and the Contract Documents, the Contract Documents shall govern.

CONTRACT DELIVERY. Within fifteen (15) days after Notice of Award, the Bidder shall submit
a signed Contract to the Port in the form tendered to the Bidder and without modification.

PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION - NOT USED

END OF SECTION
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PART 1 - GENERAL
1.01 SUMMARY

A. This Section provides the notification required for disclosure of asbestos, lead-containing or
other hazardous materials.

1.02 HAZARDOUS MATERIALS NOTICE

A. The Port is reasonably certain that asbestos and lead will not be disturbed by the project. If the
Contractor encounters material suspected of containing lead or asbestos which will interfere
with the execution of the work, the Contractor shall stop work and notify the Engineer.

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION - NOT USED
END OF SECTION
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BIDDER'S NAME:
PROJECT TITLE: ON CALL PAVEMENT REPAIRS (2022)

The undersigned Bidder declares that it has read the Contract Documents (including documents
provided by reference), understands the conditions under which the Work will be performed, has
examined the Project site, and has determined for itself all situations affecting the Work herein Bid
upon. Bidder proposes and agrees, if this Bid is accepted, to provide at Bidder's own expense, all
labor, machinery, tools, materials, etc., including all Work incidental to, or described or implied as
incidental to such items, according to the Contract Documents, and that the Bidder will complete the
Work within the time stated, and that Bidder will accept in full the lump sum or unit price(s) set forth

below:
Task . .
Item OrderFinal Description of Item UOM _. Unit o, Extention
No. . BidQuantities Amount
Quantity
1 - Mobilization & Demobilization EA 18
5 Less than 50 Asphalt Paving (Lots less than TON 92
300 Tons)
3 Less than 150 Asphalt Paving (Lots less than TON 9
300 tons)
4 Less than 300 Asphalt Paving (Lots less than TON 620
300 tons)
5 300 or Greater Asphalt Paving (Lots Greater than TON 750
300 tons)
6 Less than 3 Concrete Repair CY 1
7 3 or greater Concrete Repair CYy 36
8 Less than 50 Crushed Surfacing Base Course TON 25
9 Less than 150 Crushed Surfacing Base Course TON 100
10 Less than 300 Crushed Surfacing Base Course TON 200
11 300 or Greater Crushed Surfacing Base Course TON 300
12 Less than 100 Crushed Surfacing Top Course TON 25
13 100 or greater Crushed Surfacing Top Course TON 180
14 - Gravel Base TON 16
15 - Gravel Borrow TON 10
16 - Excavation CY 40
17 - Geotextile SY 12
Management of Regulated
18 (Subtitle D) cY 40
19 - Crack Sealant LF 10,000
Concrete Saw Cultting (6"
20 Thickness or Less) LF 50
Concrete Saw Cultting (7" to
21 12" Thickness) LF 100
Concrete Saw Cutting (13"
22 Thickness or Greater) LF 266
Project No. Various 004100 -1

Contract No. 071670



DIVISION 00 - Procurement and Contracting Requirements
SECTION 00 41 00 - Bid Form

Task
Item . e Unit Unit Extention
No. OrderFl.naI Description of ltem UOM BidQuantities Prices Amount
Quantity

23 Concrete Removal (6" Thickness cY 5
or Less)

o4 Co_ncrete Removal (7" to 12 oy 60
Thickness)

o5 Concrete Removal (13" or oy 60
Greater)
Asphalt Saw Cutting (4"

26 Thickness or Less) LF 60
Asphalt Saw Cutting (5"

27 Thickness or Greater) LF 60

28  Less than 100 Asphalt Removal (4" Thickness or sy 50
Less)

29 100 or Greater Asphalt Removal (4" Thickness or sy 120
Less)

30  Less than 100 Asphalt Removal (Greater than 4 sy 80
Thickness)

31 100 or Greater Asphalt Removal (Greater than 4 sy 160
Thickness)

32 Less than 100 Prgflllng/Grlndlng Asphalt (4 sy 70
Thickness or Less)

33 100 or Greater Prgflllng/Grlndlng Asphalt (4 sy 500
Thickness or Less)

34 Less than 100 Proﬁhrlg/Grmdmg Asphalt (Greater sy 9
than 4" Depth)

35 100 or Greater Proﬁhrlf/Grmdmg Asphalt (Greater sy 3000
than 4" Depth)

36 100 LF or Less Striping LF 60

37 101 "Futf’ 1000 g1iping LF 725

101 LF or -

38 Greater Striping LF 2000
Other Striping & Painting (Speed

39 Bumps, Disabled Parking) SF 50
Skid-Steer Loader with

40 Attachment and Operator HR 30

41 - Street Sweeper with Driver HR 50

42 - Water Truck with Driver HR 60

43 - Dump Truck with Driver HR 60

44 - Dump Truck with Trailer & Driver HR 25
Embedded Structures (Manhole

45 i Ring and Cover Adjustment) EA 3

Project No. Various 004100-2

Contract No. 071670



DIVISION 00 - Procurement and Contracting Requirements
SECTION 00 41 00 - Bid Form

Task . . .
Item OrderFinal Description of Item UOM _. Umt. . U.mt Extention
No. . BidQuantities Prices Amount
Quantity
46 i Embedded Structures (Valve Box EA 1
Adjustment)
Embedded Structures (Catch
47 - Basin Frame and Grate EA 2

Adjustment)

TAXABLE BASE BID SUBTOTAL

10.3% WASHINGTON STATE SALES TAX (WSST) ON BASE BID
SUBTOTAL

TAX-EXEMPT BASE BID SUBTOTAL

BID TOTAL (WITH WSST)

Note: Show prices in figures only.

Evaluation of Bids. In accordance with the provisions of the Contract Documents, Bids will be
evaluated to determine the lowest Base Bid Subtotal offered by a responsible Bidder submitting a
responsive Bid.

Schedule of Unit Prices. The unit prices are proposed to apply only in the event of additions to, or
deletions from, the work required and ordered. All prices shall include complete installation without
Washington State Sales Tax. The bidder shall propose a price for each item; failure to propose a price
for each item may render the bid non-responsive. The Port reserves the right to accept or reject the
unit prices proposed.

Trench Excavation Safety Provision. If the bid amount contains work which requires trenching
exceeding a depth of four (4) feet, all costs for trench safety shall be included in the Base Bid and
indicated below for adequate trench safety systems in compliance with RCW 39.04 and WAC
296-155-650. Bidder shall include a lump sum amount, excluding Washington State Sales Tax. If
trench excavation safety provisions do not pertain to the Work, the Bidder should enter “N.A.” or “Not
Applicable” in the blank below.

Trench Excavation Safety: (Total in Written Figures Only)

Non-Collusion Representation. The Bidder declares under penalty of perjury that the Bid submitted is
genuine and not a sham or collusive bid, or made in the interest or on behalf of any person or firm not
therein named; and further represents that the Bidder has not directly or indirectly induced or solicited
any other bidder to submit a sham bid, or encouraged any other person or corporation to refrain from
bidding; and that the Bidder has not in any manner sought by collusion to secure to the Bidder an
advantage over any other bidder or bidders.

RCW 39.04.350 Certification. The Bidder represents and certifies, under penalty of perjury, that within
the three- (3-) year period immediately preceding the Bid Date, the Bidder has not been determined
by a final and binding citation and notice of assessment issued by the Department of Labor and
Industries, nor through a civil judgment entered by a court of limited or general jurisdiction, to have
willfully violated, as defined in RCW 49.48.082, any provision of Chapters 49.46, 49.48, nor 49.52
RCW.
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Addenda. Bidder acknowledges receipt and acceptance of all Addenda through No. (Identify
Last Addenda By Number)

Bid Security. A certified check, cashier's check, or other obligation of a bank, or a bid bond in
substantially the form set forth in Section 00 43 13, Bid Security Form for at least five (5) percent of
the Base Bid Subtotal, shall be submitted with this Bid.

Apprenticeship Requirements. For Bids greater than one million ($1,000,000) dollars, the apprentice
labor hours required for this project are fifteen (15) percent of the total labor hours. The Bidder agrees
to utilize this level of apprentice participation.

Name of Firm Date

Signature By Title

Mailing Address City, State Zip Code

Telephone Number Email Address

WA State Contractor's License No. Employment Security Department No.

Identification of Bidder as a sole proprietor, a partnership, a joint venture, a corporation, or another
described form of legal entity

END OF SECTION
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KNOW ALL MEN BY THESE PRESENTS:

That we, , as Principal, and
, as Surety, are held and firmly bound unto

the PORT OF TACOMA as Obligee, in the penal sum of
Dollars, for the payment of which the Principal and Surety bind themselves, their heirs, executors,
administrators, successors and assigned, jointly and severally, by these present.

The condition of this obligation is such that if the Obligee shall make any award to the Principal for

, according to the terms of the proposal or bid
made by the Principal therefor, and the Principal shall duly make and enter into a contract with the
Obligee in accordance with the terms of said proposal or bid and award and shall give bond for the
faithful performance thereof, with Surety or Sureties approved by the Obligee; or, if the principal shall, in
case of failure to do so, pay and forfeit to the Obligee the penal amount of the deposit specified in the
call for bids, then this obligation shall be null and void; otherwise it shall be and remain in full force and
effect and the Surety shall forthwith pay and forfeit to the Obligee, as penalty and liquidated damages,
the amount of this bond.

SIGNED, SEALED AND DATED THIS DAY OF , 20

BY
PRINCIPAL

BY
SURETY

AGENT AND ADDRESS

Note: Bidder may submit Surety's bid bond form, provided it is similar in substance, made out in the

name of the Port of Tacoma, and that the agent’s name and address appear as specified. Bonds

containing riders limiting responsibility for toxic waste or limiting the term of responsibility will be rejected.
END OF SECTION
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THIS IS NOT TO BE SUBMITTED WITH A BID.

THE LOW RESPONSIVE BIDDER SHALL BE REQUIRED TO COMPLETE THIS
RESPONSIBILITY DETAIL FORM AS SPECIFIED IN SECTION 00 21 00 - INSTRUCTIONS TO
BIDDERS. THIS COMPLETED RESPONSIBILITY DETAIL FORM SHALL BE SUBMITTED
ELECTRONICALLY (PDF) VIA EMAIL TO THE CONTACT(S) IDENTIFIED IN THE LOW
RESPONSIVE BIDDER SELECTION NOTIFICATION.

BIDDER'S COMPANY NAME:

| For the below Mandatory Bidder Responsibility Criteria, please mark the appropriate choice. |

1.01 MANDATORY BIDDER RESPONSIBILITY CRITERIA

A. The Bidder shall meet the following mandatory responsibility criteria as described in RCW
39.04.350(1). The Bidder shall be rejected as not responsible if any answer to questions 1
through 5 is “No” or any answer to questions 6 through 8 is “Yes.”

1.

Does the Bidder have a Certificate of Registration in compliance with RCW 18.277?
O Yes O No

2. Does the Bidder have a current Washington State Unified Business Identifier number?
O Yes O No

3. Does the Bidder have Industrial Insurance Coverage for the Bidder's employees working in
Washington State as required in RCW 517
O Yes O No

4. Does the Bidder have an Employment Security Department number as required in RCW
507
*Attach letter dated within six (6) months of Bid Date.
*Request a letter electronically by clicking on the following link
https://fortress.wa.gov/esd/twt/pwcinternet/ or by emailing a request to
publicworks@esd.wa.gov.
O Yes O No

5. Does the Bidder have a Washington State Excise Tax Registration number as required in
RCW 827
O Yes O No

6. Has the Bidder been disqualified from bidding on any public works project under RCW
39.06.010 or 39.12.065(3)?
O Yes O No

7. Has the Bidder violated RCW 39.04.370 more than one (1) time as determined by the
Washington State Department of Labor and Industries?
O Yes O No
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10.

Has the Bidder ever been found to be out of compliance with Apprenticeship Utilization
requirements of RCW 39.04.3207?

O Yes O No

Has the Bidder ever been found to have willfully violated, as defined in RCW 49.48.082,
any provision of Chapters 49.46, 49.48, or 49.52 RCW within the three- (3-) year period
immediately preceding the date of this bid solicitation?

O Yes O No

Has the Bidder completed the training required by RCW 39.04.350, or is the Bidder on the
list of exempt businesses maintained by the Department of Labor and Industries?

O Yes O No

If any answer to questions 1 through 5 is “No” or any answer to questions 6 through 8 is “Yes” - STOP
HERE and contact the Contract Administrator. The Bidder is not responsible for this Work. Otherwise
proceed to 1.02. Provide attached to this completed form documentation to confirm
responsibility criteria.

For remaining criteria below, check or fill-out the appropriate item. Based upon the answer provided
by the Bidder, the Port may request additional information or seek further explanation. As needed,
provide backup documentation for any explanations listed below.

1.02 CONTRACT AND REGULATORY HISTORY

A. The Port will evaluate whether the Bidder’s contract and regulatory history demonstrates an
acceptable record of past project performance and consistent responsibility. The Bidder shall
answer the following questions. The Bidder may be rejected as not responsible if any answer to
questions 1 through 5 below is “Yes.”

1.

Has the Bidder had a contract terminated for cause or default in the last five (5) years?

O Yes, If YES, explain below. O No

2. Has the Bidder required a Surety to take over all, or a portion of, a project to cure or
respond to an asserted default or material breach of contract on the part of the Bidder on
any public works project in the last five (5) years?

O Yes, If YES, explain below. O No

3. Have the Bidder and major Sub-Bidders been in bankruptcy, reorganization, and/or

receivership on any public works project in the last five (5) years?
O Yes, If YES, explain below. O No
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4. Have the Bidder and major Sub-Bidders been disqualified by any state or local agency
from being awarded and/or participating on any public works project in the last five (5)
years?

O Yes, If YES, explain below. O No

5. Are the Bidder and major Sub-Bidders currently a party to a formal dispute resolution
process with the Port (i.e., a pending mediation, arbitration, or litigation)?

O Yes, If YES, explain below. O No

1.03 ACCIDENT/INJURY EXPERIENCE

A

The Port will evaluate the Bidder’s accident/injury Experience Modification Factor (“EMF”) from
the Washington State Department of Labor and Industries to assess whether the Bidder has an
acceptable safety record preventing personal injuries on projects.

List the Bidder’s accident/injury EMF for the last five (5) years. An experience factor is
calculated annually by the Washington State Department of Labor and Industries.

Year Effective Year Experience Factor

If the Bidder has received an EMF of greater than 1.0 for any year, explain the cause(s) of the
designation and what remedial steps were taken to correct the EMF. The Bidder may be
rejected as not responsible if the Bidder's EMF is greater than 1.0 and sufficient remedial steps
have not been implemented.

1.04 WORK PERFORMED BY BIDDER

A

The Bidder shall state the amount of the Work, as an equivalent to the Base Bid, excluding
taxes, insurance, and bonding, the Bidder will execute with its own forces.

%

1.05 ADDITIONAL CONTRACTOR INFORMATION

A. As part of completing this Responsibility Detail Form, submit the following information with
the completed Responsibility Detail Form:

1. Bidder’s recent job resume, including a list of similar projects performed and contact
information for the similar project owner(s), a brief description of work, start and end dates,
and contract amount.

2. Resumes of Bidder’s proposed project manager and job superintendent.

B. The Bidder’s failure to provide the required project information may result in a determination of
the Bidder being declared non-responsible by the Port.
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C. The Bidder shall submit this completed, SIGNED Responsibility Detail Form electronically
(PDF), with all requested backup documentation, via email to the contact(s) noted on the Low
Responsive Bidder Selection Notification.

D. The Bidder and its subcontractors to verify that its subcontractors at each tier meet the
responsibility criteria as required by RCW 39.06.020 and 39.04.350.

1. Bidder shall verify major subcontractors meet the responsibility criteria required. Fill out
one Port of Tacoma Public Works Project Bidder Evaluation Checklist for Subcontractors
for each major subcontractor and submit to the Port with this form. Backup documentation
is not required to be submitted.

PROJECT: On Call Pavement Repairs (2022)
PROJECT NO.: Various
CONTRACT NO.: 071670

Responsibility Certification Form

The Low responsive Bidder shall complete the Responsibility Detail Form, attach all documentation, and
submit to the Port within twenty-four (24) hours following receipt of the Low Responsive Bidder Selection
Notification. All forms shall be submitted electronically (PDF) via email to the contact(s) listed on the
Selection Notice. Note, the same project may be used to demonstrate experience across multiple
categories if applicable.

By completing and signing this Responsibility Detail Form, the Bidder is certifying that the information
contained within the Form, the backup documentation, and any additional information requested by the
Port is true and complete. The Bidder’s failure to disclose the required information or the submittal of
false or misleading information may result in the rejection of the Bidder’s Bid, revocation of award, or
contract termination.

The information provided herein is true and complete.

Signature of Authorized Representative Date

Print Name and Title
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PORT OF TACOMA PUBLIC WORKS PROJECT BIDDER EVALUATION CHECKLIST FOR
SUBCONTRACTORS

PROJECT TITLE: On Call Pavement Repairs (2022)
BIDDER:
CONTRACT AND PROJECT NUMBER: 071670/ Various

This checklist shall be completed by the Bidder and its subcontractors to verify that its subcontractors at
each tier meet the responsibility criteria as required by RCW 39.06.020 and RCW 39.04.350.

This checklist should be submitted to the Port of Tacoma Contracts Administrator within twenty-four (24)
hours of request.

Document verification information or backup data is not to be submitted to the Port, this
information should remain on file with the Contractor and be presented to the Port if requested at
a later date.

Ite Initials/
m Item Comment
No. S

1. | At the time of Bid submittal, have a certificate of registration in compliance with RCW
18.27: Check the L&l site https://fortress.wa.gov/Ini/bbip/.

Verify that a subcontractor has an electrical contractor license, if required by RCW
19.28, or an elevator contractor license, if required by RCW 70.87.

2. | While reviewing registration information above, also check contractor’'s Employer
Liability Certificate to verify workers' comp (industrial insurance) premium status —
current account.

Complete a “Submit Contractor Tracking Request" to be notified if the contractor fails
to pay workers' comp premiums or renew their contractor registration or if their
electrical contractor license is suspended or revoked within one year.

3. | State excise tax registration number (Department of Revenue). (contractor’s
Washington State Unified Business Identifier and tax registration number)
http://dor.wa.gov/content/doingbusiness/registermybusiness/brd/.

4. | Not disqualified from bidding on any public works contract under RCW 39.06.010 or
RCW 39.12.065(3).

Check the Department of Labor and Industries
http://www.Ini.wa.gov/TradesLicensing/PrevWage/AwardingAgencies/DebarredContr
actors/.

5. | Verify subcontractors are registered with the Washington State Employment Security
Department (ESD) and have an account number. Request a letter to be sent from
the subcontractor electronically by clicking on the following link
https://fortress.wa.gov/esd/twt/pwcinternet/ or by emailing a request to
publicworks@esd.wa.gov. Include ESD#, UBI#, and business name in the email.
Certificate of Coverage letter issued/dated within the last six (6) months.
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Ite Initials/
m Item Comment
No. s
Document if subcontractor confirms in writing, under penalty of perjury, that it has no
employees and this requirement does not apply.
END OF SECTION
Project No. Various 004513-6
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THIS AGREEMENT is made and entered into by and between the PORT OF TACOMA, a State of
Washington municipal corporation, hereinafter designated as the "Port," and:

The "Contractor" is:

The "Project” is:

The "Engineer" is:

The "Contractor's
Representative" is:

(Legal Name)

(Address)

(Address 2)

(Phone No.)

On Call Pavement Repairs (2022) (Title)

Various | 071670

Project Location Address 1

(Project/Contract No.)

(Project Address)

Project Location Address 2

(Project Address 2)

Thais Howard, PE

(Engineer)

Director of Engineering

(Title)

thoward@portoftacoma.com

(Email)

(253) 888-4718

(Phone No.)

(Representative)

(Title)

(Email)

(Phone No.)

Project No. Various
Contract No. 071670
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BACKGROUND AND REPRESENTATIONS:

The Port publicly solicited bids on the Contract Documents. The Contractor submitted a Bid to the Port
on the day of , 20 to perform the Work.

The Contractor represents that it has the personnel, experience, qualifications, capabilities, and means
to accomplish the Work in strict accordance with the Contract Documents, within the Contract Time and
for the Contract Price, and that it and its Subcontractors satisfy the responsibility criteria set forth in the
Contract Documents, including any supplemental responsibility criteria.

The Contractor further represents that it has carefully examined, and is fully familiar with, all provisions of
the Contract Documents, including any Addenda, that it has fully satisfied itself as to the nature, location,
difficulty, character, quality, and quantity of the Work required by the Contract Documents and the
conditions and other matters that may be encountered at or near the Project site(s), or that may affect
performance of the Work or the cost or difficulty thereof, including all applicable safety and site
responsibilities, and that it understands and can satisfy all scheduling and coordination requirements and
interim milestones.

AGREEMENT:
The Port and the Contractor agree as follows:
1.0 CONTRACTOR TO FULLY PERFORM THE WORK

The Contractor shall fully execute and complete the entire Work for the Project described in the Contract
Documents, except to the extent specifically indicated in the Agreement, the General Conditions of the
Contract (as well as any Supplemental, Special, or other conditions included in the Project Manual), the
Drawings, the Specifications, and all Addenda issued prior to, and all modifications issued after,
execution of the Contract.

2.0 DATE OF COMMENCEMENT

The date of commencement of the Work, which is the date from which the Contract Time is measured,
shall be fixed as the date of execution of the Contract.

3.0 CONTRACT TIME AND LIQUIDATED DAMAGES

The Contractor shall achieve all interim milestones as set forth in the Executed Task Orders and Final
Completion of the entire Work not later than 730 calendar days from execution of the Contract, subject to
adjustments of this Contract Time as provided in the Contract Documents, or funds are depleted,
whichever comes first.

Provisions for liquidated damages as a reasonable estimate of future loss, as of the date of this
Agreement, are included in the Contract Documents. The parties agree that the stated liquidated
damages are reasonable and not penalties individually nor cumulatively.

The liquidated damages for failure to achieve Substantial Completion based on ececuted Task Order
required date and shall be determined at the time of Task Order Proposal execution. If any, will appear
on the executed task order

Project No. Various 005200-2
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Liquidated damages assessed by the Port will be deducted from monies due to the Contractor, or from
monies that will become due to the Contractor. The liquidated damages, as specified and calculated
herein, shall be levied, cumulatively if applicable, for each and every calendar day that Substantial
Completion and/or Final Completion of the Work is delayed beyond the required completion dates, or the
completion dates modified by the Port for extensions of the Contract Time.

4.0 CONTRACT PRICE

In accordance with the Contractor’s Bid dated , the Port shall pay the Contractor in
current funds for the Contractor’s performance of the Contract, the Contract Price of
Dollars ($ ), subject to additions and

deductions as provided in the Contract Documents. State and local sales tax is not included in the
Contract Price, but will be due and paid by the Port with each progress payment.

5.0 INSURANCE AND BONDS

The Contractor shall purchase and maintain insurance and provide bonds as set forth in the Contract
Documents.

This Agreement is entered into as of the day and year first written above:

CONTRACTOR PORT OF TACOMA
By: By:
Title: Title:
Date: Execution
Date:

END OF SECTION

Project No. Various 005200-3
Contract No. 071670



This page intentionally left blank



DIVISION 00 - Procurement and Contracting Requirements
SECTION 00 61 13.13 - Performance Bond

PERFORMANCE BOND #

CONTRACTOR (NAME AND SURETY (NAME AND PRINCIPLE PLACE

ADDRESS) OF BUSINESS)

OWNER (NAME AND ADDRESS) AGENT OR BROKER (FOR INFORMATION
ONLY)

PORT OF TACOMA

P.O. BOX 1837

TACOMA, WA 98401-1837

KNOW ALL MEN BY THESE PRESENTS:

That as Principal, hereinafter called Contractor, and

as Surety, hereinafter called Surety, are held and firmly
bound unto the Port of Tacoma as Obligee, hereinafter called the Port, in the amount of

Dollars ($ ) for the
payment whereof Contractor and Surety bind themselves, their executors, administrators, legal
representatives, successors, and assigns, jointly and severally, firmly by these presents.

WHEREAS:

Contractor shall execute an agreement with the Port for On Call Pavement Repairs (2022), Project No.
Various/Contract No. 071670, a copy of which Contract is by reference made a part hereof (the term
“Contract” as used herein to include the aforesaid agreement together with all the Contract Documents,
addenda, modifications, all alterations, additions thereto, deletions therefrom, and any other document or
provision incorporated into the Contract) and is hereinafter referred to as the Contract.

This bond is executed and issued pursuant to the provisions of RCW 39.08.

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if Contractor shall promptly
and faithfully perform said Contract, then this obligation shall be null and void; otherwise, it shall remain
in full force and effect.

FURTHER:

A. Surety hereby waives notice of any alterations, change orders, modifications, or extensions of
time made by the Port.

B. Surety recognizes that the Contract includes provisions for additions, deletions, and
modifications to the Work and/or Contract Time and the amounts payable to the Contractor.
Subiject to the limitations contained in (A) above, Surety agrees that no such addition, deletion,
or madification, or any combination thereof, shall avoid or impair Surety’s obligation hereunder.

C. Whenever Contractor has been declared by the Port to be in default, and the Port has given
Surety notice of the Port’s determination of such default, Surety shall promptly (in no event
more than fifteen (15) days following receipt of such notice) advise the Port of its intended
action to:

1.  Remedy the default within fifteen (15) days following its advice to the Port as set forth
above, or

2. Assume within fifteen (15) days, following its advice to the Port as set forth above,
completion of the Contract in accordance with the Contract Documents and become
entitled to payment of the balance of the Contract Sum, or

Project No. Various 0061 13.13-1
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3. Pay the Port upon completion of the Contract, in cash, the cost of completion together with
all other reasonable costs and expenses incurred by the Port as a result of the Contractor’s
default, including but not limited to, those reasonable costs and expenses incurred by the
Port in its efforts to mitigate its losses, which may include, but are not limited to, attorney’s
fees and efforts to complete the Work prior to the Surety exercising the options available to
it as set forth herein.

D. If the Port shall commence suit and obtain judgment against the Surety for recovery hereunder,
then the Surety, in addition to such judgment, shall pay all costs and attorney’s fees incurred by
the Port in enforcement of its rights hereunder. Venue for any action arising out of, or in
connection with, this bond shall be in Pierce County, Washington.

E. No right or action shall accrue on this bond to, or for the use of, any person or corporation other
than the Port of Tacoma.

Signed and Sealed the day of , 20

IMPORTANT: Surety companies executing bonds must have an A.M. Best Rating of "A-, FSC (6)" or
higher, have an underwriting limitation of not less than the Contract Sum, and be authorized to transact
business in the State of Washington.

SURETY CONTRACTOR
Signature Signature
Printed Name and Title Printed Name and Title

Power of Attorney attached.
END OF SECTION
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LABOR AND MATERIAL PAYMENT BOND #

CONTRACTOR (NAME AND SURETY (NAME AND PRINCIPLE PLACE

ADDRESS) OF BUSINESS)

OWNER (NAME AND ADDRESS) AGENT OR BROKER (FOR INFORMATION
ONLY)

PORT OF TACOMA

P.O. BOX 1837

TACOMA, WA 98401-1837

KNOW ALL MEN BY THESE PRESENTS:

That as Principal, hereinafter called
Contractor, and as Surety, hereinafter
called Surety, are held and firmly bound unto the Port of Tacoma as Obligee, hereinafter called the Port,
and all others entitled to recovery hereunder, in the amount of

Dollars ($ ) for the payment
whereof Contractor and Surety bind themselves, their executors, administrators, legal representatives,
successors, and assigns, jointly and severally, firmly by these presents.

WHEREAS:

Contractor shall execute an agreement with the Port for On Call Pavement Repairs (2022), Project No.
Various/Contract No. 071670, a copy of which Contract is by reference made a part hereof (the term
“Contract” as used herein to include the aforesaid agreement together with all the Contract Documents,
addenda, modifications, alterations, additions thereto, deletions therefrom, and any other document or
provision incorporated into the Contract) and is hereinafter referred to as the Contract.

This bond is executed pursuant to the provisions of RCW 39.08.

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if Contractor shall promptly
make payment to all claimants, as hereinafter defined, for all labor and material used or reasonably
required for use in the performance of the Contract and shall indemnify and save the Port harmless from
all cost and damage by reason of Contractor’s default, then this obligation shall be null and void,;
otherwise, it shall remain in full force and effect, subject to the following conditions.

A. Surety hereby waives notice of any alterations, change orders, modifications, or extensions of
time made by the Port.

B. Surety recognizes that the Contract includes provisions for additions, deletions, and
modifications to the Work and/or Contract Time and the amounts payable to the Contractor.
Subiject to the limitations contained in (A) above, Surety agrees that no such addition, deletion,
or modification, or any combination thereof, shall avoid or impair Surety’s obligation hereunder.

C. Surety hereby agrees that every person protected under the provisions of RCW 39.08.010 who
has not been paid as provided under the Contract, and pursuant to RCW 39.08.010, less any
amounts withheld pursuant to statute, and less retainage withheld pursuant to RCW 60.28, after
the expiration of a period of thirty (30) days after the date on which the completion of the
Contract in accordance with RCW 39.08, may sue on this bond, prosecute the suit to final
judgment as may be due claimant, and have execution thereon including recovery of
reasonable costs and attorney's fees as provided by RCW 39.08. The Port shall not be liable for
the payment of any costs or expenses of any such suit.
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Contract No. 071670



DIVISION 00 - Procurement and Contracting Requirements
SECTION 00 61 13.16 - Payment Bond

D. No suit or action shall be commenced hereunder by any claimant unless claimant shall have
given the written notices to the Port, and where required, the Contractor, in accordance with
RCW 39.08.030.

E. The amount of this bond shall be reduced by, and to the extent of, any payment or payments
made in good faith hereunder, inclusive of the payment by Surety of claims which may be
properly filed in accordance with RCW 39.08 whether or not suit is commenced under and
against this bond.

F. If any Claimant shall commence suit and obtain judgment against the Surety for recovery
hereunder, then the Surety, in addition to such judgment and attorney fees as provided by RCW
39.08.030, shall also pay such costs and attorney fees as may be incurred by the Port as a
result of such suit. Venue for any action arising out of, or in connection with, this bond shall be
in Pierce County, Washington.

Signed and Sealed the day of , 20

IMPORTANT: Surety companies executing bonds must have an A.M. Best Rating of "A-, FSC (6)" or
higher, have an underwriting limitation of not less than the Contract Sum, and be authorized to transact
business in the State of Washington.

SURETY CONTRACTOR
Signature Signature
Printed Name and Title Printed Name and Title

Power of Attorney attached.

END OF SECTION
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BOND NO.:

PROJECT TITLE: On Call Pavement Repairs (2022)
PROJECT NO.: Various
CONTRACT NO.: 071670

KNOW ALL MEN BY THESE PRESENTS: That we,
a corporation existing under and by virtue of the laws of the State of
Washington and authorized to do business in the State of Washington, as Principal, and

, @ corporation organized and existing under the
laws of the State of and authorized to transact the business of
surety in the State of Washington, as Surety, are jointly and severally held and bound unto the PORT OF
TACOMA, hereinafter called Port, as Obligee, and are similarly held and bound unto the beneficiaries of
the trust fund created by RCW 60.28 as their heirs, executors, administrators, successors, and assigns in
the penal sum of % )
plus five (5) percent of any increases in the Contract Price that have occurred or may occur, due to
change orders, increases in the quantities, or the addition of any new item of work.

WHEREAS, on the day of , the said Principal herein executed Contract
No. 071670 with the Port for On Call Pavement Repairs (2022), Project No. Various.

WHEREAS, said Contract and RCW 60.28 require the Port to withhold from the Principal the sum of five
(5) percent from monies earned by the Principal on estimates during the progress of the work, hereinafter
referred to as earned retained funds.

WHEREAS, the Principal has requested that the Port accept a bond in lieu of earned retained funds as
allowed under RCW 60.28.

NOW THEREFORE, this obligation is such that the Surety, its successors, and assigns are held and
bound unto the Port and unto all beneficiaries of the trust fund created by RCW 60.28.011(1) in the
aforesaid sum. This bond, including any proceeds therefrom, is subject to all claims and liens and in the
same manner and priority as set forth for retained percentages in RCW 60.28. The condition of this
obligation is also that if the Principal shall satisfy all payment obligations to persons who may lawfully
claim under the trust fund created pursuant to RCW 60.28, to the Port, and indemnify and hold the Port
harmless from any and all loss, costs, and damages that the Port may sustain by release of said
retainage to Principal, then this obligation shall be null and void, provided the Surety is notified by the
Port that the requirements of RCW 60.28.021 have been satisfied and the obligation is duly released by
the Port.

IT IS HEREBY DECLARED AND AGREED that the Surety shall be liable under this obligation as
Principal. The Surety will not be discharged or released from liability for any act, omission, or defenses of
any kind or nature that would not also discharge the Principal.

Project No. Various 0061 23-1
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IT IS HEREBY FURTHER DECLARED AND AGREED that this obligation shall be binding upon and
inure to the benefit of the Principal, the Surety, the Port, the beneficiaries of the trust fund created by
RCW 60.28 and their respective heirs, executors, administrators, successors, and assigns.

IN WITNESS WHEREOF, said Principal and said Surety have caused these presents to be duly signed
and sealed this day of , 20

By:

Principal
Address:
City/ST/Zip:

Phone:

Surety Name:

By:

Attorney-In-Fact
Address:

City/ST/Zip:

Phone:

IMPORTANT: Surety companies executing bonds must have an A.M. Best Rating of "A-, FSC (6)" or
higher, and be authorized to transact business in the State of Washington.

END OF SECTION
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ARTICLE 1 - THE CONTRACT DOCUMENTS

1.01

B.

GENERAL
A.

Contract Documents form the Contract. The Contract Documents are enumerated in the
Agreement between the Port and Contractor (“Agreement”). Together, the Contract Documents
form the Contract. The Contract represents the entire integrated agreement between the parties
and supersedes all prior negotiations, representations, or agreements, either written or oral.
The Contract may be amended or modified only in writing and only as set forth in the Contract
Documents.

Headings only for convenience. The titles or headings of the sections, divisions, parts, articles,
paragraphs, and subparagraphs of the Contract Documents are intended only for convenience.

1.02 DEFINITIONS

A

"Contract Documents" proposed for the Work consist of the Agreement, the General Conditions
of the Contract (as well as any Supplemental, Special, or other conditions included in the
Project Manual), the Drawings, the Specifications, and all Addenda issued prior to, and all
modifications issued after, execution of the Contract.

“Contractor” means the person or entity contracting to perform the Work under these Contract
Documents. The term Contractor includes the Contractor’s authorized representative for
purposes of identifying obligations and responsibilities under the Contract Documents, including
the ability to receive notice and direction from the Port.

"Day" means a calendar day unless otherwise specifically designated.

"Drawings” are the graphic and pictorial portions of the Contract Documents showing the
design, location, and dimensions of the Work, including plans, elevations, sections, details, and
diagrams.

"Engineer” is the Port employee generally tasked with administering the Project on the Port’s
behalf and the person with overall responsibility for managing, for the Port, the Project scope,
budget, and schedule. To the extent empowered, the Engineer may delegate to others at the
Port (such as a Project Manager or Inspector) the responsibility for performing delegated
responsibilities of the Engineer’s under this Contract.

"Port” means the Port of Tacoma. The Port will designate in writing a representative (usually the
Engineer) who shall have the authority to act on the Port’s behalf related to the Project. The
“Port” does not include staff, maintenance, or safety workers, or other Port employees or
consultants that may contact the Contractor or be present at the Project site.

“Project” is identified in the Agreement and is the total construction to be performed by or
through the Port, of which the Work performed under the Contract Documents may be only a
part.

"Specifications” are those portions of the Contract Documents that specify the written
requirements for materials, equipment, systems, standards, and workmanship for the Work and
for the performance of related services.

“Subcontractor” means a person or entity that contracts directly with the Contractor to perform
any Work under the Contract Documents. “Subcontractor of any tier” includes Subcontractors
as well as any other person or entity, including suppliers, that contracts with a Subcontractor or
a lower-tier Subcontractor (also referred to as "Sub-subcontractors") to perform any of the
Work.
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1.03

A

"Work” means the construction and services required by the Contract Documents, whether
completed or partially completed, and includes all labor, tools, equipment, materials, services,
and incidentals necessary to complete all obligations under the Contract Documents. The Work
may constitute only a part of the Project, and may interface and need to be coordinated with the

work of others.

INTENT OF THE CONTRACT DOCUMENTS

Intent of Contract Documents. The intent of the Contract Documents is to describe the complete
Work and to include all items and information necessary for the proper execution and
completion of the Work by the Contractor.

Contract Documents are complementary. The Contract Documents are complementary, and
what is required by one shall be as binding as if required by all; performance by the Contractor
is required to the extent consistent with the Contract Documents and reasonably inferable from
them as being necessary to produce the indicated results.

No third party contract rights. The Contract Documents shall not create a contractual
relationship of any kind (1) between the Port and a Subcontractor of any tier (although the Port
does not waive any third-party beneficiary rights it may otherwise have as to Subcontractors of
any tier), (2) between the Contractor and the Engineer or other Port employees or consultants,
or (3) between any persons or entities other than the Port and Contractor.

1.04 CORRELATION OF THE CONTRACT DOCUMENTS
A. Precedence. In the event of a conflict or discrepancy between or among the Contract

Documents, the conflict or discrepancy will be resolved by the following order of precedence:
with an addendum or Change Order having precedence over an earlier document, and
computed dimensions having precedence over scaled dimensions, and large scale drawings
take precedence over small scale drawings:

1. The signed Agreement
a. Supplemental Conditions
b. Division 00 General Conditions
c. Division 01 General Requirements of Specifications
d

All other Specifications, including all remaining divisions, material and system
schedules and attachments, and Drawings

e. All other sections in Division 00 not specifically identified herein by Section

Inconsistency between or among Contract Documents. If there is any inconsistency between
the Drawings, schedules, or Specifications, or any attachments, the Contractor will make an
inquiry to the Engineer to determine how to proceed, and, unless otherwise directed, the
Contractor will provide the better quality or greater quantity of any work or materials, as
reasonably interpreted by the Port, at no change in the Contract Sum or Contract Time. Thus, if
Work is shown on Drawings, but not contained in Specifications or schedules, or contained in
Specifications or schedules, but not shown on the Drawings, the Work as shown or contained
will be provided at no change in the Contract Sum or Contract Time, according to Specifications
or Drawings to be issued by the Port.

Inconsistency with law. In the event of a conflict between the Contract Documents and
applicable laws, codes, ordinances, regulations, or orders of governmental authorities having
jurisdiction over the Work, or in the event of any conflict between such laws, the most stringent
requirements govern.
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D. Organization of Contract Documents. The organization of the Specifications and Drawings shall
not control the Contractor in dividing the Work among Subcontractors or in establishing the
extent of the Work to be performed. The Port assumes no responsibility for the division and
proper coordination of Work between particular Subcontractors.

E. Bid quantities are estimates only. Any “bid quantities” set forth in the Contract Documents are
estimates only. The Port does not warrant that the actual amount of Work will correspond to any
estimates. The basis of payment will be the actual quantities performed in accordance with the
Contract Documents.

1.06 OWNERSHIP OF THE CONTRACT DOCUMENTS

A. Port owns all Contract Documents. All Drawings, Specifications, and other Contract Documents
furnished to the Contractor are Port property, and the Port retains all intellectual property rights,
including copyrights. The Contract Documents are to be used only with respect to the Project.

ARTICLE 2 - PORT OF TACOMA
2.01 AUTHORITY OF THE ENGINEER

A. Engineer will be Port’s representative. The Engineer or the Engineer’s designee will be the
Port’s representative during the Project and will administer the Project on the Port’s behalf.

B. Engineer may enforce all obligations. The Engineer has the authority to enforce all
requirements imposed on the Contractor by the Contract Documents.

C. Only Engineer is agent of Port. Other than the Engineer, no other Port employee or consultant
is an agent of the Port, and none are authorized to agree on behalf of the Port to changes in the
Contract Sum or Contract Time, nor to waive provisions of the Contract Documents, nor to
direct the Contractor to take actions that change the Contract Sum or Contract Time, nor to
accept notice of protests or claims on behalf of the Port.

2.02 ADMINISTRATION OF THE CONTRACT

A. Port will administer Contract. The Port will provide administration of the Contract through the
Engineer or the Engineer’s designee. All communications with the Port or its consultants related
to the Contract will be through the designated representative.

B. Port not responsible for means and methods. The Port is not responsible for, and will have no
control or charge of, the means, methods, techniques, sequences, or procedures of
construction, or for safety precautions or programs incidental thereto, because these are the
sole responsibility of the Contractor. If the Port makes any suggestion of means, methods,
techniques, sequences, or procedures, the Contractor will exercise its independent judgment in
deciding whether to adopt the suggestion, except as otherwise provided in the Contract
Documents.

C. Port not responsible for acts or omissions of Contractor or Subcontractors. The Port is not
responsible for, and will have no control or charge of, the acts or omissions of the Contractor,
Subcontractors of any tier, suppliers, or any of their agents or employees, or any other persons
performing a portion of the Work.

D. Port not responsible for the Work. The Port is not responsible for the Contractor’s failure to
carry out the Work in accordance with the Contract Documents. The presence of the Engineer
or others at the Project site at any time does not relieve the Contractor from its responsibility for
non-conforming Work.
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E.

2.03

A

B.

Port will have access to the Work. The Port and its representatives will at all times have access
to the Work in progress, and the Contractor will provide proper facilities for such access and for
inspection.

INFORMATION PROVIDED BY THE PORT

Port to furnish information with reasonable promptness. The Port shall furnish information and
services required of the Port by the Contract Documents with reasonable promptness.

Subsurface investigation. The Port may have undertaken a limited investigation of the soil and
other subsurface conditions at the Project site for design purposes only. The results of these
investigations will be available for the convenience of the Contractor, but they are not Contract
Documents. There is no warranty or guarantee, express or implied, that the conditions indicated
are representative of those existing at the site or that unforeseen developments may not occur.
The Contractor is solely responsible for interpreting the information.

2.04 CONTRACTOR REVIEW OF PROJECT INFORMATION
A. Contractor to familiarize itself with site and conditions of Work. Prior to executing the Contract,

the Contractor shall visit the site, become generally familiar with local conditions under which
the Work is to be performed, and correlate personal observations with the requirements of the
Contract Documents and all information provided with the Bid Documents. By signing the
Contract, the Contractor confirms that the Contract Sum is reasonable compensation for the
Work; that the Contract Time is adequate; that it has carefully examined the Contract
Documents and the Project site; and that it has satisfied itself as to the nature, location, and
character of the Work, the labor, materials, equipment, and other items required and all other
requirements of the Contract Documents. The Contractor’s failure fully to acquaint itself with
any such condition does not relieve the Contractor from the responsibility for performing the
Work in accordance with the Contract Documents, within the Contract Time, and for the
Contract Sum.

Contractor to review Contract Documents. Because the Contract Documents are
complementary, the Contractor will, before starting each portion of the Work, carefully study and
compare the various Drawings, Specifications, and other Contract Documents, as well as all
information furnished by the Port.

Contractor to confirm field conditions. Before starting each portion of the Work, the Contractor
shall take field measurements of and verify any existing conditions, including all Work in place,
and all general reference points; shall observe any conditions at the site affecting the
Contractor; and shall carefully compare field measurements, conditions and other information
known to the Contractor with the Contract Documents.

2.05 PORT'S RIGHT TO REJECT, STOP, AND/OR CARRY-OUT THE WORK
A. Port may reject Work. The Port has the authority, but not the obligation, to reject work,

materials, and equipment that is defective or that otherwise does not conform to the Contract
Documents, and to decide questions concerning the Contract Documents. However, the failure
to so reject, or the presence of the Port at the site, shall not be construed as assurance that the
Work is acceptable or being completed in compliance with the Contract Documents.

Port may stop Work. If the Contractor fails to correct Work that does not comply with the
requirements of the Contract Documents, or repeatedly or materially fails to properly carry out
the Work, the Port may issue an order to stop all or a portion of the Work until the cause for the
order has been eliminated. The Port’s right to stop the Work shall not impose a duty on the Port
to exercise this right for the benefit of the Contractor or any third party.

Project No. Various 007200-6
Contract No. 071670



DIVISION 00 - Procurement and Contracting Requirements
SECTION 00 72 00 - General Conditions

C.

Port may carry-out Work. If the Contractor fails to perform the Work properly, fails to perform
any provision of this Contract, or fails to maintain the Baseline Project Schedule, or if the Port
reasonably concludes that the Work will not be completed in the specified manner or within the
Contract Time, then the Port may, after three (3) days’ written notice to the Contractor and
without prejudice to any other remedy the Port may have, perform itself or have performed any
or all of the Work and may deduct the cost thereof from any payment then or later due the
Contractor.

2.06 SEPARATE CONTRACTORS

A

Port may engage separate contractors or perform work with its own forces. The Port may
contract with other contractors (“Separate Contractor”) in connection with the Project or perform
work with its own forces. The Contractor shall coordinate and cooperate with any Port forces or
Separate Contractors, as applicable. The Contractor shall provide reasonable opportunity for
the introduction and storage of materials and the execution of work by others.

Contractor to inspect work of others. If any part of the Contractor's Work depends on the work
of the Port or any Separate Contractor, the Contractor shall inspect and promptly report to the
Port, in writing, any defects that impact the Contractor. Failure of the Contractor to so inspect
and report defects in writing shall constitute an acceptance by Contractor of the work of the Port
or Separate Contractor.

Contractor to resolve claims of others. Should the Contractor, or any of its Subcontractors of
any tier, cause damage of any kind, including but not limited to delay, to any Separate
Contractor, the Contractor shall promptly, and using its best efforts, settle or otherwise resolve
the dispute with the Separate Contractor. The Contractor shall also promptly remedy damage
caused to completed or partially completed construction.

2.07 OFFICERS AND EMPLOYEES OF THE PORT

A

No personal liability. Officers, employees, and representatives of the Port, including the
Commissioners, acting within the scope of their employment, shall not be personally liable to
Contractor for any acts or omissions arising out of the Project.

ARTICLE 3 - CONTRACTOR’S RESPONSIBILITIES

3.01

A.

DUTY TO PERFORM THE ENTIRE WORK

Contractor must perform entire Work in accordance with Contract Documents. The Contractor
shall perform the entire Work required by the Contract in accordance with the Contract
Documents. Unless otherwise specifically provided, the Contractor shall provide and pay for all
labor, tools, equipment, materials, electricity, power, water, other utilities, transportation, and
other facilities necessary for the execution and completion of the Work.

Contractor shall be independent contractor. The Contractor shall be, and operate as, an
independent contractor in the performance of the Work. The Contractor is not authorized to
enter into any agreements or undertakings for, or on behalf of, the Port and is not an agent or
employee of the Port.

3.02 OBSERVED ERRORS, INCONSISTENCIES, OMISSIONS, OR VARIANCES IN THE

CONTRACT DOCUMENTS
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A. Contractor to notify Port of any discrepancy. The Contractor’s obligations to review and carefully
study the Contract Documents and field conditions are for the purpose of facilitating
coordination and construction. If the Contractor at any time observes that the Contract
Documents, including Drawings and Specifications, vary from the conditions of the Project site,
are in error, or omit any necessary detail, the Contractor shall promptly notify the Engineer in
writing through a Request for Information. Any Work done after such observation, until
authorized by the Engineer, shall be at Contractor’s risk. The Contractor shall also promptly
report to the Engineer any observed error, inconsistency, omission, or variance with applicable
laws through a Request for Information. If the Contractor fails either to carefully study and
compare the Contract Documents, or to promptly report any observed error, inconsistency,
omission, or variance, the Contractor shall assume full responsibility and shall bear all costs,
liabilities, and damages attributable to the error, inconsistency, omission, or variance.

B. Requests for Information. The Contractor shall submit Requests for Information concerning the
Contract Documents by following the procedure and using such form as the Port may require.
The Contractor shall minimize Requests for Information by thoroughly studying the Contract
Documents and reviewing all Subcontractor requests. The Contractor shall allow adequate time
in its planning and scheduling for a response from the Port to a Request for Information.

C. Port may provide information to supplement Drawings and Specifications. Minor items of work
or detail that are omitted from the Drawings and Specifications, but inferable from the
information presented and normally provided by accepted good practice, shall be provided
and/or performed by the Contractor as part of the Contract Sum and within the Contract Time.
Similarly, the Engineer may furnish to the Contractor additional Drawings and clarifications,
consistent with the Contract Documents, as necessary to detail and illustrate the Work. The
Contractor shall conform its Work to such additional Drawings and clarifications at no increase
in the Contract Sum or Contract Time.

3.03 SUPERVISION AND RESPONSIBILITY FOR SUBCONTRACTORS

A. Contractor responsible for Work and workers. The Contractor shall have complete control of the
means, methods, techniques, sequences, or procedures related to the Work, and for all safety
precautions or programs. The Contractor shall have complete control over, and responsibility
for, all personnel performing the Work. The Contractor is also responsible for the acts and
omissions of the Contractor’s principals, employees, and other persons or entities performing
portions of the Work for, or on behalf of, the Contractor or any of its Subcontractors of any tier.

B. Contractor to supervise the Work. The Contractor shall continuously supervise and direct the
Work using competent and skilled personnel and the Contractor’s best skill and attention.

C. Contractor to enforce discipline and good order. The Contractor shall enforce strict discipline
and good order among all workers on the Project, and shall not employ any unfit person or
anyone not skilled in the work to which they are assigned. Incompetent, careless, or negligent
workers shall immediately be removed from the Work. The Port may, but is not obligated to,
require the Contractor to remove from the Work, at no change in the Contract Sum or Contract
Time, anyone whom the Port considers objectionable.

3.04 MATERIALS AND EQUIPMENT

A. Material and equipment to be new. All materials and equipment to be incorporated into the
Work shall be new, unless specifically provided otherwise in the Contract Documents. The
Contractor shall, if required in writing by the Port, furnish satisfactory evidence regarding the
kind and quality of any materials, identify the source, and warrant compliance with the Contract
Documents. The Contractor shall ensure that all materials and equipment are protected, kept
dry, and stored under cover in a manner to protect such materials and equipment.
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B. Material and equipment shall conform to manufacturer instructions. All materials and equipment
shall conform, and shall be applied, installed, used, maintained, and conditioned in accordance
with the instructions of the applicable manufacturer, fabricator, or processor, unless otherwise
specifically provided by the Engineer.

3.05 CONTRACTOR WARRANTIES

A. Work will be of good quality and performed in workmanlike manner. In addition to any specific
warranties set forth in the Contract Documents, the Contractor warrants that the Work, including
all materials and equipment furnished under the Contract, will be of good quality and new, will
be performed in a skillful and workmanlike manner, and will conform to the requirements of the
Contract Documents. Any Work not conforming to this warranty, including unapproved or
unauthorized substitutions, shall be considered defective.

B. Work will be free from defects. The Contractor warrants that the Work will be free from defects
for a period of one (1) year from the date of Substantial Completion of the Project.

C. Contractor to collect and deliver warranties to Port. The Contractor shall collect and deliver to
the Port any written warranties required by the Contract Documents. These warranties shall be
obtained and enforced by the Contractor for the benefit of the Port without the necessity of
separate assignment. These warranties shall extend to the Port all rights, claims, benefits, and
interests that the Contractor may have under express or implied warranties or guarantees
against a Subcontractor of any tier, supplier, or manufacturer for defective or non-conforming
Work. Warranty provisions that purport to limit or alter the Port’s rights under the Contract
Documents, or the laws of the State of Washington, are null and void.

D. General requirements. The Contractor is not relieved of its general warranty obligations by the
specification of a particular product or procedure in the Contract Documents. Warranties in the
Contract Documents shall survive completion, acceptance, and final payment.

3.06 REQUIRED WAGES

A. Contractor will pay required wages. The Contractor shall pay (and shall ensure that all
Subcontractors of any tier pay) all prevailing wages and other wages (such as Davis-Bacon Act
wages) applicable to the Project. See Specification Section 00 73 46.

B. The Contractor shall defend (at Contractor’s sole cost, with legal counsel approved by Port),
indemnify, and hold the Port harmless from all liabilities, obligations, claims, demands,
damages, disbursements, lawsuits, losses, fines, penalties, costs, and expenses, whether direct
or indirect, and including, but not limited to, attorneys’ fees and consultants’ fees and other
costs and expenses of litigation, from any violation or alleged violation by the Contractor or any
Subcontractor of any tier of RCW 39.12 (“Prevailing Wages on Public Works”) or Chapter 51
RCW (“Industrial Insurance”).

3.07 STATE AND LOCAL TAXES

A. Contractor will pay taxes on consumables. The Contractor will pay the retail sales tax on all
consumables used during performance of the Work and on all items that are not incorporated
into the final Work; this tax shall be included in the Contract Sum.

B. Port will pay taxes on the Contract Sum. The Port will pay state and local retail sales tax on the
Contract Sum with each progress payment, and on final payment, for transmittal by the
Contractor to the Washington State Department of Revenue or to the applicable local taxing
authority. Rule 170: WAC 458-20-170.
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C.

Direct all tax questions to the Department of Revenue. The Contractor should direct all
questions concerning taxes on any portion of the Work to the State of Washington Department
of Revenue or to the local taxing authority.

State Sales Tax - Rule 171: WAC 458-20-171. For work performed related to building, repairing,
or improving streets, roads, etc., which are owned by a municipal corporation, or political
subdivision of the state, or by the United States, and which are used, primarily, for foot or
vehicular traffic, the Contractor shall include Washington State Retail Sales Taxes in the various
schedule prices, or other contract amounts, including those that the Contractor pays on the
purchase of materials, equipment, or supplies used or consumed in doing the Work.

1. The bid form will indicate which bid items are subject to Rule 171. Any such identification
by the Port is not binding upon the Department of Revenue.

3.08 PERMITS, LICENSES, FEES, AND ROYALTIES

A.

C.

Contractor to provide and pay for permits unless otherwise specified. Unless otherwise
specified, the Contractor shall procure and pay for all permits, licenses, and governmental
inspection fees necessary or incidental to the performance of the Work. All costs related to
these permits, licenses, and inspections shall be included in the Contract Sum. Any action
taken by the Port to assist the Contractor in obtaining permits or licenses shall not relieve the
Contractor of its sole responsibility to obtain and pay for permits, licenses, and inspections as
part of the Contract Sum.

Contractor’s obligations when permit must be in Port’s name. When applicable law or agency
requires a permit to be issued to a public agency, the Port will support the Contractor’s request
for the permit and accept the permit in the Port’'s name, if:

1. The Contractor takes all necessary steps required for the permit to be issued;
2. The permit applies to Work performed in connection with the Project; and

3. The Contractor agrees in writing to abide by all requirements of the permit and to defend
and hold harmless the Port from any liability in connection with the permit.

Contractor to pay royalties. The Contractor shall pay all royalties and license fees required for
the Work unless otherwise specified in the Contract Documents.

3.09 SAFETY

A

Contractor solely responsible for safety. The Contractor shall be solely responsible for initiating,
maintaining, and supervising all safety precautions and programs in connection with the Work
and the performance of the Contract.

Port not responsible for safety. The Port may identify safety concerns to the Contractor;
however, no action or inaction of the Port or any third party relating to safety will: (1) relieve the
Contractor of its sole and complete responsibility for safety and sole liability for any
consequences, (2) impose any obligation on the Port or a third party to inspect or review the
Contractor’s safety program or precautions, (3) impose any continuing obligation on the Port or
a third party to ensure the Contractor performs the Work safely, or (4) affect the Contractor’s
responsibility for the protection of property, workers, and the general public.

Contractor to maintain a safe Work site. The Project site may be occupied during performance
of the Work. The safety of these site occupants is of paramount importance to the Port. The
Contractor shall maintain the Work site and perform the Work in a safe manner and in
accordance with the Washington Industrial Safety and Health Act (WISHA) and all other
applicable safety laws, rules, and regulations. This requirement shall apply continuously and not
be limited to working hours.
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D. Contractor to protect Work site and adjacent property until Final Completion. The Contractor
shall continuously protect the Work and adjacent property from damage. At all times until Final
Completion, the Contractor shall be responsible for, and protect from damage, weather,
deterioration, theft, and vandalism, the Work and all materials, equipment, tools, and other
items incorporated or to be incorporated in the Work, and shall repair any damage, injury, or
loss.

3.10 CORRECTION OF WORK

A. Contractor to correct defective Work. The Contractor shall, at no cost to the Port, promptly
correct Work that is defective or that otherwise fails to conform to the requirements of the
Contract Documents. Such Work shall be corrected, whether before or after Substantial
Completion, and even if it was previously inspected or observed by the Port.

B. One-year correction period. The Contractor shall correct all defects in the Work appearing
within one (1) year of Substantial Completion or within any longer period prescribed by law or
by the Contract Documents. The Contractor shall initiate remedial action within fourteen (14)
days of receipt of notice from the Port and shall complete remedial work within a reasonable
time. Work corrected by the Contractor shall be subject to the provisions of this Section 3.10 for
an additional one-year period following the Port’s acceptance of the corrected Work.

C. Contractor responsible for defects and failures to correct. The Contractor shall be responsible
for any expenses incurred by the Port resulting from defects in the Work. If the Contractor
refuses or neglects to correct the defects, or does not timely accomplish corrections, the Port
may correct the Work and charge the Contractor the cost of the corrections. If damage or loss
of service may result from a delay in correction, the corrections may be made by the Port and
reimbursed by the Contractor.

D. Port may accept defective work. The Port may, at its sole option, elect to retain defective or
nonconforming Work. In such a case, the Port shall reduce the Contract Sum by a reasonable
amount to account for the defect or non-conformance.

E. No period of limitation established. Nothing contained in this Section 3.10 establishes a period
of limitation with respect to any obligations under the Contract Documents or law. The
establishment of the one (1) year correction period relates only to the specific obligation of the
Contractor to correct defective or non-conforming Work.

3.11 UNCOVERING OF WORK

A. Contractor to uncover work covered prior to inspection. If any portion of the Work is covered
prior to inspection and approval, the Contractor shall, at its expense, uncover or remove the
Work for inspection by the Port or others, and replace the Work to the standard required by the
Contract Documents.

B. Contractor to uncover work at Port’s request. After initial inspection and observation, the Port
may order a reexamination of Work, and the Work must be uncovered by the Contractor. If the
uncovered Work complies with the Contract Documents, the Port shall pay the cost of
reexamination and replacement. If the Work is found not to comply with the Contract
Documents, the Contractor shall pay the cost of replacement, unless the Contractor
demonstrates that it did not cause the defect in the Work.

3.12 RELOCATION OF UTILITIES
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A. Contractor should assume underground utilities are in approximate locations. The Contractor
should assume that the locations of any underground or hidden utilities, underground tanks, and
plumbing or electrical runs indicated in surveys or the Contract Documents are shown in
approximate locations. The accuracy of this information is not guaranteed by the Port and shall
be verified by the Contractor. The Contractor shall comply with RCW 19.122.030 and utilize a
utility locator service to locate utilities on Port property. The Contractor shall bear the risk of loss
if any of its Work directly or indirectly damages or interrupts any utility service or causes or
contributes to damages of any nature.

B. Utility relocation or removal. Where relocation or removal of utilities is necessary or required, it
shall be performed at the Contractor’s sole expense, unless the Contract Documents specify
otherwise. If a utility owner is identified as being responsible for relocating or removing utilities,
the work will be accomplished at the utility owner’s convenience, either during, or in advance of,
construction. Unless otherwise specified, it shall be the Contractor’s sole responsibility to
coordinate, schedule, and pay for work performed by a utility owner.

C. Contractor to notify Port of unknown utilities. If the Contractor discovers the presence of any
unknown utilities, it shall immediately notify the Engineer in writing.

3.13 LABOR

A. Contractor responsible for labor peace. The Contractor is responsible for labor peace relating to
the Work and shall cooperate in maintaining Project-wide labor harmony. The Contractor shall
use its best efforts as an experienced contractor to adopt and implement policies and practices
designed to avoid work stoppages, slowdowns, disputes, or strikes.

B. Contractor to minimize impact of labor disputes. The Contractor will take all necessary steps to
prevent labor disputes from disrupting or otherwise interfering with access to Port property. If a
labor dispute disrupts the progress of the Work or interferes with access, the Contractor shall
promptly and expeditiously take all necessary action to eliminate or minimize the disruption or
interference.

3.14 INDEMNIFICATION

A. Duty to defend, indemnify, and hold harmless. To the fullest extent permitted by law and subject
to this Section 3.14, the Contractor shall defend (at the Contractor’s sole cost, with legal
counsel approved by Port), indemnify, and hold harmless the Port and the Northwest Seaport
Alliance, including their respective Commissions, officers, managers, and employees, the
Engineer, any consultants, and the agents and employees, successors and assigns of any of
them (the “Indemnified Parties”) from and against claims, damages, lawsuits, losses (including
loss of use), disbursements, liabilities, obligations, fines, penalties, costs, and expenses,
whether direct and indirect or consequential, including but not limited to, consultants’ fees, and
attorneys’ fees incurred on such claims and in proving the right to indemnification (“Claims”),
arising out of, or resulting from, the acts or omissions of the Contractor, a Subcontractor of any
tier, their agents, and anyone directly or indirectly employed by any of them or anyone for
whose acts they may be liable (individually and collectively, the “Indemnitor”).

B. Duty to defend, indemnify, and hold harmless for sole negligence. The Contractor will fully
defend, indemnify, and hold harmless the Indemnified Parties for the sole negligence or willful
misconduct of the Indemnitor.

C. Duty to defend, indemnify, and hold harmless for concurrent negligence. Where Claims arise
from the concurrent negligence of (1) the Port; and (2) the Indemnitor, the Contractor’s
obligations to indemnify and defend the Indemnified Parties under this Section 3.14 shall be
effective only to the extent of the Indemnitor’s negligence.
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D.

Duty to indemnify not limited by workers’ compensation or similar employee benefit acts. In
claims against any of the Indemnified Parties by an employee of the Contractor, a
Subcontractor of any tier, anyone directly or indirectly employed by them, or anyone for whose
acts they may be liable, the indemnification obligation under this Section 3.14 shall not be
limited by a limitation on amount or type of damages, compensation, or benefits payable under
workers’ compensation acts, disability benefit acts, or other employee benefit acts. After mutual
negotiation of the parties, the Contractor waives immunity as to the Indemnified Parties under
Title 51 RCW, “Industrial Insurance.”

Intellectual property indemnification. The Contractor will be liable for and shall defend (at the
Contractor’s sole cost, with legal counsel approved by Port), indemnify, and hold the
Indemnified Parties harmless for Claims for infringement by the Contractor of copyrights or
patent rights arising out of, or relating to, the Project.

Labor peace indemnification. If the Contractor fails to satisfy its labor peace obligations under
the Contract, the Contractor will be liable for and shall defend (at the Contractor’s sole cost, with
legal counsel approved by Port), indemnify, and hold harmless the Indemnified Parties for
Claims brought against the Port by third parties (including but not limited to lessees, tenants,
contractors, customers, licensees, and invitees of the Port) for injunctive relief or monetary loss.

Cyber risk indemnification. Contractor shall defend, indemnify, and hold harmless the
Indemnified Parties from and against any liability, expense, fines, penalties, cost, demand, or
other obligation, resulting from or out of any cyber-related risk that includes theft, loss or misuse
of data, release of private information as result of a network breach, penetration, compromise,
or loss of IT systems control.

Joinder. The Contractor agrees to being added by the Port as a party to any arbitration or
litigation with third parties in which the Port alleges indemnification or seeks contribution from
the Indemnitor. The Contractor shall cause each of its Subcontractors of any tier to similarly
stipulate in their subcontracts; in the event any does not, the Contractor shall be liable in place
of such Subcontractor(s) of any tier.

Other. To the extent that any portion of this Section 3.14 is stricken by a court or arbitrator for
any reason, all remaining provisions shall retain their vitality and effect. The obligations of the
Contractor under this Section 3.14 shall not be construed to negate, abridge, or otherwise
reduce any other right or obligations of indemnity which would otherwise exist. To the extent the
wording of this Section 3.14 would reduce or eliminate an available insurance coverage, it shall
be considered modified to the extent necessary so that the insurance coverage is not affected.
This Section 3.14 shall survive completion, acceptance, final payment, and termination of the
Contract.

3.15 WAIVER OF CONSEQUENTIAL DAMAGES

A

Mutual waiver of consequential damages. The Contractor and Port waive claims against each
other for consequential damages arising out of, or relating to, this Contract. This mutual waiver
includes, but is not limited to: (1) damages incurred by the Port for rental expenses, financing,
business and reputation, and for loss of management or employee productivity or of the
services of such persons, and (2) damages incurred by the Contractor for principal and home
office overhead and expenses including, but not limited to, the compensation of personnel
stationed there, for losses of financing, business, and reputation, for losses on other projects,
for loss of profit, and for interest or financing costs. This mutual waiver includes, but is not
limited to, all consequential damages due to either party’s termination.
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Limitation. Nothing contained in this Section 3.15; however, shall be deemed to preclude an
award of liquidated damages, when applicable, in accordance with the requirements of the
Contract Documents, to preclude damages specified in the Agreement, or to affect the
Contractor’s obligation to indemnify the Port for direct, indirect, or consequential damages
alleged by a third party.

ARTICLE 4 - SUBCONTRACTORS AND SUPPLIERS

4.01

A.

RESPONSIBILITY FOR ACTIONS OF SUBCONTRACTORS AND SUPPLIERS.

Contractor responsible for Subcontractors. The Contractor is fully responsible to the Port for the
acts and omissions of its Subcontractors of any tier and all persons either directly or indirectly
employed by the Contractor or its Subcontractors.

4.02 AWARD OF CONTRACTS TO SUBCONTRACTORS AND SUPPLIERS

A

D.

Contractor to provide proposed Subcontractor information. The Contractor, within ten (10) days
after the Port’s notice of award of the Contract, shall provide the Engineer with the names of the
persons or entities proposed to perform each of the principal portions of the Work (i.e., either a
Subcontractor listed in a bid or proposal or a Subcontractor performing Work valued at least ten
percent (10%) of the Contract Sum) and the proprietary names, and the suppliers of, the
principal items or systems of materials and equipment proposed for the Work. No progress
payment will become due until after this information has been furnished.

Port to respond promptly with objections. The Port may respond promptly to the Contractor in
writing stating: (1) whether the Port has reasonable objection to any proposed person or entity,
or (2) whether the Port requires additional time for review. If the Port makes a reasonable
objection, the Contractor shall replace the Subcontractor with no increase to the Contract Sum
or Contract Time. Such a replacement shall not relieve the Contractor of its responsibility for the
performance of the Work and compliance with all of the requirements of the Contract within the
Contract Sum and Contract Time.

Reasonable objection defined. “Reasonable objection” as used in this Section 4.02 includes, but
is not limited to: (1) a proposed Subcontractor of any tier different from the entity listed with the
bid, (2) lack of “responsibility” of the proposed Subcontractor, as defined by Washington law
and the Bidding Documents, or lack of qualification or responsibility of the proposed
Subcontractor based on the Contract or Bidding Documents, or (3) failure of the Subcontractor
to perform satisfactorily in the Port’s opinion (such as causing a material delay or submitting a
claim that the Port considers inappropriate) on one or more projects for the Port within five (5)
years of the bid date.

No substitution allowed without permission. The Contractor shall not substitute a Subcontractor,
person, or organization without the Engineer’s written consent.

4.03 SUBCONTRACTOR AND SUPPLIER RELATIONS

A. Contractor to schedule, supervise, and coordinate Subcontractors. The Contractor shall
schedule, supervise, and coordinate the operations of all Subcontractors of any tier, including
suppliers. The Contractor shall ensure that appropriate Subcontractors coordinate the Work of
lower-tier Subcontractors.
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D.

Subcontractors to be bound to Contract Documents. By appropriate agreement, the Contractor
shall require each Subcontractor and supplier to be bound to the terms of the Contract
Documents and to assume toward the Contractor, to the extent of their Work, all of the
obligations that the Contractor assumes toward the Port under the Contract Documents. Each
subcontract shall preserve and protect the rights of the Port and shall allow to the
Subcontractor, unless specifically provided in the subcontract, the benefit of all rights, remedies,
and redress against the Contractor that the Contractor, by the Contract Documents, has against
the Port. Where appropriate, the Contractor shall require each Subcontractor to enter into
similar agreements with lower-tier Subcontractors.

Contractor to correct deficiencies in Subcontractor performance. When a portion of the Work
subcontracted by the Contractor is not being prosecuted in accordance with the Contract
Documents, or if such subcontracted Work is otherwise being performed in an unsatisfactory
manner in the Port’s opinion, the Contractor shall, on its own initiative or upon the written
request of the Port, take immediate steps to correct the deficiency or remove the non-
performing party from the Project. The Contractor shall replace inadequately performing
Subcontractors upon request of the Port at no change in the Contract Sum or Contract Time.

Contractor to provide subcontracts. Upon request, the Contractor will provide the Port copies of
written agreements between the Contractor and any Subcontractor.

ARTICLE 5 - WORKFORCE AND NON-DISCRIMINATION REQUIREMENTS

5.01

COMPLIANCE WITH NON-DISCRIMINATION LAWS
A.

Contractor to comply with non-discrimination laws. The Contractor shall fully comply with all
applicable laws, regulations, and ordinances pertaining to non-discrimination.

5.02 MWBE, VETERAN-OWNED, AND SMALL BUSINESS ENTERPRISE PARTICIPATION.

A

In accordance with the legislative findings and policies set forth in RCW 39.19, the Port
encourages participation in all of its contracts by MWBE firms certified by the Office of Minority
and Women's Business Enterprises (OMWBE). Participation may be either on a direct basis in
response to this invitation or as a subcontractor to a Bidder. However, unless required by
federal statutes, regulations, grants, or contract terms referenced in the Contract Documents,
no preference will be included in the evaluation of Bids, no minimum level of MWBE
participation shall be required as a condition for receiving an award, and Bids will not be
rejected or considered non-responsive on that basis. Any affirmative action requirements set
forth in federal regulations or statutes included or referenced in the Contract Documents will

apply.

The Port encourages participation in all of its contracts by Veteran-owned businesses (defined
in RCW 43.60.010) and located at http://www.dva.wa.gov/program/certified-veteran--and-
servicemember-owned-businesses and Small, Mini, and Micro businesses (defined in RCW
39.26.010)

5.03 APPRENTICESHIP PARTICIPATION

A. In accordance with RCW 39.04.320, fifteen (15) percent Apprenticeship Participation is required
for all projects estimated to cost one million ($1,000,000) dollars or more.
B. Apprentice participation, under this contract, may be counted towards the required percentage
(%) only if the apprentices are from an apprenticeship program registered and approved by the
Washington State Apprenticeship and Training Council (RCW 49.04 and WAC 296-05).
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C. Bidders may contact the Department of Labor and Industries, Specialty Compliance Services
Division, Apprenticeship Section, P.O. Box 44530, Olympia, WA 98504-4530 by phone at (360)
902-5320, or e-mail at Apprentice@Ini.wa.gov, to obtain information on available apprenticeship
programs.

D. For each project that has apprentice requirements, the contractor shall submit a "Statement of
Apprentice and Journeyman Participation" on forms provided by the Port of Tacoma, with every
request for project payment. The Contractor shall submit consolidated and cumulative data
collected by the Contractor and collected from all subcontractors by the Contractor. The data to
be collected and submitted includes the following:

1. Contractor name and address

Contract number

Project name

Contract value

Reporting period "Beginning Date" through "End Date"

Name and registration number of each apprentice by contractor

N o o bk~ 0D

Total number of apprentices and labor hours worked by them, categorized by trade or
craft.

8. Total number of journeymen and labor hours worked by them, categorized by trade or craft
9. Cumulative combined total of apprentice and journeymen labor hours
10. Total percentage of apprentice hours worked

E. No changes to the required percentage (%) of apprentice participation shall be allowed without
written approval of the Port. In any request for the change, the Contractor shall clearly
demonstrate a good faith effort to comply with the requirements for apprentice participation.

ARTICLE 6 - CONTRACT TIME AND COMPLETION
6.01 CONTRACT TIME

A. Contract Time is measured from Contract execution. Unless otherwise provided in the
Agreement, the Contract Time is the period of time, including authorized adjustments, specified
in the Contract Documents from the date the Contract is executed to the date Substantial
Completion of the Work is achieved.

B. Commencement of the Work. The Contractor shall begin Work in accordance with the notice of
award and the notice to proceed and shall complete all Work within the Contract Time. When
the Contractor’s signed Agreement, required insurance certificate with endorsements, bonds,
and other submittals required by the notice of award have been accepted by the Port, the Port
will execute the Contract and, following receipt of other required pre-work submittals, will issue
a notice to proceed to allow the Contractor to mobilize and commence physical Work at the
Project site, as further described in these contract documents. No Work at the Project site may
commence until the Port issues a notice to proceed.

C. Contractor shall achieve specified completion dates. The Contractor shall achieve Substantial
Completion within the Contract Time and shall achieve Final Completion within the time period
thereafter stated in the Contract Documents.
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D. Time is of the essence. Time limits stated in the Contract Documents, including any interim
milestones, are of the essence of the Contract. By executing the Agreement, the Contractor
confirms that the Contract Time is a reasonable period for performing the Work.

6.02 PROGRESS AND COMPLETION

A. Contractor to maintain schedule. The Contractor's sequence and method of operations,
application of effort, and work force shall at all times be created and implemented to ensure the
orderly, expeditious, and timely completion of the Work and performance of the Contract. The
Contractor shall furnish sufficient forces and shall work such hours, including extra shifts,
overtime operations, and weekend and holiday work as may be necessary to ensure completion
of the Work within the Contract Time and the approved Baseline Project Schedule.

B. Contractor to take necessary steps to meet schedule. If the Contractor fails substantially to
perform in a timely manner in accordance with the Contract Documents and, through the fault of
the Contractor or Subcontractor(s) of any tier, fails to meet the Baseline Project Schedule, the
Contractor shall take such steps as may be necessary to immediately improve its progress by
increasing the number of workers, shifts, overtime operations, or days of work, or by other
means and methods, all without additional cost to the Port. If the Contractor believes that any
action or inaction of the Port constitutes acceleration, the Contractor shall immediately notify the
Port in writing and shall not accelerate the Work until the Port either directs the acceleration in
writing or denies the constructive acceleration.

C. Liquidated damages not exclusive. Any provisions in the Contract Documents for liquidated
damages shall not preclude other damages due to breaches of Contract of the Contractor.

6.03 SUBSTANTIAL COMPLETION

A. Substantial Completion defined. Substantial Completion is the stage in the progress of the
Work, or portion or phase thereof, when the Work or designated portion is sufficiently complete
in accordance with the Contract Documents so that the Port can fully occupy or utilize the Work,
or the designated portion thereof, for its intended use, all requirements in the Contract
Documents for Substantial Completion have been achieved, and all required documentation
has been properly submitted to the Port in accordance with the Contract Documents. All Work,
other than incidental corrective or punch list Work and final cleaning, must be completed. The
fact that the Port may occupy the Work or a designated portion thereof does not indicate that
Substantial Completion has occurred or that the Work is acceptable in whole or in part.

B. Work not Substantially Complete unless Final Completion attainable. The Work is not
Substantially Complete unless the Port reasonably judges that the Work can achieve Final
Completion within the period of time specified in the Contract Documents.

C. Notice of Substantial Completion. When the Work or designated portion has achieved
Substantial Completion, the Port will provide a notice to establish the date of Substantial
Completion. The notice shall establish responsibilities of the Port and Contractor for security,
maintenance, heat, utilities, damage to the Work, and insurance, and shall fix the time within
which the Contractor shall finish all remaining Work. If the notice of Substantial Completion
does not so state, all responsibility for the foregoing items shall remain with the Contractor until
Final Completion.

6.04 COMPLETION OF PUNCH LIST
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A

Contractor shall complete punch list items prior to Final Completion. The Contractor shall cause
punch list items to be completed prior to Final Completion. If, after Substantial Completion, the
Contractor does not expeditiously proceed to correct punch list items or if the Port considers
that the punch list items, are unlikely to be completed prior to the date established for Final
Completion (or such other period of time as is specified in the Contract Documents), the Port
may, upon seven (7) days’ written notice to the Contractor, take over and perform some or all of
the punch list items. The Port may also take over and complete any portion of the Work at any
time following Substantial Completion and deduct the actual cost of performing the Work
(including direct and indirect costs) from the Contract Sum. The Port’s rights under this Section
6.04 are not obligations and shall not relieve the Contractor of its responsibilities under any
other provisions of the Contract Documents.

6.05 FINAL COMPLETION

A.

Final Completion. Upon receipt of written notice from the Contractor that all punch list items and
other Contract requirements are completed, the Contractor will notify the Port, and the Port will
perform a final inspection. If the Port determines that some or all of the punch list items have
not been addressed, the Contractor shall be responsible to the Port for all costs, including re-
inspection fees, for any subsequent reviews to determine completion of the punch list. When
the Port determines that all punch list items have been satisfactorily addressed, that the Work is
acceptable under the Contract Documents, and that the Work has fully been performed, the
Port will promptly notify the Contractor of Final Completion.

Contractor responsible for costs if Final Completion is not timely achieved. In addition to any
liquidated damages, the Contractor is liable for, and the Port may deduct from any amounts due
the Contractor, all costs incurred by the Port for services performed after the contractual date of
Final Completion, whether or not those services would have been performed prior to that date
had Final Completion been timely achieved.

Final Completion submittals. The Port is not obligated to accept the Project as complete until
the Contractor has submitted all required submittals to the Port.

Contractor responsible for the Work until Final Completion. The Contractor shall assume the
sole risk of loss and responsibility for all Work under the Contract, and all materials to be
incorporated in the Work, whether in storage or at the Project site, until Final Completion.
Damage from any cause to either permanent or temporary Work, utilities, materials, equipment,
existing structures, the site, or other property owned by the Port or others, shall be repaired by
the Contractor to the reasonable satisfaction of the Port at no change in the Contract Sum.

6.06 FINAL ACCEPTANCE

A

C.

Final Acceptance. Final Acceptance is the formal action of the Port accepting the Project as
complete. Public notification of Final Acceptance will be posted on the Port’s external website
(http://www.portoftacoma.com/final-acceptance).

Final Acceptance not an acceptance of defective Work. Final Acceptance shall not constitute
acceptance by the Port of unauthorized or defective Work, and the Port shall not be prevented
from requiring the Contractor to remove, replace, repair, or dispose of unauthorized or defective
Work or recovering damages due to the same.

Completion of Work under RCW 60.28. Pursuant to RCW 60.28, “Lien for Labor, Materials,
Taxes on Public Works,” completion of the Contract Work shall occur upon Final Acceptance.

6.07 PORT'S RIGHT TO USE THE PREMISES
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A. Port has right to use and occupy Work. The Port reserves the right to occupy or use any part of
the Work before or after Substantial Completion of some or all of the Work without relieving the
Contractor of any of its obligations under the Contract. Such occupancy or use shall not
constitute acceptance by the Port of any of the Work, and shall not cause any insurance to be
canceled or lapse.

B. No compensation due if Port elects to use and occupy Work. No additional compensation shall
be due to the Contractor as a result of the Port’s use or occupancy of the Work or a designated
portion.

ARTICLE 7 - PAYMENT
7.01  ALL PAYMENTS SUBJECT TO APPLICABLE LAWS AND SCHEDULE OF VALUES

A. Payment of the Contract Sum. The Contract Sum is stated in the Agreement and, including
authorized adjustments, is the total amount payable by the Port to the Contractor for
performance of the Work under the Contract Documents. Payments made to the Contractor are
subject to all laws applicable to the Port and the Contractor. Payment of the Contract Sum
constitutes full compensation to the Contractor for performance of the Work, including all risk,
loss, damages, or expense of whatever character arising out of the nature or prosecution of the
Work. The Port is not obligated to pay for extra work or materials furnished without prior written
approval of the Port.

B. Schedule of Values. All payments will be based upon an approved Schedule of Values. Prior to
submitting its first Application for Payment, the Contractor shall submit a Schedule of Values to
the Port allocating the entire Contract Sum to the various portions of the Work. The Schedule of
Values shall be prepared in such form, and supported by such data to substantiate its accuracy,
as the Port may require. This schedule, unless objected to by the Port, shall be used as a basis
for reviewing the Contractor’s applications for payment.

7.02 APPLICATIONS FOR PAYMENT

A. Applications for Payment. Progress payments will be made monthly for Work duly certified,
approved by the Engineer, and performed (based on the Schedule of Values and actual
quantities of Work performed) during the calendar month preceding the Application for
Payment. These amounts are paid in trust to the Contractor for distribution to Subcontractors to
the extent, and in accordance with, the approved Application for Payment.

7.03 PROGRESS PAYMENTS

A. Progress payments. Following receipt of a complete Application for Payment, the Engineer will
either authorize payment or indicate in writing to the Contractor the specific reasons why the
payment request is being denied, in whole or in part, and the remedial action the Contractor
must take to receive the withheld amount. After a complete Application for Payment has been
received and approved by the Port, payment will be made within thirty (30) days. Any payments
made by, or through, or following receipt of, payment from third parties will be made in
accordance with the third party’s policies and procedures.

B. Port may withhold payment. The Port may withhold payment in whole or in part as provided in
the Contract Documents or to the extent reasonably necessary to protect the Port from loss or
potential loss for which the Contractor is responsible, including loss resulting from the
Contractor’s acts and omissions.

7.04 PAYMENT BY CONTRACTOR TO SUBCONTRACTORS
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A. Payment to Subcontractors. With each Application for Payment, the Contractor shall provide a
list of Subcontractors to be paid by the Contractor. No payment request shall include amounts
the Contractor does not intend to pay to a Subcontractor because of a dispute or other reason.
If, however, after submitting an Application for Payment, but before paying a Subcontractor, the
Contractor discovers that part or all of a payment otherwise due to the Subcontractor is subject
to withholding from the Subcontractor under the subcontract (such as for unsatisfactory
performance or non-payment of lower-tier Subcontractors), the Contractor may withhold the
amount as allowed under the subcontract, but it shall give the Subcontractor and the Port
written notice of the remedial actions that must be taken and pay the Subcontractor within eight
(8) working days after the Subcontractor satisfactorily completes the remedial action identified
in the notice.

B. Payment certification to be provided upon request. The Contractor shall provide, with each
Application for Payment, a certification signed by Contractor attesting that all payments by the
Contractor to Subcontractors from the last Application for Payment were made within ten (10)
days of the Contractor’s receipt of payment. The certification will also attest that the Contractor
will make payment to Subcontractors for the current Application for Payment within ten (10)
days of receipt of payment from the Port.

7.05 FINAL PAYMENT

A. Final payment. Final applications for payment are due within seven (7) days following Final
Completion. Final payment of the unpaid balance of the Contract Sum, except retainage, will be
made following Final Completion and within thirty (30) days of the Contractor’s submission of an
approved final Application for Payment.

B. Releases required for final payment. The final payment shall not become due until the
Contractor delivers to the Port a complete release of all liens arising out of the Contract, as well
as an affidavit stating that, to the best of Contractor’s knowledge, its release includes all labor
and materials for which a lien could be filed. If a Subcontractor of any tier refuses to furnish a
release or waiver required by the Port, the Port may (a) retain in the fund, account, or escrow
funds in such amount as to defray the cost of foreclosing the liens of such claims and to pay
attorneys’ fees, the total of which shall be no less than 150% of the claimed amount, or (b)
accept a bond from the Contractor, satisfactory to the Port, to indemnify the Port against the
lien. If any such lien remains unsatisfied after all payments from the retainage are made, the
Contractor shall refund to the Port all moneys that the Port may be compelled to pay in
discharging such lien, including all costs and reasonable attorneys’ fees.

C. Contractor to hold Port harmless from liens. The Contractor shall defend (at the Contractor’s
sole cost, with legal counsel approved by Port), indemnify, and hold harmless the Port from any
liens, claims, demands, lawsuits, losses, damages, disbursements, liabilities, obligations, fines,
penalties, costs, and expenses, whether direct or indirect, including but not limited to, attorneys’
fees and consultants’ fees and other costs and expenses, except to the extent a lien has been
filed because of the failure of the Port to make a contractually required payment.

7.06 RETAINAGE

A. Retainage to be withheld. In accordance with RCW 60.28, a sum equal to five percent (5%) of
each approved Application for Payment shall be retained. Prior to submitting its first Application
for Payment, the Contractor shall exercise one of the options listed below:

1. Retained percentages will be retained by the Port in a fund; or
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2. Deposited by the Port in an interest-bearing account or escrow account in a bank, mutual
savings bank, or savings and loan association designated by the Contractor, not subject to
withdrawal until after the final acceptance of said improvement or work as completed, or
until agreed to by both parties; provided that interest on such account shall be paid to the
Contractor. Contractor to complete and submit Port provided Retainage Escrow
Agreement (Section 00 61 23.13); or

3. If the Contractor provides a bond in place of retainage, it shall be in an amount equal to 5%
of the Contract Sum plus Change Orders. The retainage bond shall be based on the form
furnished in Section 00 61 23 or otherwise acceptable to the Port and duly completed and
signed by a licensed surety or sureties registered with the Washington State Insurance
Commissioner and on the currently authorized insurance list published by the Washington
State Insurance Commissioner. The surety or sureties must be rated at least "A-, FSC(6)"
or higher by A.M. Best Rating Guide and be authorized by the Federal Department of the
Treasury. Attorneys-in-fact who sign the retainage bond must file with each bond a certified
and effective Power of Attorney statement.

Contractor may withhold retainage from Subcontractors. The Contractor or a Subcontractor may
withhold not more than five percent (5%) retainage from the monies earned by any
Subcontractor or lower-tier Subcontractor, provided that the Contractor pays interest to the
Subcontractor at the same interest rate it receives from its reserved funds. If requested by the
Port, the Contractor shall specify the amount of retainage and interest due a Subcontractor.

Release of retainage. Retainage will be withheld and applied by the Port in a manner required
by RCW 60.28 and released in accordance with the Contract Documents and statutory
requirements. Release of the retainage will be processed in the ordinary course of business
within sixty (60) days following Final Acceptance of the Work by the Port provided that no notice
of lien has been given as provided in RCW 60.28, that no claims have been brought to the
attention of the Port, that the Port has no claims under this Contract, and that release of
retention has been duly authorized by the State. The following items must also be obtained prior
to release of retainage: pursuant to RCW 60.28, a certificate from the Department of Revenue;
pursuant to RCW 50.24, a certificate from the Department of Employment Security; and
appropriate information from the Department of Labor and Industries including approved
affidavits of wages paid for the Contractor and each subcontractor.

7.07 DISPUTED AMOUNTS

A

Disputed amounts. If the Contractor believes it is entitled to payment for Work performed during
the prior calendar month in addition to the agreed-upon amount, the Contractor may submit to
the Port, along with the approved Application for Payment, a separate written payment request
specifying the exact additional amount claimed to be due, the category in the Schedule of
Values to which the payment would apply, the specific Work for which additional payment is
sought, and an explanation of why the Contractor believes additional payment is due.

7.08 EFFECT OF PAYMENT

A.

Payment does not relieve Contractor of obligations. Payment to the Contractor of progress
payments or final payment does not relieve the Contractor from its responsibility for the Work or
its responsibility to repair, replace, or otherwise make good defective Work, materials, or
equipment. Likewise, the making of a payment does not constitute a waiver of the Port’s right to
reject defective or non-conforming Work, materials, or equipment (even though they are
covered by the payment), nor is it a waiver of any other rights of the Port.
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B. Acceptance of final payment waives claims. Acceptance of final payment by the Contractor, a
Subcontractor of any tier, or a supplier shall constitute a waiver of claims except those
previously made in writing and identified as unsettled in Contractor’s final Application for
Payment.

C. Execution of Change Order waives claims. The execution of a Change Order shall constitute a
waiver of claims by the Contractor arising out of the Work to be performed or deleted pursuant
to the Change Order, except as specifically described in the Change Order.

7.09 LIENS

A. Contractor to discharge liens. The Contractor shall promptly pay (and secure the discharge of
any liens asserted by) all persons properly furnishing labor, equipment, materials, or other items
in connection with the performance of the Work including, but not limited to, any Subcontractors
of any tier.

ARTICLE 8 - CHANGES IN THE WORK
8.01 CHANGES IN THE WORK

A. Changes in the Work authorized. Without invalidating the Contract and without notice to the
Contractor’s surety, the Port may authorize changes in the Work after execution of the Contract,
including changes in the Contract Sum or Contract Time. Changes shall occur solely by Change
Order, Unilateral Change Directive, or Minor Change in Work. All changes in the Work are
effective immediately, and the Contractor shall proceed promptly to perform the change, unless
otherwise provided in the Change Order or Directive.

B. Changes in the Work Defined.

1. A Change Order is a written instrument signed by the Port and Contractor stating their
agreement to a change in the Work and the adjustment, if any, in the Contract Sum and/or
Contract Time.

2. A Unilateral Change Directive is a written instrument issued by the Port to transmit new or
revised Drawings, issue additions or modifications to the Contract, furnish other direction
and documents adjustment, if any, to the Contract Sum and/or Contract Time. A Unilateral
Change Directive is signed only by the Port, without requiring the consent or signature of
the Contractor.

3. A Minor Change in the Work is a written order from the Port directing a change that does
not involve an adjustment to the Contract Sum or the Contract Time.

C. Request for Proposal: At any time, the Port may issue a Proposal Request directing the
Contractor to propose a change to the Contract Sum and/or Contract Time, if any, based on a
proposed change in the Work. The Contractor shall submit a responsive Change Order
proposal as soon as possible, and no later than fourteen (14) days after receipt, in which the
Contractor specifies in good faith the extent to which the Contract Sum and/or Contract Time
would change. All cost components shall be limited to the manner described in Section 8.02(B).
If the Contractor fails to timely respond to a Proposal Request, the Port may issue the change
as a Unilateral Change Directive.
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1. Fixed price method is default for Contractor Change Order proposal. When the Port has
requested that the Contractor submit a Change Order proposal, the Port may specify the
basis on which the Contract Sum will be adjusted by the Contractor. The Engineer’s
preference, unless otherwise indicated, is for changes in the Work to be priced using Lump
Sums or Unit Prices or on a time and material (Force Account) basis if unit pricing or lump
sums cannot be negotiated or determined. In all instances, however, proposed changes
shall include a not-to-exceed price for the change and shall be itemized for evaluation
purposes in accordance with Section 8.02(B), as requested by the Engineer.

2. The Port may accept or reject the Contractor's Change Order proposal, request further
documentation, or negotiate acceptable terms with the Contractor. If The Port and
Contractor reach agreement on the terms of any change in the Work, including any
adjustment in the Contract Sum or Contract Time, such agreement shall be incorporated in
a Change Order.

3. The Change Order shall constitute full payment and final settlement of all claims for time
and for direct, indirect, and consequential costs, including costs of delays, inconvenience,
disruption of schedule, or loss of efficiency or productivity, related to any Work either
covered or affected by the Change Order, or related to the events giving rise to the request
for equitable adjustment. The Port may reject a proposal, in which case the Port may either
not effectuate the change or issue a Unilateral Change Directive. The Port will not make
payment to the Contractor for any work until that work has been incorporated into an
executed Change Order.

D. Unforeseen Conditions: If the Contractor encounters conditions at the site that are: (1)
subsurface or otherwise concealed physical conditions that differ materially from those indicated
in the Contract Documents or any soils reports made available by the Port to the Contractor, or
(2) unknown physical conditions of an unusual nature that differ materially from those ordinarily
found to exist and generally recognized as inherent in construction activities of the character
provided for in the Contract Documents, the Contractor shall immediately provide oral notice to
the Engineer before conditions are disturbed, followed within 24 hours by an initial written
notice. The Contractor shall submit a detailed proposal no later than seven (7) days following
discovery of differing site conditions. The Engineer will promptly investigate these conditions
and, if the Engineer determines that they differ materially and cause an increase or decrease in
the Contractor’s cost or time required for performance of any part of the Work, will establish a
change in the Contract Sum or Contract Time, or both, consistent with the requirements of the
Contract Documents. If the Contractor disputes the Engineer’s determination, the Contractor
may proceed as provided in the dispute resolution procedure (Article 11). No increase to the
Contract Sum or the Contract Time shall be allowed if the Contractor does not comply with the
contractual requirements or if the Contractor knew, or reasonably should have known, of the
concealed conditions prior to executing the Contract.

E. Proceed Immediately: Pending agreement on the terms of the Change Order or upon
determination of a differing site condition as defined in 8.01(D), the Engineer may direct
Contractor to proceed immediately with the change in the Work. Contractor shall not proceed
with any change in the Work until it has obtained the Engineer’s written approval and
documentation of the following:

1.  The scope of work

2. An agreed upon maximum not-to-exceed amount
3. The method of final cost determination
4

Estimated time to complete the changed work
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5. As a change in the Work is performed, unless the parties have signed a written Change
Order to establish the cost of the change, the Contractor shall maintain an itemized
accounting of all costs related to the change based on the categories in Section 8.02(B)
and provide such data to the Port upon request. This includes, without limitation, invoices,
including freight and express bills, and other support for all material, equipment,
Subcontractor, and other charges related to the change and, for material furnished from
the Contractor’s own inventory, a sworn affidavit certifying the actual cost of such material.
Failure to provide data to the Port within seven (7) days of a request constitutes a waiver of
any claim. The Port may furnish any material or equipment to the Contractor that it deems
advisable, and the Contractor shall have no claim for any costs or fee on such material or
equipment.

F. Procedure for Unilateral Change Directive. Whether or not the Port has rejected a Contractor’s
proposal, the Port may issue a Unilateral Change Directive and the Contractor shall promptly
proceed with the specified Work. If the Contractor disagrees with a Unilateral Change Directive,
the Contractor shall advise the Port in writing through a Change Order proposal within seven (7)
days of receipt. The Contractor’'s Change Order proposal shall reasonably specify the reasons
for any disagreement and the adjustment it proposes. Without this timely Change Order
proposal, the Contractor shall conclusively be deemed to have accepted the Port’s proposal.

G. Payment pending final determination of Force Account work. Pending final determination of the
total cost of Force Account Work, and provided that the Work to be performed under Force
Account is complete and any reservations of rights have been signed by the Port, the
Contractor may request payment for amounts not in dispute in the next Application for Payment
accompanied by documentation indicating the parties’ agreement. Work done on a Force
Account basis must be approved in writing on a daily basis by the Engineer or the Engineer’s
designee and invoices shall be submitted with an Application for Payment within sixty (60) days
of performance of the Work.

8.02 CHANGES IN THE CONTRACT SUM

A. Port to Decide How Changes are Measured. The Port may elect, in its sole discretion, how
changes in the Work will be measured for payment. Change in the Work may be priced on a
lump sum basis, through Unit Prices, as Force Account, or by another method documented in
the executed Change Order, Unilateral Change Directive, or Minor Change in the Work.

B. Determination of Cost of Change. The total cost of any change in the Work, including a claim
under Article 11, shall not exceed the prevailing cost for the Work in the locality of the Project.
In all circumstances, the change in the Work shall be limited to the reasonable, actual cost of
the following components:

1. Direct labor costs: These are the actual labor costs determined by the number of additional
craft hours at their normal hourly rate necessary to perform a change in the Work. The
hourly cost of labor will be based upon the following:
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a. Basic wages and fringe benefits: The hourly wage (without markup or labor burden)
and fringe benefits paid by the Contractor as established by the Washington
Department of Labor and Industries or contributed to labor trust funds as itemized
fringe benefits, whichever is applicable, not to exceed that specified in the applicable
“‘Intent to Pay Prevailing Wage,” for the laborers, apprentices, journeymen, and
foremen performing or directly supervising the change in the Work on site. These
wages do not include the cost of Contractor’s project manager or superintendent or
above, and the premium portion of overtime wages is not included unless pre-
approved in writing by the Port. Costs paid or incurred by the Contractor for vacations,
per diem, subsistence, housing, travel, bonuses, stock options, or discretionary
payments to employees are not separately reimbursable. The Contractor shall provide
to the Port copies of payroll records, including certified payroll statements for itself and
Subcontractors of any tier, upon the Port’s request.

b. Workers’ insurance: Direct contributions to the State of Washington as industrial
insurance; medical aid; and supplemental pension by class and rates established by
the Washington Department of Labor and Industries.

c. Federal insurance: Direct contributions required by the Federal Insurance
Compensation Act (FICA); Federal Unemployment Tax Act (FUTA); and State
Unemployment Compensation Act (SUCA).

2. Direct material costs: This is an itemization, including material invoices, of the quantity and
actual cost of additional materials necessary to perform the change in the Work. The cost
will be the net cost after all discounts or rebates, freight costs, express charges, or special
delivery costs, when applicable. No lump sum costs will be allowed unless approved in
advance by the Port.

3. Construction equipment usage costs: This is an itemization of the actual length of time that
construction equipment necessary and appropriate for the Work is used solely on the
changed Work times the applicable rental cost as established by the lower of the local
prevailing rates published in www.equipmentwatch.com, as modified by the AGC/WSDOT
agreement, or the actual rate paid to an unrelated third party. If more than one rate is
applicable, the lowest available rate will be utilized. Rates and quantities of equipment
rented that exceed the local fair market rental costs shall be subject to the Port’s prior
written approval. Total rental charges for equipment or tools shall not exceed 75% of the
fair market purchase value of the equipment or the tool. Actual, reasonable mobilization
costs are permitted if the equipment is brought to the site solely for the change in the
Work. Mobilization and standby costs shall not be charged for equipment already present
on the site.

The rates in effect at the time of the performance of the changed Work are the maximum
rates allowable for equipment of modern design, and in good working condition, and
include full compensation for furnishing all fuel, oil, lubrication, repairs, maintenance, and
insurance. No gas surcharges are payable. Equipment not of modern design and/or not in
good working condition will have lower rates. Hourly, weekly, and/or monthly rates, as
appropriate, will be applied to yield the lowest total cost.

4. Subcontractor costs: These are payments the Contractor makes to Subcontractors for
changed Work performed by Subcontractors. The Subcontractors’ cost of changed Work
shall be determined in the same manner as prescribed in this Section 8.02 and, among
other things, shall not include consultant costs, attorneys’ fees, or claim preparation
expenses.
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5. Service provider costs: These are payments the Contractor makes to service providers for
changed Work performed by service providers. The service providers’ cost of changed
Work shall be determined in the same manner as prescribed in this Section 8.02.

6. Markup: This is the maximum total amount for overhead, profit, and other costs, including
office, home office and site overhead (including purchasing, project manager,
superintendent, project engineer, estimator, and their vehicles and clerical assistants),
taxes (except for sales tax on the Contract Sum), warranty, safety costs, printing and
copying, layout and control, quality control/assurance, small or hand tools (a tool that costs
$500 or less and is normally furnished by the performing contractor), preparation of as-built
drawings, impact on unchanged Work, Change Order and/or claim preparation, and delay
and impact costs of any kind (cumulative, ripple, or otherwise), added to the total cost to
the Port of any Change Order work. No markup shall be due, however, for direct
settlements of Subcontractor claims by the Port after Substantial Completion. The markup
shall be limited in all cases to the following schedule:

a. Direct labor costs -- 20% markup on the direct cost of labor for the party (Contractor or
Subcontractor) providing labor related to the change in the Work;

b. Direct material costs -- 20% markup on the direct cost of material for the party
(Contractor or Subcontractor) providing material related to the change in the Work;

c. Construction equipment usage costs -- 10% markup on the direct cost of equipment for
the party (Contractor or Subcontractor) providing equipment related to the change in
the Work;

d. Contractor markup on Subcontractor costs -- 10% markup for the Contractor on the
direct cost (excluding markup) of a change in the Work performed by Subcontractors
(and for Subcontractors, for a change in the Work performed by lower-tier
Subcontractors); and

e. Service provider costs -- 5% markup for the Contractor on the direct cost (excluding
markup) of a change in the Work performed by service providers.

The total summed markup of the Contractor and all Subcontractors of any tier shall not
exceed 30% of the direct costs of the change in the Work. If the markup would
otherwise exceed 30%, the Contractor shall proportionately reduce the markup for the
Contractor and all Subcontractors of any tier.

7. Cost of change in insurance or bond premium. This is defined as:

a. Contractor’s liability insurance: The actual cost (expressed as a percentage submitted
with the certificate of insurance provided under the Contract Documents and subject to
audit) of the Contractor’s liability insurance arising directly from the changed Work; and

b. Public works bond: The actual cost (expressed as a percentage submitted under the
Contract Documents and subject to audit) of the Contractor’s performance and
payment bond arising directly from the changed Work.

Upon request, the Contractor shall provide the Port with supporting documentation
from its insurer or surety of any associated cost incurred. The cost of the insurance or
bond premium together shall not exceed 2.0% of the cost of the changed Work.
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8. Unit Prices. If Unit Prices are specified in the Contract Documents or established by
agreement of the parties for certain Work, the Port may apply them to the changed Work.
Unit Prices shall include pre-agreed rates for material quantities and shall include
reimbursement for all direct and indirect costs of the Work, including overhead, profit,
bond, and insurance costs arising out of, or related to, the Unit Priced item. Quantities
must be supported by field measurement statements signed by the Port, and the Port shall
have access as necessary for quantity measurement. The Port shall not be responsible for
not-to-exceed limit(s) without its prior written approval.

8.03 CHANGES IN THE CONTRACT TIME

A. Extension of the Contract Time. If the Contractor is delayed at any time in the commencement
or progress of the Work by events for which the Port is responsible, by unanticipated abnormal
weather (subject to Section 8.03(E) below), or by other causes not the fault or responsibility of
the Contractor that the Port determines may justify a delay in the Contract Time, then the
Contract Time shall be extended by Change Order for such reasonable time as the Port may
determine. In no event, however, shall the Contractor be entitled to any extension of time
absent proof of: (1) delay to an activity on the critical path of the Project, or (2) delay
transforming an activity to the critical path, so as to actually delay the anticipated date of
Substantial Completion.

B. Allocation of responsibility for delay not caused by Port or Contractor. If a delay was not caused
by the Port, the Contractor, or anyone acting on behalf of any of them, the Contractor is entitled
only to an increase in the Contract Time but not an increase in the Contract Sum.

C. Allocation of responsibility for delay caused by Port. If a delay was caused by the Port or
someone acting on behalf of the Port and affected the critical path, the Contractor shall be
entitled to a change in the Contract Time and Contract Sum in accordance with Section 8.02.
The Contractor shall not recover damages, an equitable adjustment, or an increase in the
Contract Sum or Contract Time from the Port; however, where the Contractor could reasonably
have avoided the delay. The Port is not obligated directly or indirectly for damages for any delay
suffered by a Subcontractor of any tier that does not increase the Contract Time.

D. Allocation of responsibility for delay caused by Contractor. If a delay was caused by the
Contractor, a Subcontractor of any tier, or anyone acting on behalf of any of them, the
Contractor is not entitled to an increase in the Contract Time or in the Contract Sum.

E. Adverse weather. If adverse weather is identified as the basis for a claim for additional time, the
claim shall be documented by data substantiating that weather conditions were abnormal for the
period of time, could not reasonably have been anticipated and had an adverse effect on the
critical path of construction, and that the Work was on schedule (or not behind schedule through
the fault of the Contractor) at the time the adverse weather conditions occurred. Neither the
Contract Time nor the Contract Sum will be adjusted for normal inclement weather. For a claim
based on adverse weather, the Contractor shall be eligible only for a change in the Contract
Time (but not a change in the Contract Sum) if the Contractor can substantiate that there was
significantly greater than normal inclement weather considering the full term of the Contract
Time.

F. Damages for delay. In the event the Contractor (including any Subcontractors of any tier) is held
to be entitled to damages from the Port for delay beyond the amount permitted in Section
8.02(B), the total combined damages to the Contractor and any Subcontractors of any tier for
each day of delay shall be limited to the reasonable, actual costs of the delay for which the Port
is wholly responsible. The limitation on damages set forth in this Section does not apply to any
damages arising exclusively from delay to which the Contractor is entitled to recover under
Section 8.03(F).
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G.

Limitation on damages. The Contractor shall not be entitled to damages arising out of loss of
efficiency; morale, fatigue, attitude, or labor rhythm; constructive acceleration; home office
overhead; expectant under run; trade stacking; reassignment of workers; rescheduling of Work,
concurrent operations; dilution of supervision; learning curve; beneficial or joint occupancy;
logistics; ripple; season change; extended or increased overhead or general conditions; profit
upon damages for delay; impact damages including cumulative impacts; or similar damages.
Any effect that such alleged costs may have upon the Contractor or its Subcontractors of any
tier is fully compensated through the markup on Change Orders paid through Section 8.02(B).

8.04 RESERVATION OF RIGHTS

A

Reservations of rights void unless signed by Port. Reservations of rights will be deemed waived
and are void unless any reserved rights are described in detail and are signed by the Contractor
and the Port.

Procedure for unsigned reservations of rights. If the Contractor adds a reservation of rights not
signed by the Port to any Change Order, Unilateral Change Directive, Change Order proposal,
Application for Payment, or any other document, all amounts and all Work therein shall be
considered disputed and not payable until costs are re-negotiated or the reservation is
withdrawn or changed in a manner satisfactory to, and signed by, the Port. If the Port makes
payment based on a document that contains a reservation of rights not signed by the Port, and
if the Contractor cashes such payment, then the reservation of rights shall be deemed waived,
withdrawn, and of no effect.

8.05 UNIT PRICES

A.

Adjustment to Unit Prices. If Unit Prices are stated in the Contract Documents or subsequently
agreed upon, and if quantities originally contemplated are materially changed (less than eighty
percent (80%) or more than one hundred and twenty percent (120%) of the quantity estimated)
so that application of a Unit Price would be substantially unfair, the applicable Unit Price but not
the Contract Time, shall be adjusted if the Port prospectively approves a Change Order revising
the Unit Price.

Procedure to change Unit Prices. The Contractor or Port may request a Change Order revising
a Unit Price by submitting information to support the change. A proposed change to a Unit Price
will be evaluated by the Port based on the change in cost resulting solely from the change in
quantity, any change in production rate or method as compared to the original plan, and the
share, if any, of fixed expenses properly chargeable to the item. If the Port and Contractor
agree on the change, a Change Order will be executed. If the parties cannot agree, the
Contractor shall comply with the dispute resolution procedures (Article 11).

ARTICLE 9 - SUSPENSION AND TERMINATION OF CONTRACT

9.01

A

PORT’S RIGHT TO SUSPEND WORK

Port may suspend the Work. The Port may at any time suspend the Work, or any part thereof,
by giving notice to the Contractor. The Work shall be resumed by the Contractor as soon as
possible, but no later than fourteen (14) days after the date fixed in a notice to resume the
Work. The Port shall reimburse the Contractor for appropriate and reasonable expenses
consistent with Section 8.02 incurred by the Contractor as a result of the suspension, except
where a suspension is the result of the Contractor repeatedly or materially failing to carry out or
correct the Work in accordance with the Contract Documents, and the Contractor shall take all
necessary steps to minimize expenses.
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B. Contractor obligations. During any suspension of Work, the Contractor shall take every
precaution to prevent damage to, or deterioration of, the Work. The Contractor shall be
responsible for all damage or deterioration to the Work during the period of suspension and
shall, at its sole expense, correct or restore the Work to a condition acceptable to the Port prior
to resuming Work.

9.02 TERMINATION OF CONTRACT FOR CAUSE BY THE PORT

A. Port may terminate for cause. If the Contractor is adjudged bankrupt or makes a general
assignment for the benefit of the Contractor’s creditors, if a receiver is appointed due to the
Contractor’s insolvency, or if the Contractor, in the opinion of the Port, persistently or materially
refuses or fails to supply enough properly skilled workmen or materials for proper completion of
the Contract, fails to make prompt payment to Subcontractors or suppliers for material or labor,
disregards laws, ordinances, or the instructions of the Port, fails to prosecute the Work
continuously with promptness and diligence, or otherwise materially violates any provision of
the Contract, then the Port, without prejudice to any other right or remedy, may terminate the
Contractor after giving the Contractor seven (7) days’ written notice (during which period the
Contractor shall have the right to cure).

B. Procedure following termination for cause. Following a termination for cause, the Port may take
possession of the Project site and all materials and equipment, and utilize such materials and
equipment to finish the Work. The Port may also exclude the Contractor from the Project site(s).
If the Port elects to complete all or a portion of the Work, it may do so as it sees fit. The Port
shall not be required to accept the lowest bid for completion of the Work and may choose to
complete all or a portion of the Work using its own work force. If the Port elects to complete all
or a portion of the Work, the Contractor shall not be entitled to any further payment until the
Work is finished. If the expense of finishing the Work, including compensation for additional
managerial and administrative services of the Port, exceeds the unpaid balance of the Contract
Sum, the excess shall be paid by the Contractor.

C. Port’s remedies following termination for cause. The Port may exercise any rights, claims, or
demands that the Contractor may have against third persons in connection with the Contract,
and for this purpose the Contractor assigns and transfers to the Port all such rights, claims, and
demands.

D. Inadequate termination for cause converted to termination for convenience. If, after the
Contractor has been terminated for cause, it is determined that inadequate “cause” for such
termination exists, then the termination shall be considered a termination for convenience
pursuant to Section 9.03.

9.03 TERMINATION OF CONTRACT FOR CONVENIENCE BY THE PORT

A. Port may terminate for convenience. The Port may, at any time (without prejudice to any right or
remedy of the Port), terminate all, or any portion of, the Contract for the Port’s convenience and
without cause. The Contractor shall be entitled to receive payment consistent with the Contract
Documents only for Work properly executed through the date of termination, and costs
necessarily incurred by reason of the termination (such as the cost of settling and paying claims
arising out of the termination under subcontracts or orders), along with a fee of one percent
(1%) of the Contract Sum not yet earned on the whole or part of the Work. The total amount to
be paid to the Contractor shall not exceed the Contract Sum as reduced by the amount of
payments otherwise made. The Port shall have title to all Work performed through the date of
termination.

9.04 TERMINATION OF CONTRACT BY THE CONTRACTOR
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A. Contractor may terminate for cause. The Contractor may terminate the Contract if the Work is
stopped for a period of sixty (60) consecutive days through no act or fault of the Contractor or a
Subcontractor of any tier, for either of the following reasons:

1. Issuance of an order of a court or other public authority having jurisdiction that requires all
Work to be stopped; or

2. An act of government, such as a declaration of national emergency, that requires all Work
to be stopped.

B. Procedure for Contractor termination. If one of the reasons described in Section 9.04A exists,
the Contractor may, upon seven (7) days’ written notice to the Port (during which period the
Port has the opportunity to cure), terminate the Contract and recover from the Port payment for
Work executed through the date of termination in accordance with the Contract Documents and
for proven loss with respect to materials, equipment, tools, and construction equipment and
machinery, including reasonable overhead and profit on Work executed and direct costs
incurred by reason of such termination. The total recovery of the Contractor shall not exceed
the unpaid balance of the Contract Sum.

C. Contractor may stop the Work for failure of Port to pay undisputed amounts. The Contractor
may stop Work under the Contract if the Port does not pay undisputed amounts due and owing
to the Contractor within fifteen (15) days of the date established in the Contract Documents. If
the Port fails to pay undisputed amounts, the Contractor may, upon fifteen (15) additional days’
written notice to the Port, during which the Port can cure, stop the Work until payment of the
amount owing has been received. The Contract Time shall be extended appropriately, and the
Contract Sum shall be increased by the amount of the Contractor’s reasonable costs of shut-
down, delay, and start-up.

9.05 SUBCONTRACT ASSIGNMENT UPON TERMINATION

A. Subcontracts assigned upon termination. Each subcontract is hereby assigned by the
Contractor to the Port provided that:

1. The Port requests that the subcontract be assigned.

2. The assignment is effective only after termination by the Port and only for those
subcontracts that the Port accepts in writing.

3. The assignment is subject to the prior rights of the surety, if any, under any bond issued in
accordance with the Contract Documents.

When the Port accepts the assignment of a subcontract, the Port assumes the Contractor’s
rights and obligations under the subcontract, but only for events and payment obligations that
arise after the date of the assignment.

ARTICLE 10 - BONDS
10.01 CONTRACTOR PERFORMANCE AND PAYMENT BONDS
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A. Contractor to furnish performance and payment bonds. Within fifteen (15) days following its

receipt of a notice of award, and as part of the Contract Sum, the Contractor shall secure and
furnish duly executed performance and payment bonds using the forms furnished by the Port.
The bonds shall be executed by a surety (or sureties) reasonably acceptable to the Port,
admitted and licensed in the State of Washington, registered with the Washington State
Insurance Commissioner, and possessing an A.M. Best rating of "A-, FSC (6)" or better and be
authorized by the U.S. Department of the Treasury. Pursuant to RCW 39.08, the bonds shall be
in an amount equal to the Contract Sum, and shall be conditioned only upon the faithful
performance of the Contract by the Contractor within the Contract Time and upon the payment
by the Contractor of all taxes, fees, and penalties to the State of Washington and all laborers,
Subcontractors, and suppliers, and others who supply provisions, equipment, or supplies for the
performance of the Work covered by this Contract. The bonds shall be signed by the person or
persons legally authorized to bind the Contractor.

On contracts of one hundred fifty thousand dollars or less, at the option of the contractor as
defined in RCW 39.10.210, the Port may, in lieu of the bond, retain ten percent of the contract
amount for a period of thirty days after date of final acceptance, or until receipt of all necessary
releases from the department of revenue, the Employment Security Department, and the
Department of Labor and Industries and settlement of any liens filed under chapter 60.28 RCW,
whichever is later. The recovery of unpaid wages and benefits must be the first priority for any
actions filed against retainage held by a state agency or authorized local government.

For contracts of one hundred fifty thousand dollars or less, the Port may accept a full payment
and performance bond from an individual surety or sureties.

Port may notify surety. If the Port makes or receives a claim against the Contractor, the Port
may, but is not obligated to, notify the Contractor's surety of the nature and amount of the claim.
If the claim relates to a possibility of a Contractor’s default, the Port may, but is not obligated to,
notify the surety and request the surety’s assistance in resolving the controversy.

ARTICLE 11 - DISPUTE RESOLUTION
11.01 NOTICE OF PROTEST AND CLAIM

A

Dispute resolution procedure mandatory. All claims, direct or indirect, arising out of, or relating
to, the Contract Documents or the breach thereof, shall be decided exclusively by the following
alternative dispute resolution procedure, unless the parties mutually agree otherwise. If the Port
and Contractor agree to a partnering process to assist in the resolution of disputes, the
partnering process shall occur prior to, and not be in place of, the mandatory dispute resolution
procedures set forth below.

Notice of protest defined. Except for claims requiring notice before proceeding with the affected
Work as otherwise described in the Contract Documents, the Contractor shall provide
immediate oral notice of protest to the Engineer prior to performing any disputed Work and shall
submit a written notice of protest to the Port within seven (7) days of the occurrence of the
event giving rise to the protest that includes a clear description of the event(s). The protest shall
identify any point of disagreement, those portions of the Contract Documents believed to be
applicable, and an estimate of quantities and costs involved. When a protest relates to cost, the
Contractor shall keep full and complete records and shall permit the Port to have access to
those records at any time as requested by the Port.
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C. Claim defined. A claim is a demand by one of the parties seeking adjustment or interpretation of
the Contract terms, payment of money, extension of time, or other relief with respect to the
terms of the Contract Documents. The term “claim” also includes all disputes and matters in
question between the Port and Contractor arising out of, or relating to, the Contract Documents.
Claims must be initiated in writing and include a detailed factual statement and clear description
of the claim providing all necessary dates, locations, and items of Work, the date or dates on
which the events occurred that give rise to the claim, the names of employees or
representatives knowledgeable about the claim, the specific provisions of the Contract
Documents that support the claim, any documents or oral communications that support the
claim, any proposed change in the Contract Sum (showing all components and calculations)
and/or Contract Time (showing cause and analysis of the resultant delay in the critical path),
and all other data supporting the claim. Claims shall also be submitted with a statement
certifying, under penalty of perjury, that the claim as submitted is made in good faith, that the
supporting cost and pricing data are true and accurate to the best of Contractor’s knowledge
and belief, that the claim is fully supported, and that the amount requested accurately reflects
the adjustment in the Contract Sum or Contract Time for which Contractor believes the Port is
liable. A claim shall be deemed to include all changes, direct and indirect, in cost and in time to
which the Contractor and Subcontractors of any tier are entitled and may not contain
reservations of rights without the Port’s written approval; any unapproved reservations of rights
shall be without effect.

D. Claim procedure. The Contractor shall submit a written claim within thirty (30) days of providing
written notice of protest. The Contractor may delay submitting supporting data by an additional
thirty (30) days if it notifies the Port in its claim that substantial data must be assembled. Any
claim of a Subcontractor of any tier may be brought only through, and after review by and
concurrence of, the Contractor.

E. Failure to comply with notice of protest and claim requirements waives claims. Any notice of
protest by the Contractor and any claim of the Contractor, whether under the Contract or
otherwise, must be made pursuant to, and in strict accordance with, the applicable provisions of
the Contract. Failure to properly and timely submit a notice of protest or to timely submit a claim
shall waive the claim. No act, omission, or knowledge, actual or constructive, of the Port shall
waive the requirement for timely written notice of protest and a timely written claim, unless the
Port and the Contractor sign an explicit, unequivocal written waiver approved by the Port. The
Contractor expressly acknowledges and agrees that the Contractor’s failure to timely submit
required notices of protest and/or timely submit claims has a substantial impact upon, and
prejudices, the Port. For the purpose of calculating time periods, an “event giving rise to a
claim,” among other things, is not a Request for Information, but rather is a response that the
Contractor believes would change the Contract Sum and/or Contract Time.

F. False claims. The Contractor shall not make any fraudulent misrepresentations, concealments,
errors, omissions, or inducements to the Port in the formation or performance of the Contract. If
the Contractor or a Subcontractor of any tier submits a false or frivolous claim to the Port, which
for purposes of this Section 11.01(F) is defined as a claim based in whole or in part on a
materially incorrect fact, statement, representation, assertion, or record, the Port shall be
entitled to collect from the Contractor by offset or otherwise (without prejudice to any right or
remedy of the Port) any and all costs and expenses, including investigation and consultant
costs, incurred by the Port in investigating, responding to, and defending against the false or
frivolous claim.
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G. Compliance with lien and retainage statutes required. If a claim relates to, or is the subject of, a

lien or retainage claim, the party asserting the claim may proceed in accordance with applicable
law to comply with the notice and filing deadlines prior to resolution of the claim by mediation or
by litigation.

Performance required pending claim resolution. Pending final resolution of a claim, the
Contractor shall continue to perform the Contract and maintain the Baseline Project Schedule,
and the Port shall continue to make payments of undisputed amounts due in accordance with
the Contract Documents.

11.02 MEDIATION

A

Claims must be subject to mediation. At any time following the Port’s receipt of a written claim,
the Port may require that an officer of the Contractor and the Port’s designee (all with authority
to settle) meet, confer, and attempt to resolve a claim. If the claim is not resolved during this
meeting, the claim shall be subject to mandatory mediation as a condition precedent to the
initiation of litigation. This requirement can be waived only by an explicit, written waiver signed
by the Port and the Contractor.

Mediation procedure. A request for mediation shall be filed in writing with the other party to the
Contract, and the parties shall promptly attempt to agree upon a mediator. If the parties have
not reached agreement within thirty (30) days of the request, either party may file the request
with the American Arbitration Association, or such other alternative dispute resolution service to
which the parties mutually agree, with a copy to the other party, and the mediation shall be
administered by the American Arbitration Association (or other agreed service). The parties to
the mediation shall share the mediator’s fee and any filing fees equally. The mediation shall be
held in Pierce County, Washington, unless another location is mutually agreed upon.
Agreements reached in mediation shall be enforceable as settlement agreements in any court
having jurisdiction thereof. Unless the Port and the Contractor mutually agree in writing
otherwise, all claims shall be considered at a mediation session that shall occur prior to Final
Completion.

11.03 LITIGATION

A

Claims not resolved by mediation are subject to litigation. Claims not resolved through
mediation shall be resolved by litigation, unless the parties mutually agree otherwise. The
venue for any litigation shall be Pierce County, Washington. The Contractor may bring no
litigation on claims, unless such claims have been properly raised and considered in the
procedures of this Article 11. The Contractor must demonstrate in any litigation that it complied
with all requirements of this Article.

Litigation must be commenced promptly. All unresolved claims of the Contractor shall be
waived and released, unless the Contractor has complied with the requirements of the Contract
Documents, and litigation is served and filed within 180 days of the date of Substantial
Completion approved in writing by the Port or termination of the Contract. The pendency of
mediation (the time period between receipt by the non-requesting party of a written mediation
request and the date of mediation) shall toll these deadlines until the earlier of the mediator
providing written notice to the parties of impasse, or thirty (30) days after the date of the
mediation session.

Port not responsible for attorneys’ fees. Neither the Contractor nor a Subcontractor of any tier,
whether claiming under a bond or lien statute or otherwise, shall be entitled to attorneys’ fees
directly or indirectly from the Port (but may recover attorneys’ fees from the bond or statutory
retainage fund itself to the extent allowable under law).

Project No. Various 007200-33
Contract No. 071670



DIVISION 00 - Procurement and Contracting Requirements
SECTION 00 72 00 - General Conditions

D. Port may join Contractor in dispute. The Port may join the Contractor as a party to any litigation
or arbitration involving the alleged fault, responsibility, or breach of contract of the Contractor or
Subcontractor of any tier.

ARTICLE 12 - MISCELLANEOUS
12.01 GENERAL

A. Rights and remedies are cumulative. The rights and remedies of the Port set forth in the
Contract Documents are cumulative, and in addition to and not in limitation of, any rights and
remedies otherwise available to the Port. The pursuit of any remedy by the Port shall not be
construed to bar the Port from the pursuit of any other remedy in the event of similar, different,
or subsequent breaches of this Contract. All such rights of the Port shall survive completion of
the Project or termination of the Contractor.

B. Reserved rights do not give rise to duty. The rights reserved or possessed by the Port to take
any action shall not give rise to a duty for the Port to exercise any such right.

12.02 WAIVER

A. Waiver must be in writing and authorized by Port. Waiver of any provisions of the Contract
Documents must be in writing and authorized by the Port. No other waiver is valid on behalf of
the Port.

B. Inaction or delay not a waiver. No action, delay in acting, or failure to act by the Port shall
constitute a waiver of any right or remedy of the Port, or constitute an approval or acquiescence
of any breach or defect in the Work, nor shall any delay or failure of the Port to act waive or
otherwise prejudice the right of the Port to enforce a right or remedy at any subsequent time.

C. Claim negotiation not a waiver. The fact that the Port and the Contractor may consider, discuss,
or negotiate a claim that has or may have been defective or untimely under the Contract, shall
not constitute a waiver of the provisions of the Contract Documents, unless the Port and the
Contractor sign an explicit, unequivocal waiver.

12.03 GOVERNING LAW

A. Washington law governs. This Contract and the rights and duties of the parties hereunder shall
be governed by the internal laws of the State of Washington, without regard to its conflict of law
principles.

12.04 COMPLIANCE WITH LAW

A. Contractor to comply with applicable laws. The Contractor shall at all times comply with all
applicable Federal, State and local laws, ordinances, and regulations. This compliance shall
include, but is not limited to, the payment of all applicable taxes, royalties, license fees,
penalties, and duties.

B. Contractor to provide required notices. The Contractor shall give notices required by all
applicable Federal, State and local laws, ordinances, and regulations bearing on the Work.

C. Contractor to confine operations at site to permitted areas. The Contractor shall confine
operations at the Project site to areas permitted by applicable laws, ordinances, permits, rules
and regulations, and lawful orders of public authorities and the Contract Documents.

12.05 ASSIGNMENT
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A. Assignment. The Port and Contractor respectively bind themselves, their partners, successors,
assigns, and legal representatives to the other party and to the partners, successors, assigns,
and legal representatives of such other party. The Contractor may not assign, transfer, or
novate all or any portion of the Contract, including but not limited to, any claim or right to the
Contract Sum, without the Port’s prior written consent. If the Contractor attempts to make an
assignment, transfer, or novation without the Port's consent, the assignment shall be of no
effect, and Contractor shall nevertheless remain legally responsible for all obligations under the
Contract. The Contractor also shall not assign or transfer, to any third party, any claims it may
have against the Port arising under the Contract or otherwise related to the Project.

12.06 TIME LIMIT ON CAUSES OF ACTION

A. Time limit on causes of action. The Port and Contractor shall commence all causes of action,
whether in contract, tort, breach of warranty, or otherwise, against the other arising out of, or
related to, the Contract in accordance with the requirements of the dispute resolution procedure
set forth in Article 11 of these General Conditions, within the time period specified by applicable
law, and within the time limits identified in the Contract Documents. The Contractor waives all
claims and causes of action not commenced in accordance with this Section 12.06.

12.07 SERVICE OF NOTICE

A. Notice. Written notice under the Contract Documents by either the Contractor or Port may be
served on the other party by personal service, electronic or facsimile transmission, or delivery
service to the last address provided in writing to the other party. For the purpose of measuring
time, notice shall be deemed to be received by the other party on the next business day
following the sender’s electronic or facsimile transmittal or delivery by delivery service.

12.08 RECORDS

A. Contractor and Subcontractors to maintain records and cooperate with Port audit. The
Contractor and Subcontractors of any tier shall maintain books, ledgers, records, documents,
estimates, bids, correspondence, logs, schedules, emails, and other tangible and electronic
data and evidence relating or pertaining to costs and/or performance of the Contract (“records”)
to such extent, and in such detail, as will properly reflect and fully support compliance with the
Contract Documents and with all costs, charges, and other amounts of whatever nature. The
Contractor shall preserve these records for a period of six (6) years following the date of Final
Acceptance under the Contract. Within seven (7) days of the Port’s request, both during the
Project and for six (6) years following Final Acceptance, the Contractor and Subcontractors of
any tier shall make available, at their office during normal business hours, all records for
inspection, audit, and reproduction (including electronic reproduction) by the Port or its
representatives; failure to fully comply with this requirement shall constitute a material breach of
contract and a waiver of all claims by the Contractor and Subcontractors of any tier.

B. Rights under RCW 42.56. The Contractor agrees, on behalf of itself and Subcontractors of any
tier, that any rights under Chapter 42.56 RCW will commence at Final Acceptance, and that the
invocation of such rights at any time by the Contractor or a Subcontractor of any tier, or their
respective representatives, shall initiate an equivalent right to disclosures from the Contractor
and Subcontractors of any tier for the benefit of the Port.

12.09 STATUTES

A. Contractor to comply with Washington statutes. The Contractor shall abide by the provisions of
all applicable statutes, regulations, and other laws. Although a number of statutes are
referenced in the Contract Documents, these references are not meant to be, and are not, a
complete list.
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1. Pursuant to RCW 39.06, “Registration, Licensing of Contractors,” the Contractor shall be
registered and licensed as required by the laws of the State of Washington, including but
not limited to RCW 18.27, “Registration of Contractors,” and shall satisfy all State of
Washington bonding and insurance requirements. The Contractor shall also have a current
state Unified Business Identifier number; have industrial insurance coverage for the
Contractor’'s employees working in Washington as required by Title 51 RCW; have an
Employment Security Department number as required by Title 50 RCW; have a state
excise tax registration number as required in Title 82 RCW; and not be disqualified from
bidding on any public works contract under RCW 39.06.010 (unregistered or unlicensed
contractors) or RCW 39.12.065(3) (prevailing wage violations).

The Contractor shall comply with all applicable provisions of RCW 49.28, “Hours of Labor.”

The Contractor shall comply with pertinent statutory provisions relating to public works of
RCW 49.60, “Discrimination.”

4. The Contractor shall comply with pertinent statutory provisions relating to public works of
RCW 70.92, “Provisions in Buildings for Aged and Handicapped Persons,” and the
Americans with Disabilities Act.

5. Pursuant to RCW 50.24, “Contributions by Employers,” in general, and RCW 50.24.130 in
particular, the Contractor shall pay contributions for wages for personal services performed
under this Contract or arrange for an acceptable bond.

6. The Contractor shall comply with pertinent provisions of RCW 49.17, “Washington
Industrial Safety and Health Act,” and Chapter 296-155 WAC, “Safety Standards for
Construction Work.”

7. Pursuant to RCW 49.70, “Worker and Community Right to Know Act,” and WAC
296-62-054 et seq., the Contractor shall provide to the Port, and have copies available at
the Project site, a workplace survey or material safety data sheets for all “hazardous”
chemicals under the control or use of Contractor or any Subcontractor of any tier.

8. All products and materials incorporated into the Project as part of the Work shall be
certified as “asbestos-free” and “lead-free” by United States standards, and shall also be
free of all hazardous materials or substances. At the completion of the Project, the
Contractor shall submit certifications of asbestos-free and of lead-free materials certifying
that all materials and products incorporated into the Work meet the requirements of this
Section, and shall also certify that materials and products incorporated into the Work are
free of hazardous materials and substances.

END OF SECTION
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PART 1 - GENERAL
1.01 DEFINITIONS

A. The Work for the Project is defined as the scope of work set forth in each Task Order. The
general term Work includes the overall scope of the on-call contract for On Call Pavement
Repairs (2022) and miscellaneous associated tasks.

B. Project Submittals are submittals due with each Task Order. General Submittals are for the
overall on-call contract for On Call Pavement Repairs (2022). General Submittals includes all
pre-award submittals and additionally (but not limited to) the following:

1.  Weighted Wage Rates
2. Contractors Equipment Rates and List
3. Emergency Contracts

C. The Project Manager is the individual identified by the Port as having delegated authority under
the Contract for the specific Task Order.

1.02 CONTRACTOR'’S COST ESTIMATE

A. Prior to any Work being performed by the Contractor, the Port’s Project Manager identified for a
Task Order will forward the Contractor a proposed scope of work and may additionally request
a site visit with the Contractor. The Contractor shall review the proposed scope of work and
become familiar with all site conditions and constraints and review the Contract Documents for
specific requirements for the scope of work.

1. Contractor shall review with the assigned Project Manager the Work restraints, submittals,
requirements for security and access to the site, and all other coordination and Task Order
requirements that may be required and submit all costs associated with the Task Order
with their Task Order proposal.

B. The Contractor shall provide the Project Manager with a detailed cost estimate for the proposed
scope of work on the template provided by the Port. The Contractor’s cost estimate shall
identify the estimated unit quantities for the Work and, as needed, further labor, material, and
equipment costs for the Work if no unit price exists for the Work being estimated.

1. For task order Work not included in the bid Schedule of Unit Prices, the additional Work
will be paid preferably as negotiated unit price(s), or lump sum(s), or on a time and
material basis if unit pricing or lump sums cannot be negotiated at the time of Task Order
negotiation. The Contractor shall provide backup information for its pricing of items not
included on the Schedule of Unit Prices when requested by the Project Manager, including
as needed Work proposed to be performed by a Subcontractor.

2. The Contractor’s cost estimate shall include only those mark-ups allowed by the Contract.
Markups for Task Order pricing on time and material work and shall be as defined in
Section 00 72 00 — General Conditions, paragraph 8.02 B. The estimate shall include a
final Project estimate which will be the basis for the Task Order amount.

3. The Contractor shall submit its cost estimate within five (5) calendar days of receipt of the
proposed scope of work.

4. Estimates shall also include an estimated start date and an estimated duration, in calendar
days, to complete the proposed scope of work.

C. EXECUTED TASK ORDERS
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If the Port accepts the Contractor’s cost estimate, the Port’'s Contracting Department will
issue the Contractor an executed Task Order for the Work set forth therein. The
Contractor shall do no Work without a fully executed Task Order from the Port. Work shall
be coordinated through the Port’s Project Manager.

D. PROCEEDING WITH THE WORK

1.

The Task Order will serve as notice to the Contractor to proceed. The Contractor shall
begin work within five (5) calendar days of receipt of the executed Task Order unless
otherwise noted and agreed upon with the Port’s Project Manager. No mobilization on site
shall occur until all required pre-Work submittals are submitted and accepted by the
Project Manager.

E. REVISION OF THE AMOUNT AUTHORIZED

1.

The Contractor shall immediately notify the Port’s Project Manager immediately if it ever
determines that the Work cannot be completed within the Contract Time. The Contractor
shall provide the Port’'s Project Manager with a revised estimate and schedule within

two (2) calendar days of providing such notice. The Contractor shall not proceed with any
Work that would result in exceeding the authorized not-to-exceed amount identified in the
Task Order without confirmation from the Port’s Project Manager. If a revised Task Order
total is negotiated, the Port will issue an amendment to the Task Order.

F. PAYMENT FOR ON-CALL WORK

1.

Upon satisfactory completion and acceptance of the Work, the Contractor shall submit to
the Port an invoice for such Work. The Contractor shall attach a copy of the Task Order
with the invoice.

The Port will not make payment on any Task Order invoice until all required Intents have
been filed with the Department of Labor & Industries (L&l).

Contractor shall pay prevailing wages for all work that would otherwise be subject to the
requirements of chapter 39.12 RCW. Prevailing wages for all work performed pursuant to
each Task Order must be the prevailing wage rates in effect at the beginning date for each
contract year. On-Call contracts shall have prevailing wage rates updated annually.

Intents and affidavits for prevailing wages paid shall be submitted annually for all work
completed within the previous twelve- (12-) month period of the On-Call contract.

Payment will be based on the Schedule of Unit Prices. The Contractor shall include (or
attach) the following items pertaining to the Project as part of each invoice:

a. Port assigned Contract number, and if applicable, Project ID number and Task ID
number.

Quantity and type of Work as described in the Schedule of Unit Prices.
Copy of signed Contractor Work Authorization.
Contractor’s Partial Release and Waiver of Lien (Form available on Port Website)

Amounts paid to Subcontractors and Suppliers (Form available on Port Website)

- 0o o o T

Copies of Intents to Pay Prevailing Wages for any new sub-tier contractor doing Work
for the Task Order.
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6. The invoice shall provide an itemized accounting of the labor, material, and equipment
costs for the Work, all Subcontractor Work where applicable, and all approved mark-ups.
Each invoice shall have backup documentation that supports the invoice including daily
reports, material invoices and equipment rental invoices per the Schedule of Unit Prices.

7. Failure to provide completed invoice information and back-up documentation will delay the
payment process and the invoice will be returned to the Contractor for completion.

8. When more than one invoice is submitted for an individual Task Order, the invoice shall
clearly be marked Partial or Final invoice.

1.03 COMPLETION

A. Substantial Completion will be issued at the completion of each Task Order once all Work is
complete and all Project submittals have been accepted by the Port and following any revision
to the Task Order, as may be needed, is executed.

1.  The Project Manager will issue the Notice of Substantial Completion. Final Task Order
Invoices should be submitted within thirty (30) days of such notice.

B. Final Completion of the Contract will be determined once Substantial Completion has been
determined and additional required submittals have been received by the Port.

C. Final Acceptance will be issued once all additional required submittals have been accepted by
the Port per the Contract Documents.

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION - NOT USED
END OF SECTION
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PART 1 - GENERAL
1.01 SUMMARY

A. This Section includes requirements for the Contractor’s insurance.
1.02 SUBMITTAL REQUIREMENTS

A. Evidence of the required insurance within ten (10) days of the issued Notice of Award to the
Contractor.

B. Updated evidence of insurance as required until final completion.
1.03 COMMERCIAL GENERAL LIABILITY (CGL) INSURANCE

A. The Contractor shall secure and maintain until Final Completion, at its sole cost and expense,
the following insurance in carriers reasonably acceptable to the Port, licensed in the State of
Washington, registered with the Washington State Insurance Commissioner, and possessing an
A.M. Best rating of “A-, FSC six (6)” or better.

B. The Port of Tacoma (Port) will be included as additional insureds for both ongoing and
completed operations by endorsement to the policy using ISO Form CG 20 10 11 85 or forms
CG 201004 13 and CG 20 37 04 13 (or equivalent coverage endorsements). The inclusion of
the Port as additional insureds shall not create premium liability for the Port.

Also, by endorsement to the policy, there shall be:
1. An express waiver of subrogation in favor of the Port;
2. A cross liabilities clause; and

3. An endorsement stating that the Contractor’s policy is primary and not contributory with
any insurance carried by the Port.

C. If the Contractor, Supplier, or Subcontractors will perform any work requiring the use of a
licensed professional, per RCW 18, the Contractor shall provide evidence to the Port of
professional liability insurance in amounts not less than $1,000,000.

D. This insurance shall cover all of the Contractor's operations, of whatever nature, connected in
any way with the Contract, including any operations performed by the Contractor’'s
Subcontractors of any tier. It is the obligation of the Contractor to ensure that all
Subcontractors (at whatever level) carry a similar program that provides the identified
types of coverage, limits of liability, inclusion of the Port as additional insured(s), waiver
of subrogation and cross liabilities clause. The Port reserves the right to reject any
insurance policy as to company, form, or substance. Contractor’s failure to provide, or the Port’s
acceptance of, the Contractor’s certificate of insurance does not waive the Contractor’s
obligation to comply with the insurance requirements of the Contract as specifically described
below:

1. Marine General Liability Insurance on an Occurrence Form Basis including, but not limited
to:

a. Bodily Injury Liability;

b. Property Damage Liability;

c. Contractual Liability;

d. Products - Completed Operations Liability;
e. Personal Injury Liability;
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f. By endorsement to the policy, not exclude work within fifty feet of any railroad track;
g. Marine coverages as appropriate for the scope of work.

Alternatively, a Commercial General Liability (CGL) policy is acceptable if all of the above
coverages are incorporated in the policy and there are no marine exclusions that will
remove coverage for either vessels or work done by or above or around the water.

2. Marine Protection and Indemnity/Vessel Pollution Liability: Contractor shall obtain, at
Contractor’s expense and keep in effect during the term of the Contract, Marine Protection
and Indemnity insurance which shall include Collision Liability and Jones Act coverages,
including coverage for all masters, crew, and passengers. The limit of liability shall not be
less than $5,000,000. If Collision Liability is part of the Hull and Machinery coverage for the
vessel, evidence of Hull and Machinery coverage in amounts not less than the actual cash
value of the vessel shall also be provided.

a. Vessel Pollution Liability: Contractor shall obtain, at Contractor’s expense and keep in
effect during the term of the Contract, Vessel Pollution Liability on all vessels used
under this Contract. Vessel Pollution Liability limits shall be the same as the Protection
and Indemnity (P&l) limits called for in Section 2.

3. Comprehensive Automobile Liability including, but not limited to:
a. Bodily Injury Liability;
b. Property Damage Liability;
c. Personal Injury Liability;
d. Owned and Non-Owned Automobile Liability; and
e. Hired and Borrowed Automobile Liability.

4. Railroad protective liability insurance naming the Port and Tacoma Rail as Insureds with
coverage of at least $2,000,000 per occurrence and $6,000,000 in the aggregate. The
policy must be issued on a standard ISO form CG 00 35 10 93 and include the following:

a. Endorsed to include the Pollution Exclusion Amendment (ISO form CG 28 31 10 93);

Endorsed to include the Limited Seepage and Pollution Endorsement;

b

c. Endorsed to include Evacuation Expense Coverage Endorsement;
d. No other endorsements restricting coverage may be added; and

e

The original policy must be provided to the Port prior to execution of the Contract;
within ten (10) days of Notice of Award.

5. Contractor’s Pollution Liability (CPL) covering claims for bodily injury, property damage and
cleanup costs, and environmental damages from pollution conditions arising from the
performance of covered operations.

a. If the Work involves remediation or abatement of regulated waste to include, but not
limited to asbestos containing materials, lead containing products, mercury, PCB,
underground storage tanks, or other hazardous materials or substances, the CPL
policy shall not exclude such coverage, or a specific policy covering such exposure
shall be required from the Contractor and all Subcontractors performing such Work.
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b. If the Work involves transporting regulated materials or substances or waste, a
separate policy or endorsement to the CPL policy specifically providing coverage for
liability and cleanup arising from an upset or collision during transportation of
hazardous materials or substances shall be required from the Contractor and all
Subcontractors performing such Work.

c. ltis preferred that CPL insurance shall be on a true occurrence form without a sunset
clause. However, if CPL insurance is provided on a Claims Made basis, the policy
shall have a retroactive date prior to the start of this project, and this insurance shall be
kept in force for at least three years after the final completion of this project.
Alternatively, the contractor, at its option, may provide evidence of extended reporting
period of not less than three (3) years in its place. The Contractor shall be responsible
for providing the Port with certificates of insurance each year evidencing this coverage.

d. The Port shall be named as an additional insured(s) on the CPL policy.

6. Technology Professional Liability Errors and Omissions Insurance appropriate to the
Consultant’s profession and work hereunder, with limits not less than $2,000,000 per
occurrence. Coverage shall be sufficiently broad to respond to the duties and obligations
as is undertaken by the Vendor in this agreement and shall include, but not be limited to,
claims involving infringement of intellectual property, copyright, trademark, invasion of
privacy violations, information theft, release of private information, extortion and network
security. The policy shall provide coverage for breach response costs as well as regulatory
fines and penalties as well as credit monitoring expenses with limits sufficient to respond to
these obligations.

The policy shall include, or be endorsed to include, property damage liability coverage
for damage to, alteration of, loss of, or destruction of electronic data and/or information
“property” of the Agency in the care, custody, or control of the Vendor.

E. Except where indicated above, the limits of all insurance required to be provided by the
Contractor shall be not less than $2,000,000 for each occurrence. If the coverage is
aggregated, the coverage shall be no less than two times the per occurrence or per claim limit.
However, coverage in the amounts of these minimum limits shall not be construed as to relieve
the Contractor from liability in excess of such limits. Any additional insured endorsement shall
NOT be limited to the amounts specified by this Contract, unless expressly waived in writing by
the Port.

F. Contractor shall certify that its operations are covered by the Washington State Worker’s
Compensation Fund. The Contractor shall provide its Account Number or, if self-insured, its
Certificate of Qualification Number. The Contractor shall also provide evidence of Stop-Gap
Employers’ Liability Insurance.

G. The Contractor shall furnish, within ten (10) days following issuance of the Notice of Award, a
certificate of insurance satisfactory to the Port evidencing that insurance in the types and
minimum amounts required by the Contract Documents has been secured. The Certificate of
Insurance shall be signed by an authorized representative of the insurer together with a copy of
the endorsement, which shows that the Port are named as additional insured(s).

H. Contractor shall provide at least forty-five (45) days prior written notice to the Port of any
termination or material change, or ten (10) day's-notice in the case of non-payment of
premium(s).
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I. If the Contractor is required to make corrections to the Work after Final Completion, the
Contractor shall obtain at its own expense, prior to the commencement of any corrective work,
insurance coverage as required by the Contract Documents, which coverage shall be
maintained until the corrections to the Work have been completed and accepted by the Port.

1.04 BUILDER’S RISK INSURANCE

A. Until Final Completion of the Work, the construction Work is at the risk of the Contractor and no
partial payment shall constitute acceptance of the Work or relieve the Contractor of
responsibility of completing the Work under the Contract.

B. To the extent the Work provided under this Contract does not include the construction,
rehabilitation or repair of any dam, road or bridge, and whenever the estimated cost of the Work
is less than $25,000,000, the Port and Contractor acknowledge that the Port will purchase, or
has purchased, from a company or companies lawfully authorized and admitted to do business
in Washington, property insurance written on a Builder’s Risk “all-risk” (including Earthquake
and Flood with applicable sub-limits) or equivalent policy form to cover the course of
construction in the amount of the full insurable value thereof. This property insurance shall be
maintained, unless otherwise provided in the Contract Documents or otherwise agreed in
writing by all persons and entities who are beneficiaries of such insurance, until final payment
has been made or until no person or entity other than the Port has an insurable interest in the
property, whichever is later. Without further endorsement, the coverage afforded by this
insurance includes the interests of the Port, the Contractor, and Subcontractors of any tier on
the Project. Coverage for materials intended to be installed in the facility will be covered by the
Builder’'s Risk policy. Losses up to the deductible amount, and payment of any deductible
amount, shall be the responsibility of the Contractor. All tools and equipment not intended as
part of the construction or installation (including but not limited to Contractor’s equipment and
tools) will NOT be covered by the policy.

To the extent the Work provided under this Contract involves any dam, roadway or bridge, the
value of which exceeds $250,000, or whenever the estimated cost of the Work is equal to or
greater than $25,000,000, Contractor will purchase from a company or companies lawfully
authorized and admitted to do business in Washington, property insurance written on a
Builder’s Risk “all-risk” (excluding Earthquake and Flood with applicable sub-limits) or
equivalent policy form to cover the course of construction in the amount of the full insurable
value thereof. This Builder’s Risk insurance shall be maintained, unless otherwise provided in
the Contract Documents or otherwise agreed in writing by all persons and entities who are
beneficiaries of such insurance, until final payment has been made or until no person or entity
other than the Port has an insurable interest in the property, whichever is later. Contractor shall
provide evidence satisfactory to the Port confirming the coverage afforded by this insurance
shall include the interests of the Port, the Contractor, and Subcontractors of any tier on the
Project. Coverage for materials intended to be installed in the facility will be covered by the
Builder’s Risk policy purchased by the Contractor. Losses up to the deductible amount, and
payment of any deductible amount, shall be the responsibility of the Contractor.

In all instances, the Contractor shall obtain property insurance for all Contractor-owned
equipment and tools and, in the event of loss, payment of any deductible amount shall be the
responsibility of the Contractor.

PART 2 - PRODUCTS - NOT USED

PART 3 - PRODUCTS - NOT USED
END OF SECTION
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DIVISION 00 - Procurement and Contracting Requirements
SECTION 00 73 46 - Washington State Prevailing Wage Rates

PART 1 - GENERAL
1.01 PREVAILING AND OTHER REQUIRED WAGES

A

B.

The Contractor shall pay (and shall ensure that all Subcontractors of any tier pay) all prevailing
wages and other wages (such as Davis-Bacon Act wages) applicable to the Project.

Pursuant to RCW 39.12, “Prevailing Wages on Public Works,” no worker, laborer, or mechanic
employed in the performance of any part of the Work shall be paid less than the “prevailing rate
of wage” in effect as of the date that bids are due.

1. Based on the Bid Date, the applicable effective date for prevailing wages for this Project is
April 1, 2022.

The State of Washington prevailing wage rates applicable for this public works Project, which is
located in Pierce County, may be found at the following website address of the Department of
Labor and Industries:

https://fortress.wa.gov/Ini/wagelookup/prvWagelookup.aspx

The schedule of the prevailing wage rates is made a part of the Contract Documents by
reference as though fully set forth herein, and a printed copy of the applicable prevailing wage
rates are also available for viewing at the Port Administration Building, located at 1 Sitcum
Plaza, Tacoma, WA 98421 (253-383-5841). Upon request to the Procurement Department at
procurement@portoftacoma.com, the Port will email or mail a hard copy of the applicable
Journey Level prevailing wages for this Project.

Questions relating to prevailing wage data should be addressed to the Industrial Statistician.

Mailing Address:  Washington State Department of Labor and Industries
Prevailing Wage Office
P.O. Box 44540
Olympia, WA 98504

Telephone: (360) 902-5335
Facsimile: (360) 902-5300

1. If there is any discrepancy between the provided schedule of prevailing wage rates and the
published rates applicable under WAC 296-127-011, the applicable published rates shall
apply with no increase in the Contract Sum. It is the Contractor’s responsibility to ensure
that the correct prevailing wage rates are paid.

Statement to Pay Prevailing Wages

1. Prior to any payment being made by the Port under this Contract, the Contractor, and each
Subcontractor of any tier, shall file a Statement of Intent to Pay Prevailing Wages with the
Department of Labor and Industries for approval.

2. The statement shall include the hourly wage rate to be paid to each classification of
workers entitled to prevailing wages, which shall not be less than the prevailing rate of
wage, and the estimated number of workers in each classification employed on the Project
by the Contractor or a Subcontractor of any tier, as well as the Contractor’s contractor
registration number and other information required by the Department of Labor and
Industries.

3. The statement, and any supplemental statements, shall be filed in accordance with the
requirements of the Department of Labor and Industries. No progress payment shall be
made until the Port receives such certified statement.
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DIVISION 00 - Procurement and Contracting Requirements
SECTION 00 73 46 - Washington State Prevailing Wage Rates

G. The Contractor shall post, in a location readily visible to workers, at the Project site: (i) a copy of
the Statement of Intent to Pay Prevailing Wages approved by the Industrial Statistician of the
Department of Labor and Industries and (ii) the address and telephone number of the Industrial
Statistician of the Department of Labor and Industries to whom a complaint or inquiry
concerning prevailing wages may be directed.

H. If a State of Washington prevailing wage rate conflicts with another applicable wage rate (such
as Davis-Bacon Act wage rate) for the same labor classification, the higher of the two shall
govern.

I.  Pursuant to RCW 39.12.060, if any dispute arises concerning the appropriate prevailing wage
rate for work of a similar nature, and the dispute cannot be adjusted by the parties in interest,
including labor and management representatives, the matter shall be referred for arbitration to
the Director of the Department of Labor and Industries, and his or her decision shall be final and
conclusive and binding on all parties involved in the dispute.

J.  Immediately following the end of all Work completed under this Contract, the Contractor and
each Subcontractor of any tier, shall file an approved Affidavit of Wages Paid with the
Department of Labor and Industries.

K. The Contractor shall defend (at the Contractor’s sole cost, with legal counsel approved by Port),
indemnify, and hold the Port harmless from all liabilities, obligations, claims, demands,
damages, disbursements, lawsuits, losses, fines, penalties, costs, and expenses, whether
direct, indirect, including, but not limited to, attorneys’ fees and consultants’ fees and other
costs and expenses, from any violation or alleged violation by the Contractor or any
Subcontractor of any tier of RCW 39.12 (“Prevailing Wages on Public Works”) or RCW Title 51
(“Industrial Insurance”), including, but not limited to, RCW 51.12.050.

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION - NOT USED
END OF SECTION
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DIVISION 00 - Procurement and Contracting Requirements
SECTION 00 73 63 - Security Requirements

PART 1 - GENERAL
1.01 REQUIREMENTS APPLICABLE PORT-WIDE

A. The Contractor shall submit, prior to the start of Work, a list of emergency contact numbers for
itself and its Subcontractors, Suppliers, and manufacturer representatives. Each person on the
Project site shall have a valid identification card that is tamper proof with laminated photo
identification, such as one (1) of the following:

1. State-issued Driver’s license (also required if driving a vehicle)
2. Card issued by a governmental agency
3. Passport
4. Pacific Maritime Association card
5. Labor organization identification card
B. Identification cards shall be visible while on the Project site or easily displayed when requested.
1.02 TRANSPORTATION WORKER IDENTIFICATION CARD (TWIC) SUMMARY

A. TWIC is required for all personnel needing unescorted access to secure and restricted areas of
Port facilities subject to 33 CFR 105, including truckers, surveyors, construction personnel, and
delivery personnel. Secure areas are those areas with security measures for access control in
accordance with a Coast Guard approved security plan. Restricted areas are those areas within
a secure area that require increased limited access and a higher degree of security protection.
New terminals under construction prior to terminal operations may not be designated secure
areas. Construction on existing maritime transportation facilities and punchlist or other type of
work requirements on facilities that have been certified under 33 CFR will require a TWIC.

B. Contractors should allow for application and enrollment for the security threat assessment and
issuance of TWIC when submitting a bid.

1.03 ESCORTING

A. To access restricted Port facilities, all un-credentialed individuals must be accompanied by a
person who has been issued a TWIC and trained as an escort at that specific facility. Each
restricted facility has their own guidelines for escorting. Having escort training at one facility
does not qualify you to escort at other facilities. Prior to conducting escort services for non-
TWIC personnel, the escorts are required to contact the Facility Security Officer at the gate for
verification they are on the escort list and to document who is being escorted. For required
documentation, upon completion of escorting, the escort is to inform the Security officer that the
escort is complete. It is the Contractor’s responsibility to schedule escort training with the
Facility Security Officer.

B. For more information, refer to the Port Security website at:
http://www.portoftacoma.com/shipping/security

C. For Project specific information, refer to Section 01 14 00 - Work Restrictions.
1.04 ELIGIBILITY FOR TWIC

A. Refer to the Transportation Worker Identification Credential website at: https://www.tsa.gov/for-
industry/twic for information on eligibility and applying for TWIC.
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DIVISION 00 - Procurement and Contracting Requirements
SECTION 00 73 63 - Security Requirements

1.05 TWIC USE AND DISPLAY

A. Each worker granted unescorted access to secure areas of a facility or vessel must present
their cards to authorized personnel, who will compare the holder to his or her photo, inspect
security features on the TWIC, and evaluate the card for signs of tampering. The Coast Guard
will verify TWIC’s when conducting vessel and facility inspections and during spot checks using
hand-held scanners, ensuring credentials are valid.

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION - NOT USED
END OF SECTION
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DIVISION 01 - General Requirements
SECTION 01 10 00 - Summary

PART 1 - GENERAL
1.01 SCOPE

A. The Port desires to have available, competitively bind labor, equipment and materials for small
projects, on reasonably short notice.

B. The Work under this contract is to provide, furnish and install all labor, materials and equipment
required to complete the work, installed, tested, and ready for use, and as described in these
documents.

1.02 LOCATION
A. The work is located Port-wide in the Tacoma Tideflats
1.03 WORK PERFORMED UNDER SEPARATE CONTRACTS

A. Before work begins and by way of the Engineer, Contractor shall be informed of other contracts
which may be in progress in the same or imediate area. The Contractor shall coordinate the
progress of its work with the established schedules for completion and phasing.

B. All present schedules are subject to change due to weather, equipment failure, Port operations,
vessel schedules, etc.

1.04 WORK BY OTHERS ON THIS PROJECT
A. Work by others will be determined at the time of developing the proposal for each task oreder.
1.05 PRE-ORDERED MATERIALS

A. Port of Tacoma procured items will be determined at the time of the proposal for each Task
Order.

1.06 EXISTING MATERIALS

A. Existing Materials to be furnished to the contractor by Port of Tacoma will be determined at the
time of the proposal for the task order.

1.07 ENGINEERING AND INSPECTION

A. The Engineer will perform the necessary inspection work except as otherwise specified in the
Contract Documents. Refer to Section 01 45 00, Quality Control, for general requirements.

1.08 COORDINATION

A. Port Activities: The Contractor will coordinate its activity with the Engineer or Port Inspector, so
interference with Port activities will be minimized. In addition, the Contractor shall carry out
work in a manner that minimizes interference and does not delay Port operations.

B. Specific task order work may include additional work constraints which will be identified by the
Engineer at the time of the Task Order proposal and execution.

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION - NOT USED
END OF SECTION
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DIVISION 01 - General Requirements
SECTION 01 20 00 - PRICE AND PAYMENT PROCEDURES

PART 1 - GENERAL
1.01 PAYMENT PROCEDURES

A. The Contractor shall bill the Port for each individual project, correlating to the individual Task
Order requests as completed, to provide the Port with sufficient information to properly
distribute the charges.

B. Prior to submitting pay estimates to the Port, the Contractor and the Engineer shall review the
work accomplished to determine the actual quantities including labor, materials and equipment
charges to be billed. All quantity backup documentation shall be submitted to the Engineer
listed on the approved task order with the draft pay estimate. Following the Engineer’s review,
the Contractor shall prepare an original pay estimate with all required documentation attached
and submit electronically using Adobe PDF file format to cpinvoices@portoftacoma.com.

1.02 TASK ORDER PRICING

A. The rate includes required certifications, insurance, benefits and other labor costs not covered
by the prevailing wage rate, performance and payment bond, insurance required by the General
Conditions, estimating, supervision, overhead and profit, taxes (except that Washington State
Sales Tax will be added to each Task Order) and all other costs of supplying labor, equipment
and materials and performing the Work.

B. The Engineer shall require an estimate of the Work, which shall be the total compensation to be
paid for that Task Order. The Contractor shall provide to the Engineer a detailed cost estimate
supporting the submitted proposal. The estimate shall adhere to the provisions of this section.
Whenever it appears that the cost to complete the Task Order may exceed the estimate, the
Contractor shall promptly notify the Engineer before proceeding with the Work.

C. Some of the bid items descriptions are identical but have differing quantities. For each Task
Order the Contractor shall estimate the total quantity for each item of work and provide the task
order estimate based on the estimated total quantity. Final task order quantities will be
determined based on actual quantities, measured as described in each bid item below, and
shall be billed utilizing the final unit price quantity.

1.03 PAYMENT PRICING

A. Pricing for the various lump sum or unit prices in the Bid Form, as further specified herein, shall
include all compensation to be received by the Contractor for furnishing all tools, equipment,
supplies, and manufactured articles, and for all labor, operations, and incidentals appurtenant to
the items of work being described, as necessary to complete the various items of the work in
accordance with the requirements of the Contract Documents and issued Task Order.

B. Pricing also includes all costs of compliance with the regulations of public agencies having
jurisdiction, including safety and health requirements of the Occupational Safety and Health
Administration of the U.S. Department of Labor (OSHA).

C. Allincidental work, including work not specifically identified in the measurement and payment
sections identified below, but necessary to complete each line item listed below, shall be
included in the bid item prices. Temporary Facilities and Controls, Temporary Erosion and
Sediment Control and Construction Pollution Prevention, and traffic control are incidental to the
work and shall be included in the bid item prices as appropriate.

D. For tasks that are necessary for the completion of the Task Order but fall outside the scope of
services included as a bid item, the additional work will be paid preferably as negotiated unit
price(s) or lump sum(s) or on a time and material basis if unit pricing or lump sums cannot be
negotiated at the time of Task Order negotiation.
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DIVISION 01 - General Requirements
SECTION 01 20 00 - PRICE AND PAYMENT PROCEDURES

1.04 MEASUREMENT PROCEDURES

A.
B.

Measurement will be made in whole units for all types of material, labor, and equipment utilized.

Measurement by weight shall be with State of Washington certified accurate scales at a location
or locations approved by the Engineer.

The tonnage claimed by the Contractor for all such bid items shall be verified with weigh tickets
from the material supplier. One (1) copy of each load ticket shall be attached to the daily report
for the day of delivery and shall not be valid for payment unless each daily and ticket(s) have
been reviewed and approved by the Engineer.

The Engineer reserves the right to reduce the stated tonnage for material which, in the
Engineer's opinion, has more than the moisture content required for good compaction.

Material received at the job site but not satisfactory to the Engineer shall be rejected. All costs
associated with the unsuitable material, including the expense of disposal in waste areas, shall
be borne solely by the Contractor.

Weighing will be considered incidental to construction and all costs thereof shall be included by
the Contractor in the appropriate bid prices for the material being weighed.

All equipment, materials, and labor used shall be entered on Daily Report Forms and submitted
to the Engineer for Verification against Contractor's application for payment. Submit all daily
reports to the Engineer for work performed the previous week no later than the following
Monday for concurrence and approval.

The unit price paid per ton for these items and the quantities listed in the Schedule of Unit
Prices shall include all labor and equipment associated with the furnishing and loading of these
materials into truck or trucks and placement as designated in the individual Task Orders.

1.05 MEASUREMENT FOR PAYMENT

A. Measurement for payment will be at the Lump sum or Unit Price as stipulated in the Bid Form
for the items listed below. Payment shall be considered full compensation for furnishing all
labor, materials and equipment to complete the Work specified.

Payment for equipment will not start until the equipment is on-site, ready to operate. No
payment will be made for equipment that will not function properly, requiring or being repaired
or for lack of the proper personnel to operate it. Equipment is furnished complete with operator
or driver and other required service personnel, ready to work, etc.
The Port will pay the proposed rate for the required equipment only as long as the operator is
required. The Port will not pay for standby or non-operating time for equipment. The
Contractor’s general superintendent further agrees to inform the Port Project Manager when the
task order is complete prior to release or equipment and operator.
The following sets forth a general description of the work covered in each bid item and may not
be all inclusive. All work specifically indicated to be within these Specifications shall be
performed whether or not specifically listed under an item description.
1. BID ITEM NO. 1 - MOBILIZATION AND DEMOBILIZATION
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DIVISION 01 - General Requirements
SECTION 01 20 00 - PRICE AND PAYMENT PROCEDURES

Payment for MOBILIZATION AND DEMOBILIZATION shall be for preparatory and
cleanup work and operations performed by the Contractor including, but not limited to,
those necessary for the movement of its personnel, equipment, supplies and
incidentals to and from the Project Site; for premiums on bonds and insurance for the
Project, L&l Intents and Affidavits, TWIC Cards and any necessary escort services,
and for other work and operations which must be performed or costs incurred before
beginning work on the various items on the Project Site.

Individual Task Orders will have a single mobilization / demobilization cost to the site
from the Contractor’s facility unless approved by the Engineer in the original estimate.

Mobilization and Demobilization shall be paid at the per each unit price listed in the bid
form for each Task Order.

2. BIDITEMS NO. 2 THROUGH 4 - ASPHALT PAVING (LOTS LESS THAN 300 TONS)

a.

The unit price paid per ton for these items and the quantities listed in the Schedule of
Unit Prices shall include all labor, material, and equipment associated with the
preparation of grade, and the preparing, furnishing, hauling, placing, spreading, and
compacting of the material. Truck weigh tickets shall be used to determine
measurement for payment quantities.

BID ITEM NO. 5 - ASPHALT PAVING (LOTS GREATER THAN 300 TONS)

The unit price paid per ton for this item and the quantities listed in the Schedule of Unit
Prices shall include all labor, material, and equipment associated with the preparation of
grade, and the preparing, furnishing, hauling, placing, spreading, and compacting of the
material. Truck weigh tickets shall be used to determine measurement for payment
quantities.

5. BIDITEMS NO. 6 THROUGH 7 - CONCRETE REPAIR

a.

The unit price paid per cubic yard for these items and the quantities listed in the
Schedule of Unit Prices shall include all labor, material, and equipment associated with
the preparation of grade or surface, and the preparing, furnishing, hauling, placing,
spreading, compacting, finishing, and curing of the material. Final Task Order
quantities shall be used to determine measurement for payment quantities.

6. BIDITEMS NO. 8 THROUGH 11 - CRUSHED SURFACING BASE COURSE

a.

The unit price paid per ton for these items and the quantities listed in the Schedule of
Unit Prices shall include all labor, material, and equipment associated with the
preparation of grade, and the preparing, furnishing, hauling, placing, spreading, and
compacting of the material. Truck weigh tickets shall be used to determine
measurement for payment quantities.

7. BIDITEMS NO. 12 THROUGH 13 - CRUSHED SURFACING TOP COURSE

a.

The unit price paid per ton for these items shall include all labor, material, and
equipment associated with the preparation of grade, and the preparing, furnishing,
hauling, placing, spreading, and compacting of the material. Truck weigh tickets shall
be used to determine measurement for payment quantities.

8. BIDITEM NO. 14 - GRAVEL BASE
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DIVISION 01 - General Requirements
SECTION 01 20 00 - PRICE AND PAYMENT PROCEDURES

10.

11.

12.

13.

14.

15.

16.

a. The unit price paid per ton for this item shall include all labor, material, and equipment
associated with the preparation of grade, and the preparing, furnishing, hauling,
placing, spreading, and compacting of the material. Truck weigh tickets shall be used
to determine measurement for payment quantities.

BID ITEM NO. 15 - GRAVEL BORROW

a. The unit price paid per ton for this item shall include all labor, material, and equipment
associated with the preparation of grade, and the preparing, furnishing, hauling,
placing, spreading, and compacting of the material. Truck weigh tickets shall be used
to determine measurement for payment quantities.

BID ITEM NO. 16 - EXCAVATION

a. The unit price paid per cubic yard for this item shall include all labor and equipment
associated with the preparation, removing, stockpiling for characterization, handling,
hauling, and disposing of the material. Final Task Order quantities shall be determined
based on approved daily reports submitted by the Contractor.

BID ITEM NO. 17 - GEOTEXTILE

a. The unit price paid per square yard for this item shall include all labor, material, and
equipment associated with the preparation of grade, and the preparing, furnishing,
hauling, and placing of the material. Final Task Order quantities shall be determined
based on approved daily reports submitted by the Contractor.

BID ITEM NO. 18 - MANAGEMENT OF REGULATED MATERIALS (Subtitle D)

a. The unit price paid per cubic yard for this item shall include all labor, material, and
equipment associated with the handling, loading, hauling, and disposal of the
material. Disposal tickets shall be used to determine measurement for payment
quantities and shall be submitted to the Engineer with the Daily Report.

BID ITEM NO. 19 - CRACK SEALANT

a. The unit price paid per linear foot for this item shall include all material, labor, and
equipment associated with furnishing and placing crack sealant. Final Task Order
quantities shall be determined based on approved daily reports submitted by the
Contractor.

BID ITEM NO. 20 THROUGH 22 - CONCRETE SAW CUTTING

a. The unit price paid per linear foot for this item shall include all labor and equipment
associated with the cutting of existing concrete. The maximum depth of the concrete
per area shall be used to determine which CONCRETE SAW CUTTING bid item will
be used for payment. Final Task Order quantities shall be determined based on
approved daily reports submitted by the Contractor.

BID ITEMS NO. 23 THROUGH 25 - CONCRETE REMOVAL

a. The unit price paid per cubic yard for these items shall include all labor and equipment
associated with the removal of the existing concrete, and the hauling and dumping of
the waste material. The maximum depth of the concrete per area shall be used to
determine which CONCRETE REMOVAL bid item will be used for payment. Final
Task Order quantities shall be determined based on approved daily reports submitted
by the Contractor.

BID ITEM NO. 26 THROUGH 27 - ASPHALT SAW CUTTING
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DIVISION 01 - General Requirements
SECTION 01 20 00 - PRICE AND PAYMENT PROCEDURES

a. The unit price paid per linear foot for this item shall include all labor and equipment
associated with the cutting of existing asphalt. The maximum depth of the asphalt per
area shall be used to determine which ASPHALT SAW CUTTING bid item will be used
for payment. Final Task Order quantities shall be determined based on approved daily
reports submitted by the Contractor.

17. BID ITEMS NO. 28 THROUGH 31 - ASPHALT REMOVAL

a. The unit price paid per square yard for these items shall include all labor and
equipment associated with removing, hauling, and dumping of the existing asphailt.
The maximum depth of the asphalt per area shall be used to determine which
ASPHALT REMOVAL bid item will be used for payment. Final Task Order quantities
shall be determined based on approved daily reports submitted by the Contractor.

18. BID ITEMS NO. 32 THROUGH 35 - PROFILING/GRINDING ASPHALT

a. The unit price paid per square yard for these items shall include all labor and
equipment associated with the profiling, grinding, hauling, and dumping of the existing
asphalt. The maximum depth of the profiling/grinding per area shall be used to
determine which PROFILING/GRINDING ASPHALT bid item will be used for
payment. Final Task Order quantities shall be determined based on approved daily
reports submitted by the Contractor.

19. BID ITEM NO. 36 THROUGH 38 - STRIPING

a. The unit price paid per linear foot for this item shall include all labor, material, and
equipment associated with the preparation of the surface, and furnishing and placing
of the material. The total number of linear feet shall be used to determine which
STRIPING bid item will used for payment. Final Task Order quantities shall be
determined based on approved daily reports submitted by the Contractor.

20. BID ITEM NO. 39 - OTHER STRIPING & PAINTING

a. The unit price paid per square foot for this item shall include all labor, material, and
equipment associated with the preparation of the surface, and furnishing and placing
of the material. Final Task Order quantities shall be determined based on approved
daily reports submitted by the Contractor.

21. BID ITEM NO. 40 - SKID-STEER LOADER with ATTACHMENT AND OPERATOR

a. Use of SKID-STEER LOADER with ATTACHMENT AND OPERATOR shall be

measured and paid per hour based on the rate set on the bid form.
22. BID ITEM NO. 41 - STREET SWEEPER WITH DRIVER

a. Use of STREET SWEEPER WITH DRIVER shall be measured and paid per hour
based on the rate set on the bid form.

23. BID ITEM NO. 42 - WATER TRUCK WITH DRIVER

a. Use of WATER TRUCK WITH DRIVER shall be measured and paid per hour based on
the rate set on the bid form. The hourly rate shall include all labor, materials and
equipment associated with the work.

b. The Contractor shall make arrangements with the City of Tacoma or other sources to
supply and is responsible for the cost of construction water for the duration of this
Contract.

24. BID ITEM NO. 43 - DUMP TRUCK WITH DRIVER
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DIVISION 01 - General Requirements
SECTION 01 20 00 - PRICE AND PAYMENT PROCEDURES

a. Use of DUMP TRUCK WITH DRIVER shall be measured and paid per hour based on
the rate set on the bid form. The hourly rate shall include all labor, materials and
equipment associated with the work.

25. BID ITEM NO. 44 - DUMP TRUCK WITH TRAILER AND DRIVER

a. Use of DUMP TRUCK WITH TRAILER AND DRIVER shall be measured and paid per
hour based on the rate set on the bid form. The hourly rate shall include all labor,
materials and equipment associated with the work.

26. BID ITEMS NO. 45 THROUGH 47 - EMBEDDED STRUCTURES

a. The unit price paid per each for these items shall include all labor, material, and
equipment associated with the removal of the castings and leveling blocks, the
adjustment rings necessary in raising or lowering these items, providing and placing of
a steel plate cover over the structure as required, the re-installation of these items to
grade, and all concrete, asphalt, crack sealant and tack coat material needed. Final
Task Order quantities shall be determined based on approved daily reports submitted
by the Contractor.

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION - NOT USED
END OF SECTION
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DIVISION 01 - General Requirements
SECTION 01 26 00 - Change Management Procedures

PART 1 - GENERAL
1.01 SUMMARY

A. Section includes administrative and procedural requirements for handling and processing
Contract modifications.

1.02 SUBMITTALS

A. The Contractor shall submit for approval the following documentation to the Port for force
account change orders:

1. List of Labor Rates

a. Forthe Contractor and each subcontractor, a list of labor rates for each trade
applicable to the scope of work to be performed. These submitted rates shall be
broken down to include the base wage, fringes, FICA, SUTA, FUTA, industrial
insurance, and medical aid premiums as stated in the General Conditions. The rates
shall not contain any travel time, safety, loss efficiency factors, overhead, or profit.
Rates shall be submitted for straight time, overtime, and double time in a form
acceptable to the Engineer. Contractor shall provide proof of all labor rate costs as
required by the Engineer, including the submission of a copy of the most current
Workers Compensation Rate Notice from Labor & Industries and a copy of the
Unemployment Insurance Tax Rate notice from the Employment Security Department.

1) If labor rates change during the course of the project or additional labor rates
become required to complete the work, the Contractor shall submit new rates for
approval.

2. List of Equipment.

a. Submit for the Contractor and each subcontractor, a list of equipment and rates
applicable to the scope of work to be performed. The equipment rates shall conform to
the rates shown on Equipment Watch. A separate page from equipment watch
detailing the hourly rate shall be submitted as backup documentation for each piece of
equipment.

1) If the list of equipment and/or equipment rates changes during the course of the
project or additional equipment becomes required to complete the work, the
Contractor shall submit a new list and rates for approval.

1.03 METHOD TO CALCULATE ADJUSTMENTS TO CONTRACT PRICE
A. One of the following methods shall be used:
1. Unit Price Method;
2. Firm Fixed Price Method (Lump Sum); or,
3. Time and Materials Method (Force Account).
B. The Port preferred methods are firm fixed price or unit prices.
1.04 MINOR CHANGES IN THE WORK

A. Engineer will issue a written directive authorizing minor changes in the Work, not involving
adjustment to the Contract Sum or the Contract Time.
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DIVISION 01 - General Requirements
SECTION 01 26 00 - Change Management Procedures

1.05 PROPOSAL REQUESTS

A. Port-Initiated Proposal Requests: The Engineer will issue a detailed description of proposed
changes in the Work that may require adjustment to the Contract Sum or Contract Time. If
necessary, the description will include supplemental or revised Drawings and Specifications.

1.

Work Change Proposal Requests issued by Engineer are not instructions either to stop
work in progress or to execute the proposed change.

Contractor shall submit a written proposal within the time specified in the General
Conditions. The proposal shall represent the Contractor’s offer to perform the requested
work, and the pricing set forth within the proposal shall represent full, complete, and final
compensation for the proposed change and any impacts to any other Contract Work,
including any adjustments in the Contract Time.

a. Include a breakdown of the changed work in sufficient detail that permits the Engineer
to substantiate the costs.

1) Generally, the cost breakdown should be divided into the time and materials
categories listed in the General Conditions under Article 8.02.B for either Lump
Sum Proposals or Force Account Proposals.

2) For Unit Price Proposals, include the quantity and description of all work involved
in the unit pricing being proposed, along with a not to exceed total cost.

b. Include an updated Contractor's construction schedule that indicates the effect of the
change, including, but not limited to, changes in activity duration, start and finish times,
and activity relationship. Use available total float before requesting an extension of the
Contract Time.

B. Contractor-Initiated Proposals: If latent or differing site conditions require modifications to the
Contract, the Contractor may initiate a claim by submitting a request for a change to the
Engineer.

1.
2.

5.

Notify the Engineer immediately upon finding differing conditions prior to disturbing the site.

Provide follow-up written notification and differing site conditions proposal within the time
frames set forth in the General Conditions.

Provide the differing site condition change proposal in the same or similar manner as
described above under 1.05.A.

Comply with requirements in Section 00 26 00 Substitution Procedures if the proposed
change requires substitution of one product or system for product or system specified.

Proposal Request Form: Use form acceptable to Engineer.

1.06 PROCEEDING WITH CHANGED WORK

A. The Engineer may issue a directive instructing the Contractor to proceed with a change in the
Work, for subsequent inclusion in a Change Order per the General Conditions, Article 8.01.E.

1.

The directive will contain a description of change in the Work and a not-to-exceed amount.
It will designate the method to be followed to determine the change in the Contract Sum or
the Contract Time.

1.07 CHANGE ORDER PROCEDURES

A. Issuance of Change Order
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1. On approval of the Contractor’s proposal, and following successful negotiations, the

Engineer will issue a Change Order for signature by the Contractor and execution by the
Engineer.

a. The Contractor shall sign and return the Change Order to the Engineer within four (4)
days following receipt of the Change Order from the Engineer. If the Contractor fails to
return the signed Change Order within the allotted time, the Engineer may issue a
Unilateral Change Directive.

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION - NOT USED
END OF SECTION
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DIVISION 01 - General Requirements
SECTION 01 30 00 - Administrative Requirements

PART 1 - GENERAL
1.01 SCOPE

A. The purpose of this section is to provide the framework for communication between the Port
and the Contractor by defining the types and timing of administrative tasks, including meetings
and other items related to communications.

1.02 NOTICE TO PROCEED

A. Contract execution will be made per the requirements of the Contract Documents. Once the
contract has been executed and all pre-work submittals have been received, the Engineer will
issue a Notice to Proceed (NTP).

1. In certain instances, the Engineer may issue to the Contractor a Limited NTP for specified
elements of the work described in these Contract Documents.

B. The Contractor shall submit all pre-work submittals within DD days of contract execution.

1. No contract time extension shall be granted for any delays in issuance of the NTP by the
Engineer due to the Contractor's failure to provide acceptable submittals required by the
Contract Documents.

1.03 COORDINATION
A. The Contractor shall coordinate all its activities through the Engineer.

B. The Contractor shall coordinate construction operations as required to execute the Work
efficiently, to obtain the best results where installation of one part of the Work depends on other
portions.

1.04 PROJECT MEETINGS
A. Pre-Construction Meeting

1.  After execution of the contract, but prior to commencement of any work at the site, a
mandatory one time meeting will be scheduled by the Engineer to discuss and develop a
mutual understanding relative to the administration of the safety program, preparation of
the Schedule of Values, change orders, RFI's, submittals, scheduling prosecution of the
work. Major subcontractors who will engage in the work shall attend.

Suggested Agenda: The agenda will include items of significance to the project.

Location of the Pre-Construction Meeting will be held at the Port of Tacoma Administration
Building located at One Sitcum Plaza.

B. Weekly Progress Meetings — Progress meetings include the Contractor, Engineer, consultants
and others affected by decisions made.

1. The Engineer will arrange meetings, prepare standard agenda with copies for participants,
preside at meetings, record minutes and distribute copies within ten working days to the
Contractor, meeting participants, and others affected by decisions made.

a. The Engineer will approve submitted meeting minutes in writing within 10 working
days.

2. Attendance is required for the Contractor's job superintendent, major subcontractors and
suppliers, Engineer, and representatives of the Port as appropriate to the agenda topics for
each meeting.

3. Standard Agenda
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Review minutes of previous meeting

Review of work progress

Field observations, problems, and decisions
Identification of problems that impede planned progress

Maintenance of Progress Schedule (3 weeks ahead; 1 week back)

=~ 0 o o0 T D

Corrective measures to regain projected schedules

Planned progress during succeeding work period

J @

Coordination of projected progress

Maintenance of quality and work standards
j- Effect of proposed changes on progress schedule and coordination
k. Demonstration that the project record drawings are up-to-date
I.  Other business relating to the work

C. Cost Meeting

1. A separate cost meeting may be set up by the Engineer to discuss RFI’s (or any other
issues) that may cause scope, schedule or monetary changes to the contracts in more
detail then necessary at the progress meeting. The Engineer will arrange, host and provide
an agenda for cost meetings. Attendees would include the Engineer, Contractor’s job
superintendent and others as invited.

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION - NOT USED
END OF SECTION
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SECTION 01 31 23 - Web-Based Construction Management

PART 1 - GENERAL
1.01 SUMMARY

A. The Port and Contractor shall use the Port Contract Management application (e-Builder®) for
electronic information exchange throughout the duration of the Contract, as later described.

1. e-Builder® is a web-based application accessed via the web.
2. The Contractor will receive up to two separate user accounts for access to e-Builder®.

3. The joint use of this system is to facilitate and coordinate the electronic exchange of
Requests for Information, Submittals, Change Order Proposals, Pay Applications, and
project specific correspondence.

1.02 USER ACCESS LIMITATIONS
A. Contractor’s access to e-Builder® is granted and controlled by the Engineer.

1. The users assigned by the Contractor to use e-Builder® shall be competent and
experienced with the practices commonly employed in the industry for electronically
submitting requests for information, submittals, product data, shop drawings and related
items as required by the contract and the methods commonly used for project
correspondence transmission and filing.

2. Any users assigned by the Contractor whom the Engineer determines is incapable of
performing the prescribed tasks in an accurate, competent and efficient manner will be
removed upon request from the Engineer. The qualifications and identity of a replacement
user shall be submitted within 24 hours for consideration by the Engineer. Once accepted
by the Engineer, the user account will be modified accordingly.

1.03 CONTRACTOR TECHNOLOGY REQUIREMENTS

A. The Contractor is responsible for providing and maintaining web enabled devices capable of
running the desktop version of the e-Builder® website effectively.

1.04 CONTRACTOR SOFTWARE REQUIREMENTS
A. The Contractor is responsible for providing and maintaining the following:

1. An office suite that is Microsoft Office 2013 compatible for generation and manipulation of
correspondence.

2. A program capable of editing, annotating and manipulating Adobe pdf files for inserting the
Contractor’s review stamp, clouding and adding notation to the files as necessary for
review by the Engineer.

1.05 CONTRACTOR RESPONSIBILITY

A. Provide all the equipment, internet connections, software, personnel and expertise required to
support the use of e-Builder® as described in the Contract documents.

1.06 PORT RESPONSIBILITY
A. Provide the Contractor with the following:

1. All forms necessary for application to obtain permissions to access e-Builder® as
described above.

2. Information, basic user guides and requirements on methods for using e-Builder®.
3. Instruction for the Contractor's staff utilizing e-Builder®.
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PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION
3.01 UTILIZATION OF E-BUILDER®

A. The Contractor shall provide required information in a timely manner that also supports the
project schedule and meets the requirements of the Contract.

B. The Contractor shall provide and maintain competent and qualified personnel to perform the
various tasks required to support the work within e-Builder®.

C. The Port will not be liable for any delays associated from the usage of e-Builder® including, but
not limited to: slow response time, Port maintenance and off-line periods, connectivity problems
or loss of information. Under no circumstances shall the usage of e-Builder® software be
grounds for a time extension or cost adjustment to the contract.

END OF SECTION
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PART 1 GENERAL
1.01 SUMMARY

A. This section includes the requirements to provide a preliminary schedule and construction
progress schedule, bar chart type.

1.02 SUBMITTALS

A. Within 10 days following execution of the contract, submit a baseline project schedule defining
planned operations.

B. If the baseline project schedule requires revision after review, submit revised baseline project
schedule within 10 days.

C. Within 20 days after review of baseline project schedule, submit draft of proposed complete
baseline project schedule for review.

D. Submit updated progress schedule monthly to the Engineer with each pay application as
required in Section 01 20 00 Price and Payment Procedures.

1.03 QUALITY ASSURANCE

A. Scheduler: Contractor's personnel or Consultant specializing in Critical Path Method (CPM)
scheduling with one year’'s minimum experience in scheduling construction work of a complexity
comparable to this Project, and having use of computer facilities capable of delivering a detailed
graphic printout within 48 hours of request.

1.04 SCHEDULE FORMAT
A. The baseline project schedule shall be produced using the CPM format.

B. Listings: In chronological order according to the start date for each activity. Identify each
activity with the applicable specification section number.

C. Sheet Size: Multiples of 11 x 17 (280 x 432 mm).
PART 2 PRODUCTS - NOT USED
PART 3 EXECUTION
3.01 BASELINE SCHEDULE
A. Prepare baseline project schedule in the form of a horizontal bar chart.

B. The baseline project schedule shall include all the activities listed in the Schedule of Values and
be directly related to items listed in the Bid Form. The Contractor is encouraged to add sufficient
activities to facilitate a clear understanding of the means and methods planned for the various
work items.

C. Show complete sequence of construction by activity, with dates for beginning and completion of
each element of construction and critical path. At a minimum it shall include and show the
following:

1. Atime scale showing the elementary work items needed to complete the work;

2. Estimated time durations for each activity, defined as any single identifiable work step
within the project;

3. A graphical network diagram showing the logical sequence of activities, their precedence
relationships, and estimated float or leeway available for each;
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4. The different categories of work as distinguished by crew requirements, equipment
requirements, and construction materials; and

5. The different areas of responsibility, such as distinctly separate or subcontracted work, and
identifiable subdivisions of work.

It shall be maintained and updated as necessary to accurately reflect past progress and the
most probable future progress.

Activities shown shall include submittals, milestones, and sufficient task breakdown for major
components of work.

Identify work of separate stages and other logically grouped activities.
Provide sub-schedules to define critical portions of the entire schedule.

Provide separate schedule of submittal dates for shop drawings, product data, samples, owner-
furnished products, products identified, and dates reviewed submittals will be required from the
Engineer. Indicate decision dates for selection of finishes.

3.02 PROGRESS SCHEDULE

A

D.

From the regularly-maintained baseline project schedule, progress schedules showing a three-
week look-ahead, one-week look-back, shall be submitted and distributed at the weekly
progress meetings. The progress schedule shall represent a practical plan to complete the work
shown within the contract work window presented. At a minimum, the presentation, typically a
Gantt-style chart, shall convey the task durations, a logical work sequence, task
interdependencies, and identify important or critical constraints.

Submittal and distribution of progress schedules will be understood to be the Contractor’s
representation that the scheduled work meets the requirements of the contract documents and
that the work will be executed in the manner and sequence presented, and over the durations
indicated.

The scheduling, coordination, and execution of construction in accordance with the contract
documents are the responsibility of the Contractor. The Contractor shall involve, coordinate,
and resolve scheduling with all subcontractors, material suppliers, or others affected in
development of the progress schedules.

The progress schedule shall be used for coordination purposes for inspection and testing
purposes as well as validation of work progress against the baseline schedule.

3.03 UPDATING SCHEDULE

A.
B.

Maintain schedules to record actual start and finish dates of completed activities.

Indicate progress of each activity to date of revision, with projected completion date of each
activity.

Identify activities modified since previous submittal, major changes in Work, and other
identifiable changes.

Indicate changes required to maintain Date of Substantial Completion.
Submit reports required to support recommended changes.

Contractor shall submit an updated progress schedule with each pay application and include a
written narrative describing the overall progress of the work. The narrative shall include the
following key aspects:

1. Progress in the last period.
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2. Critical Path progress and schedule concerns.

3. Changes to schedule logic or sequencing of the work.
END OF SECTION
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DIVISION 01 - General Requirements
SECTION 01 33 00 - Submittal Procedures

PART 1 - GENERAL
1.01 SUMMARY

A.

This section includes the requirements to provide a submittal log and project submittals.

1.02 SUBMITTAL LOG

A

Contractor shall, within 14 days of contract execution prepare and submit for Engineer approval
a detailed log of all the submittals required under this Contract, along with any other submittals
identified by the Port or Contractor. The log shall include, but not be limited to, schedules,
required construction Work plans, equipment and material cut sheets, shop drawings, project
record documents, test results, survey records, record drawings, results of QC testing, and all
other items for which a submittal is required. The submittal log shall be organized by CSI
Specification Division, and Section number and include the following information:

1. Item Description

2. Category

3. Specification Section information of the applicable section
4

After the submittal log is reviewed and approved by the Engineer, it shall become the basis
for the submittal of all items by Contractor.

1.03 COMPLIANCE

A

Failure to comply with these requirements shall be deemed as the Contractor's agreement to
furnish the exact materials specified or materials selected by the Engineer based on these
specifications.

1.04 SHOP DRAWINGS AND MANUFACTURERS’ LITERATURE

A.
B.

The Port will not accept shop drawings that prohibit the Port from making copies for its own use.

Shop drawings shall be prepared accurately and to a scale sufficiently large to indicate all
pertinent features of the products and the method of fabrication, connection, erection, or
assembly with respect to the Work.

All drawings submitted to the Engineer for approval shall be drawn to scale as ANSI D.
Required electronic formats for these drawings are as follows:

1. AutoCad DWG

2. PDF - Formatted to print to half-scale using 11x17 paper

Catalog cuts or brochures shall show the type, size, ratings, style, color, manufacturer, and
catalog number of each item and be complete enough to provide for positive and rapid
identification in the field. General catalogs or partial lists will not be accepted. Manufacturers’
original electronic files are required for submitting.

1.05 SUBMITTAL REVIEW

A. After review of each of Contractor's submittals, the submittal will be returned to Contractor with

a form indicating one or more of the following:

1.  No Exceptions Taken - Means, accepted subject to its compatibility with future submittals
and additional partial submittals for portions of the work not covered in this submittal. But it
does not constitute approval or deletion of specified or required items not shown in the
partial submittal.

Project No. Various 013300-1

Contract No. 071670



DIVISION 01 - General Requirements
SECTION 01 33 00 - Submittal Procedures

2. Make Corrections Noted - Same as ltem 1, except that minor corrections as noted shall be
made by Contractor.

3. Reviewed - Submittal has been reviewed by the Port, does not constitute approval, and the
Contractor is responsible for requirements in submittal.

Review as Noted - Submittal has to be reviewed by the Port with comments as noted.

Revise and Resubmit - Means, rejected because of major inconsistencies or errors.
Resolve or correct before next submittal.

6. Rejected - Means, submitted material does not conform to the Contract Documents in a
major respect (e.g., wrong material, size, capacity, model, etc.).

Submittals marked "No Exceptions Taken," "Make Corrections Noted," or “Reviewed as Noted”
authorizes Contractor to proceed with construction covered by those data sheets or shop
drawings with corrections, if any, incorporated.

When submittals or prints of shop drawings have been marked "Revise and Resubmit" or
"Rejected," Contractor shall make the necessary corrections and submit required copies. Every
revision shall be shown by number, date, and subject in a revision block, and each revised shop
drawing shall have its latest revision numbers and items clearly indicated by clouding around
the revised areas on the shop drawing.

Submittals authorized by the Engineer do not in any case supersede the Contract Documents.
The approval by the Engineer shall not relieve the Contractor from responsibility to conform to
the Drawings or Specifications, or correct details when in error, or ensure the proper fit of parts
when installed. A favorable review by the Port of shop drawings, method of work, or information
regarding material and equipment Contractor proposes to furnish shall not relieve Contractor of
its responsibility for errors therein and shall not be regarded as assumption of risk or liability by
the Port or its officers, employees, or representatives. Contractor shall have no claim under the
Contract on account of failure or partial failure, or inefficiency or insufficiency of any plan or
method of work, or material and equipment so accepted. Favorable review means that the Port
has no objection to Contractor using, upon its own full responsibility, the plan or method of work
proposed, or furnishing the material and equipment proposed.

It is considered reasonable that the Contractor’s submittals shall be complete and acceptable
by at least the second submission of each submittal. The Port reserves the right to deduct
monies from payments due Contractor to cover additional costs for review beyond the second
submission.

PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION
3.01 PREPARATION OF SUBMITTALS

A

The Contractor shall submit all shop drawings, catalog cuts, brochures and physical samples
using e-Builder® (a web based construction management software). All post-document-
generated notations such as notes, arrows, stamps, clouding, or other items, are required to be
shown directly on the submittal document. Each submittal shall be accompanied by a
transmittal developed within the e-Builder® software.

A separate submittal shall be prepared for each product or procedure and shall be further
identified by referencing the Specification Section and paragraph number and each submittal
shall be numbered consecutively.
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C. Product submittals that cannot be accomplished electronically shall be submitted electronically
without attachments, marked as being hand delivered, and accompanied by a printed version of
a transmittal.

D. Shop and detail drawings shall be submitted in related packages. All equipment or material
details which are interdependent, or are related in any way, must be submitted indicating the
complete installation. Submittals shall not be altered once marked “No Exceptions Taken”
Revisions shall be clearly marked and dated. Major revisions must be submitted for approval.

E. The Contractor shall thoroughly review all shop and detail drawings, prior to submittal, to assure
coordination with other parts of the work.

F. Components or materials which require shop drawings and which arrive at the job site prior to
approval of shop drawings shall be considered as not being made for this project and shall be
subject to rejection and removal from the premises.

G. All submittal packages including, but not limited to, product data sheets, mix designs, shop
drawings and other required information for submittal must be submitted, reviewed and
approved before the relevant scheduled task may commence. It is the responsibility of the
Contractor to provide the submittal information which may drive a task on the construction
schedule to submit items well enough in advance as to provide adequate time for review and
comment from the Engineer without adversely impacting the construction schedule.

H. When completing the e-Builder® submittal form, a Date Due field is required to be completed.
This field is intended to inform the Port of the urgency of the submittal. Failure of the Port to
return the submittal by the date provided by the Contractor will not be considered grounds for a
contract time extension.

3.02 MAINTENANCE OF SUBMITTAL LOG

A. Prepare and submit for Port review a detailed submittal log conforming to the requirements of
paragraph 1.02 of this section. When approved by the Engineer, use the submittal log to track
the transmittal of submittals to the Engineer, the receipt of submittal comments from the
Engineer, and all subsequent action with respect to each submittal. Provide an updated copy of
the submittal log to the Engineer during each weekly progress meeting, unless otherwise
approved by the Engineer.

END OF SECTION
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DIVISION 01 - General Requirements
SECTION 01 35 29 - Health, Safety, and Emergency Response Procedures

PART 1 - GENERAL
1.01 SUMMARY

A. The work includes the requirements for health and safety provisions necessary for all work at
the site for this project. The work also includes compliance with all laws, regulations and
ordinances with respect to safety, noise, dust, fire and police action, civil disobedience, security
or traffic.

B. Some of the work tasks may place workers in the potential position of coming into contact with
regulated building materials, waste, or environmental media. Detailed information regarding the
known nature and extent of refuse and regulated materials in the project area is included in
Section 00 31 26 Existing Hazardous Material Information.

C. The Contractor shall monitor site conditions for indications of identified and other potentially
hazardous, dangerous, and/or regulated materials (suspicious material). Indicators of
suspicious material include, but are not limited to, refuse, oily sheen or coloring on soil or water,
or oily or chemical odors. If suspicious materials are encountered, the Contractor shall stop all
work in that area and notify the Engineer immediately.

D. This project is a Washington State Department of Ecology (Ecology) Remedial Action, subject
to Ecology oversight.

E. Landfill have the potential to create hazardous conditions if not controlled or recognized. Some
of the hazards include:

1. Fires that may start spontaneously from exposed and/or decomposed refuse.
2. Fires and explosions that may occur from the presence of methane gas.

3. Landfill gases and other trace gases may cause an oxygen deficiency in confined spaces
such as trenches, vaults, conduits, and structures.

4. Hydrogen sulfide, a highly toxic and flammable gas, and/or other toxic gases may be
present.

5. Possible caving of trenches and excavations when working over or in refuse fills.

F. The Contractor is alerted to the presence of odorous conditions during excavation and
stockpiling of materials due to hydrogen sulfide and possibly other odorous gases. Section 00
31 26 Existing Hazardous Material Information describes odorous conditions encountered
during site investigations. The Contractor shall take appropriate health and safety measures to
assess concentrations of these gases, and mitigate as required. Mitigation measures shall
include the use of personal protective equipment, if required.

1.02 SUBMITTALS

A. Prior to Notice to Proceed, the Contractor shall provide a site specific Health and Safety Plan
(HASP), which meets all the requirements of local, state and federal laws, rules and regulations.
The HASP shall address all requirements for general health and safety and shall include, but
not be limited to:

1. Description of work to be performed and anticipated chemical and/or physical hazards
associated with the work;

2. Map of the site(s) illustrating the location of the anticipated hazards and areas of control for
those hazards (including containments, exclusion/work zones, and contaminant
reduction/decontamination zones);
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10.
11.
12.
13.
14.
15.

16.

Hazardous material inventory and safety data sheets (SDSs) for all chemicals which will be
brought on site;

Signage appropriate to warn site personnel and visitors of anticipated site hazards;

Documentation that the necessary workers have completed the required Hazardous Waste
Operations and Emergency Response (HAZWOPER) training;

Engineering controls/equipment to be used to protect against anticipated hazards;

Personal protective equipment and clothing including head, foot, skin, eye, and respiratory
protection;

Procedures which will be used for:
Lockout/Tagout,

Fall protection,

Trenching and shoring,

Hot work,

Explosive conditions due to methane,
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Oxygen deficient conditions,

Asbestos and lead hazards,

7 @

Suspicious materials and/or unidentified materials,

Confined-space entry (could include dewatering storage tanks, manholes, or other
items),

j- Confined-space rescue, and
k. Odorous conditions and toxic gases;

Exposure monitoring to be used to evaluate actual hazards compared with anticipated
conditions, including but not limited to arsenic exposure assessment;

Site housekeeping procedures and personal hygiene practices;
Personnel and equipment decontamination plan;

Railroad safety procedures;

Administrative controls;

Emergency plan including locations of and route to nearest hospital;

Medical surveillance program for site personnel before, during, and after completion of site
work;

Recordkeeping including:

a. Documentation of appropriate employee training (e.g., Hazardous Waste Operations
and Emergency Response [HAZWOPER] 40-hour training for staff involved with
excavation and handling of soil),

b. Respirator fit testing, and

c. Arsenic exposure assessment results;
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17.

18.

19.
20.
21.

Name and qualification of person preparing the HASP and person designated to implement
and enforce the HASP;

Name and qualifications for Certified Safety Professional (CSP) or Certified Industrial
Hygienist (CIH) and a copy of the CIH's or CSP's certification and resume;

Excavation, stockpiling, and truck loading procedures;
Lighting and sanitation; and

Signatory page for site personnel to acknowledge receipt, understanding, and agreement
to comply with the HASP.

B. Prior to the start of any Work, the Contractor shall provide a site specific Spill Prevention,
Control and Countermeasures (SPCC) Plan, which meets all the requirements of local, state
and federal laws, rules and regulations.

C. Contractor may submit the HASP and SPCC Plan as one comprehensive document or may
submit the plans as separate documents.

D. The Contractor shall include in the HASP recent requirements associated with the State’s
COVID-19 Job Site Requirements as noted at in the Appendix or online at
https://www.governor.wa.gov/sites/default/files/Phase%201%20Construction%20COVID-19%20
Safety%20Requirements%20%28final%29.pdf.

1.03 POTENTIAL CHEMICAL HAZARDS

A. Site Contaminants

1.

The Contractor must provide site workers with Hazard Communication standard
information for potential site contaminants (in accordance with WAC 296-843). The
Contractor shall ensure that all site workers are aware of and understand this information.
Additional information shall also be provided by the Contractor, as necessary, to meet the
Hazard Communication Standard and HASP requirements as noted in WAC
296-901-14010 and 296-843. Workers shall be instructed on basic methods or techniques
to assist in detecting suspicious material.

The Project soils, in many areas, contain greater than 20 ppm of inorganic arsenic and the
Contractor shall comply with all applicable requirements of Washington Department of
Labor and Industries Division of Occupational Safety and Health (DOSH) Arsenic
Standard, WAC 296-848 including but not limited to personal exposure monitoring, use of
respirators and PPE, and worker training. Refer to WAC 296-848-100 Table 1 to determine
applicable sections. Arsenic remnant soils are present throughout the site.

B. Potential Exposures Routes

1.

Inhalation: Airborne dusts, fibers, particulates, or vapors may be released during site
activities. Inhalation of airborne inorganic arsenic may occur.

Skin and Eye Contact: Dusts generated during site work activities may settle on the skin or
clothing of site workers. Also, workers may contact potentially regulated sediments, or
water, in the normal course of their work. Precautions to prevent skin or eye contact with
hazardous materials will be included in the HASP. Arsenic exposure may cause skin
irritation.
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3. Ingestion: Inadvertent transfer of site contaminants from hands or other objects to the
mouth could occur if site workers eat, drink, smoke, chew tobacco, or engage in similar
activities in work areas. This could result in ingestion of site contaminants. Precautions to
prevent accidental or inadvertent ingestion of hazardous materials will be included in the
HASP.

C. Chemical hazards may also result from Contractor operations resulting in inadvertent release of
fuel, oil, or other chemicals in a manner that would expose workers.

1.04 POTENTIAL PHYSICAL AND OTHER HAZARDS

A. The Work of the Contractor is described elsewhere in these specifications. Precautions to
prevent all anticipated physical and other hazards, including heavy equipment and vessels,
shall be addressed in the HASP.

B. Specific aspects of construction resulting in physical hazards anticipated for this project include,
but are not limited to the following:

1. Work over or adjacent to water, presenting hazards of falling into water, hypothermia from
exposure to the elements, and drowning;

2. Operation of marine equipment, including winches, dredges, and related equipment,
entrapment, ensnarement, and being struck by moving parts hazards;

Completion of diver surveys with specific health and safety elements;

Major hazards associated with earthwork impacts from moving construction vehicles and
trucks, noise, thermal stress, contact with unguarded machines, excavation hazards (i.e.,
cave-in, utility, etc.), strains from heavy lifting, and reduced visibility and communications
difficulties in work area; and

5. Operation of equipment, including excavators, loaders, and related equipment, presenting
hazards of entrapment, ensnarement, and being struck by moving parts.

C. Other anticipated physical hazards:

1. Heat stress, such as that potentially caused by impermeable clothing (may reduce the
cooling ability of the body due to evaporation reduction);

2. Cold stress, such as that potentially caused during times when temperatures are low,
winds are high, especially when precipitation occurs during these conditions;

3. Biological hazards, such as mold, insect stings, or bites, poisonous plants (i.e., poison oak,
sumac, etc.); and

4. Trips and falls.
D. Firewatch Procedures

1. Afirewatch is implemented to ensure the fire-safety of a building, structure or area in the
event of any act (e.g., hot work) or situation instigating an increased risk of fire. The term
"firewatch" is used to describe a dedicated person or persons whose sole responsibility is
to look for fires within an established area.

A firewatch is required when all hot work is being performed.
The firewatch is to perform the following functions:

a. Firewatch personnel are to keep diligent watch for fires in the general area where the
work is being performed.
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b. Firewatch personnel are to be familiar with facilities and procedures for sounding an
alarm in the event of a fire.

c. Firewatch personnel are to have fire extinguishing equipment readily available and be
trained in its use, including practice on test fires.

d. Firewatch personnel are to inspect the site prior to hot work activities to ensure that
combustibles are removed or covered and that any nearby holes or penetrations in the
ground and walls are sealed or covered with fire-safe materials.

e. Firewatch personnel are to watch for fires in all exposed areas. If a fire is located,
firewatch personnel are to sound the evacuation alarm immediately and after that try to
extinguish the fire, only when obviously within the capacity of the equipment available.

f.  The firewatch is to be maintained for at least 120 minutes after completion of hot work
such as cutting, welding, or other open flame operations, in order to detect and
extinguish smoldering and flaming fires. During this time, the work area and other
adjacent areas where sparks or flame may have traveled are to be searched for signs
of combustion.

PART 2 - PRODUCTS
2.01 SAFETY SIGNAGE

A. The Contractor shall provide signage at strategic locations within the project site to alert jobsite
workers and visitors of the remediation work, associated hazards, and required precautions.

2.02 PRODUCTS SPECIFIED FOR HEALTH AND SAFETY

A. Provide the equipment and supplies necessary to support the work as described in the site-
specific HASP. Equipment and supplies may include, but are not limited to:

1. All chemicals to be used on site;
2. A hazardous materials inventory and SDSs for the chemicals brought on site;
3. Enclosure equipment (for dust and asbestos fiber control);
4. Fencing and barriers;
5. Warning signs and labels;
6. Trenching equipment;
7. Fire extinguishers;
8. Equipment to support hot work;
9. Equipment to support lockout/tagout procedures;
10. Scaffolding and fall protection equipment;
11. Personal protective equipment (hard hats, foot gear, skin, eye, and respiratory protection);
12. Area and personnel exposure monitoring equipment;
13. Demolition equipment and supplies;
14. Decontamination equipment and supplies;
15. First aid equipment;
16. Spill response and spill prevention equipment; and
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17. Field documentation logs/supplies.

PART 3 - EXECUTION
3.01 WORK AREA PREPARATION

A

Contractor shall comply with health and safety rules, regulations, ordinances promulgated by
the local, state, and federal government, the various construction permits, and other sections of
the Contract Documents. Such compliance shall include, but not be specifically limited to: any
and all protective devices, equipment and clothing; guards; restraints; locks; latches; switches;
and other safety provisions that may be required or necessitated by state and federal safety
regulations. The Contractor shall determine the specific requirements for safety provisions and
shall have inspections and reports by the appropriate safety authorities to be conducted to
ensure compliance with the intent of the regulations.

Contractor shall inform employees, subcontractors and their employees of the potential danger
in working with any potentially regulated materials, equipment, soils and groundwater at the
project site.

1. The Contractor shall not proceed with jobsite activities that might result in exposure of
employees to hazardous materials, including arsenic, until the HASP is reviewed by the
Engineer.

2. In addition, the Engineer will submit a copy of the Contractor's HASP to Ecology for review.
Ecology and the Engineer will review but not approve HASP.

All Contractor employees expected to work at the jobsite or individuals entering the jobsite shall
read the Contractor HASP before they enter the jobsite, and will sign a statement provided by
the Contractor that they have read and understand the HASP. A copy of the Contractor's HASP
shall be readily available at the site at all times the work is being performed.

The Contractor's HASP shall be amended as needed by the CIH or CSP to include special work
practices warranted by jobsite conditions actually encountered. Special practices could include
provisions for decontamination of personnel and equipment, and the use of special equipment
not covered in the initial plan.

Contractor shall perform whatever work is necessary for safety and be solely and completely
responsible for conditions of the job site, including safety of all persons (including employees of
the Engineer, Engineer’s Representative, and Contractor) and property during the Contract
period. This requirement applies continuously and is not limited to normal working hours.

The Engineer’s review of the Contractor's performance does not include an opinion regarding
the adequacy of, or approval of, the Contractor's safety supervisor, the site-specific HASP,
safety program or safety measures taken in, on, or near the job site.

Accidents causing death, injury, or damage must be reported immediately to the Engineer and
the Port Security Department in person or by telephone or messenger. In addition, promptly
report in writing to the Engineer all accidents whatsoever arising out of, or in connection with,
the performance of the work whether on, or adjacent to, the site, giving full details and
statements of witnesses.

If a claim is made by anyone against the Contractor or any subcontractor on account of any
accident, the Contractor shall promptly report the facts in writing within 24 hours after
occurrence, to the Engineer, giving full details of the claim.
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3.02 SITE SAFETY AND HEALTH OFFICER

A

C.

Contractor shall provide a person designated as the Site Safety and Health Officer, who is
thoroughly trained in rescue procedures, has a minimum current 40-hour HAZWOPER
certification (minimum), and trained to use all necessary safety equipment, air monitoring
equipment, and gas detectors. The person must be available and/or present at all times while
work is being performed, and conduct testing, as necessary.

The Site Safety and Health Officer shall be empowered with the delegated authority to order
any person or worker on the project site to follow the safety rules. Failure to observe these rules
is sufficient cause for removal of the person or worker(s) from this project.

The Site Safety and Health Officer is responsible for determining the extent to which any safety
equipment must be utilized, depending on conditions encountered at the site.

3.03 GENERAL SAFETY GUIDELINES FOR HAZARDOUS GASES

A

The generally accepted procedure to protect the worker from the effects of the dangers from
hazardous gases is through the use of four safeguard measures:

1. Test the atmosphere: Before entering a trench, underground vault, or any other
excavation, the atmosphere shall be tested to detect any adverse environmental conditions
with a gas detector instrument. Test instruments shall be properly maintained and
calibrated. The test shall be conducted from top to bottom of the excavation or every four
(4) feet.

2. Ventilate all confined spaces: Before entry and during the entire time workers are in the
confined space. Forced ventilation is the generally accepted procedure.

3. Use appropriate safety equipment: All personnel shall be trained to operate the appropriate
safety equipment that are to be utilized during the course of their work. It is the
responsibility of the Contractor's Site Safety and Health Officer to ascertain that all safety
equipment is being used when appropriate.

4. Provide backup safety personnel: Prior to any personnel entering an excavation or
confined space, a separate individual shall be positioned outside the space.

Safety Monitoring Instrumentation: The Safety and Health Officer shall have appropriate
instruments (detector[s]) to test for oxygen deficiency and for the presence of methane gas,
hydrogen sulfide, and/or other known or suspected vapors and gases. The Site Safety and
Health Officer shall periodically calibrate the instruments, regularly test the excavation or space
areas and other work areas for safe working conditions, and ensure that appropriate safety
equipment is available.

3.04 SUPPLEMENTAL SAFETY PROGRAM FOR GASES

A

Supplemental to the Contractor's regular safety program, the Contractor shall develop and
institute procedures to inform all workers at the site of the potential for the presence of methane
and other landfill gases emanating from the natural decomposition of refuse buried at or near
the job site, and the importance of safety precautions to ensure the safety of workers and the
public.

Recommended Precautions: In addition to conforming to safety rules and regulations of
governmental authorities having jurisdiction, the Contractor shall conform to the following
minimum precautionary measures:

1. Frequently monitor for all possible hazardous gases, oxygen deficiency and other known or
suspected vapors and gases.
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Prohibit smoking in or near open excavations, exposed refuse, and in the vicinity of
underground pipe laying activities. Smoking will be permitted only in those areas
designated by the Site Safety and Health Officer.

In the event toxic gas is present in sufficient quantities to trigger a gas detection alarm, the
Contractor shall immediately evacuate all personnel from the area until determined safe by
the Site Safety and Health Officer.

Do not use explosives.

Do not leave refuse exposed overnight, unless otherwise approved by the Engineer. Any
refuse exposed during construction activities shall be covered with at least a 6-inch layer of
earth, tarps, or membrane.

Do not weld in trenches, enclosed areas, or over refuse unless performed in areas tested
and approved by the Site Safety and Health Officer.

Construction equipment used in excavation activities and/or refuse removal operations
shall be equipped with vertical exhaust and spark arresters.

Electric motors utilized in excavation areas and below ground shall be explosion-proof.

As construction progresses, all pipe openings and valves shall be closed as soon as
installed to prevent the migration of gases through the pipeline system.

C. Suggested Measures: If not already included in the Contractor's standard safety practices, the
Contractor shall add the following measures to their safety program:

1.

Workers shall be cautioned on the possibility of collapsing excavations during construction
operations near and in open excavations particularly in refuse-filled areas. Anyone working
near the edge of deep excavations should be secured with a safety belt, harness, or limit
line to preclude the possibility of falling into the opening. Refuse filling operations and
compaction is quite variable and therefore may not provide the same slope stability as
excavations in native soils.

Any personnel working near the edge of well excavations or similar construction should
wear a harness securely attached to a lanyard. The lanyard shall be made as short as
possible and securely fastened to a safe object.

Safe and suitable ladders that project 2 feet above the top of the trench shall be provided
for all trenches over 4 feet in depth. A minimum of one ladder shall be provided for each 25
feet of open trench, and be so located that workers in the trench need not move more than
25 feet to a ladder.

No worker shall be allowed to work alone in an excavation. An individual shall be
positioned outside the excavation, but within eyesight of the workers in the excavation, and
assist them should an emergency develop.

Work upwind of an excavation where possible, unless the excavation is constantly
monitored and declared safe.

Workers should avoid contact with exposed refuse where possible.

No excavation or drilled hole greater than 2 feet deep shall be left unattended or open
overnight unless it is securely covered in a manner acceptable to the Engineer.

Fire extinguishers with a rating of at least A, B, and C shall be available onsite.

Startup and shutdown of equipment shall be avoided in areas of exposed refuse.
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10. Personnel in an open excavation or in the presence of landfill gas shall be fully clothed with
appropriate personal protection equipment. Workers shall immediately vacate the
excavation if gases are detected therein, and shall not be permitted to re-enter the
excavation unless satisfactory precautionary measures are implemented.

3.05 SPILL PREVENTION AND CONTROL

A. The Contractor shall be responsible for prevention, containment and cleanup of spilling
petroleum and other chemicals/hazardous materials used in the Contractor’s operations. All
such prevention, containment and cleanup costs shall be borne by the Contractor.

B. The Contractor is advised that discharge of oil, fuel, other petroleum, or any
chemicals/hazardous materials from equipment or facilities into state waters or onto adjacent
land is not permitted under state water quality regulations.

C. Inthe event of a discharge of oil, fuel or chemicals/hazardous materials into waters, or onto
land with a potential for entry into waters, containment and cleanup efforts shall begin
immediately and be completed as soon as possible, taking precedence over normal work.
Cleanup shall include proper disposal of all spilled material and used cleanup materials.

D. The Contractor shall, at a minimum, take the following measures regarding spill prevention,
containment and cleanup:

1. Fuel hoses, lubrication equipment, hydraulically operated equipment, oil drums and other
equipment and facilities shall be inspected regularly for drips, leaks or signs of damage,
and shall be maintained and stored properly to prevent spills. Proper security shall be
maintained to discourage vandalism.

2. All land-based chemical, oil and products’ storage tanks shall be diked, contained and/or
located so as to prevent spills from escaping into the water. Dikes and containment area
surfaces shall be lined with impervious material to prevent chemicals or oil from seeping
through the ground and dikes.

3. Allvisible floating sheen shall be immediately contained with booms, dikes or other
appropriate means and removed from the water prior to discharge into state waters. All
visible spills on land shall be immediately contained using dikes, straw bales or other
appropriate means and removed using sand, sawdust or other absorbent material, which
shall be properly disposed of by the Contractor. Waste materials shall be temporarily
stored in drums or other leak-proof containers after cleanup and during transport to
disposal. Waste materials shall be disposed offsite in accordance with applicable local,
state and federal regulations.

4. In the event of any oil or product discharges into public waters, or onto land with a potential
for entry into public waters, the Contractor shall immediately notify the Port Security at their
listed 24-hour response number:

a. Port Security: 253-383-9472

E. The Contractor shall maintain the following materials (as a minimum) at each of the project
sites:

1. Oil-absorbent booms: 100 feet;

2. Qil-absorbent pads or bulk material, adequate for coverage of 200 square feet of surface
area;

Oil-skimming system; and

Oil dry-all, gloves, and plastic bags.
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END OF SECTION
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PART 1 - GENERAL

1.01 SUMMARY
A. This Section discloses procedures to follow if unknown regulated materials are encountered.

1.02 NOTIFICATION AND SUSPENSION

A. In the event the Contractor detects the presence of potentially regulated materials not
previously identified in this specification, the Contractor shall stop work and immediately notify
the Port. Following such notification by the Contractor, the Port shall in turn notify the various
governmental and regulatory agencies concerned with the presence of regulated materials, if
warranted. Depending upon the type of materials identified, the Port may suspend work in the
vicinity of the discovery under the provisions of General Conditions.

1. Following completion of any further testing necessary to determine the nature of the
materials involved, the Port will determine how the material shall be managed. Although
the actual procedures used in resuming the work shall depend upon the nature and extent
of the regulated material, the following alternate methods of operation are foreseen as
possible:

a. Contractor to resume work as before the suspension.

b. Contractor to move its operations to another portion of the work until measures to
eliminate any hazardous conditions can be developed and approved by the
appropriate regulatory agencies.

c. The Port to direct the Contractor to dispose or treat the material in an approved
manner.

d. The Port to terminate or modify the Contract accordingly, for unforeseen conditions.
PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION - NOT USED
END OF SECTION
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PART 1 - GENERAL
1.01 SUMMARY

A.

Soils that cannot be reused onsite and are anticipated to be exported to an off-site facility must

have a completed soil profile prior to export. The Port will conduct testing of material as defined
further in this specification. The Contractor is responsible for any additional testing necessary to
satisfy requirements of the Contractor’s receiving facility.

Soils excavated within the project area, as shown on the drawings, are anticipated to be free of
regulated material; however, should the Contractor identify soil that cannot be reused as part of
the project, the Contractor shall notify the Engineer to determine if the soil requires special
handling.

1. Soil with unexpected regulated material, as identified by visual and/or olfactory methods,
shall be segregated from other excavated material until such time as appropriate testing
and analysis can be completed by the Port. Upon completion of the soil profile, the
Engineer will inform the Contractor of any special handling requirements based on the
results.

2. Soil beyond construction excavation limits will not require excavation unless free draining
product is observed or other special conditions exist; in which case the Engineer will direct
the Contractor in additional excavation. Soils determined to require special handling will be
hauled and disposed of at an approved disposal facility.

No soil shall be removed from the site without prior notification to the Engineer. The notification
shall include:

1. An estimate of the number of truck-trips, the haul destination, and the period in which
these trips will be made (e.g., 20 truck-trips to the Waste Management Facility over the
two-week period beginning on March 1, 2012).

1.02 DEFINITIONS

A

Olfactory Indications (methods): Of or relating to the sense of smell. Soils containing petroleum
and other volatile constituents typically exhibit characteristic odors that can be detected (and
sometimes identified) by smell.

Regulated Material: Any chemical, physical, biological, or radiological substance that does not
occur naturally in the environment, or that occurs at concentrations higher than natural
background levels, and is regulated by agencies as to the disposal/recycling facility(ies) the
material can and cannot go (i.e., EPA, Department of Ecology, Tacoma-Pierce County Health
Department).

Soil (waste) Profile: A characterization of the chemical and physical properties of soil material
designated for off-site disposal, including the presence of pollutants and their concentrations as
measured by approved laboratory analytical methods. A profile is required by the receiving
permitted disposal or recycling facility.

Special Handling: Refers to hauling and disposal of soils that cannot be reused in place as
backfill or as general fill at another (off-site) location due to the presence of pollutants in
concentrations above allowable limits. Such soils must be hauled to and managed at a
permitted disposal facility.

Type A Regulated Soil: Soil that must be removed from the Project site and has been
determined by the Engineer to contain pollutants in concentrations that exceed state or federal
dangerous or hazardous designations (respectively), or other special Port-determined criteria.
Type A Regulated Soil requires disposal at an approved Subtitle C hazardous waste landfill.

Project No. Various 013543.19-1
Contract No. 071670



DIVISION 01 - General Requirements
SECTION 01 35 43.19 - Export Soil Management

F. Type B Regulated Soil: Soil that must be removed from the Project site and has been
determined by the Engineer to contain pollutants in concentrations that are below dangerous or
hazardous levels, but could negatively impact the quality of air, waters of the state, soils or
sediments, or pose a threat to the health of humans or other living organisms, depending on
where the soil is disposed. Type B Regulated Soil requires disposal an approved Subtitle D
solid waste landfill.

G. Type C Regulated Soil: Soil that must be removed from the Project site and has been
determined by Engineer to contain unknown constituent(s) and/or in unknown concentration(s)
and requires further analysis and characterization. Type C Regulated soil will require disposal at
an approved Subtitle C hazardous waste landfill or Subtitle D solid waste landfill if additional soll
characterization indicates special handling is required.

H. Type D Soil: Soil determined by the Engineer not to require special handling with regard to this
Contract. Classification of material as Type D Soil by the Port is not a certification nor does it
release the Contractor of liability or obligation to meet any disposal or storage facility
acceptance or testing requirements.

I.  Unexpected Regulated Material: Regulated material unexpectedly found in an excavation or in
other locations where there is no prior knowledge, information, or history to indicate possible
spills or releases of regulated material.

J. Visual Indications (methods): A preliminary evaluation of the potential presence of
contamination based on visual observation. For example, soils containing petroleum are
frequently discolored or stained relative to non-petroleum impacted native soils or clean fill.

1.03 HEALTH AND SAFETY

A. The Contractor is required to implement all health and safety provisions as required by
Specification 01 35 29 — Health, Safety and Emergency Response. These provisions include
any special monitoring, personal protective equipment, or work plans to accommodate
regulated soil or material special handling. Use of environmental characterization data may not
be appropriate for health and safety purposes.

1.04 SUBMITTALS

A. Prior to excavation of any subsurface materials, the Contractor shall submit a Soils
Management Plan to the Engineer. The Soils Management Plan must be approved by the
Engineer prior to any excavation of subsurface materials. The Soils Management Plan must
include the following:

1. Identification of all soil disposal facilities anticipated to be used for soils that are
determined to be Type A or Type B Regulated Soil.

2. Identification of all fill sites, disposal/recycling facilities and/or end uses anticipated to be
used for soil determined to be Type D Soil in accordance with paragraph 3.02 of this
section.

3. Contingency for delivery and placement of Type C Regulated Soil at an on-site soil
stockpile area.

4. Contingency for managing soil/debris encountered during excavation that may disqualify
soil for disposal or recycle at the anticipated facilities.

5. General description of how equipment operators, safety staff and other applicable on-site
personnel will identify and respond to soil containing potentially regulated material.
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6. Contractor shall coordinate with the Engineer to facilitate handling of regulated soil in
accordance with this specification.

7. Description of all haul routes to be used on the project.
B. A completed soil profile prior to export to an off-site receiving facility.
PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION
3.01 EXCAVATION/TESTING

A. The field-testing for soil to be exported offsite will be performed by the Port and will result in the
following classification of material:

1.  Type A Regulated Soil as defined in 1.02(E) of this Section
2. Type B Regulated Soil as defined in 1.02(F) of this Section
3. Type C Regulated Soil as defined in 1.02(G) of this Section
4. Type D Soil as defined in 1.02(H) of this Section

B. Contractor shall give Port no less than one week notice for sampling export soil prior to disposal
offsite. Contractor shall anticipate at least two weeks for lab results.

C. Laboratory turnaround times may require additional time for analytical results; therefore,
Contractor should coordinate with Engineer well in advance of anticipated disposal date.
Samples that are required to have “rush” analysis performed due to the Contractor’s failure to
disclose the anticipated disposal date shall have the difference in service fees paid by the
Contractor, or the Contractor may delay the disposal until the standard analysis turnaround time
is complete, at no additional cost to the Port.

3.02 TRANSPORTATION AND OFF-SITE DISPOSAL OF SOILS

A. The Contractor shall be responsible for handling, re-handling, loading, transporting, and legal
off-site removal of all waste materials and excavated soils not reused onsite.

1. Contractor shall ensure that transport truck gross weight meets federal and/or state
Department of Transportation (DOT) requirements and the requirements of the receiving
facility, whichever is more stringent.

2. Contractor shall take measures to prevent debris from being spilled from trucks or tracked
from the site to local streets. Contractor shall sweep streets adjacent to the site as
necessary or as directed by the Engineer.

3. Contractor shall ensure that any vehicle transporting materials offsite are properly labeled
and placarded in accordance with federal and state DOT requirements.

B. Type A Regulated and Type B Regulated Soil shall be hauled to an approved facility by the
Contractor for disposal.

C. Type C Regulated Soil is of unknown origin or special circumstances. Type C Regulated Soil
shall be hauled to an on-site segregated stockpile area. The Contractor shall protect the
material from weather and other disturbances once stockpiled. The Port will inform the
Contractor of the soil profile following additional analysis of the suspect material (as needed),
and the soil will be categorized as either Type A Regulated, Type B Regulated or Type D Soil
and disposed of accordingly.
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D. Type D Soil that is not reused onsite shall be hauled by the Contractor to a site determined by
the Contractor. If the receiving/disposal facility requires additional testing or certification of this
soil, Contractor shall complete these requirements, at no additional cost to the Port. The Port
will not certify or declare the material suitable for unrestricted use.

3.03 OTHER REQUIREMENTS

A. Type A, Type B or Type C Regulated Soil may be, upon approval of the Engineer, temporarily
stockpiled within the construction area. Contractor shall place an impervious liner beneath the
soil and securely cover the stockpile with waterproof covering (e.g., plastic sheeting). Additional
measures (e.g., berm, jersey barriers, silt fence, etc.) may be required to minimize soil runoff
from the stockpile area. The soil shall be removed prior to completion of Work.

B. Contractor shall provide the Engineer with all hauling receipts (or copies of receipts) from the
disposal facility for all Type A, Type B or Type C Regulated Soil at least weekly.

C. The Engineer may shut down excavation activities should unexpected regulated material be
encountered during excavation.
END OF SECTION
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PART 1 - GENERAL
1.01 SUMMARY
A. The Work includes the requirements to provide air and noise control measures until Final

Completion of the Work.

1.02 SUBMITTALS

A

Prior to Notice to Proceed, the Contractor shall submit a list of equipment to be used on the
project and written certification that all equipment on the list and any additional equipment,
including Contractor’s, subcontractors or supplier’s equipment, shall meet the requirements of
3.01 below.

PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION
3.01 AIR POLLUTION CONTROL

A

The Contractor shall meet or exceed EPA Tier 2 off-road diesel engine emission standards for
off-road equipment >= 25hp and meet or exceed EPA 1994 on-road diesel engine emission
standards for on-road equipment except as follows:

1.  Equipment being used in an emergency or public safety capacity

The Contractor shall not discharge smoke, dust, and other hazardous materials into the
atmosphere that violate local, state or federal regulations.

No vehicles can idle for more than 5 consecutive minutes, except as follows:
1. Idling is required to bring or maintain the equipment to operating temperature;

2. Engine idling is necessary to accomplish work for which the equipment was designed (i.e.
operating a crane); or

3. Idling vehicles being used in an emergency or public safety capacity.

The Contractor shall minimize nuisance dust by cleaning, sweeping, vacuum sweeping,
sprinkling with water, or other means. Equipment for this operation shall be on the job site or
available at all times.

3.02 NOISE CONTROL

A. The Contractor shall comply with all local controls and noise level rules, regulations and
ordinances which apply to work performed pursuant to the Contract.
B. All internal combustion engines used on the job shall be equipped with a muffler of a type
recommended by the manufacturer.
END OF SECTION
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SECTION 01 35 91 - Historic/Cultural Treatment Resources

PART 1 - GENERAL
1.01 SUMMARY

A. The Work shall consist of the procedures to be followed in the event that cultural and/or
historical resources are inadvertently discovered during the projects activities.

B. The project is located in an area previously inventoried for cultural and historical resources;
however it is possible that additional, previously unidentified archaeological resources and/or
skeletal remains could be inadvertently discovered during project activities. In the event that
prehistoric, historic-era archaeological materials or skeletal remains are discovered, the
appropriate protection measures and protocols described in this section must be followed.

C. The Port will provide archaeological monitoring by or under the guidance of a professional
archaeologist (archaeologist).

1. All ground disturbing activities in native soils must be observed by the archaeologist.
1.02 REFERENCES

A. The rules, requirements, and regulations that apply to this Work include, but are not necessarily
limited to the following:

1. Port of Tacoma “Archaeological Monitoring and Inadvertent Discovery Plan"
1.03 AUTHORITY OF ARCHAEOLOGIST

A. Atany time, when the archaeologist determines that possible cultural resources or skeletal
remains might be present, they have the authority to stop work, secure the area of the find and
determine a work stoppage zone. This area shall remain protected until further decisions can be
made regarding the work site.

B. The archaeologist will stand in close proximity of the construction equipment to view subsurface
deposits as they are exposed and will be in close communication with the equipment operators
to ensure adequate opportunity for observation and documentation. The monitor will coordinate
the depths of the lifts with the Port and the Contractor.

C. The archaeologist will be provided the opportunity to screen excavated sediments and matrix
samples when this is judged to be useful.

D. Archaeological monitoring will proceed until it can be determined by the archaeologists that
skeletal remains or other cultural resources are not likely to be impacted by construction
activities.

PART 2 - PRODUCTS - NOT USED.
PART 3 - EXECUTION
3.01 PROTOCOLS FOR DISCOVERY OF ARCHAEOLOGICAL RESOURCES

A. In the event that archaeological resources are encountered within the project, the following
actions will be taken:

1. All ground disturbing and construction activity at the specific location will stop and the area
will be protected via temporary fencing or other appropriate measures.

The Contractor’s work supervisor will be notified immediately.
Contact the PORT’s Engineer and Environmental Project Manager immediately.

A work stoppage zone, as determined by the Archaeologist and PORT, will be established.
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5. The PORT’s Environmental Project Manager will contact the appropriate agencies where
the discovery is located as well as the Washington State Department of Archaeology and
Historic Preservation (DAHP) the Puyallup Tribe (TRIBE) and the U.S. Army Corps of
Engineers (Corp).

6. The Work Stoppage Zone will remain protected until further decisions can be made
regarding the area.

7. The Contractor will be allowed to continue ground disturbing and other construction
activities outside of the established work stoppage zone.

3.02 PROTOCOLS FOR DISCOVERY OF HUMAN REMAINS

A. In the event of that human remains are encountered within the project, the following actions,
consistent with RCWs 68.50.645, 27.44.055 and 68.60.055 will be taken:

1. All ground disturbing and construction activity at the specific location will stop and the area
will be protected via temporary fencing or other appropriate measures. The remains will not
be touched, moved or further disturbed.

The Contractor’s work supervisor will be notified immediately.
Contact the Port’s Engineer and Environmental Project Manager immediately.

The Environmental Project Manager will notify the county medical examiner / coroner and
local law enforcement.

5. A Work Stoppage Zone will be determined and remain protected until further decisions can
be made regarding the area.

6. The Contractor will be allowed to continue ground disturbing and other construction
activities outside of the established work stoppage zone.

3.03 PROTOCOLS FOR CONFIDENTIALITY

A. In the event of that human remains or cultural resources are discovered within the project area,
the Port and the Contractor shall keep and maintain all information regarding any discovery
confidential.

1. At no time shall the Contractor contact the media, any third party or otherwise share
information regarding the discovery with any member of the public.

2. If the Contractor is contacted by the media or the public regarding any discovery, they shall
refrain from comment, and contact the Port’'s Environmental Project Manager immediately.
END OF SECTION
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PART 1 - GENERAL
1.01 SUMMARY

A. This section includes requirements relating to referenced standards.
1.02 QUALITY ASSURANCE

A. For products or workmanship specified by reference to a document or documents not included
in the Project Manual, also referred to as reference standards, comply with requirements of the
standard, except when more rigid requirements are specified or are required by applicable
codes.

B. Conform to reference standard of date of issue specified in this section, except where a specific
date is established by applicable code.

C. Should specified reference standards conflict with Contract Documents, request clarification
from the Engineer before proceeding.

D. Neither the contractual relationships, duties, or responsibilities of the parties in Contract nor
those of the Engineer shall be altered by the Contract Documents by mention or inference
otherwise in any reference document.

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION - NOT USED
END OF SECTION
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DIVISION 01 - General Requirements
SECTION 01 45 00 - Quality Control

PART 1 - GENERAL
1.01 QUALITY CONTROL FOR COMPLIANCE:

A

The Contractor shall perform such detailed examination, inspection, quality control and
assurance of the Work as to ensure that the Work is progressing and is being completed in
strict accordance with the Contract Documents. The Contractor shall plan and lay out all Work
in advance of operations so as to coordinate all Work without delay or revision. The Contractor
shall be responsible for inspection of portions of the Work already performed to determine that
such portions are in proper condition to receive subsequent Work. Under no conditions shall a
portion of Work proceed prior to preparatory work having been satisfactorily completed. The
Contractor shall ensure that the responsible Subcontractor has carefully examined all
preparatory work and has notified the Contractor (who shall promptly notify the Port in writing)
of any defects or imperfections in preparatory work that will, in any way, affect completion of the
Work.

1.02 QUALITY ASSURANCE - CONTROL OF INSTALLATION

A

B.

G.

Monitor quality control over suppliers, manufacturers, products, services, site conditions, and
workmanship, to produce Work of specified quality.

Comply with manufacturers' instructions, including each step in sequence.

Should manufacturers' instructions conflict with Contract Documents, request clarification from
Engineer before proceeding.

Comply with specified standards as minimum quality for the Work except where more stringent
tolerances, codes, or specified requirements indicate higher standards or more precise
workmanship.

Perform Work by persons qualified to produce required and specified quality.

Verify that field measurements are as indicated on shop Drawings or as instructed by the
manufacturer.

Secure Products in place with positive anchorage devices designed and sized to withstand
stresses, vibration, physical distortion, or disfigurement.

1.03 TOLERANCES

A.

B.

C.

Monitor fabrication and installation tolerance control of Products to produce acceptable Work.
Do not permit tolerances to accumulate.

Comply with manufacturers' tolerances. Should manufacturers' tolerances conflict with Contract
Documents, request clarification from Engineer before proceeding.

Adjust Products to appropriate dimensions; position before securing Products in place.

1.04 TESTING SERVICES

A

Tests, inspections and approvals of portions of the Work shall be made as required by the
Contract Documents and by applicable laws, statutes, ordinances, codes, rules and regulations
or lawful orders of public authorities.

1. Neither observations by an inspector retained by the Port, the presence or absence of
such inspector at the site, nor inspections, tests, or approvals by others, shall relieve the
Contractor from any requirement of the Contract Documents, nor is any such inspector
authorized to change any term or condition of the Contract Documents.
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B. Necessary materials testing shall be performed by an independent testing laboratory during the
execution of the Work and paid for by the Port of Tacoma, unless otherwise specified. Access
to the area necessary to perform the testing and/or to secure the material for testing, shall be
provided by the Contractor.

C. Testing does not relieve Contractor from performing work to contract requirements.

D. Re-testing required because of non-conformance to specified requirements will be charged to
the Contractor by deducting testing charges from the Contract Sum via Change Order.

E. Material testing for initial material approval will be performed by an independent, certified
laboratory and paid for by the Contractor. These tests must be dated within six (6) months of
the submittal date.

F. Subsequent sampling and testing, required as the work progresses to ensure continual control
of materials and compliance with all requirements of the Contract documents, shall be the
responsibility of the Port, except as required by other sections of these Specifications.

1.05 MANUFACTURER'S FIELD SERVICES

A. When specified in individual specification sections, require material or Product suppliers or
manufacturers to provide qualified staff personnel to observe site conditions, conditions of
surfaces and installation, quality of workmanship, start-up equipment, test, and adjust and
balance equipment as applicable, and to initiate instructions when necessary.

B. Submit qualifications of observer to Engineer 30 days in advance of required observations.
Observer subject to approval of Engineer.

C. Report observations and site decisions or instructions given to applicators or installers that are
supplemental or contrary to manufacturers' written instructions.

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION - NOT USED
END OF SECTION
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DIVISION 01 - General Requirements
SECTION 01 50 00 - Temporary Facilities and Controls

PART 1 - GENERAL
1.01 SUMMARY
A. This section includes requirements relating to the following:
1. Temporary utilities,
Temporary telecommunications services,
Temporary sanitary facilities,

Temporary Controls: Barriers, enclosures, and fencing, and

o &> b

. Field offices.
1.02 TEMPORARY UTILITIES

A. Provide and pay for all electrical power, lighting, water, heating and cooling, and ventilation
required for construction purposes. Contractor is responsible for getting required permits and
meters from the City of Tacoma.

B. Existing facilities shall not be used.

C. New permanent facilities shall not be used.

D. Use trigger-operated nozzles for water hoses, to avoid waste of water.
1.03 TELECOMMUNICATIONS SERVICES

A. Provide, maintain, and pay for telecommunications services to field office at time of project
mobilization. It is the Contractor’s responsibility to be able to receive phone calls and emails at
the job site.

1.04 TEMPORARY SANITARY FACILITIES
A. Provide and maintain required facilities and enclosures. Provide at time of project mobilization.
B. Maintain daily in clean and sanitary condition.
C. Atend of construction, return facilities to same or better condition as originally found.

1.05 BARRIERS

A. Provide barriers to prevent unauthorized entry to construction areas, to prevent access to areas
that could be hazardous to workers or the public, to allow for Port's use of site, and to protect
existing facilities and adjacent properties from damage from construction operations and
demolition.

B. Provide barricades and covered walkways required by governing authorities for public rights-of-
way and for public access to existing building.

C. Protect non-owned vehicular traffic, stored materials, site, and structures from damage.
1.06 FENCING
A. Construction: Contractor's option.

B. Provide 6 ft. (1.8 m) high fence around construction site; equip with vehicular gates with locks.
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1.07 EXTERIOR ENCLOSURES

A

Provide temporary insulated weather tight closure of exterior openings to accommodate
acceptable working conditions and protection for Products, to allow for temporary heating and
maintenance of required ambient temperatures identified in individual specification sections,
and to prevent entry of unauthorized persons. Provide access doors with self-closing hardware
and locks.

1.08 INTERIOR ENCLOSURES

A.

B.

Provide temporary partitions and ceilings as indicated to separate work areas from the Port-
occupied areas, to prevent penetration of dust and moisture into the Port-occupied areas, and
to prevent damage to existing materials and equipment.

Construction: Framing and reinforced polyethylene sheet materials with closed joints and
sealed edges at intersections with existing surfaces

1.09 FIELD OFFICES

A

B.
C.

Office: Weathertight, with lighting, electrical outlets, heating, cooling equipment, and equipped
with sturdy furniture, drawing rack and drawing display table.

Provide space for Project meetings, with table and chairs to accommodate 6 persons.

Provide separate work station similarly equipped and furnished, for use of Engineer and the
Port.

1.10 TREE AND VEGETATION PROTECTION

A.

B.

The Contractor shall carefully protect existing trees and vegetation noted to remain from
damage by construction activities.

All trees and vegetation noted to remain shall have 4’ high, high visibility fence installed at the
drip line of the tree or vegetation or as noted and shown on the Drawings.

If a tree or vegetation designated for protection is damaged or destroyed in the course of the
Work, the Contractor shall replace it with new comparable in species and size as required by
the Engineer. Where it is necessary to replace trees or vegetation damaged by construction, the
Contractor shall bear all expenses associated with replacement and establishment of the
replacement vegetation.

The contractor shall provide any necessary irrigation and other care necessary to warrant the
replacement vegetation for two growing seasons (April through September) following
replacement.

1.11 REMOVAL OF UTILITIES, FACILITIES, AND CONTROLS

A.
B.
C.
D.

Remove temporary utilities, equipment, facilities, materials, prior to start of inspection.
Clean and repair damage caused by installation or use of temporary work.
Restore existing facilities used during construction to original condition.

Restore new permanent facilities used during construction to specified condition.

PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION - NOT USED

END OF SECTION
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SECTION 01 55 00 - Vehicular Access and Parking

PART 1 - GENERAL
1.01 SUMMARY
A. This section includes requirements relating to the following:

1. Access roads

Parking

Construction parking controls

Traffic Control

Flares and lights

Haul routes

Maintenance

Removal, repair

© o N o gk 0D

Mud from site vehicles

PART 2 - PRODUCTS

2.01 SIGNS, SIGNALS, AND DEVICES
A. Post Mounted and Wall Mounted Traffic Control and Informational Signs, as specified.
B. Traffic Cones and Drums, Flares and Lights: As approved by local jurisdictions.
C. Flag Person Equipment: As required by local jurisdictions.

PART 3 - EXECUTION

3.01 PREPARATION

A. Clear areas, provide surface and storm drainage of road, parking, area premises, and adjacent
areas.

3.02 ACCESS TO SITE
A. Contractor shall conduct all business through the gate assigned by the Engineer.

1. The Contractor may be required to relocate entry and related work areas as required by
Port Operations.

B. Provide unimpeded access for emergency vehicles. Maintain 20 foot (6 m) width driveways with
turning space between and around combustible materials.

C. Provide and maintain access to fire hydrants free of obstructions.
3.03 PARKING

A. When site space is not adequate, The Port will provide additional off-site parking.
3.04 CONSTRUCTION PARKING CONTROL

A. Control vehicular parking to prevent interference with public traffic and parking, access by
emergency vehicles, and Port operations.

B. Prevent parking on or adjacent to access roads or in non-designated areas.

Project No. Various 015500-1
Contract No. 071670



DIVISION 01 - General Requirements
SECTION 01 55 00 - Vehicular Access and Parking

3.05 TRAFFIC CONTROL

A. Provide trained and equipped flag persons to regulate traffic when construction operations or
traffic encroach on public traffic lanes.

B. The Contractor shall erect and maintain all construction signs, warning signs, detour signs,
flaggers and other traffic control devices necessary for the safe ingress and egress of the
Project Site. Traffic control shall include but is not limited to:

1. Flaggers to direct traffic as required by Tacoma Rail to accommodate the Contractor's
work.

2. The Contractor shall be liable for injuries and damages to persons and property suffered
by reason of the Contractor's operations or any negligence in connection therewith.

3. Flagging, signs, and all other traffic control devices furnished or provided shall conform to
established WSDOT and City of Tacoma standards. No work shall be done on or adjacent
to the above locations until all necessary signs and traffic control devices are in place.
During the course of the work, the Contractor shall be responsible for providing and
maintaining adequate traffic control measures for the protection of the Contractor's work
and the public.

3.06 FLARES AND LIGHTS

A. Use flares and lights during hours of low visibility to delineate traffic lanes and to guide traffic.
3.07 HAUL ROUTES

A. Confine construction traffic to designated haul routes.

B. Provide traffic control at critical areas of haul routes to regulate traffic, to minimize interference
with public traffic.

3.08 MAINTENANCE

A. Maintain traffic and parking areas in a sound condition free of excavated material, construction
equipment, Products, mud, snow, and ice.

B. Maintain existing paved areas used for construction. Promptly repair breaks, potholes, low
areas, standing water, and other deficiencies, to maintain paving and drainage in original, or
specified, condition.

3.09 REMOVAL, REPAIR
A. Repair existing facilities damaged by use, to original condition.
B. Repair damage caused by installation.

3.10 PUBLIC STREET AND ONSITE ROADWAY CLEANING

A. The Contractor shall be responsible for preventing dirt and dust escaping from trucks and other
vehicles operating on or departing the project site by sweeping, covering dusty loads, washing
truck tires, and all other reasonable methods.

B. When trucks and other equipment are operating on paved public streets and site
roadways/paved surfaces, the Contractor will be required to clean said streets, roadways, and
other paved surfaces at least daily, and at other times if required by the Engineer.
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C. Inthe event that the above requirements are violated and no action is taken by the Contractor
after notification of infraction by the Engineer, the Port reserves the right to have the streets,
roadways, and other paved surfaces in question cleaned by others and have the expense of the

operation charged to the Contractor.
END OF SECTION
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DIVISION 01 - General Requirements
SECTION 01 57 13 - TESC and Project SWPPP

PART 1 - GENERAL
1.01 SUMMARY

A. The Work shall consist of planning, installing, inspecting, maintaining and removing Temporary
Erosion and Sediment Control (TESC) Best Management Practices (BMPs) to prevent pollution
of air and water; and to control, respond to, and dispose of eroded sediment and turbid water
during the term of the Contract.

B. These TESC requirements shall apply to all areas associated with the Work, including but not
limited to the following:

1. Work areas;
Equipment and material storage areas;
Staging areas;

Stockpiles; and
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Discharge points within or adjacent to the work areas that are impacted by stormwater
runoff from the site.

C. Acceptance of TESC plans does not constitute an approval of permanent Work or drainage
design (e.g., size and location of roads, pipes, restrictors, channels, retention facilities, utilities,
etc.).

D. Contractor shall read and conform to all requirements set forth in Washington Department of
Ecology’s (Ecology) Phase | Municipal Stormwater Permit (MS4) for projects less than one
acre.

1.02 REFERENCES

A. The rules, requirements, and regulations that apply to this Work include, but are not necessarily
limited to the following:

1. Washington Department of Ecology, “Stormwater Management Manual for Western
Washington,” current version.

2. Washington Department of Ecology Phase | Municipal Stormwater Permit (MS4), current
version.

3. Washington State Department of Transportation, current version, Standard Specification
M41-10, Division 8-01 Erosion Control and Water Pollution Control.

Pierce County Stormwater and Site Development Manual, current version (if applicable).

City of Tacoma, “Surface Water Management Manual,” Tacoma Public Works,
Environmental Services, current version.

1.03 SUBMITTALS

A. A Construction Stormwater Pollution Prevention Plan (SWPPP) per the requirements in Part
3.02 of this section;

1. Copies of the updated SWPPP for each task order, including all additional TESC BMPs, as
needed.

B. Safety Data Sheet (SDS) for any dust palliative product.

C. A copy of all Contractor site inspection logs at a time interval (e.g., weekly, monthly) specified
by the Engineer.
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D. Water Management Plan/Temporary Dewatering Plan.
1.04 AUTHORITY OF ENGINEER

A. The Engineer has the authority to limit the surface area of erodible earth material exposed by
clearing and grubbing, excavation, borrow and fill operations, as determined by analysis of
project conditions; and to direct the Contractor to provide immediate permanent or temporary
pollution control measures to minimize impacts to adjacent streams or other watercourses,
lakes, ponds, and other areas of water impoundment.

B. In the event that areas adjacent to the work area are suffering degradation due to erosion,
sediment deposit, water flows, or other causes, the Engineer may stop construction activities
until the Contractor rectifies the situation.

PART 2 - PRODUCTS
2.01 DUST CONTROL
A. Dust palliative for dust control proposed by the Contractor and approved by the Engineer.
PART 3 - EXECUTION
3.01 GENERAL

A. The Port is subject to a Phase | Municipal Stormwater Permit (MS4). The Contractor shall be
responsible for compliance with the Department of Ecology Western Washington Stormwater
Management Manual, Volume II, Construction Stormwater Pollution Prevention for the duration
of the project.

B. In the event of conflict between these requirements and pollution control laws, rules, or
regulations of other federal, state, or local agencies, the more restrictive laws, rules, or
regulations shall apply as determined by the Engineer.

C. No project discharge of water shall be allowed that exceeds the regulated pollutant levels in
Ecology's NPDES permit associated with the Project.

D. Contractor shall be solely responsible for all BMP modifications and upgrades to comply with
the MS4 and the requirements of this Section, at no additional cost to the Port.

E. Contractor shall be solely responsible for any damages and fines incurred because of
Contractor, subcontractor, or supplier actions in implementing the requirements of this Section.

F. The Contractor shall be solely responsible for schedule impacts incurred because of Contractor,
subcontractor, or supplier actions in implementing the requirements of this Section.

3.02 TEMPORARY EROSION AND SEDIMENT CONTROL DEVELOPMENT

A. Contractor shall prepare and submit a site-specific SWPPP prior to initiating ground disturbing
activitiesfor each task order.

1. The SWPPP describes construction activities and sequencing, and the proposed
Temporary and Permanent Erosion and Sediment Control measures. If there are any
changes to BMPs or personnel on the site, Contractor must update the SWPPP and be
prepared to submit the SWPPP to the Port and Ecology upon request.
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2. The SWPPP shall consist of planning, installing, inspecting, maintaining, and removing
TESC BMPs per Volume Il of the Stormwater Management Manual for Western
Washington (current version) or equivalent. The BMPs shown in the Drawings are the
minimum required to prevent pollution of air and water, to control peak volumetric flow
rates and velocity of stormwater, and to control, respond to, and dispose of eroded
sediment and turbid water during the term of the Contract.

3. A SWPPP template is available to the Contractor for this purpose. The template was
prepared by the Port to meet part of the National Pollution Discharge Elimination System
(NPDES) stormwater permit requirements for the project. Contractor may use the
applicable Port template to prepare the project SWPPP or prepare their own SWPPP. If
the Contractor elects to prepare their own SWPPP, it must meet or exceed the control
measures required by Ecology (reference Ecology’s Stormwater Management Manual for
Western Washington, current version).

4. If Contractor chooses to write a SWPPP separate from the Port-provided SWPPP, it must
comply with all of the requirements set forth by the CSGP.

5. Because each task order will disturb less than one (1) acre of land, the Port’s short form
template will meet the project SWPPP requirements. The SWPPP short form template is
attached to the end of this Section.

B. Contractor shall develop project-specific TESC BMPs and incorporate them into the
SWPPP.Contractor shall address the following issues as part of developing and implementing
the BMPs:

1. TESC BMPs must meet the requirements in Ecology’s Volume Il of the Stormwater
Management Manual for Western Washington (current version) or equivalent.

2. TESC notes and details shown in the Drawings and the information in this Section form a
basis of the minimum requirements for a TESC Plan. Contractor shall develop a TESC
Plan specific to the task order and proposed means and methods prior to commencing
construction activities for the duration of the task order.

C. Contractor shall inspect the existing system and report to the Engineer the levels of existing
material prior to installation of TESC BMPs.

3.03 TEMPORARY EROSION AND SEDIMENT CONTROL IMPLEMENTATION
A. Contractor is responsible for implementing and updating the SWPPP including TESC BMPs.

1. Contractor shall inspect the TESC measures daily and maintain these measures to ensure
continued proper functioning for the duration of the task order.

2. Contractor will be responsible for documenting TESC site inspections on a weekly basis in
areas of active construction and on a monthly basis in areas that have undergone
stabilization. Contractor shall keep records of the inspections on site.

3. During the construction period the Contractor shall, at no additional cost to the Port,
upgrade and/or maintain TESC measures as needed, based on Contractor means and
methods, work sequencing, and changing site conditions (e.g., changes to impervious
surface coverage, proximity of work to storm conveyance systems, storm events, etc.).
Contractor shall modify these measures for changing site conditions and update the
SWPPP to document all modifications made.

B. Contractor shall clean all stormwater components affected by construction debris prior to the
completion of each task order, per TESC BMPs for catch basin maintenance. The cleaning
process shall not flush sediment-laden water into a downstream system.
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C. Contractor shall ensure that water, or a dust palliative and a dispensing subcontractor, if
needed, is available for project use. It is the responsibility of the Contractor to develop and
adhere to appropriate safety measures pertaining to the palliative use. This also includes
ensuring the dispensing subcontractor develops and adheres to the appropriate safety
measures, if a dispensing subcontractor is used. Water used for dust suppression shall not be
applied at such a rate or in a location that it will generate runoff from the site.

D. Areas of exposed soils, including embankments, which will not be disturbed for two days during
the wet season (October 1 through April 30) or seven days during the dry season (May 1
through September 30), shall immediately be stabilized by the Contractor with an Ecology-
approved TESC measure (e.g., seeding, mulching, plastic covering, etc.).

E. TESC measures in an inactive area shall be inspected and maintained by the Contractor until
the area is permanently stabilized.

F. Inthe event that additional temporary erosion and pollution control measures are required due
to the Contractor's negligence, carelessness, or failure to install permanent controls as a part of
the Work as scheduled or as ordered by the Engineer, such work shall be performed by the
Contractor at its own expense.

G. Contractor shall remove all TESC facilities, install permanent site surfacing improvements and
permanent BMPs with minimal disturbance, and shall clean stormwater facilities prior to Work
completion.

END OF SECTION
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SECTION 01 60 00 - Product Requirements

PART 1 - GENERAL
1.01 SUMMARY

A. This section includes the requirements to provide product data under the applicable
specification section.

1.02 SUBMITTALS

A. Product Data Submittals: Submit manufacturer's standard published data. Mark each copy to
identify applicable products, models, options, and other data. Supplement manufacturers'
standard data to provide information specific to this Project.

B. Shop Drawing Submittals: Prepared specifically for this Project; indicate utility and electrical
characteristics, utility connection requirements, and location of utility outlets for service for
functional equipment and appliances.

C. Sample Submittals: lllustrate functional and aesthetic characteristics of the product, with integral
parts and attachment devices. Coordinate sample submittals for interfacing work.

1. For selection from standard finishes, submit samples of the full range of the manufacturer's
standard colors, textures, and patterns.

PART 2 - PRODUCTS
2.01 NEW PRODUCTS

A. Provide new products unless specifically required or permitted by the Contract Documents.
2.02 PRODUCT OPTIONS

A. Products Specified by Reference Standards or by Description Only: Use any product meeting
those standards or description.

B. Products Specified by Naming One or More Manufacturers: Use a product of one of the
manufacturers named and meeting specifications, no options or substitutions allowed.

C. Products Specified by Naming One or More Manufacturers with a Provision for Substitutions:
Submit a request for substitution for any manufacturer not named.

PART 3 - EXECUTION
3.01 TRANSPORTATION AND HANDLING

A. Coordinate schedule of product delivery to designated prepared areas in order to minimize site
storage time and potential damage to stored materials.

B. Transport and handle products in accordance with manufacturer's instructions.

C. Transport materials in covered trucks to prevent contamination of product and littering of
surrounding areas.

D. Promptly inspect shipments to ensure that products comply with requirements, quantities are
correct, and products are undamaged.

E. Provide equipment and personnel to handle products by methods to prevent soiling,
disfigurement, or damage.

F. Arrange for the return of packing materials, such as wood pallets, where economically feasible.
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3.02 STORAGE AND PROTECTION

A. Designate receiving/storage areas for incoming products so that they are delivered according to
installation schedule and placed convenient to work area in order to minimize waste due to
excessive materials handling and misapplication.

B. Store and protect products in accordance with manufacturers' instructions.

o

Store with seals and labels intact and legible.

D. Store sensitive products in weather tight, climate controlled, enclosures in an environment
favorable to product.

For exterior storage of fabricated products, place on sloped supports above ground.

F. Cover products subject to deterioration with impervious sheet covering. Provide ventilation to
prevent condensation and degradation of products.

G. Prevent contact with material that may cause corrosion, discoloration, or staining.

H. Provide equipment and personnel to store products by methods to prevent soiling,
disfigurement, or damage.

I.  Arrange storage of products to permit access for inspection. Periodically inspect to verify
products are undamaged and are maintained in acceptable condition.
END OF SECTION
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SECTION 01 71 00 - Examination and Preparation

PART 1 - GENERAL
1.01 SUMMARY
A. This section includes requirements relating to the following:
1. Examination, preparation, and general installation procedures
2. Cutting and patching
1.02 SUBMITTALS
A. Cutting and Patching: Submit written request in advance of cutting or alteration that affects:
1. Structural integrity of any element of Project;
Integrity of weather exposed or moisture resistant element;

Efficiency, maintenance, or safety of any operational element;

DN

Visual qualities of sight exposed elements; and
5.  Work of the Port or separate Contractor.
B. Project As-Built Documents: Accurately record actual locations of capped and active utilities.
PART 2 - PRODUCTS
2.01 PATCHING MATERIALS

A. New Materials: As specified in product sections; match existing products and work for patching
and extending work.

B. Type and Quality of Existing Products: Determine by inspecting and testing products where
necessary, referring to existing work as a standard.

PART 3 - EXECUTION
3.01 EXAMINATION

A. Verify that existing site conditions and substrate surfaces are acceptable for subsequent work.
Start of work means acceptance of existing conditions.

B. Verify that existing substrate is capable of structural support or attachment of new work being
applied or attached.

C. Examine and verify specific conditions described in individual specification sections.

D. Take field measurements before confirming product orders or beginning fabrication, to minimize
waste due to over-ordering or misfabrication.

E. Verify that utility services are available, of the correct characteristics, and in the correct
locations.

F. Prior to Cutting: Examine existing conditions prior to commencing work, including elements
subject to damage or movement during cutting and patching. After uncovering existing work,
assess conditions affecting performance of work. Beginning of cutting or patching means
acceptance of existing conditions.

3.02 PREPARATION
A. Clean substrate surfaces prior to applying next material or substance.

B. Seal cracks or openings of substrate prior to applying next material or substance.
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C. Apply manufacturer required or recommended substrate primer, sealer, or conditioner prior to
applying any new material or substance in contact or bond.

3.03 GENERAL INSTALLATION REQUIREMENTS

A. Install products as specified in individual sections, in accordance with manufacturer's
instructions and recommendations, and so as to avoid waste due to necessity for replacement.

B. Make vertical elements plumb and horizontal elements level, unless otherwise indicated.

C. Install equipment and fittings plumb and level, neatly aligned with adjacent vertical and
horizontal lines, unless otherwise indicated.

D. Make consistent texture on surfaces, with seamless transitions, unless otherwise indicated.
E. Make neat transitions between different surfaces, maintaining texture and appearance.
3.04 CUTTING AND PATCHING
A. Whenever possible, execute the work by methods that avoid cutting or patching.
B. Perform whatever cutting and patching is necessary to:
Complete the work;
Fit products together to integrate with other work;
Provide openings for penetration of mechanical, electrical, and other services;
Match work that has been cut to adjacent work;
Repair areas adjacent to cuts to required condition;
Repair new work damaged by subsequent work;

Remove samples of installed work for testing when requested; and

© N o g bk DN~

Remove and replace defective and non-conforming work.

C. Execute work by methods that avoid damage to other work and that will provide appropriate
surfaces to receive patching and finishing. In existing work, minimize damage and restore to
original condition.

D. Employ original installer to perform cutting for weather exposed and moisture resistant
elements, and sight exposed surfaces.

E. Cutrigid materials using masonry saw or core drill. Pneumatic tools not allowed without prior

approval.

F. Restore work with new products in accordance with requirements of Contract Documents.

Patching:

1. Finish patched surfaces to match finish that existed prior to patching. On continuous
surfaces, refinish to nearest intersection or natural break. For an assembly, refinish entire
unit.

2. Match color, texture, and appearance.

Repair patched surfaces that are damaged, lifted, discolored, or showing other
imperfections due to patching work. If defects are due to condition of substrate, repair
substrate prior to repairing finish.
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3.05 PROTECTION OF INSTALLED WORK

A.
B.
C.

G.

Protect installed work from damage by construction operations.
Provide special protection where specified in individual specification sections.

Provide temporary and removable protection for installed products. Control activity in immediate
work area to prevent damage.

Provide protective coverings at walls, projections, jambs, sills, and soffits of openings.

Protect finished floors, stairs, and other surfaces from traffic, dirt, wear, damage, or movement
of heavy objects, by protecting with durable sheet materials.

Prohibit traffic or storage upon waterproofed or roofed surfaces. If traffic or activity is necessary,
obtain recommendations for protection from waterproofing or roofing material manufacturer.

Remove protective coverings when no longer needed; reuse or recycle plastic coverings if
possible.

3.06 ADJUSTING

A

Adjust operating products and equipment to ensure smooth and unhindered operation.
END OF SECTION

Project No. Various 017100-3
Contract No. 071670



This page intentionally left blank



DIVISION 01 - General Requirements
SECTION 01 74 13 - Construction Cleaning

PART 1 - GENERAL
1.01 SUMMARY

A.

This section includes information for progress and final cleaning and restoration of damaged
work prior to final inspection.

PART 2 - PRODUCTS
2.01 MATERIALS

A.

Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or
fabricator of the surface to be cleaned. Do not use cleaning agents that are potentially
hazardous to health or property or that might damage finished surfaces.

PART 3 - EXECUTION
3.01 PROGRESS CLEAN-UP

A

The Contractor shall clean the project site and work areas daily, including common areas.
Enforce requirements strictly. Dispose of materials lawfully.

1. Comply with all requirements for removal of combustible waste materials and debris.

2. Do not hold waste materials more than seven days during normal weather or three days if
the temperature is expected to rise above 80 deg F.

3. Containerize unsanitary waste materials separately from other waste. Mark containers
appropriately and dispose of legally, according to regulations.

a. Use containers intended for holding waste materials for the type of material to be
stored.

4. Coordinate progress cleaning for joint use areas where Contractor and other contractors
are working concurrently.

Site: Maintain Project site free from waste materials and debris.

Work Areas: Clean areas where work is in progress to the level of cleanliness necessary for
proper execution of the work.

1. Remove liquid spills promptly.

2. Where dust would impair proper execution of the Work, broom-clean or vacuum the entire
area, as appropriate.

Installed Work: Keep installed work clean. Clean installed surfaces according to written
instructions of manufacturer or fabricator of product installed, using only cleaning materials
specifically recommended. If specific cleaning materials are not recommended, use cleaning
materials that are not hazardous to health or property and that will not damage exposed
surfaces.

Concealed Spaces: Remove debris from concealed spaces before enclosing the space.

Exposed Surfaces in Finished Areas: Clean exposed surfaces and protect as necessary to
ensure freedom from damage and deterioration at time of Substantial Completion.

Waste Disposal: Do not bury or burn waste materials on-site. Do not wash waste materials
down sewers or into waterways.
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During handling and installation, clean and protect construction in progress and adjoining
materials already in place. Apply protective covering where required to ensure protection from
damage or deterioration until Substantial Completion.

Clean and provide maintenance on completed construction as frequently as necessary through
the remainder of the construction period. Adjust and lubricate operable components to ensure
operability without damaging effects.

Limiting Exposures: Supervise construction operations to assure that no part of the
construction, completed or in progress, is subject to harmful, dangerous, damaging, or
otherwise deleterious exposure during the construction period.

3.02 FINAL CLEANING

A

B.

General: Perform final cleaning. Conduct cleaning and waste-removal operations to comply with
local laws and ordinances and Federal and local environmental and antipollution regulations.

Cleaning: Employ experienced workers or professional cleaners for final cleaning. Clean each
surface or unit to condition expected in an average commercial building cleaning and
maintenance program. Comply with manufacturer's written instructions.

1.  Complete the following cleaning operations before requesting inspection for certification of
Substantial Completion for entire Project or for a designated portion of Project:

a. Clean Project site, yard, and grounds in areas disturbed by construction activities,
including landscape development areas, of rubbish, waste material, litter, and other
foreign substances.

b. Sweep paved areas broom clean. Remove spills, stains, and other foreign deposits.
Rake grounds that are neither planted- nor paved to a smooth, even-textured surface.

Remove tools, construction equipment, machinery, and surplus material from Project
site.

e. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, free
of stains, films, and similar foreign substances.

f.  Remove debris and surface dust from limited access spaces, including roofs. attics,
and similar spaces.

g. Sweep concrete floors broom clean in unoccupied spaces.
h. Remove labels that are not permanent.
i.  Clean light fixtures, lamps. globes, and reflectors to function with full efficiency.

j- Leave Project clean and ready for occupancy.

3.03 REPAIR OF WORK

A. Complete repair and restoration operations before requesting inspection for determination of

B.

Substantial Completion.

Repair or remove and replace defective construction. Repairing includes replacing defective
parts, refinishing damaged surface, touching up with matching materials, and properly adjusting
operating equipment. Where damaged or worn items cannot be repaired or restored, provide
replacements. Remove and replace operating components that cannot be repaired. Restore
damaged construction and permanent facilities used during construction to specified condition.
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1. Touch up and otherwise repair and restore marred or exposed finishes and surfaces.
Replace finishes and surfaces that already show evidence of repair or restoration.

a. Do not paint over "UL" and other required labels and identification, including
mechanical and electrical nameplates. Remove paint applied to required labels and
identification.

2. Replace parts subject to operating conditions during construction that may impede
operation or reduce longevity.
END OF SECTION
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DIVISION 01 - General Requirements
SECTION 01 74 16 - Soil Characteristics and Waste Management

PART 1 - GENERAL
1.01 SUMMARY

A.

This section includes construction waste management requirements.

1.02 DESCRIPTION OF WORK

A

The work includes demolition and removal within the project areas as shown on the drawings.
The work also includes waste generated by construction activities, materials, packaging,
scraps, and garbage.

Soils excavated within the projects areas, as shown on the drawings, are anticipated to be free
of contamination, however, should the Contractor, using visual and olfactory methods, identify
potentially contaminated soil, the Contractor shall notify the Engineer to determine if the soil
requires special handling. This material shall be segregated from other excavated material. It
shall be stockpiled on plastic and covered with plastic until such time as appropriate testing and
analysis can be completed by the Engineer. Upon completion of the testing and analysis the
Engineer will direct the Contractor concerning the disposition of the material. Soil beyond
construction excavation limits will not require excavation unless free draining product is
observed or other special conditions exist in which case the Engineer will direct the Contractor
in additional excavation. Soils determined to be contaminated will be hauled and disposed of at
a locations designated in the following paragraphs.

1.03 DEFINITIONS

A

Co-mingled or Off-site Separation: Collecting all material types into a single bin or mixed
collection system and separating the waste materials into recyclable material types at an off-site
facility.

Construction, Demolition and Land-Clearing (CDL) Waste: Includes all nonhazardous solid
wastes resulting from construction, remodeling, alterations, repair, demolition, and land
clearing. Includes material that is recycled, reused, salvaged or disposed as garbage.

Hazardous/Dangerous Waste: As defined by Chapter 70.105.010 Revised Code of Washington
and 40 Code of Federal Register 261 and by Washington Administrative Code 173-303.

Proper Disposal: As defined by the jurisdiction receiving the waste.

Recyclable Materials: Products and materials that can be recovered and remanufactured into
new products.

Recycling: The process of sorting, cleaning, treating and reconstituting materials for the
purpose of using the material in the manufacture of a new product. Can be conducted on-site
(as in the grinding of concrete).

Recycling Facility: An operation that is permitted to accept materials for the purpose of
processing the materials into an altered form for the manufacture of a new product.

Salvage for Reuse: Existing usable product or material that can be saved and reused in some
manner on the project site or other projects off-site.

Salvage for Resale: Existing usable product or material that can be saved and removed intact
(as is) from the project site to another site for resale to others without remanufacturing.

Source-Separated Materials: Materials that are sorted at the site into separate containers for
the purpose of reuse or recycling.

Sources Separation: Sorting the recovered materials into specific material types with no, or a
minimum amount of, contamination on site.
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Time-Based Separation: Collecting waste during each phase of construction or deconstruction
that results in primarily one major type of recovered material. The material is removed before it
becomes mixed with the material from the next phase of construction.

Garbage: Product or material typically considered to be trash or debris that is unable to be
salvaged for resale, salvaged and reused, returned, or recycled.

Olfactory Indications (methods): Of or relating to the sense of smell. Soils contaminated with
petroleum and other volatile constituents typically exhibit characteristic odors that can be
detected (and sometimes identified) by smell.

PID: Photo lonization Detector. A field instrument that is used to detect the presence of and
give a relative indication of the concentration of vapors emitted from volatile constituents
(contamination) in environmental media (soil and water).

Soil (waste) Profile: A characterization of the chemical and physical properties of a waste
material including the types of contaminants and their concentrations as measured by approved
laboratory analytical methods. A profile is required by the receiving permitted disposal or
recycling facility.

Special Handling: Refers to hauling and disposal of soils that, because they are contaminated,
cannot be reused in place as backfill or as general fill at another location. Such soils must be
hauled to and managed at a permitted disposal or recycling facility.

Type A Contaminated Soil: Soil that must be removed from the Project site and has been
determined by the Engineer to contain petroleum hydrocarbons in concentrations exceeding
state or federal cleanup standards or special Port determined criteria. Type A soil requires
disposal at an approved facility.

Type B Contaminated Soil: Soil that must be removed from the Project site and has been
determined by the Engineer to contain petroleum hydrocarbons or other contaminants in
concentrations that will require disposal or recycling at one of the approved facility.

Type C Contaminated Soil: Soil determined by Engineer to contain unknown constituent(s) and
requires further testing and classification. Type C soil requires disposal at one of the approved
facility.

Type D Material: Material including soil, determined by the Engineer not to require special
handling with regard to this Contract. Classification of material as Type D material by the Port is
not a certification nor does it release the Contractor of liability or obligation to meet any disposal
or storage facility acceptance or testing requirements.

Unanticipated Contamination: Contamination unexpectedly found in an excavation or in other
locations where there is no prior knowledge, information, or history to indicate possible spills or
releases of contamination.

Visual Indications (methods): A preliminary evaluation of the potential presence of
contamination based on visual observation. For example, fuel contaminated soils are frequently
discolored or stained relative to non-petroleum impacted native soils or clean fill.

1.04 SUBMITTALS

A. Waste Management Plan
B. Waste Management Final Report
C. Soils Management Plan
D. Soils Hauling Receipts
Project No. Various 017416-2

Contract No. 071670



DIVISION 01 - General Requirements
SECTION 01 74 16 - Soil Characteristics and Waste Management

1.05 PERFORMANCE GOALS

A. General: Divert CDL waste to the maximum extent practicable from the landfill by one or a
combination of the following activities:

1.
2.
3.
4.

Salvage
Reuse
Source separated CDL recycling

Co-mingled CDL recycling

B. CDL waste materials that can be salvaged, resold, reused or recycled, include, but are not
limited to the following:

1.
2.
3.
4.
5.

Clean dimensional wood, pallet wood, plywood, OSB, and particleboard
Asphalt

Concrete and concrete masonry units

Ferrous and non-ferrous metals

Field office waste paper, aluminum cans, glass, plastic, and cardboard

C. Hazardous/Dangerous Wastes, contaminated soils and other hazardous materials such as
paints, solvents, adhesives, batteries, and fluorescent light bulbs and ballasts shall be disposed
of at applicable permitted facilities.

1.06 WASTE MANAGEMENT PLAN

A. Submit a Waste Management Plan within 10 days after the notice to proceed and not less than
5 days before any demolition activities in accordance with these specifications. Provide a Waste
Management Plan in a format as approved by the Engineer.

B. The Waste Management Plan shall include the following:

1.
2.

Name of designated Waste Management Coordinator.

A list of waste materials, including estimated types and quantities, of the waste that will be
generated. Indicate salvaged for resale, salvaged for reuse, recycled, or disposed for each
item.

Identify waste handling methods to be used, including one or more of the following:

a. Method 1 - Contractor or subcontractor(s) hauls recyclable materials to an approved
recycling facility.

b. Method 2 - Contracting with diversion/recycling hauler to haul recyclable material to an
approved recycling or material recovery facility.

c. Method 3 - Recyclable material reuse on-site.
d. Method 4 - Recyclable material salvage for resale.
e. Method 5 - Contractor or subcontractor hauls waste to an approved disposal facility.

Identification of each recycling, disposal, or material recovery facility to be utilized,
including name, address and types of materials being recycled at each facility.

Description of the method to be employed in collecting, and handling, waste materials.
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C.

6. Description of methods to communicate Waste Management Plan to personnel and
subcontractors.

7. Actions that will be taken to reduce solid waste generation.

Revise and resubmit Waste Management plan as required by the Engineer. Approval of the
Contractor’s Plan does not relieve the Contractor of responsibility for compliance with all
applicable laws and regulations. Distribute copies of the Waste Management Plan to each
subcontractor.

1.07 WASTE MANAGEMENT FINAL REPORT

A

Provide a Waste Management Final Report, in a format approved by the Engineer. The Waste
Management Final Report shall list the following for the project:

1. Arecord of each waste material type and quantity recycled, reused, salvaged, or disposed
from the Project. Include total quantity of waste material removed from the site and hauled
to a landfill.

2. Percentage of total waste material generated that was recycled, reused, or salvaged.
Quantities shall be reported by weight (tons) unless otherwise approved by the Engineer.

Submit copies of manifests, weight tickets, recycling/disposal receipts or invoices, which
validate the calculations or a signed certification of completeness and accuracy of the final
quantities reported.

1.08 SOILS MANAGEMENT PLAN

A. A minimum of 10 days prior to excavation of any subsurface materials, submit a Soils
Management Plan to the Engineer. The Soils Management Plan must be approved by the
Engineer prior to any excavation of subsurface materials. Include the following in the Soils
Management Plan:

1. Identification of all soil disposal/recycling facilities to be used on the project for Type A and
B Contaminated Soil.

2. Identification of all fill sites, disposal facilities and/or end uses of material determined to be
Type D Material.

3. Contingency for delivery and placement of Type C Contaminated Soil at an onsite Soil
Stockpile area.

4. Contingency for managing debris encountered during excavation that may disqualify soil
for disposal or recycle at the approve facilities.

5. General description of how equipment operators, safety personnel and other applicable
Contractor shall coordinate with the Engineer to facilitate handling of contaminated soil in
accordance with this specification.

6. Description of all haul routes to be used on the project.

B. Include in the Two Week Look Ahead Schedule specific time frames for excavation. Each
excavation activity shall be given an individual line item description, time frame and duration.

C. Notify the Engineer prior to hauling contaminated soil to the soil disposal facility. The notification
shall include:

1. An estimate of the number of truck-trips, the haul destination, and the period in which
these trips will be made (e.g., 20 truck-trips to the Waste Management Facility over the
two-week period beginning on March 1, 2012).
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1.09 QUALITY ASSURANCE

A

Regulatory Requirements: The Contractor shall maintain compliance with all applicable Federal,
State, or Local laws that apply to Construction Waste Management and material salvage, reuse,
recycling and disposal.

Disposal Sites, Recyclers and Waste Materials Processors: All facilities utilized for management
of any materials covered under this specification must maintain all necessary permits as
required by federal, state and local jurisdictions.

1.10 HEALTH AND SAFETY

A

The Contractor is required to implement all health and safety provisions as required by
Specification 01 35 29 - Health, Safety and Emergency Response Procedures.

PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION
3.01 WASTE DISPOSAL

A

B.

C.

D.

Source-Separated CDL Recycling: Provide individual containers for separate types of CDL
waste to be recycled, clearly labeled with a list of acceptable and unacceptable materials.

Co-Mingled CDL Recycling: Provide containers for co-mingled CDL waste to be recycled,
clearly labeled with a list of acceptable and unacceptable materials.

Landfill: Provide containers for CDL waste that is to be disposed of in a landfill clearly labeled
as such.

Removal of CDL Waste from Project Site: Transport CDL waste off Port's property and provide
legal disposal.

3.02 SOIL DISPOSAL

A. Excavation/Testing: The field-testing for contaminated soil will be performed by the Port and will
result in the following classification of material as defined in paragraph DEFINITIONS of this
section:

1.  Type A Contaminated Soil.

2. Type B Contaminated Soil.

3. Type C Contaminated Soil.

4. Type D Material.

B. Disposition of Material
1. Type A and B Contaminated Soil: Material determined to be Type A or B Contaminated

Soil shall be hauled by the Contractor to an approved facility for disposal.

2. Type C Material: Material determined to be Type C is of unknown origin or special
circumstances. Material determined to be Type C contaminated soils shall be hauled to an
onsite Soil Stockpile Site area. The Contractor shall protect the material once stockpiled.
The Port will direct the Contractor on the disposition of the material following the analysis
of the suspect material.
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3. Type D Material: Material determined not to require special handling (Type D) shall be
hauled by the Contractor to a site determined by the Contractor. If testing or certification of
this material is required by the receiving site, the Contractor shall complete these
requirements. The Port will not certify or declare the material suitable for unrestricted use.

C. Other Requirements

1. Cover all soil stockpiles and maintain stockpile areas in accordance with SECTION 01 57
13 - Temporary Erosion and Sediment Control and Construction Stormwater Pollution
Prevention.

2. Material determined to be Type A, Type B or Type C contaminated material may be, upon
approval of the Engineer, temporarily stockpiled within the construction area. Provide an
impervious liner beneath this soil and securely cover with a waterproof covering. Remove
the material prior to completion of work in the work area.

3. Submit all hauling receipts (or copies of receipts) from the receiving facility for all Type A,
Type B or Type C Contaminated soil at least weekly.

4. The Engineer may require shut down of excavation should unforeseen condition warrant.

END OF SECTION
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PART 1 - GENERAL
1.01 SUMMARY

A.

Section includes administrative and procedural requirements for contract closeout, including,
but not limited to, the following:

1. Substantial Completion procedures
2. Final completion procedures
3. Warranties

4. As-Built Drawings

1.02 ACTION SUBMITTALS

A

Contractor’s List of Incomplete Items: Initial submittal at Substantial Completion.

1.03 PROJECT SUBMITTALS

A.
B.

C.

Submittal of Project Warranties
Record Drawings

1. Miscellaneous Record Submittals: See other Specification Sections for miscellaneous
recordkeeping requirements and submittals in connection with various construction
activities.

Schedule of Maintenance Material ltems: For maintenance material submittal items specified in
other Sections.

1.04 SUBSTANTIAL COMPLETION PROCEDURES

A. Contractor's List of Incomplete Items: Prepare and submit a list of items to be completed and
corrected.

B. Submittals Prior to Substantial Completion: Complete the following a minimum of 10 days prior
to requesting inspection for determining date of Substantial Completion. List items below that
are incomplete at time of request:

1. Certificates of Release: Obtain and submit releases from authorities having jurisdiction
permitting Port unrestricted use of the Work and access to services and utilities. Include
occupancy permits, operating certificates, and similar releases.

2. Submit closeout submittals specified in individual Sections, including specific warranties,
operation and maintenance manuals, workmanship bonds, maintenance service
agreements, final certifications, and similar documents.

3. Submit maintenance material submittals specified in individual Sections, including tools,
spare parts, extra materials, and similar items, and deliver to location designated by the
Contract Document or Engineer. Label with manufacturer's name and model number
where applicable.

Submit test/adjust/balance records.
Submit changeover information related to Port's occupancy, use, operation, and
maintenance.

C. Procedures Prior to Substantial Completion: Complete the following a minimum of 10 days prior
to requesting inspection for determining date of Substantial Completion. List items below that
are incomplete at time of request:

Project No. Various 017700 -1

Contract No. 071670



DIVISION 01 - General Requirements
SECTION 01 77 00 - Closeout Procedures

Make final changeover of permanent locks and deliver keys to Port
Complete startup and testing of systems and equipment

Perform preventive maintenance on equipment used prior to Substantial Completion

P Dbdh -

Instruct Port's personnel in operation, adjustment, and maintenance of products,
equipment, and systems

5. Advise Port of changeover in heat and other utilities
6. Terminate and remove temporary facilities from Project site
7. Complete final cleaning requirements

D. Submit a written request for inspection to determine Substantial Completion a minimum of DD
days prior to the date the work will be completed and ready for final inspection and tests. On
receipt of request, Engineer will either proceed with inspection or notify Contractor of unfulfilled
requirements. Engineer will prepare the Notice of Substantial Completion after inspection or will
notify Contractor of items, either on the Contractor’s list or additional items identified by the
Engineer, that must be completed or corrected before notice will be issued.

1. Reinspection: Request reinspection when the Work identified in previous inspections as
incomplete is completed or corrected.

2. Results of completed inspection will form the basis of requirements for final completion.
1.05 PUNCH LIST (LIST OF INCOMPLETE ITEMS)

A. Organization of List: Include name and identification of each space and area affected by
construction operations for incomplete items and items needing correction including, if
necessary, areas disturbed by Contractor that are outside the limits of Construction.

1. Organize list of spaces in sequential order.
2. Organize items applying to each space by major elements.
1.06 FINAL COMPLETION PROCEDURES

A. Submittals Prior to Final Completion: Before requesting final inspection for determining final
completion, complete and submit the following:

1. Submittal of all remaining items, including as-built documents, final completion construction
photographic documentation, damage or settlement surveys, surveys, and similar final
record information and all other submittals defined in the Contract Documents.

2. List of Incomplete Items: Submit copy of Engineer’s Substantial Completion inspection list
of items to be completed or corrected (Punch List). Copy of the list shall state that each
item has been completed or otherwise resolved for acceptance.

B. Inspection: Submit a written request for final inspection to determine acceptance a minimum of
DD days prior to date the work will be complete and ready for final inspection and tests. On
receipt of request, the Engineer will either proceed with inspection or notify contractor of
unfulfilled requirements.

1. Reinspection: Request reinspection when the Work identified in previous inspections as
incomplete is completed or corrected.

C. Execution of all Change Orders.
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1.07 FINAL ACCEPTANCE PROCEDURES

A. Submittals Prior to Final Acceptance:

1.

Receipt and approval of application for final payment; due within seven (7) days of receipt
of Final Completion by the Engineer;

Contractor’s signed waiver and release of claims on the Engineer provided form;

Contractor’s submittal of list of all suppliers and subcontractors and the total amounts paid
to each on the Engineer provided form; and

Contractor’s submittal of a list of all subcontractors and suppliers requiring Affidavits of
Wages paid on the Contract and certify that each of companies will submit an approved
Affidavit of Wages paid to the Port within 30 days.

B. The Engineer will issue the Final Acceptance Memo upon receipt of the required submittals.
PART 2 - PRODUCTS
2.01 CONTRACTOR’S WARRANTY

A. The Contractor warrants the labor, materials and equipment delivered under the contract to be
free from defects in design, material, or workmanship, and against damage caused prior to final
inspection. Unless otherwise specified, this warranty extends for a period of one (1) year from
the date of Substantial Completion.

1.

Time of Submittal: Submit written warranties on request of Engineer for designated
portions of the Work where commencement of warranties other than date of Substantial
Completion is indicated, or when delay in submittal of warranties might limit the Port’s
rights under warranty.

Partial Occupancy: Submit properly executed warranties within 15 days of completion of
designated portions of the Work that are completed and occupied or used by Port or Port
tenants during construction.

Submit Warranties to the Engineer as a submittal, as described in 01 33 00 — Submittal
Procedures.

Provide additional copies of each warranty in Operation and Maintenance Manuals as
described in 01 78 23 — Operation and Maintenance Manuals.

B. In the event of equipment failure, during such time or in such a location that immediate repairs
are mandatory, the Contractor shall respond promptly (within 48 hours), irrespective of day of
the week. If the Contractor is not available, the Port will affect repairs. The Contractor shall then
reimburse the Port for parts and labor necessary to correct deficiencies as defined within the
warranty clause and time.

2.02 AS-BUILT DRAWINGS

A. Project As-Built Drawings: Maintain one set of marked-up paper copies of the Contract
Drawings and Shop Drawings, incorporating new and revised drawings as modifications are
issued.

B. Project As-Built Drawings shall be compiled by the Contractor and submitted to the Engineer for
translation to the Record Drawings on a monthly basis.

1.

The Project As-Built Drawings will be submitted on paper full-sized (ANSI D) copy.
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2. Drawings shall be kept current and shall be done at the time the material and equipment is
installed. Annotations to the record documents shall be made with an erasable colored
pencil conforming to the following color code:

a. Additions — Red

b. Deletions — Green

c. Comments — Blue

d. Dimensions — Graphite

3. Project As-Built Drawings must be complete and accepted by the Engineer before Final
Completion is issued.

4. As-Built Drawings shall be in accordance with horizontal and vertical control as shown on
the drawings.

PART 3 - EXECUTION
3.01 MAINTENANCE OF AS-BUILT DRAWINGS

A. The Contractor shall maintain at the Project site, in good order for ready reference by the
Engineer, one complete copy of the Contract Documents, including Addenda, Change Orders,
other documents issued by the Port, a current Progress Schedule, and approved Submittals.
The Contractor shall also generate and keep on site all documents and reports required by
applicable permits.

B. The Contractor’'s As-Built Drawings shall be updated to record all changes made during
construction. The location of all existing or new underground piping, valves and utilities, and
obstructions located during the Work shall be appropriately marked until the Contractor
incorporates the actual field dimensions and coordinates into the as-built drawings. The as-built
drawings shall be updated at least weekly and before elements of the Work are covered or
hidden from view. After the completion of the Work, the as-built drawings shall be provided to
the Port.

END OF SECTION
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DIVISION 02 - Existing Conditions
SECTION 02 41 10 - Site Preparation

PART 1 - GENERAL
1.01 SECTION INCLUDES
A. Sawcut and remove existing asphalt and concrete pavement and items.
B. Cold mill asphalt concrete pavement.
C. Remove miscellaneous items as specified.
D. Salvage, disposal, storage and handling of removed items.
E. Restoration of site after demolition.
1.02 DESCRIPTION OF WORK

A. The extent and location of the Work is indicated on the Task Order and shall be in conformance
with these specifications and to the dimensions indicated on the Task Order.

1.03 RELATED SECTIONS

A. Section 03 30 00 — Cast-in-Place Concrete

B. Section 31 00 00 — Earthwork

C. DEMOLITION

D. The Contractor assumes full responsibility for the proper disposal of all demolition materials.
1.04 SALVAGE

A. Remove, as a unit, items designated for salvage. Clean and tag for storage. Protect from
damage and deliver to location designated by Engineer.

1.05 QUALITY ASSURANCE

A. Maintain in satisfactory working condition equipment, tools and machines used in the
performance of the work.

PART 2 - PRODUCTS
2.01 GENERAL

A. Products that are required to accomplish, or to be incorporated into, the work of this section are
as selected by the Contractor.

PART 3 - EXECUTION
3.01 GENERAL
A. Notify the Engineer in writing a minimum of two (2) days prior to beginning work.

B. Obtain approval from the Engineer and authorities having jurisdiction for work which affects
means of ingress and egress from work area including Tacoma Public Works, Tacoma Fire
Department and Tacoma Rail. Review with and obtain approval of authorities for temporary
construction which affects work area.

C. The construction area shall be discussed with the Engineer and tenant to determine the
allowable footprint of each area of work and any barricading and safety light requirements.

D. Damaged items that are to remain in place shall be replaced by the Contractor at no additional
expense to the Port.

Project No. Various 024110-1
Contract No. 071670



DIVISION 02 - Existing Conditions
SECTION 02 41 10 - Site Preparation

E.

In the event of discrepancy, immediately notify the Engineer. Do not proceed with the Work until
all discrepancies have been fully resolved and approved by the Engineer.

3.02 SAWCUTTING

A.
B.

m

Sawcut all pavements designated for removal.

Perform full depth sawcutting of asphalt and concrete pavement as indicated on the Drawings
or where directed by the Engineer.

Neatly cut and remove materials and prepare openings to receive new work.

Make neat vertical sawcuts at the boundaries of the area to be removed and use care in
removing the pavement and concrete to protect pavement, concrete, and rail which is to remain
in place adjacent to the work area.

Provide vacuum equipment to control dust and debris generated by sawcutting operations.
Control and prevent silt-laden runoff generated by sawcutting operations from entering the
storm drainage system.

Replace any adjacent damaged materials designated to remain at no additional cost to the Port.

Provide bracing, or screening as needed to prevent damage to adjacent facilities that are to
remain in place.

Field verify any sensor loops or other objects embedded in the pavement at the vicinity of
proposed sawcutting. Notify the Engineer of any conflicts a minimum of two (2) business days
prior to the intended sawcutting work.

3.03 EXISTING PAVEMENT REMOVAL

A

B.

Existing asphalt and/or concrete pavement shall be removed to the extent shown on the
Drawings, or as described in each Task Order, or where directed by the Engineer, with a
method approved by the Engineer.

Care must be taken not to disturb or damage any existing underground utilities during removal.

3.04 DISPOSAL

A

B.

Cleanup: Remove all debris, rubble or litter left at the site from any of the demolition operations
and leave a clean site.

The Contractor assumes full responsibility for the proper disposal of all demolition materials
under this Contract in a manner that meets the requirements of federal, state and local
regulations for protecting the health and safety of employees, the public, and for protecting the
environment.

3.05 MILL ASPHALT PAVEMENT

A

B.

Clean the pavement surface of excessive dirt, clay and other foreign material immediately prior
to milling the pavement.

Provide a cold-milling machine which is self-propelled, capable of milling the pavement to a
specified depth and smoothness and of establishing grade control; with means of controlling
transverse slope and dust produced during the pavement milling operation. The machine shall
have the ability to grind material to 1-1/2 inch minus in size and remove the millings or cuttings
from the pavement and load them into a truck. The milling machine shall not cause damage to
any part of the pavement structure that is to remain in place and material shall be loaded
directly into a truck.
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DIVISION 02 - Existing Conditions
SECTION 02 41 10 - Site Preparation

C. Where indicated on the Drawings, mill asphalt concrete pavement by pavement grinder to the
depth indicated on the drawings or as directed by the Engineer.

D. Make sufficient passes so that the designated area is milled to the grades and cross sections
indicated. The milling shall proceed with care an in depth increments that will not damage the
pavement below the designated finished grade. Repair and replace, as directed, items
damaged during milling such as manholes, valve boxes, utility lines, pavement that is torn,
cracked, gouged, broken or undercut.

E. Conform the finished milled surfaces to the lines, grades, and cross sections indicated. The
finished milled-pavement surfaces shall vary not more than 1/4 inch from the established plan
grade line and elevation. Finished surfaces at a juncture with other pavements shall coincide
with the finished surfaces of the abutting pavements. The deviations from the plan grade line
and elevation will not be permitted in areas of pavements where closer conformance with
planned grade and elevation is required for the proper functioning of appurtenant structures
involved.

F. Milling shall not be performed when there is a measurable accumulation of snow or ice on the
pavement surface.

G. The Contractor shall be responsible for locating a stockpile site for milled material and hauling
material to this site.

3.06 ADJUSTMENT OF EXISTING STRUCTURES

A. Manholes, valve boxes, catch basins, and other appurtenances within the area to be paved
shall be adjusted to grade as shown on the Drawings. Permanent curbs, gutters, and other
supports shall be constructed and backfilled prior to placing asphalt or concrete. All asphalt
contact surfaces shall be coated with tack coat.

END OF SECTION
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DIVISION 03 - Concrete
SECTION 03 30 00 - Cast-in-Place Concrete

PART 1 - GENERAL
1.01 SECTION INCLUDES

A. Concrete Formwork

B. Concrete Reinforcement

C. Cast-in-Place Concrete Elements
1.02 RELATED SECTIONS
A. Section 02 41 10 — Site Preparation
B. Section 31 00 00 — Earthwork
1.03 REFERENCES

A. General: Comply with the most recent edition of the publications listed below to the extent
indicated by references thereto.

B. American Society for Testing and Materials (ASTM)

13.

14.

ASTM A82 — Specification for Steel Wire, Plain, for Concrete Reinforcement

ASTM A615 - Specification for Deformed and Plain Billet-Steel Bars for Concrete
Reinforcement

ASTM C33 - Specification for Concrete Aggregate

ASTM C94 - Specification for Ready-Mixed Concrete

ASTM C150 - Specification for Portland Cement

ASTM C156 - Test Method for Water Retention by Concrete Curing Materials

ASTM C171 - Specification for Sheet Material for Curing Concrete

ASTM C260 — Specification for Air Entraining Admixtures for Concrete

ASTM C309 - Specification for Liquid Membrane-Forming Compounds for Curing Concrete

. ASTM C494 - Specification for Chemical Admixtures for Concrete
. ASTM C920 - Specification for Elastomeric Joint Sealants

. ASTM D1751 - Specification for Preformed Expansion Joint Fillers for Concrete Paving

and Structural Construction (Nonextruding and Resilient Bituminous Type)

ASTM D6690 - Specification for Joint and Crack Sealants, Hot Applied, for Concrete and
Asphalt Pavements

ASTM E96 - Test Methods for Water Vapor Transmission of Materials

C. American Concrete Institute (ACI)

1.

ACI 301 — Specifications for Structural Concrete

2. ACI 305 — Hot Weather Concreting
3. ACI 306 — Cold Weather Concreting
4. ACI 308 - Standard Practice for Curing Concrete
5. ACI 315 - Details and Detailing of Concrete Reinforcement
Project No. Various 033000 -1
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DIVISION 03 - Concrete
SECTION 03 30 00 - Cast-in-Place Concrete

6. ACI 318 - Building Code Requirements for Reinforced Concrete
D. Washington State Department of Transportation (WSDOT)

1. Standard Specifications for Road, Bridge and Municipal Construction; Washington State
Department of Transportation, M 41-10.

1.04 SUBMITTALS

A. Submit the following documents to, and obtain written approval from, the Engineer before
placing any concrete on the job:

1. Certificates of Specification compliance for materials to be used.

2. Proposed concrete mix design, indicating constituent material contents per cubic yard of
concrete.

3. Mix design test certificates for compressive strength, yield, air content, and slump of the
proposed concrete mix. As a minimum, compressive strength test results at 7, 14, and 28-
days shall be provided in accordance with ACI 318 5.3 unless otherwise specified.

4. Manufacturer's name and certificates of compliance with applicable standards shall be
provided for all admixtures, concrete bonding agents, curing compounds, etc., proposed
for use on the job.

1.05 VERIFICATION OF ELEVATIONS AND DIMENSIONS
A. Field verify existing surface elevations.
1.06 QUALITY ASSURANCE
A. Inspection and Testing as follows:
1. Port will provide necessary inspection and testing as required.

2. Provide all necessary assistance and access in carrying out such inspections and tests,
including sufficient mixed concrete and constituent materials required for testing and
inspection, at no additional cost to the Port.

B. Qualification of Workmen as follows:

1. Provide at least one person who shall be present at all times during execution of this
portion of the work. They shall be thoroughly trained and experienced in concrete work,
and shall direct all work performed under this section.

2. Trained and experienced journeyman concrete finishers shall be responsible for finishing
of exposed surfaces.

PART 2 - PRODUCTS
2.01 GENERAL

A. All concrete shall be normal weight concrete and ready-mix. Batching, mixing, transportation,
and delivery of ready-mix concrete shall conform to ASTM C94.

B. Obtain cementitious materials from same source throughout.
2.02 MATERIALS

A. Forms
1. Forms shall be required for all concrete placements, unless otherwise approved by the
Engineer.
Project No. Various 033000-2
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DIVISION 03 - Concrete
SECTION 03 30 00 - Cast-in-Place Concrete

Forms shall be wood or metal. Metal forms shall have all bolt and rivet heads countersunk
so that a plane, smooth surface of the desired contour is obtained. Wood forms shall be
sheathed or lined with plywood or tempered masonite so as to form even and uniform
surfaces. Plywood forms shall not be used with the second ply exposed. Plywood panels
shall be as large as possible.

Form ties shall be of approved round design, free from devices that will leave holes or
depressions larger than 1-1/4 inches in diameter and of a type that when forms are
removed shall leave no metal within 1-inch of finished surfaces. Ties that remain in place,
i.e., snapties, shall have a center waterstop washer. Tie wire shall be in accordance with
ASTM A82; minimum 16-gage wire required.

B. Reinforcing

1.

4.
5.

Bars shall be of the sizes and shapes shown and shall conform to ASTM A615, Grade 60.
Bars shall be free of mill, scale, rust, or other coatings.

Tie Bars: Shall be deformed steel bars meeting the requirements of ASTM A615, Grade
60.

Dowel Bars: Shall be straight, smooth, solid round bars, free from burring or other
deformation that would interfere with free movement in the concrete. Dowels shall meet the
requirements of ASTM A615, Grade 60. Coat sliding portion of each bar with factory
applied, paraffin based lubricant. Lubricant shall be Dayton Superior DSC BB-Coat or
Valvoline Tectyl 506 or approved equal. Support dowels with steel baskets or dowel
assemblies. Supports shall conform to manufacturers recommendations for rigid welded
dowel assemblies, heavy duty type. Weld spacer wires parallel to dowels and weld
alternate ends of dowels to sides of assembly. Sliding surfaces shall be parallel with
longitudinal axis of pavement within a tolerance of 1/8 inch per foot. Sliding end of
assembly crossing joint shall alternate on each side of joint for all dowels in each joint.

Tie Wire: ASTM A82 No. 16-gage minimum double annealed black wire
Detailing: ACI 315

C. Aggregate

1.
2.

3.

Conform to ASTM C33.

All coarse and fine aggregate shall consist of hard, tough, durable, particles free from
foreign materials, and shall be stored in such a manner as to prevent segregation,
excessive breakage, and the introduction of foreign material.

Coarse aggregate shall be size 57.

D. Water-reducing admixtures: Conform to the requirements of ASTM C494. Dosage rates in
accordance with the manufacturer's recommendations.

E. Air-entraining admixtures: Conform to ASTM C260. Dosage rates in accordance with the
manufacturer's recommendations to meet the air content specified herein. The air-entraining
admixture shall be added directly to the concrete materials either before or during mixing.

F. Curing Materials

1.

Curing materials and methods (if allowed by the Engineer) shall conform to ACI 308.

Project No. Various 033000-3
Contract No. 071670



DIVISION 03 - Concrete
SECTION 03 30 00 - Cast-in-Place Concrete

2. Curing and Sealing Compound (if allowed by the Engineer) shall conform to ASTM C309.
Compound must be compatible with all applied finishes designated for use. Materials shall
provide water retention not exceeding loss of .055 kg per square meter of surface in 72
hours when used at a coverage of 200 square feet per gallon and tested in accordance
with ASTM C156.

Non-staining Waterproof Paper Covering: ASTM C171.

Polyethylene Film: Permeance not to exceed 0.20 perms when tested according to ASTM
E96, Procedure B.

G. Expansion Joint Material

1. Pre-molded filler, bituminous fiber type, ASTM D1751.
H. Joint Sealant

1. Joint Sealant shall conform to ASTM D6690 or ASTM C920, Type M, Class 25, Use T.
I. Patching Material and Bonding Agent

1. Bonding Agent Placement: BASF Concresive Liquid LPL Bonding Agent or approved
equal. Dampen surface and remove any standing water to achieve a saturated surface dry
condition immediately prior to applying bonding agent and topping concrete placement.

2. High Performance Portland Cement Mortar: pre-packaged 9000 psi high strength mortar,
BASF Emaco T430, available in 55Ib bags, or approved equal.

2.03 CONCRETE MIX DESIGN

A. The proportions of aggregate to cement for any concrete shall be such as to produce a mixture
which will work readily into the corners and angles of the forms, around reinforcement and
embedded items, with the least possible segregation of the material and preventing excess free
water to collect on the surface.

B. Mix design and testing shall be evaluated according to ACI 318 chapter 5. Mix design submittal
shall include sufficient information to evaluate the mix per this standard.

C. Concrete shall be ready mixed concrete conforming to ASTM C94 and the following:
1. 4000 psi minimum
a. 6000 psi minimum

2. Slump: (3) inches, plus or minus one (1) inch. Slump may be increased by the addition of a
water reducing admixture if approved by the Engineer.

Aggregate: Per ASTM C33. Specific gravity of 2.60 minimum required.

Cement: Cement shall conform to ASTM C150, Type I/Il.

Admixtures

a. All admixtures shall be supplied by one manufacturer approved by the Engineer.

b. Chemical admixtures shall conform to ASTM C494.

c. Slag cement is not allowed.

d. Air-Entraining Agents: Shall meet the requirements of ASTM C260 and shall be added

to the mixer in the amount necessary to produce (5%) entrained air; plus or minus
1-1/2%.
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DIVISION 03 - Concrete
SECTION 03 30 00 - Cast-in-Place Concrete

e. Water-Reducing Agents: Shall be Master Builders' Pozzolith," or approved equal,

conforming to ASTM C494, Type A for water-reducing, Type D for water-reducing and
retarding, and Type E for water-reducing accelerating.

PART 3 - EXECUTION
3.01 EXAMINATION

A. Verify compacted base course is acceptable and ready for concrete.

B. Verify gradients and elevations of base are correct.
3.02 PREPARATION

A. Inspection:

1.

Prior to all work of this section, carefully inspect the installed work of all other trades and
verify that all such work is complete to the point where this installation may properly
commence.

2. Verify that all items to be embedded in concrete are in place, properly oriented, located,
and secured.

3. Verify that concrete may be placed to the lines and elevations indicated on the Drawings,
with all required clearance for reinforcement.

B. Cleaning:

1. Thoroughly clean all areas in which concrete is to be placed to remove all wood debris,
sawdust, tie wire cuttings, and all other deleterious materials.

2. Clean and roughen existing concrete or concrete from a previous pour to provide a
bondable surface.

3. Thoroughly wet concrete forms which have not been treated with oils, waxes, or other
bond breakers prior to placing concrete.

4. Clean all transporting and handling equipment of all hardened concrete.

C. Notification:

1.

Notify the Engineer at least 24-hours in advance of concrete placement.

3.03 FORMWORK

A. Forms shall be used to confine the concrete to the shape, line and dimensions of the members,
and shall be substantial and sufficiently tight to prevent leakage of mortar. Forms shall be
adequate in strength, securely anchored and properly braced and/or tied together to maintain
position, shape and alignment within the specified tolerances during all concrete placement and
consolidation of operations.

B. The inside of forms shall be clean, free of encrusted grout and coated with a form release
compound appropriate for the form surface and concrete finish required. Forms shall be
thoroughly wetted before placing concrete. Under no circumstances shall form release
compound be allowed to contact reinforcing steel or construction joint surfaces.

3.04 REINFORCING

A. Fabrication and placement of all reinforcing steel, including the dimensions and radii of cold
bent bends, shall comply with ACI 318.
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DIVISION 03 - Concrete
SECTION 03 30 00 - Cast-in-Place Concrete

B. Before any concrete is placed, all reinforcing steel in the section or area to be placed shall be
securely tied in place (alternate bar intersections minimum).

C. Placing and Fastening: Place all steel reinforcement accurately and hold firmly in the position
indicated on the Drawing during the placing and setting of concrete. Tie bars at all
intersections, except where spacing is less than one foot in each direction, then tie alternate
intersections.

D. Minimum Cover: Provide the following minimum concrete covering of reinforcement:
1. Concrete below ground deposited against forms: Two (2) inches
2. Concrete deposited against earth: Three (3) inches
3. Cover at unformed top surfaces: Two (2) inches

E. Splicing: Furnish reinforcement in the full lengths indicated on the Drawings or Task Order.
When approved by the Engineer, stagger splices minimum 24 inches or one lap length
whichever is greater. Unless shown otherwise, lap all reinforcing with a class A lap per ACI 318
(18 inches minimum).

F. Steel reinforcement, at the time concrete is placed around it, shall be free from loose rust or mill
scale, oil, paint, and all other coatings which will destroy or reduce the bond between steel and
concrete.

3.05 CONCRETE
A. Placement

1. Concrete shall not be placed without adequate cover during expected rainy periods. Cover
materials shall be at the job site, ready for installation before concreting is started and shall
remain in place until the concrete has set sufficiently to resist any damage to the finish
from rainfall.

2. Water shall be removed from within forms and excavation before and during placement of
concrete.

3. Concrete shall be deposited in all cases as near as practicable directly in its final position
and shall not be caused to flow in the mass in a manner to permit or cause segregation.
Dropping concrete a distance of more than 5 feet vertically without proper confinement or
depositing a large quantity at any point and running or working it along the forms will not be
permitted.

4. Concrete shall be consolidated with the aid of mechanical vibrating equipment
supplemented by hand spading and tamping. Vibrating equipment shall be of the internal
type and shall at all times be adequate to properly consolidate all concrete.

B. Cold and Hot Weather Concreting

1. Do not place concrete when the atmospheric temperature drops below 40°F or rises above
90°F, unless special procedures are followed. The temperature of the concrete at time of
placement shall not be over 80°F.

2. Follow procedures for production, delivery, placing, curing, inspection and testing of
concrete under hot or cold weather conditions in accordance with the recommendations of
ACI 305, “Hot Weather Concreting” or ACI 306, “Cold Weather Concreting”.
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DIVISION 03 - Concrete
SECTION 03 30 00 - Cast-in-Place Concrete

If concrete is placed during cold or hot weather conditions, submit documentation to the
Port demonstrating how the procedures described in the above referenced ACI documents
will be followed. The Contractor's documentation shall be received by the Port no later than
72 hours prior to concrete placement.

The Port's review of this documentation does not relieve the Contractor's responsibility to
provide concrete per the Contract Documents.

C. Finishing

1.
2.

Spreading dry cement for finishing is not permitted.

Finishing operations of all formed surfaces shall begin immediately upon removal of the
forms and shall be completed within 8 hours following form removal. Immediately after
form removal, all fins, unsightly ridges and projections, and exposed lips and edges shall
be removed with a sharp tool or stone to make smooth and flush with adjoining surfaces.
All tie rod holes shall be mortar packed. Honeycomb areas shall be patched or cut-out and
replaced as directed by the Engineer.

Float Finish: All concrete slabs shall be float finished and sloped to indicated grades.
Floating may be performed by use of hand or power driven equipment. Floating shall be
started as soon as the screeded surface has stiffened sufficiently to produce a uniform
surface free from screed marks.

Broom Finish: Slabs shall be floated as specified above and then broomed immediately
following. The broom shall be of an approved type that will produce regular corrugations
not over 1/16-inch-deep. Strokes of the broom shall be to edge of the slab. The finished
surface shall be free of porous spots, irregularities, depressions, and pockets.

D. Curing

1.

Protect concrete from premature drying. Provide temporary housing, covering, heating,
cooling, or other protection as needed. Follow finishing operations with curing measures
within 2 hours.

Keep concrete continuously moist for 7 days. Prevent rapid drying at the end of the curing
period. Accomplish cure by one of the following methods:

a. Ponding or continuous sprinkling.
b. Absorbent mats or fabrics kept continuously wet.

c. Use curing compounds as specified. Remove compound film from all exposed
surfaces at the end of curing period. Obtain Engineer's approval for all curing
compounds used on vertical surfaces.

d. Non-staining waterproof paper as specified. Keep all joints airtight and weighted in
place.

e. Non-staining polyethylene film as specified. Keep all joints weighted to prevent wind
penetration.

E. Tolerances

1.
2.

Maximum Variation of Surface Flatness: 1/4 inch in 10 ft.

Maximum Variation From True Position: 1/4 inch.

F. Protection
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DIVISION 03 - Concrete
SECTION 03 30 00 - Cast-in-Place Concrete

Immediately after placement, protect concrete from premature drying, excessive hot or
cold temperatures, and mechanical injury.

Vehicular traffic shall not be permitted over concrete until strength of concrete has reached
4000 psi.

G. Testing

1.

Testing of concrete material will be done by the Port. Methods of sampling, testing,
evaluation, and acceptance will conform to ACI 301. All fresh concrete samples intended
for testing will be taken at the point of deposit into the formwork.

Testing, as described above, will be at Engineer's discretion and in no way relieves the
Contractor of any obligations.

Additional tests by the Port may include the following:

a. Additional testing and inspection required because of changes in materials,
proportions, and procedures.

b. Additional testing of materials or concrete occasioned by their failure by test or
inspection to meet Specification requirements.

Any delivered load of concrete that is rejected shall be disposed of completely off-site in
conformance with all applicable environmental regulations.

H. Rejected Concrete

1.

Concrete not conforming with any portion of the specifications or concrete damaged from
any cause and any concrete which shall be found defective at any time before the
completion and acceptance of the work shall be removed and replaced.

END OF SECTION
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DIVISION 31 - Earthwork
SECTION 31 00 00 - Earthwork

PART 1 - GENERAL
1.01 SECTION INCLUDES
A. Existing site conditions.
B. Excavation, embankment, and base for proposed paving surfaces.
1.02 RELATED SECTIONS
A. Section 02 41 10 — Site Preparation
B. Section 32 12 16 — Asphalt Paving (Lots Greater Than 300 Tons)
C. Section 32 12 16.01 — Asphalt Paving (Lots Less Than 300 Tons)
1.03 REFERENCES

A. ASTM C29 - Standard Test Method for Bulk Density (“Unit Weight”) and Voids in Aggregate;
American Society for Testing and Materials; Current edition.

B. ASTM D422 - Standard Test Method for Particle-Size Analysis of Soils; American Society for
Testing and Materials; Current edition.

C. ASTM D1556 - Standard Test Method for Density and Unit Weight of Soil in Place by Sand-
Cone Method; American Society for Testing and Materials; Current edition.

D. ASTM D1557 - Standard Test Method Laboratory Compaction Characteristics of Soil Using
Modified Effort (58,000 ft-Ibf/ft3(2,700 kN-m/m3)); American Society for Testing and Materials;
Current edition.

E. ASTM D2167 - Standard Test Method for Density and Unit Weight of Soil in Place by the
Rubber Balloon Method; American Society for Testing and Materials; Current edition.

F. ASTM D6938 - Standard Test Method for In-Place Density and Water Content of Soil and Soil-
Aggregate by Nuclear Methods (Shallow Depth); American Society for Testing and Materials;
Current edition.

G. EPA SW 846 - Test Methods for Evaluating Solid Waste, Physical/Chemical Methods; United
Stated Environmental Protection Agency, SW-846; Current edition.

H. WSDOT - Standard Specifications for Road, Bridge and Municipal Construction; Washington
State Department of Transportation, M 41-10; Current edition.

I.  Washington Administrative Code (WAC) Ch. 173-340 - Model Toxics Control Act

J.  Washington Administrative Code (WAC) Ch. 173-303 - Dangerous Waste Regulations
1.04 SUBMITTALS

A. See Section 01 33 00 - Submittal Procedures for submittal procedures.

B. Submit test reports for all imported materials as specified in Part 3.

C. Submit test reports for all excavated materials to be used as fill or backfill as specified in Part 3
and not performed by the Port.

D. Submit test reports for all field tests to determine in-place density as specified in Part 3.
1.05 QUALITY ASSURANCE
A. The Port will provide testing and inspection services of excavated materials.

B. Contractor shall perform and pay for all test reports on imported material.
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C. Sampling and testing for compliance with the Contract provisions will be in accordance with
Section 01 45 00 and Part 3 of these specifications.

D. Contractor may obtain copies of results of tests performed by the Port at no cost. Tests
conducted for the sole benefit of the Contractor shall be at the Contractor's expense.

1.06 EXISTING UTILITIES

A. Existing Utilities: Verify the location of existing utilities at the sites as shown on the drawings.
Contact One-Call at 1-800-424-5555 for utilities within public right of way and private locates for
utilities on Port property. Protect those utilities which are to remain from damage. Repair
damage to utilities which are to remain at no cost to the Port.

1.07 BARRICADES

A. Barriers shall be placed at each end of all excavations and at such places as may be necessary
along excavations to warn all pedestrian and vehicular traffic of such excavations.

B. Lighted barriers shall also be placed along excavations from one hour before sunset each day
to one hour after sunrise of the next day until such excavation is entirely refilled, compacted
and/or work completed. All excavations shall be barricaded in such a manner as to prevent
person or persons from entering any excavation site public or private.

PART 2 - PRODUCTS
2.01 GRAVEL BASE

A. Gravel base material: Clean, well graded granular material meeting the requirements of
WSDOT Standard Specifications Section 9-03.9 (3) “CRUSHED SURFACING - BASE
COURSE”.

B. Concrete rubble may be used as naturally occurring materials for aggregates on a case by case
basis as directed by the Engineer. The product shall meet the specification requirements for
specified type of aggregate. Recycled materials that are imported to the project site will require
testing and certification for toxicity characteristics per WSDOT Standard Specifications Section
9-03.21(1).

2.02 GRAVEL BACKEFILL

A. Gravel backfill: Clean, graded granular material meeting the requirements of WSDOT Standard
Specifications Section 9-03.10 “AGGREGATE FOR GRAVEL BASE”. Excavated gravel backfill
material shall be characterized as specified in Part 3 herein.

2.03 NATIVE BACKFILL

A. Native Backfill is existing material which is removed and reinstalled as embankment or backfill
in compliance with the material, handling, and installation requirements of the contract. For the
purposes of bidding, Contractor shall assume native material will be available and will meet the
requirements of the specified backfill and borrow material as follows:

1. Native Backfill as Gravel Backfill above pipe zone for construction of Storm Drainage
trunks and pipelines.

2. Native Backfill as Gravel Backfill above Gravel Bedding Material for construction of Water
Mains.

3. Native Backfill as Gravel Borrow for Embankment Construction: Where embankment is
required between existing grade and bottom of pavement gravel base, material shall meet
WSDOT Specification Section 9-03.14(1) for gravel borrow.
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4. Native Backfill as Crushed Surfacing Base Course above Gravel Bedding zone for
construction of Direct Buried Conduits.

2.04 CRUSHED SURFACING TOP COURSE (CSTC)

A. Crushed surfacing top course shall be manufactured from ledge rock, talus, or gravel meeting
the requirements of WSDOT Standard Specifications Section 9.03.9(3) “CRUSHED
SURFACING - Top Course”.

2.05 CRUSHED SURFACING BASE COURSE (CSBC)

A. Crushed surfacing base course shall be manufactured from ledge rock, talus, or gravel meeting
the requirements of WSDOT Standard Specifications Section 9.03.9(3) “CRUSHED
SURFACING - Base Course”.

2.06 GRAVEL BORROW
A. WSDOT Standard Specifications Section 9-03.14(1) “GRAVEL BORROW”,
2.07 SOIL STABILIZATION FABRIC

A. Where directed by the Engineer, the Contractor shall place a geotextile fabric over the existing
subgrade with a minimum of a twenty-four (24) inch overlap.

B. B. The geotextile fabric shall be a non-woven polypropylene fabric. The fiber filaments shall be
continuous filaments and shall be bonded by the needle punching bonding method.

C. C. All rolls of material delivered to the site shall be properly packaged per the manufacturer's
recommendation.

PART 3 - EXECUTION
3.01 GENERAL

A. Excavation: Naturally occurring soil, sand, gravel, clays, or mixtures of the above, required to
be moved or removed for the construction of roadways, parking areas, and associated work.

1.  Move excavation material with the use of mechanical equipment, such as shovels, loaders,
bulldozers, graders, rippers, etc., that does not require drilling and blasting or drilling and
line breaking.

Do not excavate by sluicing method.

In general, remove excavation in horizontal layers in such a way that the resulting material
will be a reasonable blend of the naturally occurring materials.

4. All excavated material may be stockpiled on plastic sheeting beside the trench as it is
removed and may, if characterized as suitable and meets the requirements of Paragraph
2.03, be used as backfill from this position or wasted offsite.

B. Filling: Place material used for the construction of fill or backfill in horizontal layers upon soil
which has been stabilized or otherwise approved by the Engineer for fill or backfill construction.

3.02 EXPORT MATERIAL

A. Material to be exported from the site must be stockpiled and characterized prior to offsite
disposal. The Contractor will stockpile material at a location onsite as directed by the Engineer.
Stockpiled material shall be placed onto plastic sheeting, covered and anchored to prevent rain
water from contacting material. Refer to Paragraph 3.04 for characterization and disposal
requirements. Contractor shall base their bid on the assumption that excavated material is not
regulated.
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3.03 CONTAMINATED/HAZARDOUS SOILS AND GROUNDWATER

A. Contractor shall monitor soils and groundwater by instructing workers in observing and
reporting questionable materials, odors, oily sheen or color on soils and water, and oily or
chemical odors. If unexpected hazardous or contaminated materials are encountered,
Contractor shall stop work in that area immediately and notify the Port.

3.04 EXCAVATED MATERIAL CHARACTERIZATION AND DISPOSAL
A. Segregate and stockpile material for Port examination, identification, and testing.
1. Notify the Port when materials are ready for testing.
2. Contractor will allow 21 days for characterization of stockpiled materials
3. Port of Tacoma will pay for and conduct testing of excavated materials.
4

Port of Tacoma will be responsible for identifying whether material is regulated or non-
regulated solid waste under this contract.

B. Under this contract, material will be considered non-regulated solid waste if Port assessments
indicate that concentrations of potential contaminants are equal to or below concentrations
identified in WAC 173-340-900 Table 745-1 (Method A Soil Cleanup Levels for Industrial
Properties) and if material is not designated as dangerous waste per WAC 173-303. The Port
may base its identification of regulated or non-regulated material on one, several, or all of the
parameters listed in WAC 173-340-900 Table 745-1 and WAC 173-303 (Dangerous Waste
Regulations), at its own discretion, based on professional judgment with respect to indicators of
suspicious material in the field and Port knowledge of the source of the suspicious material.

1. Further management, handling, and disposal of material identified by the Port to be non-
regulated shall be the responsibility of the Contractor. Contractor shall be responsible for
the performance and cost of any additional characterization of clean material that may be
required for Contractor's choice of disposal locations.

2. Further management of regulated material through loading of the material into transport
equipment/vehicles will be the responsibility of the Contractor at no additional cost to the
Port. The Contractor will arrange for the appropriate transport and disposal of regulated
material.

C. Clean excess soils generated during site activities may be used for backfill and other fills
associated with the work, as approved by the Engineer.

3.05 IMPORT MATERIAL CHARACTERIZATION TESTING, REPORTING, AND CERTIFICATION
A. Provide characterization and testing as described below for all off-site borrow materials.

B. The Contractor is responsible for all testing costs associated with characterization of off-site
borrow materials.

C. Provide the following information with each sample submitted:

1. Material Source

2. Proposed On-site Use
3. Sampling dates
4. Chain of custody
5. Sampling locations
Project No. Various 310000-4
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6.

Contractor's certification that the samples submitted are representative of the materials
that shall be reused at the site.

D. Characterization Testing shall include:

1.

N o o bk~ wbd

8.

Grain Size Distribution (ASTM D 422)

Maximum Dry Density (ASTM D1557)

Weight per unit volume of uncompacted material (ASTM C 29)
Priority Pollutant Metals (EPA SW 846 6010/6020/ 7041)
Volatile Organic Compounds (EPA SW 846 8260)
Semi-volatile Organic Compounds (EPA SW 846 8270)

PCBs and Pesticides (EPA SW 846 8080)

Petroleum Hydrocarbons (NWTPH-HCID)

3.06 COMPACTION

A. Perform compaction with approved compaction equipment suited to the soil and the area being
compacted.

B. Moisten or aerate material as necessary to provide the moisture content that will readily
facilitate obtaining the specified compaction with the equipment used.

C. Uniformly compact each lift of material placed to the density indicated for the specific material
and use set forth in these Specifications. The percent of density required is in relation to the
maximum density obtainable at optimum moisture content (Compaction Control Density) as
determined in paragraph 3.07 “Compaction Control Tests.”

3.07 COMPACTION CONTROL TESTS

A. Perform laboratory and field tests in accordance with the applicable provisions of these
Specifications.

1.

Compaction control density shall be the maximum density at optimum moisture content as
determined by ASTM D-1557, Standard Methods for Moisture-Density Relationships of Soil
and Soil Aggregates, Methods B, C or D as applicable.

Perform field tests to determine in-place compliance with required densities as specified
and performed in accordance with ASTM D1556, D2167, or D6938.

3.08 GRADING AND LEVELING

A. Grade the finished profiles of the construction areas within a tolerance of 0.05 foot plus or
minus in 10 feet, ready for gravel base (wherever pavement is to be furnished).

3.09 PREPARATION FOR BASE COURSE OR GRAVEL SURFACING

A. Preparation of Subgrade: Immediately prior to placement of surfacing materials, clean the
entire width of the area of all debris and dispose of as directed by the Engineer. All depressions
or ruts which contain storm water shall be drained.

1.

Shape the entire subgrade to a smooth uniform surface, true to line, grade, and cross
section as staked by the Engineer.

2. Compact the material for a depth of six-inches below the subgrade to 95% of the maximum
dry density as determined by compaction tests ASTM Designation D1557.
Project No. Various 310000-5
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3. If soft or spongy material underlying the upper six inches of the area being prepared
precludes satisfactory compaction of the upper six inches, loosen, aerate, or excavate,
replace and compact to the required density as directed by the Engineer.

4. Remove and dispose of excess material which cannot be disposed of by normal drifting to
low spots during blading and shaping operations or by placing in subgrade areas deficient
in materials or by wasting, all as directed by the Engineer.

5. Bring subgrade areas deficient in materials to grade by importing suitable materials from
other subgrade areas or other sources as directed by the Engineer. Where embankment is
required between existing grade and bottom of pavement gravel base, place material that
meets the requirements described in WSDOT Specification Section 9-03.14(1) for gravel
borrow. Place and compact earth embankment in conformance with WSDOT Specification
2-03.3(14) for embankment construction.

6. Water materials added to subgrade areas deficient in materials and compact as necessary
to yield a true finished subgrade as described above.

7. Once itis prepared, maintain the subgrade for surfacing in the finished condition until the
first course of surfacing has been placed.

B. Finishing Subgrades: Before any paving material is placed, bring the subgrade to the proper
line, grade and cross section and maintain until the base course and paving is placed, except
that extra depth of subgrade for increased thickness of the pavement, for pavement anchors, for
pavement headers, and for increased thickness at the edges of the pavement may be removed
just before the pavement is placed.

1.  Compact the subgrade for pavement to 95% of maximum dry density as defined for
Compaction Control Density, Article "Compaction Control Tests" these Specifications, to a
minimum depth of six inches and to a width that will accommodate the paving equipment.

C. Subgrade Protection: Take all precautions necessary to protect the subgrade from damage;
hauling over the finished subgrade shall be limited to that which is essential for construction
purposes.

1. Equipment used for hauling over the prepared subgrade which, in the opinion of the
Engineer, is causing undue damage to the prepared subgrade or to the underlying
materials, shall be removed from the work at the request of the Engineer.

2. Repair at the Contractor's expense all cuts, ruts and breaks in the surface of the subgrade
prior to placing surfacing, treated base, or paving materials.

3. Protect the prepared subgrade from both the Contractor's traffic and public traffic and
maintain the subgrade by blading and rolling as frequently as may be necessary to
preserve the subgrade in a completely satisfactory condition.

END OF SECTION
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PART 1 - GENERAL

1.01 SCOPE

A. The work covered by this Section includes the furnishing of all labor, materials, equipment and
necessary services to construct asphalt pavements to the sections and at the locations as
specified in this Section and as indicated on the Contract Drawings.

B. The materials specified herein are intended primarily for use in repairing large areas.
1.02 RELATED SECTIONS

A. Section 01 33 00 - Submittal Procedures

B. Section 01 45 00 - Quality Control

C. Section 31 00 00 - Earthwork
1.03 REFERENCES

A. The publications listed below form a part of this specification to the extent referenced. The
publications are referred to in the text by the basic designation only.

B. Unless otherwise indicated, the most recent edition of the publication, including any revisions,
shall be used.

C. American Association of State Highway and Transportation Officials (AASHTO)

1.

oD

® N o o

10.
11.

12.

13.
14.

15.

AASHTO M 17 — (2011) Mineral Filler for Bituminous Paving Mixtures
AASHTO M 320 — (2010) Performance-Graded Asphalt Binder
AASHTO M 323 - (2013) Superpave Volumetric Mix Design

AASHTO T 11 - (2005; R2009) Materials Finer Than 75 [lm (No. 200) Sieve in Mineral
Aggregates by Washing

AASHTO T 27 - (2011) Sieve Analysis of Fine and Coarse Aggregates
AASHTO T 89 - (2013) Determining the Liquid Limit of Soils
AASHTO T 90 - (2000; R2008) Determining the Plastic Limit and Plasticity Index of Soils

AASHTO T 96 - (2002; R2010) Resistance to Degradation of Small-Size Coarse
Aggregate and Impact in the Los Angeles Machine

AASHTO T 104 - (1999; R2011) Soundness of Aggregate by Use of Sodium Sulfate or
Magnesium Sulfate

AASHTO T 112 - (2000; R2012) Clay Lumps and Friable Particles in Aggregate

AASHTO T164 - (2011) Quantitative Extraction of Asphalt Binder from Hot Mix Asphalt
(HMA)

AASHTO T 176 - (2008) Plastic Fines in Graded Aggregates and Soils by Use of the Sand
Equivalent Test

AASHTO T 304 - (2011) Uncompacted Void Content of Fine Aggregate

AASHTO T308 - (2010) Determining the Asphalt Binder Content of Hot Mix Asphalt (HMA)
by the Ignition Method

AASHTO T 312 - (2012) Preparing and Determining the Density of Hot Mix Asphalt (HMA)
Specimens by Means of the Superpave Gyratory Compactor

Project No. Various 321216 -1
Contract No. 071670



DIVISION 32 - Exterior Improvements
SECTION 32 12 16 - Asphalt Paving (Greater than 300TN)

16. AASHTO T 335 - (2009) Determining the Percentage of Fracture in Coarse Aggregate
D. American Society for Testing and Materials (ASTM)
1. ASTM D75 - (2009) Sampling Aggregates

2. ASTM D4791 - (2010) Flat Particles, Elongated Particles, or Flat and Elongated Particles
in Coarse Aggregate

E. Washington State Department of Transportation (WSDOT)

1. Construction Manual, M 41-01; Current edition.

2. Standard Specifications for Road, Bridge and Municipal Construction, M 41-10; Current
edition.

3. Materials Manual, M 46-01; Current edition.

1.04 SUBMITTALS

A. A separate job mix formula for each proposed mix design shall be submitted in writing by the
Contractor upon execution of the task order. Submittals shall represent all submittal elements
specified herein and shall include as a minimum:

1. Mix designation/identification number.

2. Plant where mix will be produced.

3. Performance Graded Binder Certified Test Reports
a. Source location and type of binder.

b. Certificate of Compliance, including date and signature of the supplier, regarding
conformance with AASHTO M 320, Table 1.

c. Temperature-viscosity relationship of the asphalt cement.
d. Minimum mixing temperature (degrees F).
e. Minimum compaction temperature (degrees F).
4. Coarse Aggregate Certified Test Reports:
Source location and type of aggregate.

Angularity.

a
b
c. Bulk specific gravity.
d. Flat and elongated particles.
e. Soundness.
f. LA Abrasion.
5. Fine Aggregate Certified Test Reports:
a. Source location and type of aggregate.
b. Bulk specific gravity.
c. Liquid limit.
d. Plasticity index.
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e. Percent natural sand (if used).

f. Sand equivalent.

g. Uncompacted void content.

Recycled Asphalt Pavement Test Reports (if used)

Anti-strip agent:

a. Certification.

b. Amount used.
8. Percentage and grade of performance graded asphalt binder.
9. Proportions and percentage of each aggregate stockpile.
10. Temperature of mix when discharged from the mixer.

11. Plot of the blended aggregate gradation and gradation control points on the Federal
Highway Administration (FHWA) 0.45 power gradation curve.

12. Maximum specific gravity at the target binder content.
13. Gyratory compaction curve for Nmax.

14. Bulk specific gravity at Ndesign gyrations.

15. Air void content at Ninitial, Ndesign, and Nmax gyrations.
16. Voids in mineral aggregate at Ndesign gyrations.

17. Voids filled with asphalt at Ndesign gyrations.

18. Graphical plots of air voids, voids in the mineral aggregate, voids filled with asphalt, fines
to effective binder content ratio, and unit weight verses asphalt content. Plots shall
indicate values at —0.5 percent design asphalt content, design asphalt content, and +0.5
percent design asphalt content.

19. Tensile strength ratio (TSR), strength of conditioned samples, and worksheets.

B. The certification(s) shall show the appropriate AASHTO/ASTM test(s) for each material, test
results, and a statement that the material meets the specification requirement.

C. Ifrequested by the Engineer, submit samples for each type aggregate to be used and from
each source with proper identification as to source, type of aggregate and contract number.
Take all samples in accordance with requirements of ASTM D75 and D242. Submit in clean,
sturdy bags and in the following amounts for each sample when requested:

MATERIAL SAMPLE SIZE
Coarse Aggregate 25 Ibs.
Fine Aggregate 25 Ibs.
Reclaimed Asphalt Pavement 25 Ibs.
Mineral Filler 5 Ibs.

D. The job mix formula for each mixture shall be in effect until modified in writing by the Engineer.
Should a change in mix or sources of materials be made, a new job mix formula must be tested
and resubmitted for approved by the Engineer before the new mix is used.

E. Working Drawings: For each paving area, provide working drawings to show the following
information:
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F.

1. Direction of paving.
2. Lane widths.
3. Thickness of each lift.

Submit smoothness measurements and surface grade survey results to the Engineer prior to
application for payment.

1.05 CONTRACTOR QUALITY CONTROL

A

The Contractor shall be responsible for developing the asphalt mix designs specified herein.
The mix designs shall be developed and/or certified by a laboratory accredited by AASHTO
under the AASHTO Materials Reference Laboratory (AMRL) program.

Quality Control Testing: The Contractor shall conduct any and all quality control (QC) testing
that he deems necessary to properly control the quality, consistency, and uniformity of the
asphalt concrete mix being produced. No minimum number of quality control tests is required
for this Contract.

If the Contractor chooses to conduct quality control tests, the information and data determined
through that testing shall be made available for inspection by the Engineer. In no case,
however, shall the Contractor’s quality control test data be used by the Engineer for acceptance
or payment purposes.

Surface Grades: Grades shall conform to the tolerance requirements specified herein, except
where closer tolerance is required for the proper functioning of appurtenant structures and
drainage as determined by the Engineer.

1.06 QUALITY ASSURANCE

A

D.

The Port will provide inspection services to the satisfaction of the Engineer. Sampling and
testing for compliance shall be in accordance with the applicable reference standards using
certified technicians and accredited independent testing laboratories.

Sampling and testing for compliance with the Contract provisions shall be in accordance with
Section 01 33 00 - Submittal Procedures and Section 01 45 00 - Quality Control.

The Contractor may obtain copies of results of tests performed by the Port from the office of the
Port, at no cost. Tests conducted for the sole benefit of the Contractor, shall be at the
Contractor's expense.

Unless otherwise referenced or modified herein, quality control and quality standards for this
section shall be as specified in the WSDOT Standard Specifications.

1.07 JOB CONDITIONS

A. Environmental Requirements:

1. Weather limitations shall be in accordance WSDOT Standard Specifications Section
5-04.3(16), as modified herein.

2. In case of sudden rain, the Engineer may permit placing of mixture then in transport from
the plant provided that the surface upon which the mix is being placed is free from pools of
water. In addition, the laydown temperatures must conform to the above requirements.

Such permission, however, shall not be interpreted as a waiver of any of the quality
requirements.
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B. New and existing manholes, catch basins, and utility vault covers shall be adjusted to conform
to the new pavement grades. Paving shall be finished Vz-inch to “z-inch higher than adjacent
structures, unless otherwise shown or specified.

C. Existing Underground Utilities: The Contractor shall locate existing underground utilities in the
area of the work. Those utilities which are to remain shall be adequately protected from
damage.

D. All permanent utilities shall be installed prior to final paving. All utility trenches shall be patched
with asphalt pavement as shown on the Contract Drawings.

E. Dust Control: The Contractor shall be responsible for dust control at the site. As a minimum, a
water truck and vacuum truck shall be used on site for dust control when required by the
Engineer.

PART 2 - PRODUCTS
2.01 PERFORMANCE GRADED ASPHALT BINDER (PGAB)

A. Asphalt shall conform to the requirements of AASTHO M 320 and the elastic recovery
requirements of WSDOT Standard Specification Section 9-02.1(4) for the Performance Grade
specified herein.

2.02 AGGREGATE

A. Coarse Aggregate — Coarse aggregate shall conform to WSDOT Standard Specification
Section 9-03.8 and AASHTO M 323, as modified below:

Test Specification
Flat and Elongated Particles
(ASTM D 4791, using a ratio of 5:1, 8%, maximum
maximum to minimum dimension)
Coarse Aggregate Angularity 90% with 2 or more fractured faces
(AASHTO T 335) 95% with 1 or more fractured faces

LA Abrasion Wear
(AASHTO T 96, 500 revolutions)
Sodium Sulfate Soundness Loss

(AASHTO T 104, 5 cycles)

B. Fine Aggregate - Fine aggregate shall consist of clean, sound, durable, angular shaped
particles produced by crushing stone or gravel that meets the requirements for wear and
soundness specified for coarse aggregate. Natural (hon-manufactured) siliceous sand may be
used to obtain the gradation of the aggregate blend or to improve the workability of the mix.
The amount of sand to be added will be adjusted to produce mixtures conforming to
requirements of this Specification. The aggregate particles shall be free from coatings of clay,
silt, or other objectionable matter and shall contain no clay balls. Fine aggregate shall conform
to WSDOT Standard Specification Section 9-03.8 and AASHTO M 323, as modified below:

Test Specification

Sand Equivalent
(AASHTO T 176)
Uncompacted Void Content
(AASHTO T 304, Method A)
Plasticity Index
(AASHTO T 90)

30%, maximum

13%, maximum

45%, minimum
44%, minimum

Non-plastic
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Liquid Limit
(AASHTO T 89)
Deleterious Materials
(AASHTO T 112)

C. Mineral filler, when used, shall conform to the requirements of AASHTO M 17.
D. Recycled Asphalt Pavement (RAP)

1. RAP, if used, shall conform to the requirements of WSDOT Standard Specification Section
9-03.8(3)B, 9-03.21(1) 9-03.21(1)A, as modified herein.

2. The maximum proportion of RAP permitted within each mix shall not exceed 20 percent.

25, maximum

2%, maximum

RAP shall have 100 percent passing the 2-inch sieve, 95 percent passing the 1 inch sieve,
and shall be a mixture of only coarse aggregate, fine aggregate, and asphalt cement, free
of solvents and other contaminating materials.

4. When RAP is used in a mixture, the RAP aggregate shall be extracted from the RAP using
a solvent extraction (AASHTO T164) or ignition oven (AASHTO T308). The RAP
aggregate shall be included in determinations of gradation, coarse aggregate angularity,
fine aggregate angularity, and flat-and-elongated requirements. The sand equivalent
requirements shall be waived for the RAP aggregates but shall apply to the remainder of
the aggregate blend.

5. Documentation of RAP stockpile quality and traceability shall be submitted to the Engineer
for approval prior to use.

E. Aggregate Gradation

1. Each gradation contains maximum and minimum control points. Job mix formula
gradations must fall within control points for the specified nominal aggregate size. The
combined aggregate shall conform to the gradation requirements shown below when
tested in accordance with AASHTO T11 and T27. Design gradation requirements are as

follows:
Design Aggregate Gradation Control Points
Sieve Class 1/2-inch
Size (Percent Passing)
1-1/2” -
17 -
3/4" 100
1/2" 90-100
3/8” 75-90
No. 4 46-66
No. 8 -
No. 10 30-42
No. 40 11-24
No. 200 3.0-7.0

2. Aggregates shall be provided in sufficient sizes to produce a uniform mixture. The
Contractor shall indicate on the proposed job-mix formula the separate size designations of
aggregate to be used.
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3. Itis recommended that the Bailey Method of gradation evaluation be used to evaluate the
packing of aggregate particles and constructability of the blended aggregate mix. If
segregation or non-uniformity is evident in the finished pavement, the Engineer reserves
the right to require the Contractor to discontinue the use of crusher run or aggregate
blends and to furnish separate sizes of open graded aggregate material.

2.03 HOT MIX ASPHALT (HMA) MIX DESIGN
A. Mix design shall be prepared in accordance with WSDOT SOP 732 as modified herein.
B. Asphalt Binder: PG 70-22.
C. Aggregate Gradation: Class 1/2”.
D

Gyration levels for mix preparation shall conform to the following:

Mix Designation Ninitial Ndesign Nmax
Class 1/2" 8 100 160
E. The target air voids (Va) of the mix design at the design number of gyrations shall be as follows:
Mix Designation Air Voids
(Percent)
Class 1/2" 4

F. The voids filled with asphalt (VFA) at the target air void level shall be as follows:
Voids Filled with Asphalt
(Percent)

Class 1/2" Wearing Course 65-75

Mix Designation

G. The voids in mineral aggregate (VMA) of the HMA design shall be as follows:
Voids in Mineral Aggregate

Mix Designation (Percent)
Minimum Maximum
Class 1/2" 14.0 16.0

H. The HMA design when compacted in accordance with AASHTO T 312, shall meet the density
specified below at the initial, design, and maximum compaction levels.

Compaction Level Required Density
(Number of Gyrations) (% of Theoretical Maximum Specific Gravity)
Nini %Gmm =< 89
Ndes %Gmm = 96
Nmax %Gmm =< 98

I.  The dust to binder ratio of the blended mix shall be between 0.6 and 1.6.

J. Compacted mix design shall have a tensile strength ratio (TSR) greater than or equal to 85
percent when tested in accordance with WSDOT Test Method T718, including the optional
freeze-thaw cycle. In addition, the mixture shall have a minimum wet tensile strength of 80
pounds per square inch (psi). In the event the mix design does not meet the tensile strength
requirements the Contractor shall increase the approved anti-stripping agent dosage or take
other corrective action to satisfy the specification.

2.04 HEAT-STABLE ANTI-STRIPPING ADDITIVE

A. Mix designs shall include a minimum of 0.1 percent by weight of binder, anti-stripping additive
conforming to the requirements of WSDOT Standard Specification Section 9-02.4.
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2.05 TACK COAT

A

Unless otherwise approved by the Engineer, the tack coat shall be CSS-1, CSS-1h, or STE-1
emulsified asphalt conforming to WSDOT Standard Specification Section 9-02.1(6). The CSS-1
and CSS-1h emulsified asphalt may be diluted with water at a rate not to exceed one part water
to one part emulsified asphalt. The tack coat shall not exceed the maximum temperature
recommended by the emulsified asphalt manufacturer.

2.06 JOINT AND CRACK SEALANT

A

Sealant material shall conform to the requirements of WSDOT Standard Specification Section
9-04.10.

PART 3 - EXECUTION
3.01 CONSTRUCTION METHODS

A. Asphalt Mixing Plant — Asphalt shall be produced at a plant approved by the WSDOT. Plants
shall conform to WSDOT Standard Specifications Section 5-04.3(1).
B. Hauling Equipment:

1. Hauling equipment shall conform to WSDOT Standard Specifications Section 5-04.3(2), as
modified herein.

2. Trucks shall be equipped with tarps, in good condition without holes, which can be tied
down over the sides and ends of the truck beds during periods of inclement weather to
prevent rain from entering the truck bed and coming in contact with the asphalt concrete
mix.

3. Trucks shall be loaded using a multiple-drop method (front then back the middle) to
minimize truck to truck segregation.

C. Paving Equipment — Asphalt pavers shall conform to WSDOT Standard Specifications Section
5-04.3(3).

D. Compaction Equipment — Rollers shall conform to WSDOT Standard Specifications Section
5-04.3(4).

E. Preparation of the Asphalt Binder Material (asphalt cement):

1. The binder shall be stored within the temperature range specified by the supplier of the
binder for the grade of asphalt cement being used. Different grades of asphalt binder shall
be stored separately and not mixed together at any time.

2. The binder shall be heated in a manner that will avoid local overheating and provide a
continuous supply of the bituminous material to the mixer at a uniform temperature.

3. The temperature of the binder delivered to the mixer shall be sufficient to provide a suitable
viscosity for adequate coating of the aggregate particles, but shall not exceed 350 degrees
F unless otherwise required by the asphalt binder manufacturer.

F. Preparation of the Aggregates:

1. The aggregate for the mixture shall be heated and dried prior to introduction into the mixer.
The maximum temperature and rate of heating shall be such that no damage occurs to the
aggregates.
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2.

The aggregate temperature shall not be lower than is required to obtain complete coating
and uniform distribution of the aggregate particles and to provide a mixture of satisfactory
workability.

G. Preparation of Bituminous Mixture:

1.

Mixing shall conform to WSDOT Standard Specifications Section 5-04.3(8), as modified
herein.

The aggregates and the bituminous material shall be properly proportioned and introduced
into the mixer in the amount specified by the job mix formula.

Job mix formula production tolerances shall conform to WSDOT Standard Specifications

Section 9-03.8(7), except the tolerance limits for aggregate shall not exceed the limits of
the control points specified herein.

The moisture content of all bituminous mix upon discharge shall not exceed one (1)
percent.

H. Preparation of the Underlying Surface:

1.

Preparation shall conform to WSDOT Standard Specifications Sections 5-04.3(5),
5-04.3(5)A, 5-04.3(5)B, 5-04.3(5)C, 5-04.3(5)D, and 5-04.3(5)E, as modified herein.

Asphalt materials shall not be placed until the underlying course has been tested by the
Port’'s Representative and accepted by the Engineer.

Immediately before placing asphalt materials, clean all underlying pavement surfaces and
previous courses of all loose and foreign material by sweeping with hand brooms, power
sweepers or blowers as directed by the Port’'s Representative or Engineer.

Tack Coat:

a. Tack coat shall be applied in accordance with WSDOT Standard Specifications
Section 5-04.3(5)A, as modified herein. The Port inspector shall verify that the tack
coat has been properly placed prior to constructing subsequent pavement lifts. Refer
to the applicable sections in Chapter 5 of the WSDOT Construction Manual for
guidance on tack coat application and inspection.

b. Apply tack coat only when the underlying surface is dry, and the ambient temperature
meets the requirements for the pavement course being placed.

c. Residual asphalt coating shall be 0.03 to 0.05 gallons per square yard on newly placed
asphalt surfaces

d. Residual asphalt coating shall be 0.06 to 0.08 gallons per square yard on existing or
milled asphalt surfaces.

Manholes, valve boxes, inlets, and other appurtenances within the area to be paved shall
be adjusted to grade as shown on the Contract Drawings. Permanent curbs, gutters, and
other supports shall be constructed and backfilled prior to placing asphalt. All contact
surfaces shall be coated with tack coat.

I.  Transporting, Placing, and Finishing:

1.

The asphalt concrete mixture shall be transported from the mixing plant to the site in
vehicles conforming to the requirements specified herein.
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2. Hauling over freshly placed material shall be not permitted until the material has been
compacted, as specified, and allowed to cool to atmospheric temperature.

3. Placing and finishing of the asphalt mixture shall be in accordance with WSDOT Standard
Specifications Section 5-04.3(9), as modified herein.

4. The nominal compacted depth of any layer of any course shall not exceed five (5) times
the nominal maximum aggregate size of the asphalt mix.

5. The hot mix asphalt mixture shall not be placed upon a wet surface or when the surface
temperature of the underlying course is less than that specified below. The temperature
requirements may be waived by the Engineer, if requested; however, all other
requirements including compaction shall be met.

Lift Thickness, T Minimum Base Temperature
(inches) (degrees F)
T>3 40
2<T<3 45
T<2 55

6. The initial placement of the asphalt concrete mixture shall occur at a temperature suitable
for obtaining density, surface smoothness, and other specified requirements but not less
than 250 degrees F, unless approved by the Engineer.

7. Upon arrival, the mixture shall be placed to the full width of the paving lane. It shall be
struck off in a uniform layer of such depth that, when the mix is properly compacted, shall
have the required thickness and conform to the grade and contour indicated. The speed of
the paver shall be regulated to eliminate pulling and tearing of the bituminous mat. Unless
otherwise permitted, placement of the mixtures shall begin along the centerline of a
crowned section or on the high side or areas with a one-way slope. The mixture shall be
placed in consecutive adjacent strips having a minimum width of 10-feet except where
edge lanes require less width to complete the area.

8. Compaction of the asphalt mixture shall be in accordance with WSDOT Standard
Specifications Section 5-04.3(10), as modified herein.

a. For density determination, each day’s production will be treated as a lot. A minimum
of ten sublots will be tested each day; 15 if production tonnage is expected to exceed
600 tons for that day. In no case shall the sublot size for density determination exceed
40 tons. Random test locations will be determined according to WSDOT Test Method
T 716.

b. In-place density shall be a minimum of 93% of the reference theoretical maximum
density as determined by WSDOT FOP for WAQTC TM 8. Evidence of gauge
calibration to cores, required in the test method, shall be provided for the approved
job-mix being placed at a similar thickness or the gauge will be calibrated as described
in the test method.

c. Determine reference theoretical maximum density as the moving average of the most
recent five determinations for the lot of asphalt concrete being placed according to
WSDOT Materials Manual Standard Operating Procedure 729.

d. Engineer may evaluate cyclic density as described in WSDOT Standard Specifications
Section 5-04.3(10)B2 to assess segregation.

9. Joints:
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The longitudinal joint in one course shall offset the longitudinal joint in the course
immediately below by at least 6-inches; however, the joint in the surface course shall
be at the centerline of the pavement if that pavement is to be used by normal car or
truck traffic.

Longitudinal joint density shall be assessed once per sublot in accordance with
WSDOT SOP 735. Low density is defined as less than 91 percent of reference
maximum density. When placing a single paver width patch, consecutive density tests
will be taken on alternating sides of the patch.

Transverse joints in one course shall be offset by at least 10-feet longitudinally from
transverse joints in the previous course. Transverse joints in adjacent lanes shall be
offset a minimum of 10-feet.

10. On areas where irregularities or unavoidable obstacles make the use of mechanical
spreading and finishing equipment impractical, the mixture may be spread and raked by
hand tools.

3.02 JOINT SEALANT

A. Apply joint sealant to the edges of new paving joints, catch basins, manholes, at the meet lines
to concrete structures and as directed by the Engineer.

3.03 SURFACE SMOOTHNESS

A. The com

pleted surface of the wearing course shall conform to the smoothness tolerance

requirements of WSDOT Standard Specifications Section 5-04.3(13).

END OF SECTION
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DIVISION 32 - Exterior Improvements
SECTION 32 12 16.01 - Asphalt Paving (LOTS LESS THAN 300TN)

PART 1 - GENERAL
1.01 SCOPE

A. The work covered by this Section includes the furnishing of all labor, materials, equipment and
necessary services to construct asphalt pavements to the sections and at the locations as
specified in this Section and as indicated on the Contract Drawings.

B. The materials specified herein are intended primarily for use in repairing small areas and
performing emergency repairs under inclement weather conditions.

1.02 RELATED SECTIONS
A. Section 01 33 00 - Submittal Procedures
B. Section 01 45 00 - Quality Control
C. Section 31 00 00 - Earthwork

1.03 REFERENCES

A. The publications listed below form a part of this specification to the extent referenced. The
publications are referred to in the text by the basic designation only.

B. Unless otherwise indicated, the most recent edition of the publication, including any revisions,
shall be used.

C. American Association of State Highway and Transportation Officials (AASHTO)
1. AASHTO M 17 — (2011) Mineral Filler for Bituminous Paving Mixtures
2. AASHTO M 320 — (2010) Performance-Graded Asphalt Binder

3. AASHTO T 11 - (2005; R2009) Materials Finer Than 75 (im (No. 200) Sieve in Mineral
Aggregates by Washing

AASHTO T 27 - (2011) Sieve Analysis of Fine and Coarse Aggregates
AASHTO T 89 - (2013) Determining the Liquid Limit of Soils
AASHTO T 90 - (2000; R2008) Determining the Plastic Limit and Plasticity Index of Soils

AASHTO T 96 - (2002; R2010) Resistance to Degradation of Small-Size Coarse
Aggregate and Impact in the Los Angeles Machine

8. AASHTO T 104 - (1999; R2011) Soundness of Aggregate by Use of Sodium Sulfate or
Magnesium Sulfate

9. AASHTO T 112 - (2000; R2012) Clay Lumps and Friable Particles in Aggregate

10. AASHTO T164 - (2011) Quantitative Extraction of Asphalt Binder from Hot Mix Asphalt
(HMA)

11. AASHTO T 176 - (2008) Plastic Fines in Graded Aggregates and Soils by Use of the Sand
Equivalent Test

12. AASHTO T 283 - (2007; R2011) Resistance of Compacted Hot-Mix Asphalt (HMA)
Mixtures to Moisture-Induced Damage

13. AASHTO T 304 - (2011) Uncompacted Void Content of Fine Aggregate

14. AASHTO T308 - (2010) Determining the Asphalt Binder Content of Hot Mix Asphalt (HMA)
by the Ignition Method

N o o b
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15. AASHTO T 335 - (2009) Determining the Percentage of Fracture in Coarse Aggregate
D. American Society for Testing and Materials (ASTM)

1. ASTM D75 - (2009) Sampling Aggregates

2. ASTM D242 - (2009) Mineral Filler for Bituminous Paving Mixtures

3. ASTM D4791 - (2010) Flat Particles, Elongated Particles, or Flat and Elongated Particles
in Coarse Aggregate

E. Washington State Department of Transportation (WSDOT)

1. Construction Manual, M 41-01; Current edition.

2. Standard Specifications for Road, Bridge and Municipal Construction, M 41-10; Current
edition.

3. Materials Manual, M 46-01; Current edition.
1.04 SUBMITTALS

A. A separate job mix formula for each proposed mix design shall be submitted in writing by the
Contractor upon execution of the task order. Submittals shall represent all submittal elements
specified herein and shall include as a minimum:

1. Mix designation/identification number.

2. Plant where mix will be produced.

3. Performance Graded Binder Certified Test Reports
a. Source location and type of binder.

b. Certificate of Compliance, including date and signature of the supplier, regarding
conformance with AASHTO M 320, Table 1.

c. Temperature-viscosity relationship of the asphalt cement.

d. Minimum mixing temperature (degrees F).

e. Minimum compaction temperature (degrees F).
4. Coarse Aggregate Certified Test Reports:

a. Source location and type of aggregate.

b. Angularity.

c. Bulk specific gravity.

d. Flat and elongated particles.

e. Soundness.

f. LA Abrasion.
5. Fine Aggregate Certified Test Reports:

a. Source location and type of aggregate.

b. Bulk specific gravity.

c. Liquid limit.
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d. Plasticity index.

e. Percent natural sand (if used).

f. Sand equivalent.

g. Uncompacted void content.
6. Anti-strip agent:

a. Certification.

b. Amount used.
7. Recycled Asphalt Pavement Test Reports (if used)
8. Percentage and grade of performance graded asphalt binder.
9. Proportions and percentage of each aggregate stockpile.
10. Temperature of mix when discharged from the mixer.

11. Plot of the blended aggregate gradation and gradation control points on the Federal
Highway Administration (FHWA) 0.45 power gradation curve.

12. Maximum specific gravity at the target binder content.
13. Air void content at the target binder content.

14. Graphical plots of air voids, voids in the mineral aggregate, voids filled with asphalt, fines
to effective binder content ratio, and unit weight verses asphalt content. Plots shall
indicate values at —0.5 percent design asphalt content, design asphalt content, and +0.5
percent design asphalt content.

15. Tensile strength ratio (TSR), strength of conditioned samples, and worksheets.

B. The certification(s) shall show the appropriate AASHTO/ASTM test(s) for each material, test
results, and a statement that the material meets the specification requirement.

C. Ifrequested by the Engineer, submit samples for each type aggregate to be used and from
each source with proper identification as to source, type of aggregate and contract number.
Take all samples in accordance with requirements of ASTM D75 and D242. Submit in clean,
sturdy bags and in the following amounts for each sample when requested:

MATERIAL SAMPLE SIZE
Coarse Aggregate 25 Ibs.
Fine Aggregate 25 Ibs.
Reclaimed Asphalt Pavement 25 Ibs.
Mineral Filler 5 Ibs.

D. The job mix formula for each mixture shall be in effect until modified in writing by the Engineer.
Should a change in mix or sources of materials be made, a new job mix formula must be tested
and resubmitted for approved by the Engineer before the new mix is used.

E. Working Drawings: For each paving area, provide working drawings to show the following
information:

1. Direction of paving.
2. Lane widths.
3. Thickness of each lift.
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F.

Submit smoothness measurements and surface grade survey results to the Engineer prior to
application for payment.

1.05 CONTRACTOR QUALITY CONTROL

A.

The Contractor shall be responsible for developing the asphalt mix designs specified herein.
The mix designs shall be developed and/or certified by a laboratory accredited by AASHTO
under the AASHTO Materials Reference Laboratory (AMRL) program.

Quality Control Testing: The Contractor shall conduct any and all quality control (QC) testing
that he deems necessary to properly control the quality, consistency, and uniformity of the
asphalt concrete mix being produced. No minimum number of quality control tests is required
for this Contract.

If the Contractor chooses to conduct quality control tests, the information and data determined
through that testing shall be made available for inspection by the Engineer. In no case,
however, shall the Contractor’s quality control test data be used by the Engineer for acceptance
or payment purposes.

Surface Grades: Grades shall conform to the tolerance requirements specified herein, except
where closer tolerance is required for the proper functioning of appurtenant structures and
drainage as determined by the Engineer.

1.06 QUALITY ASSURANCE

A

D.

The Port will provide inspection services to the satisfaction of the Engineer. Sampling and
testing for compliance shall be in accordance with the applicable reference standards using
certified technicians and accredited independent testing laboratories.

Sampling and testing for compliance with the Contract provisions shall be in accordance with
Section 01 33 00 - Submittal Procedures and Section 01 45 00 - Quality Control.

The Contractor may obtain copies of results of tests performed by the Port from the office of the
Port, at no cost. Tests conducted for the sole benefit of the Contractor, shall be at the
Contractor's expense.

Unless otherwise referenced or modified herein, quality control and quality standards for this
section shall be as specified in the WSDOT Standard Specifications.

1.07 JOB CONDITIONS

A

B.

Environmental Requirements:

1. Weather limitations shall be in accordance WSDOT Standard Specifications Section
5-04.3(16), as modified herein.

2. In case of sudden rain, the Engineer may permit placing of mixture then in transport from
the plant provided that the surface upon which the mix is being placed is free from pools of
water. In addition, the laydown temperatures must conform to the above requirements.

Such permission, however, shall not be interpreted as a waiver of any of the quality
requirements.

New and existing manholes, catch basins, and utility vault covers shall be adjusted to conform
to the new pavement grades. Paving shall be finished Vs-inch to “2-inch higher than adjacent
structures, unless otherwise shown or specified.

Existing Underground Utilities: The Contractor shall locate existing underground utilities in the
area of the work. Those utilities which are to remain shall be adequately protected from
damage.
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D. All permanent utilities shall be installed prior to final paving. All utility trenches shall be patched
with asphalt pavement as shown on the Contract Drawings.

E. Dust Control: The Contractor shall be responsible for dust control at the site. As a minimum, a
water truck and vacuum truck shall be used on site for dust control when required by the
Engineer.

PART 2 - PRODUCTS
2.01 PERFORMANCE GRADED ASPHALT BINDER (PGAB)

A. Asphalt shall conform to the requirements of AASTHO M 320 and the elastic recovery
requirements of WSDOT Standard Specification Section 9-02.1(4) for the Performance Grade
specified herein.

2.02 AGGREGATE

A. Coarse Aggregate — Coarse aggregate shall conform to WSDOT Standard Specification
Section 9-03.8, as modified below:

Test Specification
Flat and Elongated Particles
(ASTM D 4791, using a ratio of 5:1, 8%, maximum

maximum to minimum dimension)
Coarse Aggregate Angularity

(AASHTO T 335)

LA Abrasion Wear
(AASHTO T 96, 500 revolutions)
Sodium Sulfate Soundness Loss

(AASHTO T 104, 5 cycles)

B. Fine Aggregate - Fine aggregate shall consist of clean, sound, durable, angular shaped
particles produced by crushing stone or gravel that meets the requirements for wear and
soundness specified for coarse aggregate. Natural (nhon-manufactured) siliceous sand may be
used to obtain the gradation of the aggregate blend or to improve the workability of the mix.
The amount of sand to be added will be adjusted to produce mixtures conforming to
requirements of this Specification. The aggregate particles shall be free from coatings of clay,
silt, or other objectionable matter and shall contain no clay balls. Fine aggregate shall conform
to WSDOT Standard Specification Section 9-03.8, as modified below:

Test Specification

Sand Equivalent
(AASHTO T 176)
Uncompacted Void Content
(AASHTO T 304, Method A)
Plasticity Index

90% with 2 or more fractured faces

30%, maximum

13%, maximum

45%, minimum

44%, minimum

(AASHTO T 90) Non-plastic
Liquid Limit .
(AASHTO T 89) 25, maximum

Deleterious Materials
(AASHTO T 112)

C. Mineral filler, when used, shall conform to the requirements of AASHTO M 17.

2%, maximum
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D. Recycled Asphalt Pavement (RAP)

1.

RAP, if used, shall conform to the requirements of WSDOT Standard Specification Section
9-03.8(3)B, 9-03.21(1) and 9-03.21(1)A, as modified herein.

The maximum proportion of RAP permitted within each mix shall not exceed 20 percent.

RAP shall have 100 percent passing the 2-inch sieve, 95 percent passing the 1 inch sieve,
and shall be a mixture of only coarse aggregate, fine aggregate, and asphalt cement, free
of solvents and other contaminating materials.

When RAP is used in a mixture, the RAP aggregate shall be extracted from the RAP using
a solvent extraction (AASHTO T164) or ignition oven (AASHTO T308). The RAP
aggregate shall be included in determinations of gradation, coarse aggregate angularity,
fine aggregate angularity, and flat-and-elongated requirements. The sand equivalent
requirements shall be waived for the RAP aggregates but shall apply to the remainder of
the aggregate blend.

Documentation of RAP stockpile quality and traceability shall be submitted to the Engineer
for approval prior to use.

E. Aggregate Gradation

1.

Each gradation contains maximum and minimum control points. Job mix formula
gradations must fall within control points for the specified nominal aggregate size. The
combined aggregate shall conform to the gradation requirements shown below when
tested in accordance with AASHTO T 11 and T 27. Design gradation requirements are as
follows:

Design Aggregate Gradation Control Points

Sieve Class B (1/2-inch)
Size (Percent Passing)
1-1/2” -
17 -
3/4" 100
1/2" 90-100
3/8” 75-90
No. 4 46-66
No. 8 -
No. 10 30-42
No. 40 11-24
No. 200 3.0-7.0

2. Aggregates shall be provided in sufficient sizes to produce a uniform mixture. The
Contractor shall indicate on the proposed job-mix formula the separate size designations of
aggregate to be used.

3. Itis recommended that the Bailey Method of gradation evaluation be used to evaluate the
packing of aggregate particles and constructability of the blended aggregate mix. If
segregation or non-uniformity is evident in the finished pavement, the Engineer reserves
the right to require the Contractor to discontinue the use of crusher run or aggregate
blends and to furnish separate sizes of open graded aggregate material.
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2.03 HOT MIX ASPHALT (HMA) MIX DESIGN

A

I O@MmMUDOD

Mix design shall be prepared using the Hveem mix design method in accordance with the
WSDOT Materials Manual Standard Operating Procedure 702, WSDOT Materials Manual
Standard Operating Procedure 703, and the 2002 WSDOT Standard Specifications, as modified
herein. The 2002 WSDOT Standard Specifications are referenced for mix design purposes only
and the current edition of the WSDOT Standard Specifications is applicable to all other
references.

Asphalt Binder: PG 64-22.

Aggregate Gradation: Class B (1/2”).

Stabilometer Value: 35, minimum.

Cohesiometer Value: 100, minimum.

Air Voids: 2% — 4.5%.

The dust to binder ratio of the blended mix shall be between 0.6 and 1.6.

Compacted mix design shall have a tensile strength ratio (TSR) greater than or equal to 85
percent when tested in accordance with WSDOT Test Method T718, including the freeze-thaw
cycle. In addition, the mixture shall have a minimum wet tensile strength of 80 pounds per
square inch (psi). In the event the mix design does not meet the tensile strength requirements
the Contractor shall increase the approved anti-stripping agent dosage or take other corrective
action to satisfy the specification.

2.04 HEAT-STABLE ANTI-STRIPPING ADDITIVE

A

Mix designs shall include a minimum of 0.1 percent by weight binder, anti-stripping additive
conforming to the requirements of WSDOT Standard Specification Section 9-02.4.

2.05 TACK COAT

A.

Unless otherwise approved by the Engineer, the tack coat shall be CSS-1, CSS-1h, or STE-1
emulsified asphalt conforming to WSDOT Standard Specification Section 9-02.1(6). The CSS-1
and CSS-1h emulsified asphalt may be diluted with water at a rate not to exceed one part water
to one part emulsified asphalt. The tack coat shall not exceed the maximum temperature
recommended by the emulsified asphalt manufacturer.

2.06 JOINT AND CRACK SEALANT

A

Sealant shall conform to the requirements of WSDOT Standard Specification Section 9-04.10.

PART 3 - EXECUTION
3.01 CONSTRUCTION METHODS

A. Asphalt Mixing Plant — Asphalt shall be produced at a plant approved by the WSDOT. Plants
shall conform to WSDOT Standard Specifications Section 5-04.3(1).
B. Hauling Equipment:
1. Hauling equipment shall conform to WSDOT Standard Specifications Section 5-04.3(2), as
modified herein.
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Trucks shall be equipped with tarps, in good condition without holes, which can be tied
down over the sides and ends of the truck beds during periods of inclement weather to
prevent rain from entering the truck bed and coming in contact with the asphalt concrete
mix.

Trucks shall be loaded using a multiple-drop method (front then back the middle) to
minimize truck to truck segregation.

C. Paving Equipment — Asphalt pavers shall conform to WSDOT Standard Specifications Section
5-04.3(3).

D. Compaction Equipment — Rollers shall conform to WSDOT Standard Specifications Section
5-04.3(4).

E. Preparation of the Asphalt Binder Material (asphalt cement):

1.

The binder shall be stored within the temperature range specified by the supplier of the
binder for the grade of asphalt cement being used. Different grades of asphalt binder shall
be stored separately and not mixed together at any time.

The binder shall be heated in a manner that will avoid local overheating and provide a
continuous supply of the bituminous material to the mixer at a uniform temperature.

The temperature of the binder delivered to the mixer shall be sufficient to provide a suitable
viscosity for adequate coating of the aggregate particles, but shall not exceed 350 degrees
F unless otherwise required by the asphalt binder manufacturer.

F. Preparation of the Aggregates:

1.

The aggregate for the mixture shall be heated and dried prior to introduction into the mixer.
The maximum temperature and rate of heating shall be such that no damage occurs to the
aggregates.

The aggregate temperature shall not be lower than is required to obtain complete coating
and uniform distribution of the aggregate particles and to provide a mixture of satisfactory
workability.

G. Preparation of Bituminous Mixture:

1.

Mixing shall conform to WSDOT Standard Specifications Section 5-04.3(8), as modified
herein.

The aggregates and the bituminous material shall be properly proportioned and introduced
into the mixer in the amount specified by the job mix formula.

Job mix formula production tolerances shall conform to WSDOT Standard Specifications

Section 9-03.8(7), except the tolerance limits for aggregate shall not exceed the limits of
the control points specified herein.

The moisture content of all bituminous mix upon discharge shall not exceed one (1)
percent.

H. Preparation of the Underlying Surface:

1.

Preparation shall conform to WSDOT Standard Specifications Sections 5-04.3(5),
5-04.3(5)A, 5-04.3(5)B, 5-04.3(5)C, 5-04.3(5)D, and 5-04.3(5)E, as modified herein.

2. Asphalt materials shall not be placed until the underlying course has been tested by the
Port’'s Representative and accepted by the Engineer.
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Immediately before placing asphalt materials, clean all underlying pavement surfaces and
previous courses of all loose and foreign material by sweeping with hand brooms, power
sweepers or blowers as directed by the Port’'s Representative or Engineer.

Tack Coat:

a. Tack coat shall be applied in accordance with WSDOT Standard Specifications
Section 5-04.3(5)A, as modified herein. The Port inspector shall verify that the tack
coat has been properly placed prior to constructing subsequent pavement lifts. Refer
to the applicable sections in Chapter 5 of the WSDOT Construction Manual for
guidance on tack coat application and inspection.

b. Apply tack coat only when the underlying surface is dry, and the ambient temperature
meets the requirements for the pavement course being placed.

c. Residual asphalt coating shall be 0.03 to 0.05 gallons per square yard on newly placed
asphalt surfaces

d. Residual asphalt coating shall be 0.06 to 0.08 gallons per square yard on existing or
milled asphalt surfaces.

Manholes, valve boxes, inlets, and other appurtenances within the area to be paved shall
be adjusted to grade as shown on the Contract Drawings. Permanent curbs, gutters, and
other supports shall be constructed and backfilled prior to placing asphalt. All contact
surfaces shall be coated with tack coat.

I.  Transporting, Placing, and Finishing:

1.

The asphalt concrete mixture shall be transported from the mixing plant to the site in
vehicles conforming to the requirements specified herein.

Hauling over freshly placed material shall be not permitted until the material has been
compacted, as specified, and allowed to cool to atmospheric temperature.

Placing and finishing of the asphalt mixture shall be in accordance with WSDOT Standard
Specifications Section 5-04.3(9), as modified herein.

The nominal compacted depth of any layer of any course shall not exceed five (5) times
the nominal maximum aggregate size of the asphalt mix.

The hot mix asphalt mixture shall not be placed upon a wet surface or when the surface
temperature of the underlying course is less than that specified below. The temperature
requirements may be waived by the Engineer, if requested; however, all other
requirements including compaction shall be met.
Lift Thickness, T Minimum Base Temperature
(inches) (degrees F)
T>3 35
2<T<3 35
T<2 45
The initial placement of the asphalt concrete mixture shall occur at a temperature suitable

for obtaining density, surface smoothness, and other specified requirements but not less
than 250 degrees F, unless approved by the Engineer.
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DIVISION 32 - Exterior Improvements
SECTION 32 12 16.01 - Asphalt Paving (LOTS LESS THAN 300TN)

10.

Upon arrival, the mixture shall be placed to the full width of the paving lane. It shall be
struck off in a uniform layer of such depth that, when the mix is properly compacted, shall
have the required thickness and conform to the grade and contour indicated. The speed of
the paver shall be regulated to eliminate pulling and tearing of the bituminous mat. Unless
otherwise permitted, placement of the mixtures shall begin along the centerline of a
crowned section or on the high side or areas with a one-way slope. The mixture shall be
placed in consecutive adjacent strips having a minimum width of 10-feet except where
edge lanes require less width to complete the area.

Compaction of the asphalt mixture shall be in accordance with WSDOT Standard
Specifications Section 5-04.3(10), as modified herein.

a. Each day’s production will be treated as a lot. A minimum of five sublots will be tested.
Sublot sizes will not exceed 20 tons. Random test locations will be determined
according to WSDOT Test Method T 716.

b. In-place density shall be a minimum of 93% of the reference theoretical maximum
density as determined by WSDOT FOP for WAQTC TM 8. Evidence of gauge
calibration to cores, required in the test method, shall be provided for the approved
job-mix being placed at a similar thickness or the gauge will be calibrated as described
in the test method.

c. Determine reference theoretical maximum density as the moving average of the most
recent five determinations for the lot of asphalt concrete being placed according to
WSDOT Materials Manual Standard Operating Procedure 729.

d. Engineer may evaluate cyclic density as described in WSDOT Standard Specifications
Section 5-04.3(10)B2 to assess segregation.

Joints:

a. The longitudinal joint in one course shall offset the longitudinal joint in the course
immediately below by at least 6-inches; however, the joint in the surface course shall
be at the centerline of the pavement if that pavement is to be used by normal car or
truck traffic.

b. Longitudinal joint density shall be assessed once per sublot in accordance with
WSDOT SOP 735. Low density is defined as less than 91 percent of reference
maximum density. When placing a single paver width patch, consecutive density tests
will be taken on alternating sides of the patch.

c. Transverse joints in one course shall be offset by at least 10-feet longitudinally from
transverse joints in the previous course. Transverse joints in adjacent lanes shall be
offset a minimum of 10-feet.

On areas where irregularities or unavoidable obstacles make the use of mechanical
spreading and finishing equipment impractical, the mixture may be spread and raked by
hand tools.

3.02 JOINT SEALANT

A. Apply joint sealant to the edges of new paving joints, catch basins, manholes, at the meet lines
to concrete structures and as directed by the Engineer.
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DIVISION 32 - Exterior Improvements
SECTION 32 12 16.01 - Asphalt Paving (LOTS LESS THAN 300TN)

3.03 SURFACE SMOOTHNESS

A. The completed surface of the wearing course shall conform to the smoothness tolerance
requirements of WSDOT Standard Specifications Section 5-04.3(13).
END OF SECTION
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DIVISION 32 - Exterior Improvements
SECTION 32 17 23 - Pavement Markings

PART 1 - GENERAL
1.01 SECTION INCLUDES

A. Miscellaneous pavement markings.
1.02 RELATED SECTIONS

A. Section 02 41 10 — Site Preparation
1.03 REFERENCES

A. WSDOT - Standard Specifications for Road, Bridge and Municipal Construction; Washington
State Department of Transportation, M 41-10; Current edition.

B. FS TT-P-1952 - Paint, Traffic Black, and Airfield Marking, Waterborne; U.S. General Services
Administration, Rev. E, 2007.

C. FHWA MUTCD - Manual on Uniform Traffic Control Devices for Streets and Highways; U.S.
Department of Transportation, Federal Highway Administration; http://mutcd.fhwa.dot.gov;
current edition.

1.04 SUBMITTALS
A. See Section 01 33 00 for submittal procedures.
B. Product Data: Manufacturer's data sheets on each product to be used, including:
1. Preparation instructions and recommendations.
2. Storage and handling requirements and recommendations.
3. Installation methods.

C. Certificates: Submit for each batch of paint and glass beads stating compliance with specified
requirements.

D. Submit manufacturer's certification of the actual volatile organic compound (VOC) content for all
pavement paints proposed for use on this project. Submit certification of the actual VOC content
for coatings manufactured after 1 September 1987. For coatings manufactured before 1
September 1987, submit VOC content and date of manufacture. VOC content shall be
measured in grams per liter by weight of coating as applied excluding water and color added to
the tint base.

E. Submit verification to local air pollution authorities and the State Department of Ecology that
paint products furnished meet applicable regulations as to allowable VOC content for the time
and place of application and use intended.

1.05 DELIVERY, STORAGE, AND HANDLING
A. Deliver paint in containers of at least 5 gallons accompanied by batch certificate.

B. Deliver glass beads in containers suitable for handling and strong enough to prevent loss during
shipment accompanied by batch certificate.

C. Store products in manufacturer's unopened packaging until ready for installation.

D. Store and dispose of solvent-based materials, and materials used with solvent-based materials,
in accordance with requirements of local authorities having jurisdiction.

1.06 FIELD CONDITIONS

A. Do not install products under environmental conditions outside manufacturer's absolute limits.
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DIVISION 32 - Exterior Improvements
SECTION 32 17 23 - Pavement Markings

PART 2 - PRODUCTS
2.01 MATERIALS

A. Paint: Materials shall conform to WSDOT Standard Specification Section 9-34.2 for low VOC
paint.

B. Glass Beads: Material shall conform to WSDOT Standard Specification Section 9-34.4

C. Paint for Obliterating Existing Markings: FS TT-P-1952; black for bituminous pavements, gray
for portland cement pavements.

D. Temporary Marking Tape: Preformed, reflective, pressure sensitive adhesive tape in color(s)
required; Contractor is responsible for selection of material of sufficient durability as to perform
satisfactorily during period for which its use is required.

PART 3 - EXECUTION
3.01 EXAMINATION

A. Do not begin installation until pavement surfaces have been properly prepared.
3.02 PREPARATION

A. Allow new pavement surfaces to cure for a period of not less than 14 days before application of
marking materials.

B. Prepare surfaces using the methods recommended by the manufacturer for achieving the best
result for the substrate under the project conditions.

C. Obliteration of existing markings using paint is acceptable in lieu of removal; apply the black
paint in as many coats as necessary to completely obliterate the existing markings.

D. Clean surfaces thoroughly prior to installation.

1. Remove dust, dirt, and other granular surface deposits by sweeping, blowing with
compressed air, rinsing with water, or a combination of these methods.

2. Completely remove rubber deposits, existing paint markings, and other coatings adhering
to the pavement, by scraping, wire brushing, sandblasting, mechanical abrasion, or
approved chemicals.

3. All surfaces shall be dry prior to striping.

E. Where oil or grease are present, scrub affected areas with several applications of trisodium
phosphate solution or other approved detergent or degreaser, and rinse thoroughly after each
application; after cleaning, seal oil-soaked areas with cut shellac to prevent bleeding through
the new paint.

F. Establish survey control points to determine locations and dimensions of markings; provide
templates to control paint application by type and color at necessary intervals.

G. Temporary Pavement Markings: When required or directed by Engineer, apply temporary
markings of the color(s), width(s) and length(s) as indicated or directed.

1. After temporary marking has served its purpose, remove temporary marking by carefully
controlled sandblasting, approved grinding equipment, or other approved method so that
surface to which the marking was applied will not be damaged.
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DIVISION 32 - Exterior Improvements
SECTION 32 17 23 - Pavement Markings

2. At Contractor's option, temporary marking tape may be used in lieu of temporary painted
marking; remove unsatisfactory tape and replace with painted markings at no additional
cost to the Port.

3.03 INSTALLATION
A. Begin pavement marking as soon as practicable after surface has been cleaned and dried.

B. At the time of application all pavement surfaces shall be free of moisture, oil, dirt, dust, grease
and similar foreign materials.

C. Do not apply paint if temperature of surface to be painted or the atmosphere exceeds the
temperature limits recommended by the manufacturer.

D. Apply in accordance with manufacturer's instructions using an experienced technician that is
thoroughly familiar with equipment, materials, and marking layouts.

Comply with FHWA MUTCD manual (http:/mutcd.fhwa.dot.gov) for details not shown.

Apply markings in locations determined by measurement from survey control points; preserve
control points until after markings have been accepted.

G. Apply uniformly painted markings of color(s), lengths, and widths as indicated on the drawings;
true, sharp edges and ends; and in conformance with WSDOT Standard Specification Section
8-22.3(3) for marking application for paint.

1. Length Tolerance: Plus or minus 3 inches.
2.  Width Tolerance: Plus or minus 1/4 inch.
3. Letter/Number Height Tolerance: Plus or minus 1 inch.

H. Use suitable mechanical equipment that provides constant agitation of paint and travels at
controlled speeds.

1. Conduct operations in such a manner that necessary traffic can move without hindrance.
2. Place warning signs as necessary for alerting traffic.

3. If paint does not dry within expected time, discontinue paint operations until cause of slow
drying is determined and corrected.

4. Use hand application by pneumatic spray for application of paint in areas where a mobile
paint applicator cannot be used.

5. Distribute glass beads uniformly on the paint lines within ten seconds without any waste,
applied at rate of 6 pounds per gallon of paint; if the marking equipment does not have a
glass bead dispenser, use a separate piece of equipment adjusted and synchronized with
the paint applicator; remove and replace markings having faulty distribution of beads.

I.  Symbols: Use a suitable template that will provide a pavement marking with true, sharp edges
and ends, of the design and size indicated.

3.04 DRYING, PROTECTION, AND REPLACEMENT
A. Protect newly painted markings so that paint is not picked up by tires, smeared, or tracked.

B. Provide barricades, warning signs, and flags as necessary to prevent traffic crossing newly
painted markings.

C. Allow paint to dry at least the minimum time specified by the applicable paint standard and not
less than that recommended by the manufacturer.
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SECTION 32 17 23 - Pavement Markings

D. Remove and replace markings that are applied at less than minimum material rates; deviate
from true alignment; exceed length and width tolerances; or show light spots, smears, or other
deficiencies or irregularities.

E. Remove markings in manner to avoid damage to the surface to which the marking was applied,
using carefully controlled sand blasting, approved grinding equipment, or other approved
method.

F. Replace removed markings at no additional cost to the Port.
END OF SECTION
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DIVISION 32 - Exterior Improvements
SECTION 32 31 13 - CHAIN LINK FENCES AND GATES

PART 1 - GENERAL
1.01 DESCRIPTION OF WORK

A. The work includes the requirements for furnishing and installing all items and components of a
completed fence system in conformance with these specifications or as established by the
Engineer.

1.02 REFERENCES

A. ASTM A 53 - Standard Specification for Pipe Steel, Black and Hot-Dipped, Zinc Coated,
Welded and Seamless; American Society for Testing and Materials; current edition.

B. ASTM A 653 — Specification for Steel Sheet, Zinc-Coated (Galvanized) or Zinc-Iron Alloy
Coated (Galvannealed) by the Hot-Dip Process; American Society for Testing and Materials;
current edition.

C. ASTM F 626 - Standard Specification for Fence Fittings; American Society for Testing and
Materials; current edition.

D. ASTM F 668 - Standard Specification for Polyvinyl Chloride (PVC) and Other Organic Polymer-
coated Steel Chain Link Fence Fabric; American Society for Testing and Materials; current
edition.

E. ASTM F 900 - Standard Specification for Industrial and Commercial Swing Gates; American
Society for Testing and Materials; current edition.

F. ASTM F 1043 — Specification for Strength and Protective Coatings on Steel Industrial Chain
Link Fence Framework; American Society for Testing and Materials; current edition.

G. ASTM F 1664 — Standard Specification for Poly(Vinyl Chloride) (PVC) and Other Conforming
Organic Polymer-Coated Steel Tension Wire Used With Chain-Link Fence; American Society
for Testing and Materials; current edition.

H. ASTM F 1665 — Standard Specification for Poly(Vinyl Chloride) (PVC) and Other Conforming
Organic Polymer-Coated Steel Barbed Wire Used With Chain-Link Fence; American Society for
Testing and Materials; current edition.

1.03 SUBMITTALS FOR REVIEW
A. Product Data: Provide data on fabric, posts, accessories, fittings and hardware.

B. Shop Drawings: Indicate plan layout, spacing of components, post foundation dimensions,
hardware anchorage and schedule of components.

C. Samples: Submit as specified in Section 01 33 00.
1.04 SUBMITTALS FOR INFORMATION

A. Manufacturer's Installation Instructions: Indicate installation requirements.
1.05 SUBMITTALS FOR CLOSEOUT

A. Project Record Documents: Accurately record actual locations of property perimeter posts
relative to property lines and easements.

1.06 QUALITY ASSURANCE

A. Perform Work in accordance with specifications, drawings, and manufacturer's instructions.
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DIVISION 32 - Exterior Improvements
SECTION 32 31 13 - CHAIN LINK FENCES AND GATES

1.07 QUALIFICATIONS

A. Manufacturer: Company specializing in manufacturing the products specified in this section with
minimum three years documented experience.

B. The Port reserves the right to have labor personnel it considers inadequate, unskilled or
uncooperative, removed from Port work.

1.08 JOB CONDITIONS

A. Clearing of the fence line will be required. Clearing shall consist of the removal and disposal of
all vegetation measuring more than one (1) inch in diameter or higher than 15 inches above the
ground. Clearing shall also include removal of other forms of non-vegetative debris or materials
as required to construct the fence.

1. The clearing width shall be approximately five (5) feet on each side of the chain-link
fences.

B. Grading of the fence line shall be accomplished to eliminate abrupt changes in ground contours.
Grubbing incidental to grading shall be accomplished as required. Vegetation resulting from
grubbing activities shall be disposed of as cleared material. Boulders, rocks, or excess
excavation shall be graded along the fence line or placed adjacent to the clearing on Port of
Tacoma property as directed by the Engineer.

PART 2 - PRODUCTS
2.01 CHAIN LINK FENCE

A. The fence shall be chain link fabric supported on a steel frame, the posts of which may be
embedded in concrete foundations.

1. All materials shall be new.

2. All fence and gate fabric, framework, fittings, ties, and barbed wire shall be PVC coated,
color black.

3. Fabric: Shall have thermally fused and bonded vinyl clad coating over a galvanized or
aluminized steel 9 gage core wire manufactured in accordance with ASTM F 668 for Class
2b. Fabric shall be twisted and barbed on both selvages.

4. Framework:

a. Steel material for fence framework shall be hot-dipped galvanized per ASTM A 653/A
653M with a minimum zinc coating weight of 0.90 oz/ft2

b. Posts, rails and braces shall be in accordance with ASTM A 53 and ASTM F 1043.

1) Line posts shall be 2.375-inch O.D., Schedule 40 pipe @ 3.65 pounds per foot, or
"C" section @ 2.78 pounds per foot.

2) End, corner, braced or pull posts shall be 2.875-inch O.D., Schedule 40 pipe @
5.79 pounds per foot.

3) Swing gate posts shall be sized according to the following tabulation. Pipe sizes
are nominal O.D. for Schedule 40 pipe.

Swing Gate Opening Qate P_ost Welght, Pounds per
. Dimensions Linear Foot
(2 in. Frames)
Single 6 ft. or Double to 27/8in.0.D. 5.79
Project No. Various 323113-2
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DIVISION 32 - Exterior Improvements

SECTION 32 31 13

- CHAIN LINK FENCES AND GATES

12 ft. inclusive
Single over 6 ft. to 13 ft.
or Double over 12 ft. to 4 in. 0.D. 9.11
20 ft. inclusive
Single over 13 ft. to 18 ft.

or Double over 20 ft. to 6 5/8 in. 0.D. 18.97
36 ft.
36 ft. and over 8 5/8in. 0.D. 24.70

4) Top rails and post braces shall be 1.66 inch O.D., schedule 40 pipe @ 2.27
pounds per foot, or Type Il "C" section as detailed on the drawings @ 1.35
pounds per foot.

Tension wire shall be zinc and PVC coated in accordance with ASTM F 1664 matching
cladding of the fence fabric and shall be No. 7 gage, coil spring, high tensile strength
wire, and Marcelled.

5. Fittings: Fittings shall be hot-dipped galvanized pressed steel in accordance with ASTM F

626

. All fittings shall be industrial quality. All fittings except nuts and bolts shall be vinyl or

powder coated after galvanizing, with 10-15 mils of thermally bonded PVC. After
installation, spray all nuts and bolts with two coats of flat alkyd enamel paint (color to
match fence) suitable for metal.

6. Gates:

a.

Chain link gates shall be constructed with chain link fabric fastened to the end bars of
the gate frame by tension bars and fabric bands, and to the top and bottom bars of the
gate frames by tie wires in the same manner as specified for the chain link fence
fabric.

Gate frames shall be constructed in accordance with ASTM F 900. The corners of the
gate frame shall be welded and coated with two (2) coats of GALVACON or approved
equal, or shall be manufacturer's standard galvanized cast corner connections.

1) Cross-trussing shall be 3/8-inch galvanized steel adjustable rods.

2) Each gate shall be provided complete with necessary hinges, latch and drop bar
locking device designed for the type of gate, posts and lock used.

3) Gates shall have positive-type latching devices with provisions for padlocking.
Padlocks will be furnished by the Port of Tacoma.

7. Other Materials:

a.

Each barbed wire shall conform to the requirements of ASTM F 1665 and shall consist
of three strands of 9-gage galvanized and PVC coated wire, twisted with 4-point, 14-
gage barbs with the barbs spaced an average of five inches apart.

Concrete used in anchorage of posts shall be standard ready-mixed concrete from an
approved plant and shall develop a minimum compressive strength of 3,000 psi in 28-
days.

Wire ties shall be 9-gauge galvanized and PVC coated steel.
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DIVISION 32 - Exterior Improvements
SECTION 32 31 13 - CHAIN LINK FENCES AND GATES

2.02 FABRICATION

A

Pales, rails and posts shall be pre-cut to specified lengths. Impasse rails shall be pre-
punched to accept the tamperproof security fasteners. Post shall be pre-punched to accept
bracket, rail, and post attachment.

The manufactured galvanized framework shall be subjected to the PermaCoat® thermal
stratification coating process (high-temperature, in-line, multi-stage, multi-layer) including, as
a minimum, a six-stage pretreatment/wash (with zinc phosphate), an electrostatic spray
application of an epoxy base, and a separate electrostatic spray application of a polyester
finish. The base coat shall be a thermosetting epoxy powder coating (gray in color) with a
minimum thickness of 2 mils. The topcoat shall be a “no-mar” TGIC polyester powder coat
finish with a minimum thickness of 2 mils. The color shall be black.

PART 3 - EXECUTION
3.01 GENERAL

A

B.

The location and alignment of the fence corners and gates shall be as shown on the task order
drawings. The Contractor shall locate all intermediate line posts.

The Contractor shall submit shop drawings of fencing, gates and appurtenances. Shop
drawings must be approved by the Engineer prior to fabrication or installation.

3.02 INSTALLATION

A

Fencing, gates and appurtenances shall be erected and installed by an organization regularly
engaged in this business, employing labor skilled in this type of work to provide a complete
security fencing system.

Swing gates shall be fabricated to withstand wind and swing loads. They shall have locking
bars to seat into keepers that are set in concrete in ground locations which will hold the gate
rigidly in position when closed. Stops which will hold the gate open shall be provided and set in
concrete at the location designated by the Engineer. Hinges shall be provided which will allow
the gate to swing the entire arc indicated on the drawings. Install gates on gate posts only, do
not install on buildings.

Fabric shall be fastened to posts, the top rail and the bottom wire. Wire ties shall be spaced
equally at four locations each post and shall be spaced at 24-inches on the top rail and bottom
wire.

Top rails shall be continuous. The Contractor shall provide for expansion or contraction of the
continuous rail. Expansion and contraction spring couplings shall be installed at intervals of 100
feet maximum.

Posts shall be installed vertically in the concrete with a minimum depth of embedment of 30
inches and at the spacing specified for the type of posts approved for the Project. In unpaved
areas, the concrete shall be struck off two inches above the surrounding grade. In paved areas
it shall be struck off flush with the paving. The top of the concrete shall be trowelled smooth,
with a slight slope away from the posts.

Minor damage to galvanizing of fabric and fence appurtenances shall be repaired by thorough
cleaning of the damaged surfaces and the application of "GALVACON," or approved equal, in
strict accordance with the manufacturer's recommendations.

If PVC coating is damaged during installation, the Contractor shall replace or repair the material
at the Contractor’s expense.
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SECTION 32 31 13 - CHAIN LINK FENCES AND GATES

H. Upon completion of the work, the Contractor shall clean the fence of all soiled places and repair
marred or abraded areas.

I. Extension arms for barbed wire shall be sloped toward the outside of the property. The barbed
wire shall be attached secure and under tension.
END OF SECTION
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Port of Tacoma

CONSTRUCTION SWPPP SHORT FORM

The threshold for using the Port of Tacoma’s (Port) short form is a project that proposes to clear
or disturb less than one acre of land. Projects falling within this threshold may use this short
form instead of preparing a professionally designed Construction Stormwater Pollution
Prevention Plan (SWPPP). If project disturbance quantities exceed this threshold, you must
prepare of formal Construction SWPPP as part of your submittal package. If your project is
within the threshold and includes—or may affect—a critical area, please contact the Port to
determine if the SWPPP short form may be used.

Construction SWPPP Short Form i



Port of Tacoma

CONSTRUCTION STORMWATER POLLUTION
PREVENTION PLAN SHORT FORM

Project Name:

Address:

Contact/Owner: Phone:
Erosion Control Supervisor:

Phone: Cell: Pager:
Emergency (After hours) Contact: Phone:
Permit No.:
Parcel No.:

Required Submittals

A Construction SWPPP consists of both a project narrative and a site plan. The project narrative
describes existing conditions on the site, the proposed conditions, and how construction site
runoff will be managed until final site stabilization is achieved. Any additional relevant
information should be included in the project narrative. All Best Management Practices (BMPS)
that will be utilized onsite must be included as part of the project narrative and provided
(electronically or hard copy) as part of the submittal package. If additional BMPs beyond those
included in the Washington Department of Ecology’s (Ecology) Western Washington
Stormwater Management Manual (Ecology SWMM) or the City of Tacoma’s (City) Stormwater
Management Manual (City SWMM) are proposed to be used, a narrative and appropriate details
describing the BMP (its function, installation method, and maintenance activities) will be
required.

The site plan is a drawing which shows the location of the proposed BMPs to control erosion and
sedimentation during and after construction activities.

Construction SWPPP Short Form 1
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PROJECT NARRATIVE

The Construction SWPPP Short Form narrative must be completed at part of the submittal
package. Any information described, as part of the narrative, should also be shown on the site
plan.

Note: From October 1 through April 30, clearing, grading, and other soil disturbing activities
shall only be permitted by special authorization from the Port.

A. Project Description (Check all that apply)

[ ] New Structure [ ] Building Addition [ ] Grading/Excavation
[ ] Paving [] Utilities [] Other:

1. Total project area (square feet)

2. Total proposed impervious area (square feet)

3. Total existing impervious area (square feet)

4. Total proposed area to be disturbed (square feet)

5. Total volume of cut/fill (cubic yards)

Additional Project Information:

B. Existing Site Conditions (Check all that apply)

1. Describe the existing vegetation on the site. (Check all that apply)
[ ] Forest [ ] Pasture/field grass [ | Pavement [ | Landscaping [ ] Brush
[ ] Trees [ ] Other:
2. Describe how surface water (stormwater) drainage flows across/from the site. (Check all that
apply)
[ ] Sheet Flow [ ] Gutter [ ] Catch Basin [ ] Ditch/Swale [ ] Storm Sewer
[ ] Stream [ ] Other:
3. Describe any unusual site condition(s) or other features of note.
[ ] Steep Grades [ | Large depression [ ] Underground tanks [ ] Springs
[ ] Easements [ ] Existing structures [ _] Existing utilities [ ] Other:
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C. Adjacent Areas (Check all that apply)

1. Check any/all adjacent areas that may be affected by site disturbance and fully describe
below in item 2:
[ ] Streams* [ ] Lakes* [ ] Wetlands* [ ] Steep slopes*
[ ] Residential Areas [ ] Roads [ ] Ditches, pipes, culverts  [_] Other:

* |If the site is on or adjacent to a critical area (e.g., waterbody), the Port may require additional information,
engineering, and other permits to be submitted with this short form.

2. Describe how and where surface water enters the site from properties located upstream:

3. Describe the downstream drainage path from the site to the receiving body of water
(minimum distance of 0.25 mile [1320 feet]). (E.g., water flows from the site into a curb-
line, then to a catch basin at the intersection of X and Y streets. A 10-inch pipe system
conveys water another 1000 feet to a wetland.) Include information on the condition of the
drainage structures.

D. Soils (Check all that apply)

The intent of this section is to identify when additional soils information may be required for
applicants using this short form. There are other site-specific issues that may necessitate a soils
investigation or more extensive erosion control practices. The Port will determine these
situations on a case-by-case basis as part of their review.

1. Does the project propose infiltration? Infiltration systems require prior Port approval.

[] Yes [ ] No

2. Does the project propose construction on or near steep slopes (15% or greater)?

[ ] Yes [ ] No

Construction SWPPP Short Form 3
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If infiltration is proposed for the site or steep slopes (15% or greater) have been identified,
the Port will require soils information as part of project design. The applicant must contact a
soil professional or civil engineer that specializes in soil analysis and perform an in-depth
soils investigation. If the Yes box is checked for either question, the Port may not permit the
use of this short form.

E. Construction Sequencing/Phasing

1. Construction sequence: the standard construction sequence is as follows:

e Mark clearing/grading limits.

e Install initial erosion control Best Management Practices (BMPs) (e.g., construction
entrance, silt fence, catch basin inserts, etc.).

e Clear, grade, and fill project site as outlined in the site plan while implementing and
maintaining proper temporary erosion and sediment control BMPs simultaneously.

e Install permanent erosion protection as described in the specifications (e.g., impervious
surfaces, landscaping, etc.).

e Remove temporary erosion control methods as permitted. Do not remove temporary
erosion control until permanent erosion protection is fully established.

List any changes from the standard construction sequence outlined above:

2. Construction phasing: if construction is going to occur in separate phases, please describe:
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F. Construction Schedule

1. Provide a proposed construction schedule (dates construction starts and ends, and dates for
any construction phasing.)
Start Date: End Date:

Interim Phasing Dates:

Wet Season Construction Activities: Wet season occurs from October 1 to April 30. Please
describe construction activities that will occur during this time period.

Note: Additional erosion control methods may be required during periods of increased surface
water runoff.
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2. Site plan (see Figure 1, page 6)

A site plan, to scale, must be included with this checklist that shows the following items:

[] a
1 b

C.

00 O g ooodd o oo

> Q@ oo

Address, Parcel Number, Permit Number, and Street Names
North Arrow

Indicate boundaries of existing vegetation (e.g., tree lines, grassy areas, pasture
areas, fields, etc.)

Identify any onsite or adjacent critical areas and associated buffers (e.g., wetlands,
steep slopes, streams, etc.).

Identify any FEMA base flood boundaries and Shoreline Management boundaries.
Show existing and proposed contours.

Delineate areas that are to be cleared and/or graded.

Show all cut and fill slopes, indicating top and bottom of slope catch lines.

Show locations where upstream run-on enters the site and locations where runoff
leaves the site.

Indicate existing surface water flow direction(s).

Label final grade contour and indicate proposed surface water flow direction and
surface water conveyance systems (e.g., pipes, catch basins, ditches, etc.).

Show grades, dimensions, and direction of flow in all (existing and proposed)
ditches, swales, culverts, and pipes.

Indicate locations and outlets of any dewatering systems (usually to sediment trap).

Identify and locate all erosion control methods to be used during and after
construction.

ONSITE FIELD VERIFICATION OF ACTUAL CONDITIONS IS REQUIRED.
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Figure 1. (to be worked out with Engineering Dept.)
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GUIDELINES FOR EROSION CONTROL ELEMENTS

This SWPPP must contain the 12 required elements, as required by Ecology. Check off
each element as it is addressed in the SWPPP short form and/or on your site plan.

Mark Clearing Limits
Establish Construction Access
Control Flow Rates

Install Sediment Controls
Stabilize Soils

Protect Slopes

Protect Drain Inlets

Stabilize Channels and Outlets

Control Pollutants

© © N o g s~ w Db E

10. Control Dewatering
11. Maintain BMPs
12. Manage the Project

Doogddodooogd

The following is a brief description of each of the 12 required elements of a SWPPP. If an
element does not apply to the proposed project site, please describe why the element does not
apply. Applicable BMPs are listed with each element and in Table 1. Please note that this list is
not a comprehensive list of BMPs available for small construction projects, but erosion and
sediment control techniques most pertinent to small construction sites are included here. More
detailed information on construction BMPs can be found in Ecology’s SWMM Volume Il and
the City’s SWMM Volume 1l (Ecology 2005; City of Tacoma 2012). Please provide hard copies
of the BMPs that will be used for the project and include as part of this Construction SWPPP.
BMPs that may be used if needed can be noted as being contingent in the event additional
erosion control is needed. Describe any additional BMPs that will be utilized onsite and add
them to the SWPPP short form.

For phased construction projects, clearly indicate erosion control methods to be used for each
phase of construction.
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Element #1 — Mark Clearing Limits

All construction projects must clearly mark any clearing limits, sensitive areas and their buffers
prior to beginning any land disturbing activities, including clearing and grading. Clearly mark
the limits both in the field and on the site plans. Limits shall be marked in such a way that any
trees or vegetation that is to remain will not be harmed.

Applicable BMPs include:

BMP C101: Preserving Natural VVegetation

BMP C102: Buffer Zones

BMP C103: High Visibility Plastic or Metal Fence
BMP C104: Stake and Wire Fence

[] The BMP(s) being proposed to meet this element are:

OR

[] This element is not required for this project because:

Element #2 — Establish Construction Access

All construction projects subject to vehicular traffic shall provide a means of preventing vehicle
“tracking” soil from the site onto streets or neighboring properties. Limit vehicle traffic on- and
off-site to one route if possible. All access points shall be stabilized with a rock pad construction
entrance or other Port-approved BMP. The applicant should consider placing the entrance in the
area for future driveway(s), as it may be possible to use the rock as a driveway base material.
The entrance(s) must be inspected weekly, at a minimum, to ensure no excess sediment buildup
or missing rock.

Applicable BMPs include:

e BMP C105: Stabilized Construction Entrance
e BMP C106: Wheel Wash
e BMP C107: Construction Road/Parking Area Stabilization
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[] The BMP(s) being proposed to meet this element are:

OR

[] This element is not required for this project because:

Element #3 — Control Flow Rates

Protect properties and waterways downstream of the project site from erosion due to increases in
volume, velocity, and peak flow of stormwater runoff from the project site.

Permanent infiltration facilities shall not be used for flow control during construction unless
specifically approved by the Environmental Department. Sediment traps can provide flow
control for small sites by allowing water to pool and allowing sediment to settle out of the water.

Applicable BMPs include:

e BMP C207: Check Dams
e BMP C240: Sediment Trap

] The BMP(s) being proposed to meet this element are:

OR

[] This element is not required for this project because:
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Element 4 — Install Sediment Controls

Surface water runoff from disturbed areas must pass through an appropriate sediment removal
device prior to leaving a construction site or discharging into a waterbody. Sediment barriers are
typically used to slow stormwater sheet flow and allow the sediment to settle out behind the
barrier.

Sediment controls must be installed/constructed prior to site grading.
Applicable BMPs include:

BMP C208: Triangular Silt Dike
BMP C232: Gravel Filter Berm
BMP C233: Silt Fence

BMP C235: Straw Wattles

[] The BMP(s) being proposed to meet this element are:

OR

[] This element is not required for this project because:

Element #5 — Stabilize Soils

Stabilize exposed and unworked soils by applying BMPs that protect the soils from raindrop
impact, flowing water, and wind.

From October 1 through April 30, no soils shall remain exposed or unworked for more than 2
days. From May 1 to September 30, no soils shall remain exposed or unworked for more than 7
days. This applies to all soils whether at final grade or not.

Applicable BMPs include:

BMP C120: Temporary and Permanent Seeding
BMP C121: Muliching

BMP C122: Nets and Blankets

BMP C123: Plastic Covering

BMP C140: Dust Control
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[] The BMP(s) being proposed to meet this element are:

OR

[] This element is not required for this project because:

Element #6 — Protect Slopes

Protect slopes by diverting water at the top of the slope. Reduce slope velocities by minimizing
the continuous length of the slope.

Applicable BMPs include:

e BMP C200: Interceptor Dike and Swale
e BMP C204: Pipe Slope Drains
e BMP C207: Check Dams

[] The BMP(s) being proposed to meet this element are:

OR

[] This element is not required for this project because:

Element #7 — Protect Drain Inlets

All operable storm drain inlets must be protected during construction so that stormwater runoff
does not enter the conveyance system without first being filtered or treated to remove sediment.
Install catch basin protection on all catch basins within 500 feet downstream of the project.
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Applicable BMPs include:
e BMP C220: Storm Drain Inlet Protection

[] The BMP(s) being proposed to meet this element are:

OR

[] This element is not required for this project because:

Element #8 — Stabilize Channels and Outlets

Stabilize all temporary onsite conveyance channels. Provide stabilization to prevent erosion of
outlets, adjacent stream banks, slopes, and downstream reaches at the conveyance system outlets.

Applicable BMPs include:

e BMP C202: Channel Lining
e BMP C209: Outlet Protection

[] The BMP(s) being proposed to meet this element are:

OR

[] This element is not required for this project because:
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Element #9 — Control Pollutants

Handle and dispose of all pollutants, including demolition debris and other solid wastes in a
manner that does not cause stormwater contamination. Provide cover and containment for all
chemicals, liquid products (including paint), petroleum products, and other materials. Handle all
concrete and concrete waste appropriately.

Applicable BMPs include:

BMP C150: Materials on Hand
BMP C151: Concrete Handling
BMP C152: Sawcutting and Surface Pollution Prevention
BMP C153: Material Delivery, Storage and Containment

[] The BMP(s) being proposed to meet this element are:

OR

[] This element is not required for this project because:

Element #10 — Control Dewatering

Clean, non-turbid dewatering water, such as groundwater, can be discharged to the stormwater
system provided the dewatering flow does not cause erosion or flooding of receiving waters.

Applicable BMPs include:
e BMP C150: Materials on Hand

[] The BMP(s) being proposed to meet this element are:

OR

[] This element is not required for this project because:
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Element #11 — Maintain BMPs

Maintain and repair temporary erosion and sediment control BMPs as needed. Inspect all BMPs
at least weekly and after every storm event.

Remove all temporary erosion and sediment control BMPs within 30 days after final site
stabilization or if the BMP is no longer needed. Any sediment trapped during construction
activities should be removed or stabilized onsite. No sediment shall be discharged into the
stormwater drainage system or any natural conveyance system (e.g., streams).

Applicable BMPs include:
e BMP C160: Certified Erosion and Sediment Control Lead

] The BMP(s) being proposed to meet this element are:

OR

[] This element is not required for this project because:

Element #12 — Manage the Project

Phase development projects to prevent soil erosion and the transport of sediment from the project
site during construction. Coordinate all work prior initial construction with subcontractors and
other utilities to ensure no areas are worked prematurely.\

A designated erosion and sediment control person is required for all construction projects. This
person is responsible for ensuring that the project’s erosion and sediment control BMPs are
appropriate for the site and are functioning properly. They are also responsible for updating the
SWPPP as necessary as site conditions warrant. They must be available 24 hours a day to ensure
compliance.

Applicable BMPs include:
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e BMP C160: Certified Erosion and Sediment Control Lead
e BMP C162: Scheduling
e BMP C180: Small Project Construction Stormwater Pollution Prevention

] The BMP(s) being proposed to meet this element are:

OR

[] This element is not required for this project because:
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Table 1. Applicable BMPs for the 12 Elements of a SWPPP

Element #1 —

Mark Clearing Limits

BMP C101 Preserving Natural Vegetation

BMP C102 Buffer Zones

BMP C103 High Visibility Plastic and Wire Fence

BMP C104 Stake and Wire Fence

Element #2 — Establish Construction Entrance

BMP C105 Stabilized Construction Entrance

BMP C106 Wheel Wash

BMP C107 Construction Road/Parking Area Stabilization

Element #3 — Control Flow Rates

BMP C207 Check Dams

BMP C240 Sediment Trap

Element #4 — Install Sediment Controls
BMP C208 Triangular Silt Trap

BMP C232 Gravel Filter Berm

BMP C233 Silt Fence

BMP C235 Straw Wattles

Element #5 — Stabilize Soils

BMP C120 Temporary and Permanent Seeding
BMP C121 Mulching

BMP C122 Nets and Blankets

BMP C123 Plastic Covering

BMP C140 Dust Control

Element #6 — Protect Slopes

BMP C200 Interceptor Dike and Swale
BMP C204 Pipe Slope Drains

BMP C207 Check Dams

Element #7 — Protect Drain Inlets
BMP C220 Storm Drain Inlet Protection

Element #8 — Stabilize Channels and Outlets

BMP C202

Channel Lining

BMP C209

Outlet Protection

Element #9 — Control Pollutants

BMP C150

Materials on Hand
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Element #9 — Control Pollutants, cont.

BMP C151 Concrete Handling

BMP C152 Sawcutting and Surfacing Pollution Prevention
BMP C153 Materials, Delivery, Storage and Containment
Element #10 — Control Dewatering

BMP C150 Materials on Hand

Element #11 — Maintain BMPs

BMP C160 Certified Erosion and Sediment Control Lead
Element #12 — Manage the Project

BMP C160 Certified Erosion and Sediment Control Lead
BMP C162 Scheduling

BMP C180 Small Project Construction Stormwater Pollution Prevention
REFERENCES

City of Tacoma. 2012. Stormwater Management Manual 2012 Edition. Public Works/

Environmental Services, Maintenance Division, Tacoma, Washington.

Washington State Department of Ecology (Ecology). 2005. Stormwater Management Manual

for Western Washington. Water Quality Program, Lacey, Washington.
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